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 A. General 

1 Scope of Bid 1.1 In connection with the Invitation for Bids specified in the Bid Data 

Sheet (BDS), the Employer, as specified in the BDS, issues these 

Bidding Documents for the procurement of Works as specified in 

Section VII - Works Requirements. The name, identification, and 

number of lots (contracts) of this International Procurement 

Competition (IPC) process are specified in the BDS. 

1.2 Throughout these Bidding Documents: 

a) The term "in writing" means communicated in written form and 

delivered against receipt; 

b) Except where the context requires otherwise, words indicating 

the singular also include the plural and words indicating the 

plural also include the singular; and 

c) "Day" means calendar day. 

2 Source of Funds 2.1 The Employer specified in the BDS has received or has applied for 

financing (hereinafter called "funds") from Agence Française de 

Développement (hereinafter called "AFD") toward the project named 

in the BDS. The Employer intends to apply a portion of the funds to 

eligible payments under the contract(s) for which these Bidding 

Documents are issued. 

3 Corrupt and 

Fraudulent 

Practices 

3.1 AFD requires compliance with its policy regarding corrupt and 

fraudulent practices as set forth in Section VI - AFD Policy - Corrupt 

and Fraudulent Practices - Environmental and Social Responsibility. 

3.2 In further pursuance of this policy, Bidders shall permit and shall 

cause its subcontractors and subconsultants, to permit AFD to 

inspect all accounts, records and other documents relating to any 

prequalification process, Bid submission, and contract performance 

(in the case of award), and to have them audited by auditors 

appointed by AFD. 

4 Eligible Bidders 4.1 A Bidder may be a firm that is a private entity, a State-owned 

entity - subject to ITB 4.3 - or any combination of such entities in the 

form of a joint venture (JV) under an existing agreement or with the 

intent to enter into such an agreement supported by a letter of intent. 

In the case of a joint venture, all members shall be jointly and 

severally liable for the execution of the Contract in accordance with 

the Contract terms. The JV shall nominate a Representative who 

shall have the authority to conduct all business for and on behalf of 

any and all the members of the JV during the bidding process and, 

in the event the JV is awarded the Contract, during contract 

execution. Unless specified in the BDS, there is no limit on the 

number of members in a JV. 

4.2 A Bidder shall not have a conflict of interest. Any Bidder found to 

have a conflict of interest shall be disqualified. A Bidder may be 

considered to have a conflict of interest for the purpose of this 

procurement process, if the Bidder: 

a) Directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or 

b) Receives or has received any direct or indirect subsidy from 

another Bidder; or 
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c) Has the same legal representative as another Bidder; or 

d) Has a relationship with another Bidder, directly or through 

common third parties, that puts it in a position to influence the 

Bid of another Bidder, or influence the decisions of the 

Employer regarding this bidding process; or 

e) Participates in more than one Bid in this bidding process. 

Participation by a Bidder in more than one Bid will result in the 

disqualification of all Bids in which such Bidder is involved. 

However, this does not limit the inclusion of the same 

subcontractor in more than one Bid; or  

f) Has (or any of its affiliates has) participated as a consultant in 

the preparation of the design or technical specifications of the 

Works that are the subject of the Bid; or 

g) Has been hired, or is proposed to be hired (or any of its affiliates 

has been hired, or is proposed to be hired) by the Employer as 

Engineer for the Contract implementation; or 

h) Has a close business or family relationship with a professional 

staff of the Employer (or of the project implementing agency, or 

of a recipient of a part of the funds) who: (i) are directly or 

indirectly involved in the preparation of the Bidding Documents 

or specifications of the contract, and/or the Bid evaluation 

process of such contract; or (ii) would be involved in the 

implementation or supervision of such contract unless the 

conflict stemming from such relationship has been resolved in 

a manner acceptable to AFD throughout the procurement 

process and execution of the contract. 

4.3 AFD’s eligibility criteria to Bid are described in Section V - Eligibility 

Criteria. 

4.4 A Bidder shall not be under suspension from bidding by the Employer 

as the result of the execution of a Bid–Securing Declaration. 

4.5 This Bidding is open only to prequalified Bidders unless specified in 

the BDS. 

4.6 A Bidder shall provide such evidence of eligibility satisfactory to the 

Employer, as the Employer shall reasonably request. 

5 Eligible Materials, 

Equipment and 

Services 

5.1 The materials, equipment and services to be supplied under the 

Contract and financed by AFD may have their origin in any country 

subject to the restrictions specified in Section V - Eligibility Criteria, 

and all expenditures under the Contract will not contravene such 

restrictions. At the Employer’s request, Bidders may be required to 

provide evidence of the origin of materials, equipment and services. 

 B. Contents of Bidding Documents 

6 Sections of 

Bidding 

Documents 

6.1 The Bidding Documents consist of Parts 1, 2, and 3, which include 

all the Sections specified below, and which should be read in 

conjunction with any Addenda issued in accordance with ITB 8. 

PART 1: Bidding Procedures 

 Section I - Instructions to Bidders (ITB) 

 Section II – Bid Data Sheet (BDS) 

 Section III - Evaluation and Qualification Criteria 
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 Section IV – Bidding Forms 

 Section V – Eligibility Criteria 

 Section VI - AFD Policy – Corrupt and Fraudulent Practices –

Environmental and Social Responsibility 

PART 2: Works Requirements 

 Section VII – Works Requirements 

PART 3: Conditions of Contract and Contract Forms 

 Section VIII – General Conditions (GC) 

 Section IX – Particular Conditions (PC) 

 Section X – Contract Forms 

6.2 The Invitation for Bids issued by the Employer is not part of the 

Bidding Documents. 

6.3 Unless obtained directly from the Employer, the Employer is not 

responsible for the completeness of the Bidding Documents, 

responses to requests for clarification, the minutes of the pre-Bid 

meeting (if any), or amendments to the Bidding Documents in 

accordance with ITB 8. In case of any contradiction, documents 

obtained directly from the Employer shall prevail. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and 

specifications in the Bidding Documents and to furnish with its Bid all 

information and documentation as is required by the Bidding 

Documents. 

7 Clarification of 

Bidding 

Documents, Site 

Visit, Pre-Bid 

Meeting 

7.1 A Bidder requiring any clarification of the Bidding Documents shall 

contact the Employer in writing at the Employer’s address specified 

in the BDS or raise its enquiries during the pre-Bid meeting if 

provided for in accordance with ITB 7.4. The Employer will respond 

in writing to any request for clarification, provided that such request 

is received no later than fourteen (14) days prior to the deadline for 

submission of Bids. The Employer shall forward copies of its 

response to all Bidders who have acquired the Bidding Documents 

in accordance with ITB 6.3, including a description of the inquiry but 

without identifying its source. If so specified in the BDS, the Employer 

shall also promptly publish its response at the web page identified in 

the BDS. Should the clarification result in changes to the essential 

elements of the Bidding Documents, the Employer shall amend the 

Bidding Documents following the procedure under ITB 8 and ITB 

22.2. 

7.2 The Bidder is advised to visit and examine the Site of Works and its 

surroundings and obtain for itself on its own responsibility all 

information that may be necessary for preparing the Bid and entering 

into a contract for construction of the Works. The costs of visiting the 

Site shall be at the Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands for 

the purpose of such visit, but only upon the express condition that 

the Bidder, its personnel, and agents will release and indemnify the 

Employer and its personnel and agents from and against all liability 

in respect thereof, and will be responsible for death or personal 
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injury, loss of or damage to property, and any other loss, damage, 

costs, and expenses incurred as a result of the inspection. 

7.4 If so specified in the BDS, the Bidder’s designated representative is 

invited to attend a pre-Bid meeting. The purpose of the meeting will 

be to clarify issues and to answer questions on any matter that may 

be raised at that stage. 

7.5 The Bidder is requested, as far as possible, to submit any questions 

in writing, to reach the Employer not later than one week before the 

meeting. 

7.6 Minutes of the pre-Bid meeting, if applicable, including the text of the 

questions asked by Bidders, without identifying the source, and the 

responses given, together with any responses prepared after the 

meeting, will be transmitted promptly to all Bidders who have 

acquired the Bidding Documents in accordance with ITB 6.3. Any 

modification to the Bidding Documents that may become necessary 

as a result of the pre-Bid meeting shall be made by the Employer 

exclusively through the issue of an Addendum pursuant to ITB 8 and 

not through the minutes of the pre-Bid meeting. Nonattendance at 

the pre-Bid meeting will not be a cause for disqualification of a 

Bidder. 

8 Amendment of 

Bidding 

Documents 

8.1 At any time prior to the deadline for submission of Bids, the Employer 

may amend the Bidding Documents by issuing amendments. 

8.2 Any amendment issued shall be part of the Bidding Documents and 

shall be communicated in writing to all who have obtained the Bidding 

Documents from the Employer in accordance with ITB 6.3. The 

Employer shall also promptly publish the amendment on the 

Employer’s web page in accordance with ITB 7.1. 

8.3 To give Bidders reasonable time in which to take an amendment into 

account in preparing their Bids, the Employer may, at its discretion, 

extend the deadline for the submission of Bids, pursuant to ITB 22.2. 

 C. Preparation of Bids 

9 Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 

submission of its Bid, and the Employer shall not be responsible or 

liable for those costs, regardless of the conduct or outcome of the 

bidding process. 

10 Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the 

Bid exchanged by the Bidder and the Employer, shall be written in 

the language specified in the BDS. Supporting documents and 

printed literature that are part of the Bid may be in another language 

provided they are accompanied by an accurate translation of the 

relevant passages in the language specified in the BDS, in which 

case, for purposes of interpretation of the Bid, such translation shall 

govern. 

11 Documents 

Comprising the Bid 

11.1 The Bid shall comprise the following: 

a) Letter of Bid and the Bidding Forms in accordance with ITB 12;  

b) Completed schedules as required, including Price Schedules, 

in accordance with ITB 12 and 14 and as indicated in the BDS; 

c) Bid Security or Bid-Securing Declaration, in accordance with 

ITB 19.1; 
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d) Alternative Bids, if permissible in accordance with ITB 13; 

e) Written confirmation authorizing the signatory of the Bid to 

commit the Bidder, in accordance with ITB 20.2; 

f) Statement of Integrity, Eligibility and Social and Environmental 

Responsibility duly signed, in accordance with ITB 12; 

g) Documentary evidence in accordance with ITB 17 establishing 

the Bidder’s continued qualified status or, if post-qualification 

applies, as specified in accordance with ITB 4.5, the Bidder’s 

qualifications to perform the contract if its Bid is accepted; 

h) Technical Proposal in accordance with ITB 16;  

i) Any other document required in the BDS. 

11.2 In addition to the requirements under ITB 11.1, Bids submitted by a 

JV shall include a copy of the Joint Venture Agreement entered into 

by all members. Alternatively, a letter of intent to execute a Joint 

Venture Agreement in the event of a successful Bid shall be signed 

by all members and submitted with the Bid, together with a copy of 

the proposed Agreement. 

11.3 The Bidder shall furnish information on commissions and gratuities, 

if any, paid or to be paid to agents or any other party relating to this 

Bid. 

12 Letter of Bid, 

Statement of 

Integrity, Bidding 

Forms and 

Schedules 

12.1 The Letter of Bid, the Statement of Integrity, the Bidding Forms and 

Schedules, including the Bill of Quantities for unit price contracts or 

the Schedule of Prices in case of lump sum contracts, shall be 

prepared using the relevant forms furnished in Section IV - Bidding 

Forms. The Letter of Bid and the Statement of Integrity must be 

completed without any alterations to the text, and no substitutes shall 

be accepted except as provided under ITB 20.4. All blank spaces 

shall be filled in with the information requested. 

13 Alternative Bids, 

Alternative 

Technical 

Solutions and 

Alternative Times 

for Completion of 

the Works 

13.1 Unless otherwise specified in the BDS, alternative Bids shall not 

be considered. If permitted, the method for their evaluation shall be 

described in Section III - Evaluation and Qualification Criteria. 

13.2 Unless otherwise specified in the BDS, alternative technical 

solutions shall not be considered. If Bidders are permitted to submit 

alternative technical solutions and only for specified parts of the 

Works, such parts shall be identified in Section VII - Works 

Requirements. The methods for their evaluation shall be described 

in Section III - Evaluation and Qualification Criteria. 

13.3 Bidders wishing to submit alternatives, if permitted under ITB 13.1 

and/or ITB 13.2, shall provide all information necessary for a 

complete evaluation by the Employer, including but not limited to, 

drawings, design calculations, technical specifications, breakdown of 

prices, proposed construction methodology, evidence of meeting the 

qualification criteria, the benefits to the employer for selecting the 

alternative Bid and/or alternative technical solution and other 

relevant details. 

13.4 Only one (1) alternative Bid per Bidder may be submitted and only 

one (1) alternative technical solution for each permitted part of the 

Works may be submitted. 

13.5 Unless otherwise specified in the BDS, alternative times for 

completion of the Works shall not be considered. If permitted the 
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method for their evaluation shall be described in 

Section III - Evaluation and Qualification Criteria. 

14 Bid Prices and 

Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid 

and in the Schedules shall conform to the requirements specified 

below. 

14.2 The Bidder shall submit a Bid for the whole of the Works described 

in ITB 1.1, by filling in price(s) for all items of the Works, as identified 

in Section IV - Bidding Forms. In case of admeasurement contracts, 

the Bidder shall fill in rates and prices for all items of the Works 

described in the Bill of Quantities. Items against which no rate or 

price is entered by the Bidder shall be deemed covered by the rates 

for other items in the Bill of Quantities and will not be paid for 

separately by the Employer. An item not listed in the priced Bill of 

Quantities shall be assumed to be not included in the Bid, and 

provided that the Bid is determined substantially responsive 

notwithstanding this omission, the highest price of the item quoted by 

substantially responsive Bidders will be added to the Bid price and 

the equivalent total cost of the Bid so determined will be used for 

price comparison. 

14.3 The price to be quoted in the Letter of Bid shall be the total price of 

the Bid, excluding any discounts offered. 

14.4 The Bidder shall quote any discounts and the methodology for their 

application in the Letter of Bid. 

14.5 Unless otherwise specified in the BDS and the Contract, the 

rate(s) and price(s) quoted by the Bidder are subject to adjustment 

during the performance of the Contract in accordance with the 

provisions of the Conditions of Contract. In such a case, the Bidder 

shall furnish the indices and weightings for the price adjustment 

formulae in the Schedule of Adjustment Data and the Employer may 

require the Bidder to justify its proposed indices and weightings. 

14.6 If so specified in ITB 1.1, Bids are being invited for individual lots 

(contracts) or for any combination of lots (packages). Bidders wishing 

to offer discounts for the award of more than one Contract shall 

specify in their Bid the price reductions applicable to each package, 

or alternatively, to individual Contracts within the package. Discounts 

shall be submitted in accordance with ITB 14.4, provided the Bids for 

all lots (contracts) are opened at the same time. 

14.7 Unless otherwise specified in the BDS, all duties, taxes, and other 

levies payable by the Contractor under the Contract, or for any other 

cause, as of the date 28 days prior to the deadline for submission of 

Bids, shall be included in the rates and prices and the total Bid Price 

submitted by the Bidder. 

15 Currencies of Bid 

and Payment 

15.1 The currency(ies) of the Bid and the currency(ies) of payments shall 

be as specified in the BDS. 

15.2 Bidders may be required by the Employer to justify, to the Employer’s 

satisfaction, their local and foreign currency requirements, and to 

substantiate that the amounts included in the prices shown in the 

Schedule of Adjustment Data in the Appendix to Bid are reasonable, 

in which case a detailed breakdown of the foreign currency 

requirements shall be provided by Bidders. 
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16 Documents 

Comprising the 

Technical Proposal 

16.1 The Bidder shall furnish a Technical Proposal including a statement 

of work methods, equipment, personnel, Schedules and any other 

information as stipulated in Section IV - Bidding Forms, in sufficient 

detail to demonstrate the adequacy of the Bidder’s proposal to meet 

the Work requirements and the completion time. 

17 Documents 

Establishing the 

Qualifications of 

the Bidder 

17.1 In accordance with Section III - Evaluation and Qualification Criteria, 

to establish that the Bidder continues to meet the criteria used at the 

time of prequalification, the Bidder shall provide in the corresponding 

information sheets included in Section IV - Bidding Forms, updated 

information on any assessed aspect that changed from that time, or 

if post-qualification applies as specified in ITB 4.5, the Bidder shall 

provide the information requested in the corresponding information 

sheets included in Section IV - Bidding Forms. 

17.2 If a margin of preference applies as specified in accordance with ITB 

33.1, domestic Bidders, individually or in joint ventures, applying for 

eligibility for domestic preference shall supply all information required 

to satisfy the criteria for eligibility specified in accordance with ITB 

33.1. 

17.3 Any change in the structure or formation of a Bidder after being 

prequalified and invited to Bid (including, in the case of a JV, any 

change in the structure or formation of any member thereto) shall be 

subject to the written approval of the Employer prior to the deadline 

for submission of Bids. Such approval shall be denied if (i) as a 

consequence of the change, the Bidder no longer substantially meets 

the qualification criteria set forth in Section III - Evaluation and 

Qualification Criteria; or (ii) in the opinion of the Employer, the 

change may result in a substantial reduction in competition. Any such 

change should be submitted to the Employer not later than fourteen 

(14) days after the date of the Invitation for Bids. 

18 Period of Validity 

of Bids 

18.1 Bids shall remain valid for the period specified in the BDS after the 

Bid submission deadline date prescribed by the Employer in 

accordance with ITB 22.1. A Bid valid for a shorter period shall be 

rejected by the Employer as non-responsive. 

18.2 In exceptional circumstances, prior to the expiration of the Bid validity 

period, the Employer may request Bidders to extend the period of 

validity of their Bids. The request and the responses shall be made 

in writing. If a Bid security is requested in accordance with ITB 19, it 

shall also be extended for twenty-eight (28) days beyond the 

deadline of the extended validity period. A Bidder may refuse the 

request without forfeiting its Bid security. A Bidder granting the 

request shall not be required or permitted to modify its Bid, except as 

provided in ITB 18.3. 

18.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the expiry of the initial Bid validity, the Contract price shall be 

determined as follows: 

a) In the case of fixed price contracts, the Contract price shall be 

the Bid price adjusted by the factor specified in the BDS;  

b) In the case of adjustable price contracts, no adjustment shall be 

made; 

c) In any case, Bid evaluation shall be based on the Bid price 

without taking into consideration the applicable correction from 

those indicated above. 
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19 Bid Security 19.1 The Bidder shall furnish as part of its Bid, either a Bid-Securing 

Declaration or a Bid Security as specified in the BDS, in original 

form and, in the case of a Bid Security, in the amount and currency 

specified in the BDS. 

19.2 A Bid-Securing Declaration shall use the form included in 

Section IV - Bidding Forms. 

19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid Security 

shall be a demand guarantee in any of the following forms at the 

Bidder’s option: 

a) An unconditional guarantee issued by a bank or financial 

institution (such as an insurance, bonding or surety company);  

b) An irrevocable letter of credit;  

c) A cashier’s or certified check; or 

d) Another security specified in the BDS; 

from a reputable source from an eligible country as specified in 

Section V - Eligibility Criteria. If the unconditional guarantee is issued 

by a financial institution located outside the Employer’s Country, the 

issuing financial institution shall have a correspondent financial 

institution located in the Employer’s Country to make it enforceable. 

In the case of a bank guarantee, the Bid security shall be submitted 

either using the Bid Security Form included in Section IV - Bidding 

Forms, or in another substantially similar format approved by the 

Employer prior to Bid submission. The Bid Security shall be valid for 

twenty-eight (28) days beyond the original validity period of the Bid, 

or beyond any period of extension if requested under ITB 18.2. 

19.4 Any Bid not accompanied by a substantially responsive Bid Security 

or Bid-Securing Declaration shall be rejected by the Employer as 

non-responsive.  

19.5 The Bid Security of unsuccessful Bidders shall be returned as 

promptly as possible upon the successful Bidder’s signing the 

Contract and furnishing the Performance Security pursuant to 

ITB 42. 

19.6 The Bid Security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed the 

Contract and furnished the required Performance Security. 

19.7 The Bid Security may be forfeited or the Bid-Securing Declaration 

executed: 

a) If a Bidder withdraws its Bid during the period of Bid validity 

specified by the Bidder on the Letter of Bid, or any extension 

thereto provided by the Bidder; or  

b) If the successful Bidder fails to: 

(i) Sign the Contract in accordance with ITB 41; or 

(ii) Furnish a Performance Security in accordance with ITB 42. 

19.8 The Bid Security or the Bid-Securing Declaration of a JV shall be in 

the name of the JV that submits the Bid. If the JV has not been legally 

constituted into a legally enforceable JV at the time of Bidding, the 

Bid Security or the Bid-Securing Declaration shall be in the names of 
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all future members as named in the letter of intent referred to in ITB 

4.1 and ITB 11.2. 

19.9 If a Bid Security is not required in the BDS pursuant to ITB 19.1, 

and 

a) If a Bidder withdraws its Bid during the period of Bid validity 

specified by the Bidder on the Letter of Bid or any extension 

thereto provided by the Bidder, or 

b) If the successful Bidder fails to sign the Contract in accordance 

with ITB 41; or furnish a Performance Security in accordance 

with ITB 42; 

the Employer may, if provided for in the BDS, declare the Bidder 

ineligible to be awarded a contract by the Employer for a period of 

time as stated in the BDS. 

20 Format and 

Signing of Bid 

20.1 The Bidder shall prepare one original of the documents comprising 

the Bid as described in ITB 11 and clearly mark it "ORIGINAL". 

Alternative Bids, if permitted in accordance with ITB 13, shall be 

clearly marked "ALTERNATIVE". In addition, the Bidder shall submit 

copies of the Bid, in the number specified in the BDS and clearly 

mark them "COPY". In the event of any discrepancy between the 

original and the copies, the original shall prevail. 

20.2 The original and all copies of the Bid shall be typed or written in 

indelible ink and shall be signed by a person duly authorized to sign 

on behalf of the Bidder. This authorization shall consist of a written 

confirmation as specified in the BDS and shall be attached to the 

Bid. The name and position held by each person signing the 

authorization must be typed or printed below the signature. All pages 

of the Bid where entries or amendments have been made shall be 

signed or initialed by the person signing the Bid. 

20.3 In case the Bidder is a JV, the Bid shall be signed by an authorized 

representative of the JV on behalf of the JV, and so as to be legally 

binding on all the members as evidenced by a power of attorney 

signed by their legally authorized representatives. If the JV has not 

been legally constituted into a legally enforceable JV at the time of 

Bidding, then the Bid shall be signed by every member of the 

proposed JV. 

20.4 Any inter-lineation, erasures, or overwriting shall be valid only if they 

are signed or initialed by the person signing the Bid. 

 D. Submission and Opening of Bids 

21 Sealing and 

Marking of Bids 

21.1 The Bidder shall enclose the original and all copies of the Bid, 

including alternative Bids, if permitted in accordance with ITB 13, in 

separate sealed envelopes, duly marking the envelopes as 

"ORIGINAL", "ALTERNATIVE" and "COPY". These envelopes 

containing the original and the copies shall then be enclosed in one 

single envelope. 

21.2 The inner and outer envelopes shall: 

a) Bear the name and address of the Bidder; 

b) Be addressed to the Employer in accordance with ITB 22.1; 

c) Bear the specific identification of this bidding process in 

accordance with ITB 1.1; and 
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d) Bear a warning not to open before the time and date for Bid 

opening. 

21.3 If all envelopes are not sealed and marked as required, the Employer 

will assume no responsibility for the misplacement or premature 

opening of the Bid. 

22 Deadline for 

Submission of Bids 

22.1 Bids must be received by the Employer at the address and no later 

than the date and time specified in the BDS. When so specified in 

the BDS, Bidders shall have the option of submitting their Bids 

electronically. Bidders submitting Bids electronically shall follow the 

electronic Bid submission procedures specified in the BDS. 

22.2 The Employer may, at its discretion, extend the deadline for the 

submission of Bids by amending the Bidding Documents in 

accordance with ITB 8, in which case all rights and obligations of the 

Employer and Bidders previously subject to the deadline shall 

thereafter be subject to the deadline as extended. 

23 Late Bids 23.1 The Employer shall not consider any Bid that arrives after the 

deadline for submission of Bids, in accordance with ITB 22. Any Bid 

received by the Employer after the deadline for submission of Bids 

shall be declared late, rejected, and returned unopened to the Bidder. 

24 Withdrawal, 

Substitution and 

Modification of 

Bids 

24.1 A Bidder may withdraw, substitute, or modify its Bid after it has been 

submitted by sending a written notice, duly signed by an authorized 

representative, and shall include a copy of the authorization in 

accordance with ITB 20.2. The corresponding substitution or 

modification of the Bid must accompany the respective written notice. 

All notices must be: 

a) Prepared and submitted in accordance with ITB 20 and ITB 21 

(except that withdrawals notices do not require copies), and in 

addition, the respective envelopes shall be clearly marked 

"WITHDRAWAL", "SUBSTITUTION", "MODIFICATION"; and 

b) Received by the Employer prior to the deadline prescribed for 

submission of Bids, in accordance with ITB 22. 

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be 

returned unopened to the Bidders. 

24.3 No Bid may be withdrawn, substituted, or modified in the interval 

between the deadline for submission of Bids and the expiration of the 

period of Bid validity specified by the Bidder on the Letter of Bid or 

any extension thereof. 

25 Bid Opening 25.1 Except in the cases specified in ITB 23 and 24, the Employer shall 

publicly open and read out in accordance with ITB 25 all Bids 

received by the deadline (regardless of the number of Bids received), 

at the date, time and place specified in the BDS, in public and in the 

presence of Bidders` designated representatives and anyone who 

choose to attend. Any specific electronic Bid opening procedures 

required if electronic Bidding is permitted in accordance with ITB 

22.1, shall be as specified in the BDS. 

25.2 First, envelopes marked "WITHDRAWAL" shall be opened and read 

out and the envelope with the corresponding Bid shall not be opened 

but returned to the Bidder. No Bid withdrawal shall be permitted 

unless the corresponding withdrawal notice contains a valid 

authorization to request the withdrawal and is read out at Bid 

opening. Next, envelopes marked "SUBSTITUTION" shall be 
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opened and read out and exchanged with the corresponding Bid 

being substituted, and the substituted Bid shall not be opened, but 

returned to the Bidder. No Bid substitution shall be permitted unless 

the corresponding substitution notice contains a valid authorization 

to request the substitution and is read out at Bid opening. Envelopes 

marked "MODIFICATION" shall be opened and read out with the 

corresponding Bid. No Bid modification shall be permitted unless the 

corresponding modification notice contains a valid authorization to 

request the modification and is read out at Bid opening. Only Bids 

that are opened and read out at Bid opening shall be considered 

further. 

25.3 All other envelopes shall be opened one at a time, reading out: the 

name of the Bidder and whether there is a modification; the total Bid 

Price, per lot (contract) if applicable, including any discounts and 

alternative Bids; the presence or absence of a Bid security or Bid-

securing declaration, if required; and any other details as the 

Employer may consider appropriate. Only discounts and alternative 

Bids read out at Bid opening shall be considered for evaluation. The 

Letter of Bid and the Schedules are to be initialed by a minimum of 

three representatives of the Employer attending Bid opening. At Bid 

opening, the Employer shall neither discuss the merits of any Bid nor 

reject any Bid (except for late Bids, in accordance with ITB 23.1). 

25.4 The Employer shall prepare a record of the Bid opening that shall 

include, as a minimum: the name of the Bidder and whether there is 

a withdrawal, substitution, or modification; the Bid Price, per lot 

(contract) if applicable, including any discounts and alternative Bids; 

and the presence or absence of a Bid security or Bid-securing 

declaration, if one was required. The Bidders’ representatives who 

are present shall be requested to sign the record. The omission of a 

Bidder’s signature on the record shall not invalidate the contents and 

effect of the record. A copy of the record shall be distributed to all 

Bidders. 

 E. Evaluation and Comparison of Bids 

26 Confidentiality 26.1 Information relating to the examination, evaluation, and comparison 

of the Bids, and qualification of the Bidders and recommendation of 

contract award shall not be disclosed to Bidders or any other persons 

not officially concerned with the bidding process until information on 

Contract award is communicated to all Bidders in accordance with 

ITB 40. 

26.2 Any attempt by a Bidder to influence the Employer in the 

examination, evaluation, and comparison of the Bids, and 

qualification of the Bidders, or Contract award decisions may result 

in the rejection of its Bid. 

26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the time of 

Contract award, if a Bidder wishes to contact the Employer on any 

matter related to the bidding process, it shall do so in writing. 
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27 Clarification of 

Bids 

27.1 To assist in the examination, evaluation, and comparison of the Bids, 

and qualification of the Bidders, the Employer may, at its discretion, 

ask any Bidder for a clarification of its Bid, given a reasonable time 

for a response. Any clarification submitted by a Bidder that is not in 

response to a request by the Employer shall not be considered. The 

Employer’s request for clarification and the response shall be in 

writing. No change, including any voluntary increase or decrease, in 

the prices or substance of the Bid shall be sought, offered, or 

permitted, except to confirm the correction of arithmetic errors 

discovered by the Employer in the evaluation of the Bids, in 

accordance with ITB 31. 

27.2 If a Bidder does not provide clarifications of its Bid by the date and 

time set in the Employer’s request for clarification, its Bid may be 

rejected. 

28 Deviations, 

Reservations and 

Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

a) "Deviation" is a departure from the requirements specified in the 

Bidding Documents;  

b) "Reservation" is the setting of limiting conditions or withholding 

from complete acceptance of the requirements specified in the 

Bidding Documents; and 

c) "Omission" is the failure to submit part or all of the information 

or documentation required in the Bidding Documents. 

29 Determination of 

Responsiveness 

29.1 The Employer’s determination of a Bid’s responsiveness is to be 

based on the contents of the Bid itself, as defined in ITB 11. 

29.2 A substantially responsive Bid is one that meets the requirements of 

the Bidding Documents without material Deviation, Reservation, or 

Omission. A material Deviation, Reservation, or Omission is one that, 

a) If accepted, would: 

(i) Affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; or 

(ii) Limit in any substantial way, inconsistent with the Bidding 

Documents, the Employer's rights or the Bidder's 

obligations under the proposed Contract; or 

b) If rectified, would unfairly affect the competitive position of other 

Bidders presenting substantially responsive Bid. 

29.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, in particular, to confirm that all 

requirements of Section VII - Works Requirements have been met 

without any material Deviation, Reservation or Omission. 

29.4 If a Bid is not substantially responsive to the requirements of the 

Bidding Documents, it shall be rejected by the Employer and may not 

subsequently be made responsive by correction of the material 

Deviation, Reservation, or Omission. 

30 Non-material 

Non-conformities 

30.1 Provided that a Bid is substantially responsive, the Employer may 

waive any non-material non-conformity (a non-conformity being a 

Deviation, Reservation or Omission) in the Bid. 

30.2 Provided that a Bid is substantially responsive, the Employer may 

request that the Bidder submit the necessary information or 

documentation, within a reasonable period of time, to rectify 



Section I - Instructions to Bidders 18 

 

NPC No.: CWSB/AFD/W1/2019 

non-material non-conformities in the Bid related to documentation 

requirements. Requesting information or documentation on such 

non-conformities shall not be related to any aspect of the price of the 

Bid. Failure of the Bidder to comply with the request may result in the 

rejection of its Bid. 

30.3 Only for admeasurement contracts and provided that a Bid is 

substantially responsive, the Employer shall rectify quantifiable 

non-material non-conformities related to the Bid Price. To this effect, 

the Bid Price shall be adjusted, for comparison purposes only, to 

reflect the price of a missing or non-conforming item or component. 

31 Correction of 

Arithmetical Errors 

31.1 Provided that the Bid is substantially responsive, the Employer shall 

correct arithmetical errors on the following basis: 

a) Only for admeasurement contracts, if there is a discrepancy 

between the unit price and the total price that is obtained by 

multiplying the unit price and quantity, the unit price shall prevail 

and the total price shall be corrected, unless in the opinion of 

the Employer there is an obvious misplacement of the decimal 

point in the unit price, in which case the total price as quoted 

shall govern and the unit price shall be corrected; 

b) Only for admeasurement contracts, if there is an error in a total 

corresponding to the addition or subtraction of subtotals, the 

subtotals shall prevail and the total shall be corrected; and 

c) If there is a discrepancy between words and figures, the amount 

in words shall prevail, unless, only for admeasurement 

contracts, the amount expressed in words is related to an 

arithmetic error, in which case the amount in figures shall prevail 

subject to (a) and (b) above. 

31.2 Bidders shall be requested to accept correction of arithmetical errors. 

Failure to accept the correction in accordance with ITB 31.1 shall 

result in the rejection of the Bid. 

32 Conversion to 

Single Currency 

32.1 For evaluation and comparison purposes, the currency(ies) of the Bid 

shall be converted into a single currency as specified in the BDS. 

33 Margin of 

preference 

33.1 Unless otherwise specified in the BDS, a margin of preference for 

domestic Bidders shall not apply. 

34 Subcontractors 34.1 Unless otherwise stated in the BDS, the Employer does not intend 

to execute any specific elements of the Works by subcontractors 

selected in advance by the Employer (nominated subcontractors). 

34.2 A "specialized subcontractor" is a subcontractor hired for specialized 

work as defined by the Employer in Section III - 4.2 Experience. If no 

specialized work is specified by the Employer as such, 

subcontractors experience shall not be considered for Bids 

evaluation. 

34.3 In case of Prequalification, the Bidder’s Bid shall name the same 

specialized subcontractor as submitted in the prequalification 

application and approved by the Employer, or may name another 

specialized subcontractor meeting the requirements specified in the 

prequalification phase. 

34.4 In case of Postqualification, the Employer may permit subcontracting 

for certain specialized works as indicated in 

Section III - 4.2 Experience. When sub-contracting is permitted by 

the Employer, the specialized subcontractor’s experience shall be 
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considered for the evaluation. Section III - Evaluation and 

Qualification Criteria, describes the qualification criteria for 

subcontractors. 

35 Evaluation of Bids 35.1 The Employer shall use the criteria and methodologies listed in this 

Clause. No other evaluation criteria or methodologies shall be 

permitted. 

35.2 To evaluate a Bid, the Employer shall consider the following: 

a) The Bid price, excluding Provisional Sums unless priced 

competitively and the provision, if any, for contingencies in the 

Schedules, but including Daywork items, where priced 

competitively; 

b) Price adjustment for correction of arithmetic errors in 

accordance with ITB 31.1; 

c) Price adjustment due to missing items, missing rates, or 

discounts offered in accordance with ITB 14.2 and 14.4; 

d) Price adjustment due to quantifiable non-material 

non-conformities in accordance with ITB 30.3; 

e) Converting the amount resulting from applying (a) to (d) above, 

if relevant, to a single currency in accordance with ITB 32; 

f) The additional evaluation factors as specified in 

Section III - Evaluation and Qualification Criteria. 

35.3 The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of the 

Contract, shall not be taken into account in Bid evaluation. 

35.4 If these Bidding Documents allows Bidders to quote separate prices 

for different lots (contracts), the methodology to determine the lowest 

evaluated price of the lot (contract) combinations, including any 

discounts offered in the Letter of Bid, is specified in 

Section III - Evaluation and Qualification Criteria. 

35.5 If the Bid is seriously unbalanced or front loaded in the opinion of the 

Employer and after evaluation of the price analyses, taking into 

consideration the schedule of estimated Contract payments, the 

Employer may require that the amount of the performance security 

be increased at the expense of the Bidder to a level sufficient to 

protect the Employer against financial loss in the event of default of 

the successful Bidder under the Contract. 

35.6 Only the qualifications of the Bidder shall be considered. In particular, 

the qualifications of a parent or other affiliated company that is not 

party to the Bidder under a JV in accordance with ITB 4.1 shall not 

be considered. 

35.7 In case of multiple contracts, Bidders should indicate in their Bids the 

individual contracts in which they are interested. The Employer shall 

qualify each Bidder for the maximum combination of contracts for 

which the Bidder has thereby indicated its interest and for which the 

Bidder meets the appropriate aggregate requirements. The 

Qualification Criteria and Requirements are mentioned in 

Section III - Evaluation and Qualification Criteria. 

36 Abnormally low Bid 36.1 If the Bid, which results in the lowest Evaluated Bid Price, is twenty 

per cent (20%) or more, lower than the Employer's estimate, and 

unless the Employer provides justification that the estimate is 
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inaccurate, the Employer shall require the Bidder to produce detailed 

price analyses for any or all items of the Schedules, to demonstrate 

the internal consistency of those prices and priced quantities with the 

construction methods, resources and schedule proposed, as well as 

the Works Requirements. Notwithstanding the provisions of ITB 14.2 

which shall not be applicable, if one or several inconsistencies are 

evidenced, the Bid shall be declared non-compliant and rejected. 

37 Qualification of the 

Bidder 

37.1 Any change in the structure or formation of a Bidder after being 

prequalified and invited to bid (including, in the case of a JV, any 

change in the structure or formation of any member thereto) shall be 

subject to the written approval of the Employer. Such approval shall 

be denied if (i) as a consequence of the change, the Bidder no longer 

substantially meets the prequalification criteria; or (ii) in the opinion 

of the Employer, the change may result in a substantial reduction in 

competition. Any such change should be submitted to the Employer 

not later than fourteen (14) days after the date of the Invitation for 

Bids. 

37.2 The Employer shall determine to its satisfaction whether the Bidder 

that is selected as having submitted the lowest evaluated and 

substantially responsive Bid either continues to meet (if 

prequalification applies) or meets (if postqualification applies) the 

qualifying criteria specified in Section III - Evaluation and 

Qualification Criteria. 

37.3 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted by the 

Bidder, pursuant to ITB 17.1. 

37.4 An affirmative determination shall be a prerequisite for award of the 

Contract to the Bidder. A negative determination shall result in 

disqualification of the Bid, in which event the Employer shall proceed 

to the next lowest evaluated Bid to make a similar determination of 

that Bidder’s qualifications to perform satisfactorily. 

38 Employer's Right 

to Reject all Bids 

38.1 The Employer reserves the right to annul the bidding process and 

reject all Bids at any time prior to contract award, without thereby 

incurring any liability to Bidders. In case of annulment, all Bids 

submitted and specifically, Bid securities, shall be promptly returned 

to the Bidders. 

 F. Award of Contract 

39 Award Criteria 39.1 The Employer shall compare the evaluated prices of all substantially 

responsive Bids established in accordance with ITB 35.2 to 

determine the lowest evaluated Bid. 

39.2 Subject to ITB 38.1, the Employer shall award the Contract to the 

Bidder whose Bid has been determined to be the lowest evaluated 

Bid and is substantially responsive to the Bidding Documents, 

provided further that the Bidder is determined to be qualified to 

perform the Contract satisfactorily. 

40 Notification of 

Award 

40.1 Prior to the expiration of the period of Bid validity, the Employer shall 

notify the successful Bidder, in writing, that its Bid has been 

accepted. The notification letter (hereinafter and in the Conditions of 

Contract and Contract Forms called the "Letter of Acceptance") shall 

specify the sum that the Employer will pay the Contractor in 

consideration of the execution and completion of the Works and the 

requirement for the Contractor to remedy any defects therein 
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(hereinafter and in the Conditions of Contract and Contract Forms 

called the "Accepted Contract Amount"). At the same time, the 

Employer shall also notify all other Bidders of the results of the 

Bidding. 

40.2 Until a formal contract is prepared and executed, the notification of 

award shall constitute a binding Contract. 

40.3 The Employer shall promptly respond in writing to any unsuccessful 

Bidder who, after notification of award in accordance with ITB 40.1, 

requests in writing the grounds on which its Bid was not selected. 

40.4 In exceptional circumstances, a contract negotiation may be needed. 

In such case, the Employer shall send to the successful Bidder a 

letter of invitation to negotiate which should not be mistaken as a 

Letter of Acceptance which, under FIDIC Conditions of Contract, 

triggers contractual obligations from both Parties. The Letter of 

Acceptance shall be sent once the contract negotiation ends 

successfully. Minutes of negotiation meetings, and agreements 

reached therein, shall be attached to the Letter of Acceptance. 

41 Signing of Contract 41.1 Promptly upon notification, the Employer shall send the successful 

Bidder the Contract Agreement. 

41.2 Within twenty-eight (28) days of receipt of the Contract Agreement, 

the successful Bidder shall sign, date, and return it to the Employer. 

42 Performance 

Security 

42.1 Within twenty-eight (28) days of the receipt of notification of award 

from the Employer, the successful Bidder shall furnish the 

performance security in accordance with the General Conditions of 

Contract, subject to ITB 36, using for that purpose the Performance 

Security Form included in Section X - Contract Forms, or another 

form acceptable to the Employer. If the performance security 

furnished by the successful Bidder is in the form of a bond, it shall be 

issued by a bonding or insurance company that has been determined 

by the successful Bidder to be acceptable to the Employer. A foreign 

institution providing a bond shall have a correspondent financial 

institution located in the Employer’s Country. 

42.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security or sign the Contract shall constitute sufficient 

grounds for the annulment of the award and forfeiture of the Bid 

security or execution of the Bid-Securing Declaration. In that event 

the Employer may award the Contract to the next lowest evaluated 

Bidder whose offer is substantially responsive and is determined by 

the Employer to be qualified to perform the Contract satisfactorily. 
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Section II – Bid Data Sheet 

 

A. Introduction 

ITB 1.1 The number of the Invitation for Bids is: CWSB/AFD/W1/2019 

ITB 1.1 The Employer is:  

    The Chief Executive Officer, 

 Coast Water Works Development Agency, 

 Mikindani Street off Nkrumah Road 

 P.O. Box 90417-80100, 

 MOMBASA. 

  

 E-mail: info@cwwda.go.ke 

The Contact Person is: The Chief Executive Officer 

ITB 1.1 The name of the National Procurement Competition (NPC) is:  

Emergency Works for Increasing Water Availability in Likoni:  

 

The identification number of the NPC is: CWSB/AFD/W/1/2019 

 

The number and identification of lots (contracts) comprising this NPC is: N/A 

ITB 2.1 The name of the Project is: Emergency Works for Increasing Water Availability in 

Likoni 

The source of funds is: The Government of the Republic of Kenya (GoK) and Agence 

Française de Développement (hereinafter called "AFD")  

ITB 4.1 Maximum number of members in the JV shall be: 3 

As a pre-requisite to issuing the Letter of Acceptance, the JV has to submit an Original 

notarized JV contract agreement to the Employer. 

ITB 4.5 This bidding process is not subject to prequalification  

ITB 6.3 The bidding document MUST be serially paginated in all pages  

B. Bidding Documents 

ITB 7.1 For clarification purposes only, the Employer's address is: 

 Chief Executive Officer 

Address:  Coast Water Works Development Agency 

                   P.O. Box 90417-80100, 

 Mombasa, Kenya 

Attention: Project Coordinator 

Email: info@cwwda.go.ke, procurement@cwwda.go.ke 

Cc: dkanui@gmail.com 

mailto:info@cwwda.go.ke
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ITB 7.4 A Pre-Bid meeting shall take place at the following date, time and place:  

Date: 4th February 2021  

Time: 10:00 Hours East African Standard Time  

Place: Coast Water Works Development Agency, Tiwi Water Office, Kwale. 

Participation of the Bidders at the Pre-Bid meeting and subsequent site visit is 

Mandatory. 

The Certification of participation and the pre-Bid meeting protocol have to be 

submitted as part of the offer. 

ITB 7.6 Non-attendance at the Pre-Bid Meeting will be a cause for disqualification of a 

bidder. 

C. Preparation of Bids 

ITB 10.1 The language of the Bid is: English 

All correspondence exchange shall be in the English language. Language for 

translation of supporting documents and printed literature is English. 

ITB 11.1(B) The following schedules shall be submitted with the Bid: 

Bill of Quantities 

 

ITB 11.1 (i) The Bidder shall submit with its bid the following documents: 

 

 Bill of Quantities 

 Schedule of Payment Currencies 

 Schedule of Proposed Personnel  

 Schedule of Equipment to be used on the Contract 

 Site Organization Chart 

 Method Statement 

 Mobilization Schedule 

 Construction Schedule – should be presented as Ghant Chart 

 Schedule of Sub-Contractors – including details of work for which the Sub-

Contractor shall be employed, value and & of Tender Price of Works sub-

contracted and details of Sub-Contractor’s experience in that field of work 

 Schedule of cash flow – should be based on the outline programme for 

execution of the whole of the works 

Schedule of Material/Equipment Suppliers for the following key materials/equipment 

(i) Ferrous Pipes 

(ii) uPVC Pressure Pipes 

(iii) HDPE Pipes 

(iv) Valves 

(v) Water Meters 

(vi) Cement 

(vii) Structural Steel 

(viii) Well drilling materials and equipment 

(ix) pumps and switchgear 

(x) Project cars as per Specfications Clause 3.6 

(xi) Borehole operation and maintenance equipment as per Specifications Clause 

3.7 

(xii) Any other items deemed nenessary for the project. 

 

 

Further forms as per Section IV 
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Schedule of cash flow (based on the outline programme for execution of the whole 

of the works) 

ITB 13.1 Alternative Bids shall not be permitted. 

ITB 13.2 Alternative technical solutions shall not be permitted for the parts of the Works 

specified in Section VII – Works Requirements. 

ITB 13.5 Alternative times for completion of the Works shall not be permitted. 

ITB 14.5 The prices quoted by the Bidder shall be fixed and not subject to adjustment.  

ITB 14.7 This contract is NOT exempted from Taxes and Customs and Duty, Excise Duty and 

VAT. 

 

ITB 15.1 The currency(ies) of the Bid and the payment currency(ies) shall be in accordance 

with Option A as described below: 

Option A (Bidders to quote entirely in local currency): 

a) The unit rates and the prices shall be quoted by the Bidder in the Bill of 

Quantities, entirely in KES (Kenyan Shillings), the name of the currency of 

the Employer’s country, and further referred to as "the local currency". A 

Bidder expecting to incur expenditures in other currencies for inputs to the 

Works supplied from outside the Employer’s country (referred to as "the 

foreign currency") shall indicate in the Appendix to Bid, the percentage(s) 

of the Bid Price (excluding Provisional Sums i.e. contingencies, prime cost 

sums and lumpsums included by the Employer), needed by the Bidder for 

the payment of such foreign currency requirements, limited to Euros (€) or 

US Dollars (US$);  

b) The rates of exchange to be used by the Bidder in arriving at the local 

currency equivalent and the percentage(s) mentioned in (a) above shall be 

specified by the Bidder in the Appendix to Bid, and shall apply for all 

payments under the Contract so that no exchange risk will be borne by the 

successful Bidder. 

ITB 18.1 The Bid Validity Period shall be 120 days 

ITB 18.3(a) The Bid Price shall be adjusted as follows  

N/A. 

ITB 19.1 A Bid Security shall be required.  

All Bids shall be valid until 28th July, 2021 (for 120 days) from date of bid submission 
and shall be accompanied by a Bid Security in the form of a Bank Guarantee of Kshs. 
4,000,000.00 (Kenya Shillings Four Million Only) which shall remain valid for a further 
28 days beyond the bid validity period until 25th August, 2021. 

 

The amount and currency of the Bid security shall be KES Four Million (KES 

4,000,000.00) and in the form of a bank guarantee from a financial institution located 

in the Employer’s Country. 

A foreign institution providing a guarantee shall have a Correspondent financial 

institution located in the Employer’s Country. 

A Bid-Securing Declaration shall not be required.  

ITB 19.3(d) Only an unconditional bank guarantee is acceptable.   

ITB 20.1 In addition to the Original of the Bid, the number of copies is: Three (3) paper copies 

and one (1) digital copy in a flash disk. 
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ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall consist 

of:  

(a) The name and description of the documentation required to demonstrate the 

authority of the signatory to sign the Bid such as a Power of Attorney 

(b) In the case of the Bids submitted by an existing or intended JV an undertaking 

signed by all parties (i) stating that all parties shall be jointly and severally liable, if so 

required in accordance with ITB 4.1(a), and (ii) nominating a Representative who shall 

have the authority of the JV during the bidding process and, in the event the JV is 

awarded the Contract, during contract execution.  

 

D. Submission and Opening of Bids 

ITB 22.1 For Bid submission purposes only, the Employer's address is: 

Attention: Chief Executive Officer 

Address:  Coast Water Works Development Agency  

                  Mikindani Street off Nkrumah Road, Mombasa  

Kenya  

Place:          At the Procurement Office               

The deadline for Bid submission is: 

Date:           30th   March 2021 

Time:           12:00 hours East African Standard Time 

Bidders shall not have the option of submitting their Bids electronically. 

 

ITB 25.1 The Bid opening shall take place at: 

                   Coast Water Works Development Agency 

                   Mikindani Street off Nkrumah Road, Mombasa  

Place:          At the CEO’s Board Room 

                   

Date:            30th March 2021 

Time:           12:05 Hours East African Standard Time 

 

 

 

E. Evaluation and Comparison of Bids 
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ITB 32.1 The currency that shall be used for Bid evaluation and comparison purposes to 

convert all Bid price(s) expressed in various currencies into a single currency is: 

Kenyan Shillings (KES) 

The source of exchange rate shall be: Central Bank of Kenya Mean Exchange Rate 

The date for the exchange rate shall be seven (7) days prior to the date of deadline 

for Bid submission.  

The currency(ies) of the Bid shall be converted into a single currency in accordance 

with the procedure under Option A that follows:  

Option A: Bidders quote entirely in local currency 

For comparison of Bids, the Bid Price, corrected pursuant to Clause 31, shall 

first be broken down into the respective amounts payable in various currencies 

by using the exchange rates specified by the Bidder in accordance with 

Sub-Clause 15.1. 

In the second step, the Employer will convert the amounts in various currencies 

in which the Bid Price is payable (excluding Provisional Sums but including 

Daywork where priced competitively) to the single currency identified above at 

the selling rates established for similar transactions by the authority specified 

and on the date stipulated above. 

ITB 33.1 A margin of preference shall not apply.  

ITB 34.1 At this time the Employer does not intend to execute certain specific parts of the 

Works by subcontractors selected in advance (nominated subcontractors). 

ITB 36.1 Add: “… if the Bid, which results in the lowest Evaluated Bid Price, is twenty per cent 

(20%) or more lower than the Employer’s estimate and which is approved by AFD 

and unless…” 
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Section III – Evaluation and Qualification Criteria 

This Section contains all the criteria that the Employer shall use to evaluate Bids and qualify Bidders. In 

accordance with ITB 35, 36 and ITB 37, no other factors, methods or criteria shall be used. The Bidder 

shall provide all the information requested in the forms included in Section IV - Bidding Forms. 

All prices shall be in Kenyan Shillings (KES). 

1 Evaluation 

In addition to the criteria listed in ITB 35.2 a) - e), the following criteria shall apply: 

1.1 Assessment of adequacy of Technical Proposal with Requirements: 

The assessment of the Technical Proposal submitted by a Bidder shall comprise (a) evaluation 

of the Bidder’s technical capacity to mobilize key equipment and key personnel to carry out the 

Works, (b) construction method, (c) construction schedule and (d) sufficiently detailed supply 

sources, in accordance with requirements specified in Section VII - Works Requirements. 

If the environmental and social risks are evaluated as high and/or impacts as significant, and 

therefore, the Bidding Documents include ESHS Specifications, then the Technical Proposal shall 

comprise an ESHS Methodology. The ESHS Methodology submitted by the Bidder shall be 

evaluated to determine whether it is substantially responsive (i.e. without material deviation, 

reservation or omission) to the requirements specified in Section VII - Works Requirements - 

ESHS Specifications. The Bidder shall use the ESHS Methodology Form provided for this 

purpose in Section IV - Bidding Forms - Technical Proposal. A Bid not comprising an ESHS 

Methodology or a Bid for which the ESHS Methodology is not substantially responsive (i.e. with 

material deviation, reservation or omission) shall be rejected. 

1.2 Acceptability of the security methodology, N/A 

1.3 Multiple Contracts, N/A  

1.4 Alternative Bids, N/A 

1.5 Alternative Technical Solutions, N/A 

1.6 Alternative Times for Completion of the Works, N/A 

1.7 Personnel: 

The Bidder must demonstrate that it has the personnel for the key positions that meet the following 

requirements:  

No. Position No 
Total Work 
Experience 

(years) 

In Similar Works 
Experience 

(years) 

1 
Project Manager - Contractor's 
representative 

1 15 10 

2 
Site Construction Engineer (Civil 
Engineer) 

1 10 5 

3 

Mechanical and electrical 
engineer-experienced in water 
supply and sanitation esp. 
borehole equipping 

1 15 10 

4 

Inspector of Works (Civil) – 
pipelaying with particular 
experience in HDPE laying, jointing 
and testing. 

1 10 5 

5 
Inspector of Works 
(Hydrogeologist) – drilling of BHs 
and well installation 

1 15 10 

6 Site Engineering Surveyor 2 10 5 
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7 Environmental/H&S/Sociologist 1 10 5 

8 
Electro-Mechanical Foreman-
boreholes 

1 15 10 

9 Quantity Surveyor 1 10 5 

The Bidder shall provide details of the proposed personnel and their experience records using Forms 

PER-1 and PER-2 included in Section IV - Bidding Forms. 

Personnel to include preference of local staff (mandatory requirement):  

 unskilled labour: 95 % local, Coast Region 

 Management/Technical Staff: 60 % local, Kenyan. 

Site Construction Engineer, Site Engineering Surveyor, And Electro-Mechanical Foremen should be 

local Kenyan.  

(Please note that above standards will be strictly enforced during the construction period).  

All staff must show proof of proficiency in the English language. 

1.8 Equipment: 

The Bidder must demonstrate that it can obtain (owned, purchase, lease or rent) the key 

equipment listed hereafter:  

No. Equipment Type and Characteristics 
Minimum Number 

Required 

1 0.5m3 bucket backhoe excavator with net power ≥ 70HP 2 

2 7 tons tipper trucks 2 

3 Backhoe loaders with net power ≥ 50kW 1 

4 Dump Truck (minimum 10 tonne) 1 

5 Compactor (Vibratory plate) 3 

6 
Drilling Rig (capable of drilling depth 150 m, maximal diameter 
24’’, rotary drilling, airlifting, mud-drilling)  

2 

7 Crane Mounted Lorry (minimum 5 tonne) 2 

8 Diesel Generator (minimum 10 kVA) 1 

9 Dewatering pump 2 

10 Portable Air Compressor including Rock Breakers & Hammers 
(minimum 5 m3/min) 

3 

11 Pipe locator equipment 2 

12 
Electrical Measuring Equipment (IR tester, Multi-meters, Clamp-
meters etc    

1 – each 

13 
Test Pumping unit (Including but not limited to Dipper, 
Submersible pumps, flow meters, pressure gauges etc, for 
details see Specs) 

1 

14 Concrete mixer and vibrator 2 

15 Geophysical Equipment as per Specs 1 

16 
Hydrostatic Pressure Testing Equipment up to 25 bar-HDPE 
pipes 

1 

17 Borehole inspection and diagnostic equipment/camera 2 

18 Borehole cleaning equipment 1 

19 Survey Equipment 1 

20 Levelling Machine 2 

The Bidder shall provide further details of proposed items of equipment using Form EQU in 

Section IV - Bidding Forms. 

2 Domestic Preference 

N/A 
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Qualification Criteria 

 

1. Eligibility and Qualification Criteria 

Criterion Requirement Single Entity 

Joint Venture (existing or intended) 

Submission Requirements All Parties 

Combined 
Each Member 

One 

Member 

1.1 Nationality Nationality in accordance with ITB 4.3 Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Forms ELI-1.1 and ELI-1.2, with 

attachments 

1.2 Conflict of Interest No conflicts of interest in accordance 

with ITB 4.2 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Letter of Bid 

1.3 AFD Eligibility Not being ineligible to AFD financing, 

as described in ITB 4.3 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Statement of Integrity, Eligibility 

and Social and Environmental 

Responsibility (Appendix 3 to Bid) 

1.4 State-Owned 

Entity  

Meet conditions of ITB 4.3 Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Forms ELI-1.1 and ELI-1.2, with 

attachments 
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2. Historical Contract Non-Performance 

Criterion Requirement Single Entity 

Joint Venture (existing or intended) 

Submission Requirements All Parties 

Combined 
Each Member 

One 

Member 

2.1 History of 

Non-Performing 

Contracts 

Termination of a contract1 did not occur 

as a result of Bidder's default in the 

past five (5) years. 

Must meet 

requirement2. 

Must meet 

requirement 

Must meet 

requirement2 

N/A Form CON-2 

2.2 Suspension 

Based on 

Execution of Bid 

Securing 

Declaration by the 

Employer 

Not under suspension based on 

execution of a Bid Securing Declaration 

pursuant to ITB 4.4. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Letter of Bid 

2.3 Pending Litigation All pending litigation shall in total not 

represent more than one hundred 

percent (100%) of the Bidder’s net 

worth and shall be treated as resolved 

against the Bidder. 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A Form CON-2 

 

  

                                                      
1  Non-performance shall include all terminations of contracts where (a) non-performance was not challenged by the contractor, including through referral to the dispute resolution mechanism under 

the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Non-performance shall not include contracts where Employers decision was overruled by 
the dispute resolution mechanism. 

2  This requirement also applies to contracts executed by the Bidder as JV member. 
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3. Financial Situation and Performance 

Criterion Requirement Single Entity 

Joint Venture (existing or intended) 

Documentation Required All Parties 

Combined 
Each Member One Member 

3.1 Financial 

Capabilities 

(i) The Bidder shall demonstrate that it 

has access to, or has available, 

liquid assets, unencumbered real 

assets, lines of credit, and other 

financial means (independent of any 

contractual advance payment) 

sufficient to meet the construction 

cash flow requirements estimated 

as KES 60,000,000 for the subject 

contract(s) net of the Bidder’s other 

commitments;  

Must meet 

requirement 

Must meet 

requirement  

N/A Leader must 

meet fifty 

percent (50%) 

of the 

requirement 

Forms FIN-3.1 with 

attachments and FIN-3.3 

 (ii) The Bidder shall also demonstrate, 

to the satisfaction of the Employer, 

that it has adequate sources of 

finance to meet the cash flow 

requirements on works currently in 

progress and for future contract 

commitments;  

Must meet 

requirement  

Must meet 

requirement  

N/A N/A Forms FIN-3.1 and FIN-3.4 

 (iii) The audited balance sheets or, if not 

required by the laws of the Bidder’s 

country, other financial statements 

acceptable to the Employer, for the 

last three (3) years shall be 

submitted and demonstrate the 

current soundness of the Bidder’s 

financial position. The Bidder's 

financial position will be deemed 

sound if at least two (2) of the 

following four (4) criteria are met:  

a) Average earnings before 

interest, taxes, depreciation, 

and amortization (EBITDA) 

Must meet 

requirement 

N/A N/A Leader must 

meet 

requirement 

Form FIN–3.1 with 

attachments 
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3. Financial Situation and Performance 

Criterion Requirement Single Entity 

Joint Venture (existing or intended) 

Documentation Required All Parties 

Combined 
Each Member One Member 

for the last three (3) 

years > 0; 

b) Total equity (net worth) for 

the last three (3) years > 0; 

c) Average liquidity ratio for 

the last three (3) years > 1 

((Current assets) / (Current 

liabilities) > 1); 

d) Average indebtedness ratio 

for the last three (3) 

years < 6 

((Total financial liabilities) / 

(EBITDA) < 6). 

3.2 Minimum Annual 

Turnover 

Minimum average annual turnover of 

Five Hundred Forty million Kenyan 

Shilling (KES 540,000,000), for the last 

five (5) years in the Construction works 

Sector. 

Must meet 

requirement 

Must meet 

requirement 

Must meet at 

least twenty 

five percent 

(25%) of the 

requirement 

Leader must 

meet fifty 

percent (50%) 

of the 

requirement 

Form FIN-3.2 
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4. Experience 

Criterion Requirement Single Entity 

Joint Venture (existing or intended) 
Documentation 

Required All Parties 

Combined 
Each Member One Member 

4.1 General 

Construction 

Experience 

Experience under construction 

contracts in the role of prime 

contractor, JV member, 

subcontractor, or management 

contractor for at least the last 

nine (9) years. 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A Form EXP-4.1 

4.2 (a) Specific 

Construction & 

Contract 

Management 

Experience 

(i) A minimum number of similar3 

contracts specified below that 

have been satisfactorily and 

substantially4 completed as a 

prime contractor, joint venture 

member5 management 

contractor or subcontractor 

between 1st January 2011 and 

application submission deadline:  

three (3) contracts, each of 

minimum value Two hundred 

million Kenyan Shilling (KES 

200,000,000); 

Must meet 

requirement 

Must meet 

requirement6 

N/A N/A Form EXP-4.2(a) 

                                                      
3 The similarity shall be based on the physical size, complexity and technicity of the Works. Adding up small value contracts (less than the value specified under requirement) to meet the overall 

requirement will not be accepted. 
4 Substantial completion shall be based on 80% or more works completed under the contract. 
5 For contracts under which the Applicant participated as a joint venture member or subcontractor, only the Applicant’s share, by value, shall be considered to meet this requirement. 
6 In the case of a JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single contract has been met. For 

instance, if the criterion mentions "two (2) contracts with a minimum value of 50M$ each", a JV composed of 3 members and having carried out four (4) contracts of 30M$ each shall not be qualified. 
On the other hand, if 2 of the 3 members of the JV each carried out one (1) contract of 50M$, the criterion is met, even if the third member does not have any contract of this value. 
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4.2 (b) Specific 

Experience 

For the above or any other 

contracts completed and under 

implementation as prime 

contractor, joint venture member, 

management contractor or 

subcontractor7 on or after the first 

day of the calendar year during 

the period stipulated in 4.2(a) 

above, a minimum construction 

experience in the following key 

activities successfully 

completed8:  

■ Three (3) references of supply 
and installation of 25km of 
water mains in urban areas, 
including at least 10km of 
diameters ≥ DN150 HDPE 
pipes 

■ Three (3) references of Drilling 
of at least DN200, 150m deep 
in unconsolidated sandy 
formations and supply of 
equipment, installation, testing 
and commissioning of Ground 
water Borehole System. 

■ Three (3) references in 
Borehole Rehabilitation 
including chemical and 
mechanical cleaning methods 
for Water Distribution Systems.  

■ One (1) references in 
geophysical respectively 
groundwater related geo-
electrical investigations  

Must meet 

requirement 

Must meet 

requirement 

N/A Must meet the following 

requirements for the key 

activities listed below: 

■ Two (2) references of Drilling 
of at least DN200, 150m 
deep in unconsolidated 
sandy formations and supply 
of equipment, installation, 
testing and commissioning of 
Ground water Borehole 
System. 

■ Three (3) references in 
Borehole Rehabilitation 
including chemical and 
mechanical cleaning methods 
for Water Distribution 
Systems.  

■ One (1) references in 
geophysical respectively 
groundwater related geo-
electrical investigations 

Form EXP-4.2(b) 

                                                      
7 For contracts under which the Applicant participated as a joint venture member or subcontractor, only the Applicant’s share shall be counted to meet this requirement. 
8  For example, experience of works while in operation may be required under this criterion. Volume, number or rate of production of any key activity can be demonstrated in one or more contracts combined if executed 

during same time period. The rate of production shall be the annual production rate for the key construction activity (or activities). 
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4. Experience 

Criterion Requirement Single Entity 

Joint Venture (existing or intended) 
Documentation 

Required All Parties 

Combined 
Each Member One Member 

 (ii) For the following specialized 

works, the Employer permits 

specialized subcontractors as per 

ITB 24.2 and 24.3. 

N/A N/A N/A N/A Form EXP-4.2(b) 
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5. Environmental, Social, Health and Safety (ESHS) 

Criterion Requirement Single Entity 

Joint Venture (existing or intended) 

Documentation Required All Parties 

Combined 
Each Member One Member 

5.1 ESHS 

Documentation 

Availability of in-house policies 

and procedures acceptable to 

the Employer for ESHS 

management: 

1. Existence of an Ethics 

Charter; 

2. Existence of a system for 

monitoring compliance 

with ESHS commitments 

for the Bidder's 

subcontractors and all its 

partners; 

3. Existence of official 

company procedures for 

the management of the 

following relevant points: 

 Relations with 

stakeholders, 

information and 

consultation of local 

communities and 

authorities; 

 Traffic management; 

 Management of 

Equipment 

Must meet 

requirement 

N/A N/A Leader must 

meet 

requirement 

1. The ESHS Ethics Charter of the 

company or equivalent must be 

provided. 

2. A procedure or information on 

how the Bidder ensures that all 

members of the Joint Venture, 

subcontractors, suppliers and 

temporary labor (i) are aware and 

(ii) meet ESHS requirements 

must be provided. 

3. Official internal procedure 

documents on the topics indicated 

must be provided. 

5.3 Similar 

Experience 

Experience of two (2) 

construction contracts over the 

last eight (8) years, where 

major ESHS measures were 

carried out or are on progress 

satisfactorily and in 

Must meet 

requirement 

N/A N/A Leader must 

meet 

requirement 

Form EXP-ESHS with supporting 

documents (the Bidder shall submit 

a piece of evidence supporting the 

ESHS implementation measures) 
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5. Environmental, Social, Health and Safety (ESHS) 

Criterion Requirement Single Entity 

Joint Venture (existing or intended) 

Documentation Required All Parties 

Combined 
Each Member One Member 

compliance with international 

standards. 

5.4 ESHS Dedicated 

Personnel 

Availability of in-house 

personnel dedicated to ESHS 

issues: Environmental and 

Social Manager, and/or Health 

and Safety Manager. 

Must meet 

requirement 

N/A N/A Leader must 

meet 

requirement 

Organizational chart evidencing filled 

ESHS position(s) 
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Assessment of Evaluation Criteria: 

 

 A Tender, whose programme will not respect the maximum works duration of the number of 

days as set out in the Employer’s Requirements will be rejected.  

 

 A Tender which will not meet the minimum requirements mentioned in the performance 

guarantees will be rejected. 

 

 A Tender which will not meet the defined environment and social criteria will be rejected. 
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Section IV – Bidding Forms 
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Letter of Bid 

 

[The Bidder shall prepare his Letter of Bid on a Letterhead paper specifying his name and address.] 

 

Date: ____________________________________ 

IPC No.:  _________________________________ 

Invitation for Bid No.:  _______________________ 

Alternative No.: ____________________________ 

 

To:  _______________________________________________________________________________ 

 

We, the undersigned, declare that: 

a) We have examined and have no reservations to the Bidding Documents, including Addenda 

issued in accordance with Instructions to Bidders (ITB 8); 

b) We have no conflict of interest in accordance with ITB 4.2; 

c) We have not been suspended nor declared ineligible by the Employer based on execution of a 

Bid Securing Declaration in the Employer’s country in accordance with ITB 4.4; 

d) We offer to execute in conformity with the Bidding Documents the following works: ___________ 

 _____________________________________________________________________________ 

e) The total price of our Bid, excluding VAT and excluding any discounts offered in item (f) below is: 

(i) In case of only one lot, total price (excluding VAT) of the Bid: ______________________ ; 

(ii) In case of multiple lots, total price (excluding VAT) of each lot: _____________________ ; 

(iii) In case of multiple lots, total price (excluding VAT) of all lots (sum of all lots): _________ ; 

(iv) The total amount of VAT is: ________________________________________________ . 

f) The discounts offered and the methodology for their application are:  

(i) The discounts offered are: _________________________________________________ ; 

(ii) The exact method of calculations to determine the net price after application of discounts 

is shown below: __________________________________________________________ . 

g) Our Bid shall be valid for a period of _________________ days from the date fixed for the Bid 

submission deadline in accordance with the Bidding Documents, and it shall remain binding upon 

us and may be accepted at any time before the expiration of that period; 

h) If our Bid is accepted, we commit to obtain a performance security in accordance with ITB 42 of 

the Bidding Documents; 

i) We are not participating, as a Bidder, in more than one Bid in this bidding process in accordance 

with ITB 4.2(e), other than alternative Bids submitted in accordance with ITB 13; 

j) We understand that this Bid, together with your written acceptance thereof included in your 

notification of award, shall constitute a binding contract between us, until a formal contract is 

prepared and executed; 
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k) We acknowledge and agree that the Employer reserves the right to annul the bidding process 

and reject all Bids at any time prior to contract award without thereby incurring any liability to us; 

and 

l) We hereby certify that we have taken steps to ensure that no person acting for us or on our behalf 

will engage in any type of fraud and corruption. 

 

Name of the Bidder1: __________________________  

Name of the person duly authorized to sign the Bid on behalf of the Bidder2: _____________________ 

Title of the person signing the Bid: ______________________________________________________ 

Signature of the person named above:  __________________________________________________ 

 

Date signed:  __________________________  day of: ______________________________________ 

 

 

 

                                                      
1  In the case of the Bid submitted by a JV specify the name of the JV as Bidder. 
2  Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid. 
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Appendix 1 to Bid – Schedule of Adjustment Data 

 

N/A  
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Appendix 2 to Bid - Summary of Payment Currencies 

 

 

Table: Option A 

 

 

To be used only with Option A: "Bidders to quote entirely in local currency" 

(Sub-clause BDS 15.1) 

 

For _______________________ [Insert name of Section of the Works] 

Name of payment currency 

A) 

Amount of 

currency 

B) 

Rate of 

exchange 

(local 

currency per 

unit of foreign 

C) 

Local currency 

equivalent 

(C = A x B) 

D) 

Percentage of Total 

Bid Price 

(100 x C / 

TPB) 

Local currency: __________  1.00   

Foreign currency: € or US$     

Total Bid Price    100.00 

Provisional Sums expressed 

in local currency 

    

TOTAL BID PRICE (including 

provisional sum) 
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Appendix 3 to Bid - Statement of Integrity, Eligibility and Environmental and 
Social Responsibility 

 

Reference of the bid or proposal  _______________________________________ (the "Contract") 

To:  ____________________________________________________ (the "Contracting Authority") 

 

1. We recognise and accept that Agence Française de Développement ("AFD") only finances 

projects of the Contracting Authority subject to its own conditions which are set out in the 

Financing Agreement which benefits directly or indirectly to the Contracting Authority. As a matter 

of consequence, no legal relationship exists between AFD and our company, our joint venture or 

our suppliers, contractors, subcontractors, consultants or subconsultants. The Contracting 

Authority retains exclusive responsibility for the preparation and implementation of the 

procurement process and performance of the contract. The Contracting Authority means the 

Purchaser, the Employer, the Client, as the case may be, for the procurement of goods, works, 

plants, consulting services or non-consulting services. 

2. We hereby certify that neither we nor any other member of our joint venture or any of our suppliers, 

contractors, subcontractors, consultants or subconsultants are in any of the following situations: 

2.1 Being bankrupt, wound up or ceasing our activities, having our activities administered by 

the courts, having entered into receivership, reorganisation or being in any analogous 

situation arising from any similar procedure; 

2.2 Having been: 

a) convicted, within the past five years by a court decision, which has the force of res 

judicata in the country where the Contract is implemented, of fraud, corruption or of 

any other offense committed during a procurement process or performance of a 

contract (in the event of such conviction, you may attach to this Statement of Integrity 

supporting information showing that this conviction is not relevant in the context of 

this Contract); 

b) subject to an administrative sanction within the past five years by the European 

Union or by the competent authorities of the country where we are constituted, for 

fraud, corruption or for any other offense committed during a procurement process 

or performance of a contract (in the event of such sanction, you may attach to this 

Statement of Integrity supporting information showing that this sanction is not 

relevant in the context of this Contract); 

c) convicted, within the past five years by a court decision, which has the force of res 

judicata, of fraud, corruption or of any other offense committed during the 

procurement process or performance of an AFD-financed contract; 

2.3 Being listed for financial sanctions by the United Nations, the European Union and/or 

France for the purposes of fight-against-terrorist financing or threat to international peace 

and security; 

2.4 Having been subject within the past five years to a contract termination fully settled against 

us for significant or persistent failure to comply with our contractual obligations during 

contract performance, unless this termination was challenged and dispute resolution is still 

pending or has not confirmed a full settlement against us; 

2.5 Not having fulfilled our fiscal obligations regarding payments of taxes in accordance with 

the legal provisions of either the country where we are constituted or the Contracting 

Authority's country; 

2.6 Being subject to an exclusion decision of the World Bank and being listed on the website 

http://www.worldbank.org/debarr (in the event of such exclusion, you may attach to this 

http://www.worldbank.org/debarr
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Statement of Integrity supporting information showing that this exclusion is not relevant in 

the context of this Contract); 

2.7 Having created false documents or committed misrepresentation in documentation 

requested by the Contracting Authority as part of the procurement process of this Contract. 

3. We hereby certify that neither we, nor any of the members of our joint venture or any of our 

suppliers, contractors, subcontractors, consultants or subconsultants are in any of the following 

situations of conflict of interest: 

3.1 Being an affiliate controlled by the Contracting Authority or a shareholder controlling the 

Contracting Authority, unless the stemming conflict of interest has been brought to the 

attention of AFD and resolved to its satisfaction; 

3.2 Having a business or family relationship with a Contracting Authority's staff involved in the 

procurement process or the supervision of the resulting Contract, unless the stemming 

conflict of interest has been brought to the attention of AFD and resolved to its satisfaction; 

3.3 Being controlled by or controlling another bidder or consultant, or being under common 

control with another bidder or consultant, or receiving from or granting subsidies directly or 

indirectly to another bidder or consultant, having the same legal representative as another 

bidder or consultant, maintaining direct or indirect contacts with another bidder or 

consultant which allows us to have or give access to information contained in the respective 

applications, bids or proposals, influencing them or influencing decisions of the Contracting 

Authority; 

3.4 Being engaged in a consulting services activity, which, by its nature, may be in conflict with 

the assignments that we would carry out for the Contracting Authority; 

3.5 In the case of procurement of goods, works or plants: 

a) Having prepared or having been associated with a consultant who prepared 

specifications, drawings, calculations and other documentation to be used in the 

procurement process of this Contract; 

b) Having been recruited (or being proposed to be recruited) ourselves or any of our 

affiliates, to carry out works supervision or inspection for this Contract.  

4. If we are a state-owned entity, and to compete in a procurement process, we certify that we have 

legal and financial autonomy and that we operate under commercial laws and regulations. 

5. We undertake to bring to the attention of the Contracting Authority, which will inform AFD, any 

change in situation with regard to points 2 to 4 here above. 

6. In the context of the procurement process and performance of the corresponding contract: 

6.1 We have not and we will not engage in any dishonest conduct (act or omission) deliberately 

indented to deceive others, to intentionally conceal items, to violate or vitiate someone's 

consent, to make them circumvent legal or regulatory requirements and/or to violate their 

internal rules in order to obtain illegitimate profit; 

6.2 We have not and we will not engage in any dishonest conduct (act or omission) contrary to 

our legal or regulatory obligations or our internal rules in order to obtain illegitimate profit; 

6.3 We have not promised, offered or given and we will not promise, offer or give, directly or 

indirectly to (i) any Person who holds a legislative, executive, administrative or judicial 

mandate within the State of the Contracting Authority regardless of whether that Person 

was nominated or elected, regardless of the permanent or temporary, paid or unpaid nature 

of the position and regardless of the hierarchical level the Person occupies, (ii) any other 

Person who performs a public function, including for a State institution or a State-owned 

company, or who provides a public service, or (iii) any other person defined as a Public 

Officer by the national laws of the Contracting Authority’s country, an undue advantage of 

any kind, for himself or for another Person or entity, for such Public Officer to act or refrain 

from acting in his official capacity; 
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6.4 We have not promised, offered or given and we will not promise, offer or give, directly or 

indirectly to any Person who occupies an executive position in a private sector entity or 

works for such an entity, regardless of the nature of his/her capacity, any undue advantage 

of any kind, for himself or another Person or entity for such Person to perform or refrain 

from performing any act in breach of its legal, contractual or professional obligations; 

6.5 We have not and we will not engage in any practice likely to influence the contract award 

process to the detriment of the Contracting Authority and, in particular, in any 

anti-competitive practice having for object or for effect to prevent, restrict or distort 

competition, namely by limiting access to the market or the free exercise of competition by 

other undertakings; 

6.6 Neither we nor any of the members of our joint venture or any of our suppliers, contractors, 

subcontractors, consultants or subconsultants shall acquire or supply any equipment nor 

operate in any sectors under an embargo of the United Nations, the European Union or 

France; 

6.7 We commit ourselves to comply with and ensure that all of our suppliers, contractors, 

subcontractors, consultants or subconsultants comply with international environmental and 

labour standards, consistent with laws and regulations applicable in the country of 

implementation of the Contract, including the fundamental conventions of the International 

Labour Organisation (ILO) and international environmental treaties. Moreover, we shall 

implement environmental and social risks mitigation measures when specified in the 

environmental and social commitment plan (ESCP) provided by the Contracting Authority. 

7. We, as well as members of our joint venture and our suppliers, contractors, subcontractors, 

consultants or subconsultants authorise AFD to inspect accounts, records and other documents 

relating to the procurement process and performance of the contract and to have them audited 

by auditors appointed by AFD. 

 

Name:  _________________________  In the capacity of:  ___________________________________ 

Duly empowered to sign in the name and on behalf of1: ______________________________________ 

Signature: _________________________________________________________________________ 

Dated:  ____________________________________________________________________________ 

  

                                                      
1  In case of joint venture, insert the name of the joint venture. The person who will sign the application, bid or proposal on behalf 

of the applicant, bidder or consultant shall attach a power of attorney from the applicant, bidder or consultant. 
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Schedules 

 

Bill of Quantities for Admeasurement Contract 

 

This contract is NOT exempted from Taxes and Customs Duty, Excise Duty and 
VAT. 

Information on applicable tax exemptions is provided in Sub-Clause 14.1 (b) of 
the Particular Conditions of Contract.  

 

The Schedules must be prepared in accordance with the currency alternative 
retained in BDS – ITB 15.1. 
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Bill of Quantities 

The Bidder shall provide a priced Bill of Quantities with his Bid according to the requirements of these 
Bidding Documents. The Bidder shall provide the completed Bill of Quantities as an Appendix to Bid. 

The unit rates and the prices shall be quoted by the Bidder in the Bills of Quantities, entirely in Kenya 
Shillings, the name of the currency of the Employer’s country, and further referred to as the ”local 
currency”. 
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Bill of Quantities – Preamble 

 

1. General Provisions 

1.1 The Bill of Quantities shall be read in conjunction with the General and Particular Conditions of 
Contract, Employer's Requirements, and Drawings. The priced Bill of Quantities of the 
Contractor's Bid shall be contractually binding upon the Contractor. 

1.2 The Contractor shall be responsible for making site investigations prior to submitting his Bid. The 
Bill of Quantities is not and does not purport to be either exhaustive or explanatory of all the 
obligations and duties of the Contractor. The Contractor shall not amend the Bill of Quantities 
when submitting his Bid.   

1.3 The Contract will be paid according to the value of work executed by the Contractor, as 
determined by the Project Manager and according to the Terms of Payment stipulated in the 
Employer's Requirements for each Section of the Contract, and according to the items, quantities 
and prices inserted in the Bill of Quantities for each Section of the Contract. General directions 
and descriptions of work and materials are not necessarily included, repeated nor summarized 
in the Bill of Quantities.  

1.4 References to the relevant sections of the Contract documentation shall be made by the 
Contractor before entering prices against each item in the priced Bill of Quantities. The 
Contractor shall be responsible for thoroughly reading and understanding the Employer's 
Requirements before pricing and submitting his Bid. 

1.5 The Contractor shall be deemed to have satisfied himself as to the correctness and sufficiency 
of his rates and prices inserted in the Bill of Quantities, all of which shall cover all his obligations 
under the Contract, including those in respect of the supply of goods, materials, plant or services, 
and all matters and things necessary for the proper execution of the works and installations, and 
the remedying of any defects therein and which may reasonably be inferred to be necessary for 
the works and installations specified in the Contract, whether expressly mentioned therein or not. 

1.6 The rates and prices bid in the priced Bill of Quantities shall, except insofar as it is otherwise 
provided under the Contract, include all plant, equipment, labour, supervision, materials, 
maintenance, insurance, profit, taxes, and duties, together with all general risks, liabilities, and 
obligations set out or implied in the Contract.  

1.7 A rate or price shall be entered by the Contractor against each item in the priced Bill of Quantities, 
whether quantities are stated or not. The cost of items against which the Contractor has failed to 
enter a rate or price shall be deemed to be covered by other rates and prices entered in the Bill 
of Quantities.  

1.8  The whole cost of complying with the provisions and obligations of the Contract shall be included 
in the items provided in the priced Bill of Quantities, and where no items are provided, the costs 
shall be deemed to be distributed among the rates and prices entered for items of work.  

1.9 No claim shall be considered for further payment in respect of any work or method of execution, 
which is specified in the Employer's Requirements, or is covered by the Contract, or is inherent 
in the execution of the works and installations. 

 

2. Definitions 

2.1 All figures involving decimals including sums of money are written in the British tradition, namely 
with a full stop in the decimal position and commas between each successive group of three 
digits to the left of the decimal position. Where there is a discrepancy in the Contract between 
amounts in figures and in words, the amount in words shall govern.  

2.2 Where there is a discrepancy in the Bill of Quantities between the unit rate and the total amount 
derived from the multiplication of the unit price and the quantity, the unit rate as quoted shall 
govern, unless in the opinion of the Employer, there is an obviously gross misplacement of the 
decimal point in the unit price, in which event the total amount as quoted will govern and the unit 
rate will be corrected. 
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2.3 “Ditto” shall mean the whole of the preceding description except as qualified in the description in 
which it occurs. 

2.4 "Lump Sum" items inserted in the Bill of Quantities for General and Preliminary Items will be paid 
on the basis of a proportion of such respective Lump Sum in the same ratio as the total value of 
the actual work done to the total value of the Contract Price. "Lump Sum" items inserted in the 
Bill of Quantities, which are related to a Section of the Contract, will be paid on the basis of the 
proportion of the actual work done to the total work of that specific item as determined by the 
Project Manager, unless specified otherwise in the Contract. Items with quantities and units will 
be paid against the number of units used and/or incorporated in the works and installations. 

2.5 “Provisional Sum” items shall mean sums which are specified in the Contract as a provisional 
sum, for the execution of any part of the works or installations. Provisional Sum items shall be 
used at the discretion of the Project Manager and only if ordered or required by the Project 
Manager in writing. 

2.6 “Prime Cost” items are the estimated costs of particular works, goods or services, which are 
specified in the Contract as a provisional sum for that particular item. 

2.7 Provisional Sums and Prime Cost Sums as specified in the Bidding Documents shall not be 
changed by the Contractor when submitting his Bid. 

2.8 “Provisional Quantity” items in the Bill of Quantities shall mean quantity contingencies in any 
particular item or class of work which has the possibility of quantity over-run. These items refer 
to work covered by such quantities which are the best possible estimates which can be made in 
advance of the execution of the works, or that the provision of such works as described in the 
items may not in the event be required under the Contract.  

2.9 No amount of a Provisional Sum or Prime Cost Sum or Provisional Quantity shall be expended 
by the Contractor until the Project Manager has given written instructions to this effect, and until 
the Contractor has obtained competitive quotations, which shall be submitted to the Project 
Manager, and which shall be subject to the Project Manager's written approval.  

 

3. Supply of Goods 

3.1 Prices for the supply of goods shall be according to the priced items of the Bill of Quantities. 
These prices shall include any transportation through carriers registered in any eligible country, 
and any insurance services from any eligible country.  

3.2 Prices inserted in the Bill of Quantities for the supply of goods shall be deemed to cover all of the 
following. 

3.3 For goods manufactured in the Employer’s Country: 

 (a) The price of the goods quoted EXW (ex works, ex factory, ex warehouse, ex showroom, 
or off-the-shelf, as applicable), including all customs duties and sales and other taxes 
already paid or to be paid on the components and raw material used in the manufacture 
or assembly of the goods;  

 (b) Any Employer’s Country sales tax and other taxes to be paid on the goods; and 

 (c) The price for inland transportation, insurance, and other local services required to convey 
the goods to their Final Destination as specified in the Employer's Requirements. 

3.4 For Goods manufactured outside the Employer’s Country, to be imported: 

 (a) The price of the goods, quoted CIP, to the Final Destination, in the Employer’s Country, as 
specified in the Employer's Requirements; and 

 (b) The custom duties and other import taxes to be paid. 

3.5 For Goods manufactured outside the Employer’s Country, already imported:  

 (a) The price of the goods, including the original import value of the goods; plus any mark-up 
(or rebate); plus any other related local cost, and custom duties and other import taxes 
already paid or to be paid on the goods already imported; 
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 (b) Any Employer’s Country sales and other taxes to be paid on the goods; and  

 (c) The price for inland transportation, insurance, and other local services required to convey 
the goods to their Final Destination as specified in the Employer's Requirements. 

3.6 The terms EXW, CIP, and other similar terms shall be governed by the rules prescribed in 
Incoterms 2010, published by The International Chamber of Commerce. 

 

4. Works and Installations 

4.1 The items provided in the Bill of Quantities for works and installations shall include all necessary 
work, including leak detection surveys, earthworks, concrete works and pipe works, which shall 
include but not be limited to: 

 (a) Preparing design drawings, technical particulars, methods statements, working drawings, 

and shop drawings, including site investigations and surveying; 

 (b) Storing, transporting, handling, site clearance, dewatering, bedding, laying, cutting, 
jointing, and incorporating all required pipe specials and fittings; 

 (c) Connecting to existing mains, surface treatment and waterproofing of works where 
specified, backfilling, compacting and testing thereof (other than with granular fill or 
concrete), flushing and disinfection, protection, security, and removal and proper disposal 
of unsuitable and surplus excavated material; and 

 (d) Temporary, permanent and all other things necessary for pipe works not measured 
separately under other items in the Bill of Quantities, including concrete thrust blocks and 
anchor blocks for protection of joints and for testing. 

4.2 The rates and prices for excavation, whether included in another item or separately itemized, 
shall include for all types of ground encountered except for rock, and for all ground conditions 
above or below water level, and shall cover all necessary works, and shall include but not be 
limited to:  

 (a) All necessary excavations to formation levels, including refilling, backfilling, compacting, 
ramming and disposal of surplus;  

 (b) Excavating to the correct depth and preserving the bottoms of excavations in a state 
suitable for the reception of concrete, pipes or pipe bedding, and for filling over-excavated 
volumes or disturbed areas;  

 (c) Any additional excavation required for formwork, working space, temporary or permanent 
shoring, and subsequent refilling, ramming, compacting and disposal of surplus;  

 (d) Provision of storage areas for the temporary storage of any material required for backfilling 
which cannot be stored alongside the excavation and work site for any reason, together 
with the cost of transporting, loading and unloading such material, and all other charges 
incurred in this respect;  

 (e) Taking all precautions by supporting faces of excavation to ensure the safety of the 
workmen and to prevent damage to adjacent walls, buildings and all other structures and 
services, and to prevent damage to road and other surfaces by slip or breaking away of 
trench sides or other cause, including permanent and/or temporary shoring of trenches;  

 (f) Keeping the work sites and all other excavations free from water from whatever cause 
arising;  

 (g) For clearing any scrub or other vegetable growth, including all trees, domestic rubbish, 

boulders and rubble and for disposing of the whole of the cleared material to dump sites 
provided by the Contractor; 

 (h) All temporary and permanent measures required to protect and support all existing pipes, 
cables and services, including all chambers, culverts, gullies, and foundations thereto, or 
repair or replace them should they become damaged due to the Contractor's activities; 
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(i) All barriers, lighting, warning signs, traffic controls and any other measures necessary to 
ensure complete safety around the area of the works; and   

(j) All temporary restoration and permanent reinstatement of excavated surfaces, except 
where separate items are included. 

4.3 The rate and prices for all grades of concrete and reinforced concrete, whether included in 
another item or separately itemized, shall include but not be limited to: 

(a) All design of concrete mixes and testing as required; 

(b) All formwork including stop-ends, splays, chamfers, rebates holes, throatings, openings, 
box-outs, cut-outs, slots, mortices and like items;  

(c) Forming of chamfers to all exposed external angles of concrete structures; 

(d) Forming of construction joints, including all water stops, jointing materials, sealing 
compounds and formwork necessary for forming such joints;   

(e) The building in of all pipes and fittings, bolts, frames for covers, iron and steelwork, etc 
and making good;   

(f) The finishing of all concrete surfaces and the troweling smooth (for steel float finish) of all 
surfaces exposed to view or in contact with water;  

(g) All reinforcement including but not limited to supplying, handling, cutting, bending, 
distribution, cleaning, fixing and provision of spacers, supports and lacings, etc and all 
soft iron tying wire or fixing clips; steel supports, spacer bars and ties including stirrups 
and binders used to locate and hold the reinforcement in place shall be deemed to be 
covered in the rates and prices of the Contract; and 

(h) All costs for shuttering and form work, which shall be deemed to be covered in the rates 
and prices for concrete work. 

4.4 Rates and prices for off-take pipe works and water meters shall include but not be limited to: 
ascertaining the precise outside diameters of existing pipes; arranging for the location, isolating, 
cut-in and drainage of the existing main; and installation of all associated fittings and the chamber 
complete with cover and support blocks, according to the Drawings of the Contract. 

4.5 Rates and prices for flow meter chambers shall include but not be limited to: fittings, valves, 
couplings, adaptors, flanged pipes, tee, etc, including cutting and installing external fittings and 
connection couplings or collars, plus the installation of the tapping band and ball valve, and any 
stub pipe piece and coupling in place of the flow meter, according to the Drawings of the Contract. 

4.6 Rates and prices for air release valves shall include but not be limited to: installation of tees, 
clamping saddles (including tapping and fixing the clamp saddle in case of screw down valve), 
valves, fittings, and riser pipes.  

4.7 Rates and prices for gate valves shall include but not be limited to: the adjacent flanged connector 
pipe fittings and couplings, extended spindles, hand wheels, key heads and head stocks, and 
surface box assembly with PVC protection pipe.  

4.8 Rates and prices for valve boxes and chambers shall include but not be limited to: installing all 
fittings, valve, couplings, adaptors, flanged pipes, tee, etc, including cutting and installing 
external fittings and connection couplings or collars. 

4.9 Rates for disinfection and cleaning shall cover costs of all materials including water, labour, tools 
and equipment and incidentals necessary to complete the required work. 

 

5. Dayworks 

5.1 The rates in the Daywork Schedules shall apply until the end of the Contract. No work shall be 
performed as Dayworks except by the written order of the Project Manager.  
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5.2 The Dayworks Schedules are included in the Contract for the valuation of: 

 (a) Work executed on a Dayworks basis pursuant to the Conditions of Contract; and 

 (b) Work under Provisional Sums for which the Project Manager instructs in writing to be 
executed on a Dayworks basis. 

5.3 The chargeable time shall be the actual time for which the labour or plant and equipment is used 
for the works, calculated as a multiple of the quantities specified in the Dayworks Schedules, and 
subject to a minimum of that quantity. 

5.4 The rates for various classes of labour in the Dayworks Schedules shall be the actual wages 
paid and shall cover all the Contractor's obligations whatsoever in providing and maintaining 
such labour at the place of work, including wages, payment for conditions and for skill, bonus, 
traveling and subsistence allowances and expenses, guaranteed time, holidays with pay, 
insurances of all kinds, pensions, site supervision, watching, administrative and welfare charges, 
overheads, profit and all incidental expenses for each various class of labour.  

5.5 The rates for labour are for units of man-hours and shall be for a normal working day of eight 
hours. If overtime on work being done as Dayworks is approved in writing by the Project 
Manager, then the Contractor will be paid for such overtime in the same proportion as it is paid 
to the workmen, but on the condition that the Contractor provides verifiable evidence to the 
Project Manager, otherwise the rates for normal working days shall prevail. 

5.6 The rates for plant and equipment in the Dayworks Schedules shall be as stated in the Dayworks 
Schedules and shall apply to all plant and equipment whether belonging to the Contractor or 
hired by him, and shall cover all the Contractor's obligations whatsoever in providing and 
maintaining such plant at the place of work, including all fuel and lubricants, all auxiliary 
equipment necessary for efficient operation and use of the plant, overheads and profits but 
excluding operators. 

5.7 Payment for plant and equipment as Dayworks shall be limited to those items listed in the 
Dayworks Schedules, unless otherwise approved in writing by the Project Manager. The rates 
for plant and equipment in the Dayworks Schedule shall apply both to plant and equipment which 
is already available on site, and also to plant and equipment brought to site especially for 
Dayworks.   

5.8 The rates for plant and equipment in the Dayworks Schedules shall be inclusive of all fuels, 
greases and other consumables, and of spare parts etc, but exclusive of operators, drivers, 
attendants, etc, who will be paid under the item for labour in the Dayworks Schedules. Idle or 
standing time shall not be paid for, and the rates shall include for delivery of plant to the site. 

5.9 Payment for materials executed on Dayworks basis will be made on the actual invoiced cost of 
the materials delivered to the site plus a percentage approved in writing by the Project Manager. 
The percentage addition shall cover for profit, transport, all overhead charges, and all other costs 
for whatever cause arising. However, the rate for payment of materials on Dayworks basis of the 
actual invoiced cost, including the percentage addition specified above, shall not exceed the 
rates inserted by the Contractor against the corresponding item in the priced Dayworks 
Schedules. 

  

 

 

 
 

Environmental, Social, Health and Safety (ESHS) Cost 
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Item N° Description 

ESHS 

Specifications 

Clause N° 

Unit 

Amount excluded 

VAT 

[specify currency] 

VAT Amount 

ESHS 1 Resources allocated to ESHS 

management 

Clause 4 Lump sum   

ESHS 2 Drafting and updating the ESHS 

documentation, reporting, 

inspections 

Clauses 1, 2, 3, 5, 

6, 7, 9 

Lump sum [Cost ESHS 1 

should exclude all 

or part of the costs 

of those tasks] 

 

ESHS 3 Implementation of the Health and 

Safety Plan: 

Meetings, health care centre, medical 

check-ups, emergencies and 

evacuations, safety protective 

equipment, hygiene 

Clauses 1, 9, 21 

to 25, 27 to 35, 

37, 38 

Lump sum  [Cost ESHS 1 

should exclude all 

or part of the costs 

of those tasks] 

 

ESHS 4 Accommodation, drinking water, 

meals and transportation of staff (*) 

(*): The Bidder shall detail the financial 

conditions of the supply of 

accommodation, meals and transport 

to its staff: 

Clauses 36, 40, 

41 

 [The cost for "Site 

mobilization" should 

exclude all or part of 

the costs of those 

tasks] 

 

  Accommodation  Lump sum   

  Meals  Lump sum   

  Transport  Lump sum   

ESHS 5 Training and local recruitment 

management costs 

Clauses 8, 39 Lump sum [Cost ESHS 1 

should exclude all 

or part of the costs 

associated to those 

tasks] 

 

ESHS 6 Protection of adjacent areas, 

biodiversity, prevention of erosion 

and wastewater management 

Clauses 10, 11, 

12, 17, 18 

Lump sum   

ESHS 7 Traffic, noise and atmospheric 

emissions management, land take 

Clauses 13, 14, 

42, 43, 44 

Lump sum   

ESHS 8 Waste and hazardous products 

management 

Clauses 15, 26 Lump sum   

ESHS 9 Vegetation clearing and Site 

rehabilitation 

Clauses 16, 19, 

20 

Lump sum [The cost for "Site 

mobilization" should 

exclude all or part of 

the costs 

associated to those 

tasks] 

 

Total for Bill ESHS ______________ ____________ 

ESHS costs are deemed to cover operations on all Sites (as defined in Clause 1.3 of ESHS Specifications). 

Interim payment certificates shall include the portion of each ESHS cost amounting to the percentage of the actual progress 

achieved in executing the ESHS measures in compliance with the ESHS Specifications and approved by the Engineer. 

If the ESHS specifications are not included in the Bidding Documents, this Cost Schedule is not applicable. 
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Technical Proposal 

 

The Employer will specify, for each section of the technical proposal as listed below, the information and 

details that the Bidder must provide in its Bid. 

a) Alternative Technical Solutions 

b) Environmental, Social, Health and Safety (ESHS) Methodology 

c) List of Subcontractors 

d) Site Organisation and Method Statement 

e) Construction Schedule 

f) Personnel proposed (forms PER-1 and PER-2) 

g) Equipment proposed (form EQU) 
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Alternative Technical Solutions 

 

NO ALTERNATIVE TECHNICAL SOLUTIONS ARE PERMITTED 
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Environmental, Social, Health and Safety (ESHS) Methodology 

 

The Bidder shall provide an ESHS Methodology providing information on how the Bidder shall meet the 

requirements and objectives specified in Section VII - Works Requirements - ESHS Specifications. If 

the ESHS Specifications are not included in the Bidding Documents, this requirement is not 

applicable. 

The ESHS Methodology submitted shall be in the form of a preliminary draft of the Worksite 

Environmental and Social Management Plan (Worksite - ESMP), the content of which is detailed in 

Appendix 1 to ESHS Specifications. 

In order to address the highly sensitive ESHS issues highlighted during the project’s environmental and 

social impact assessment, the ESHS Methodology shall provide detailed information on the 

management of the items listed in the table of paragraph 1. "Essential ESHS issues of worksite 

management" in Section VII – Works Requirements. The purpose is not for the Bidder to provide 

one more time policies and internal procedures which were requested in the Prequalification phase but 

to provide a concrete ESHS methodology adapted to the worksites environment. 

A Bid for which the ESHS Methodology is evaluated as non-substantially responsive (i.e. with material 

deviation, reservation or omission) to the ESHS Specifications shall be rejected. 
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List of Subcontractors 

 

Proposed Subcontractors for Key Activities/Sub-Activities 

 

The following subcontractors and/or manufacturers are proposed for carrying out the key activity/sub-activity indicated. 

 

Proposed Subcontractors Nationality Details of Work  Value and % of Tender Price 

    

    

    

 

Bidders shall submit an undertaking from each proposed subcontractor to confirm that they have read, understand and will comply with the ESHS obligations 

using the form hereby attached. 
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Form of Subcontractor ESHS Undertaking 

 

Date:  ____________________________________ 

Bid No.: __________________________________ 

Alternative No.: ____________________________ 

 

Contract title: [insert the name of the Contract] 

To: [insert the name of the Employer’s agency] 

 

We, the undersigned, confirm that we have read, understand and will comply with the ESHS 

Specifications for the above-mentioned contract. 

Name of the proposed subcontractor: ____________________________________________________ 

Name and title of the person signing this undertaking on behalf of the subcontractor: ______________ 

 __________________________________________________________________________________ 

 

 

 ______________________________________________  

[Signature of the person named above] 

 

 

 ______________________________________________  

[Date signed] 

 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: ______________________ 

Title of the person signing the Bid: ______________________________________________________ 

Signature of the person named above: ___________________________________________________ 

Date signed (day/month/year): _________________________________________________________ 
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Site Organisation and Method Statement 

 

Each Bidder shall set out details of the Site Organization and Method Statement for the Works to 

demonstrate how it will meet the Employer’s objective and requirements. As a minimum, the Method 

Statement shall address the following: 

a) Details of the arrangements and methods which the Bidder proposes to implement for the 

construction of the Works, in sufficient detail to demonstrate their adequacy to achieve the 

requirements of the Contract including completion within the Time for Completion stated in 

the Particular Conditions of Contract; 

b) Outline of the arrangements of the Bidder to manage coordination of Site access; 

c) Comments on the geotechnical and subsurface aspects of the Works including materials, 

material sources and any constraints; 

d) Comments on any offshore or waterfront aspects of the Works [if relevant]; 

e) Comments on logistics and traffic management [as may be appropriate]; 

f) Outline of the arrangements and organisation of the Bidder to ensure compliance with the 

Works Requirements; 

g) Outline of the arrangements of the Bidder to carry out testing upon completion as specified 

in the Works Requirements; 

h) When alternative technical solutions are permitted for the parts of the Works specified in 

Section VII - Works Requirements, a full description, including all documentation necessary 

for the evaluation, as listed in ITB 13.3, will be provided. 

i) Insert other information, as may be appropriate. 
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Construction Schedule 

 

Each Bidder shall set out a detailed Program and Schedule for mobilisation and construction of the 

Works to be performed (in form of a Gantt Chart), including estimated starting and finishing dates for 

individual components and identification of major milestones and critical path. The proposed Program 

and Schedule shall be developed according to Works Requirements and shall address the following: 

a) Details of the proposed schedule for obtaining permits that may be necessary in order to 

commence the Works, including the preparation of required studies, supporting 

information, and applications; 

b) Details of the proposed timeline for carrying out the Works within the Time for Completion, 

in the form of a bar chart showing notably the critical path; 

c) Details of the proposed timeline for the testing, commissioning and handing over of the 

completed Works; 

d) Other proposed measures as may be appropriate. 
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Personnel 

 

Form PER-1: Proposed Personnel 

 

Bidders should provide the names of suitably qualified personnel to meet the specified requirements 

stated in Section III, Evaluation and Qualification Criteria. The data on their experience should be 

supplied using the Form below for each candidate. 

 

1. 
Title of position (*) 

Name 

2. 
Title of position (*) 

Name 

3. 
Title of position (*) 

Name 

4. 
Title of position (*) 

Name 

 

(*): As listed in Section III, Evaluation and Qualification Criteria. 
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Form PER-2: Resume of Proposed Personnel 

 

Name of Bidder: _________________________________________________________________________  

 

Position: _______________________________________________________________________________  

Personnel information Name: ____________________  Date of 

birth: _______________________  

Professional qualifications: ___________________________________  

 ________________________________________________________  

Present employment Name of employer: _________________________________________  

Address of employer: _______________________________________  

 ________________________________________________________  

Telephone: ________________  Contact (manager / personnel 

officer): _____________________  

Fax: ______________________  Email: ______________________  

Job title: __________________  

 _________________________  

Years with present employer:____  

 

Summarize professional experience over the last 20 years, in reverse chronological order. Indicate 

particular technical and managerial experience relevant to the project. 

 

From To Company / Project / Position / Relevant technical and management experience 
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Form EQU: Equipment 

 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet 

the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A 

separate Form shall be prepared for each item of equipment listed, or for alternative equipment 

proposed by the Bidder. 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer: ______________  

 ________________________________  

Model and power rating:  ______________  

 _________________________________  

 Capacity:_________________________  

 ________________________________  

Year of manufacture:  ________________  

 _________________________________  

Current status Current location:  _______________________________________________________  

 _____________________________________________________________________  

Details of current commitments:  ___________________________________________  

 _____________________________________________________________________  

 _____________________________________________________________________  

Source Indicate source of the equipment: 

 Owned  Leased 

 Rented   Specially manufactured 

 

Omit the following information for equipment owned by the Bidder. 

 

Owner Name of owner:  

Address of owner: _______________________________________________________  

 _____________________________________________________________________  

 _____________________________________________________________________  

Telephone: _______________________  Contact name and title: _______________  

 _________________________________  

Fax: ____________________________  Email: ____________________________  

Agreements Details of rental / lease / manufacture agreements specific to the project: ____________  

 _____________________________________________________________________  

 _____________________________________________________________________  

 _____________________________________________________________________  
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Bidders Qualification Forms 

 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and 

Qualification Criteria, the Bidder shall provide the information requested in the corresponding 

Information Sheets included hereunder. 
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Form ELI-1.1: 
Bidder Information Form 

 

Date: [Insert day, month, year] 

IPC No. and title: [Insert IPC number and title] 

Page [insert number] of [insert total number] pages 

 

Bidder's name: ____________________________________________________________________  

[insert full name] 

In case of Joint Venture (JV), name of each member: _____________________________________  

[insert full name of each member in JV] 

In case of a JV, Bidder's actual or intended country of constitution: ___________________________  

[indicate country of constitution] 

Bidder's actual or intended year of constitution: __________________________________________  

[indicate year of constitution] 

Bidder's legal address (in country of constitution): ________________________________________  

[insert street / number / town or city / country] 

Bidder's authorized representative information:  

Name: __________________________________________________________________________  

[insert full name] 

Address: ________________________________________________________________________  

[insert street / number / town or city / country] 

Telephone/Fax numbers: ___________________________________________________________  

[insert telephone/fax numbers, including country and city codes] 

Email address: ____________________________________________________________________  

[indicate email address] 

1. Attached are copies of original documents of: 

 Articles of Constitution (or equivalent documents of association) of the legal entity named 

above; 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1; 

 In case of State-owned enterprise or institution, in accordance with ITB 4.3, documents 

establishing: 

 Legal and financial autonomy; 

 Operation under commercial law; 

 Establishing that the Bidder is not a dependent agency of the Employer. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.  
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Form ELI-1.2: 
Bidder's JV Information Form 

 

[The following table shall be filled by each member of a Joint Venture and, if applicable, by any 

specialized subcontractor, and in that case substitute "Bidder's JV member" for "specialized 

subcontractor".] 

 

Date: [Insert day, month, year] 

IPC No. and title: [Insert IPC number and title] 

Page [insert number] of [insert total number] pages 

 

Bidder's JV name: _________________________________________________________________  

[insert full name] 

Bidder's JV member's name: _________________________________________________________  

[insert full name Bidder's JV Member] 

Bidder's JV member's country of constitution: ___________________________________________  

[indicate country of constitution] 

Bidder's JV member's year of constitution: ______________________________________________  

[indicate year of constitution] 

Bidder's JV member's legal address (in country of constitution): _____________________________  

[insert street / number / town or city / country] 

Bidder's JV member's authorized representative information:  

Name: __________________________________________________________________________  

[insert full name] 

Address: ________________________________________________________________________  

[insert street / number / town or city / country] 

Telephone/Fax numbers: ___________________________________________________________  

[insert telephone/fax numbers, including country and city codes] 

Email address: ____________________________________________________________________  

[indicate email address] 

1. Attached are copies of original documents of: 

 Articles of Constitution (or equivalent documents of association) of the legal entity named 

above; 

 In case of State-owned enterprise or institution, in accordance with ITB 4.3, documents 

establishing: 

 Legal and financial autonomy; 

 Operation under commercial law; 

 Establishing that the Bidder is not a dependent agency of the Employer. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.  
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Form CON-2: 
Historical Contract Non-Performance, Pending Litigation and Litigation History 

 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

JV Member’s Name: [insert full name] 

IPC No. and title: [insert IPC number and title] 

Page [insert page number] of [insert total number] pages 

 

Non-Performed Contracts in accordance with Section III - Evaluation and Qualification Criteria 

 Contract non-performance did not occur since 1st January [insert current year number less 5] specified in Section 

III, Evaluation and Qualification Criteria, criterion 2.1. 

 Contract(s) not performed since 1st January [insert current year number less 5] specified in Section III, 

Evaluation and Qualification Criteria, criterion 2.1, as indicated below: 

Year 

Non-performed 

portion of 

contract 

Contract Identification 

Total Contract 

Amount (current 

value, currency, 

exchange rate and 

Euro equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street / number / city of town / 

country] 

Reason(s) for non-performance: [indicate main reason(s)] 

[insert amount] 
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Pending Litigation, in accordance with Section III - Evaluation and Qualification Criteria 

 No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, criterion 2.3 

 Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, criterion 2.3, as indicated 

below: 

Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification 

Total Contract 

Amount 

(currency), Euro 

Equivalent 

(exchange rate) 

[insert 

year] 

[insert amount] Contract Identification: [Indicate complete contract name, 

number, and any other identification] 

Name of Employer: [Insert full name] 

Address of Employer: [Insert street / number / city of town / 

country] 

Matter in dispute: [Indicate main issues in dispute] 

Party who initiated the dispute: [Indicate "Employer" or 

"Contractor"] 

Status of dispute: [Indicate if it is being treated by the 

Adjudicator, under Arbitration or being dealt with by the 

Judiciary] 

[insert amount] 

[insert 

year] 

[insert amount] … [insert amount] 

… … … … 
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Form FIN – 3.1: 
Financial Situation and Performance 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture.] 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

JV Member’s Name: [insert full name] 

IPC No. and title: [insert IPC number and title] 

Page [insert page number] of [insert total number] pages 

1. Financial data 

Type of Financial information in 

[indicate currency] 

Historic information for previous [insert number, 

in figure and in word] years 

(amount in currency, currency exchange rate, 

Euro equivalent) 

Year 2018 Year 2019 Year 2020 

Statement of financial position (information from balance sheet) 

Total assets (TA) 
   

Total financial liabilities1 
   

Total equity/Net worth (NW) 
   

Current assets 
   

Current liabilities  
   

Working capital (WC) 
   

Information from income statement 

Total revenue 
   

Earnings before interest, taxes, depreciation, and 

amortization (EBITDA)2 

   

Earnings before taxes (EBT) 
   

Cash flow information 

Cash flow from operating activities    

                                                      
1 Means any financial indebtedness for and in respect of: 

a) any monies borrowed on a short, medium or long-term basis; 
b) any bank overdraft;  
c) any amounts raised pursuant to any bills of exchange issued to a third party (or any dematerialised equivalent of such 

instrument);  
d) any amounts raised pursuant to any note purchase facility or the issue of bonds, notes, debentures, loan stock or any 

similar instruments; 
e) the amount of any liability in respect of any lease or hire purchase contract which would be treated as a finance or capital 

lease; 
f) receivables sold or discounted (other than any receivables to the extent they are sold on a non-recourse basis). 

2 Means, for any given year, the aggregate of: 

(+) net income 
(+) tax expense 
(+/-) extraordinary income or expense  
(+/-) financial result  
(+/-) net foreign exchange losses or gains 
(+) net depreciation and amortization allowances and provisions 
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2. Financial documents 

The Bidder and in case of a JV, each member shall provide copies of financial statements for 3 years 

(2018, 2019, 2020) pursuant Section III - Evaluation and Qualifications Criteria, criterion 3.1. The 

financial statements shall: 

a) Reflect the financial situation of the Bidder or in case of a JV, each member, and not an affiliated 

entity (such as parent company or group member); 

b) Be independently audited or certified in accordance with local legislation; 

c) Be complete, including all notes to the financial statements; 

d) Correspond to accounting periods already completed and audited. 

 Attached are copies of financial statements3 for the 3 years required above and complying with 

the requirements 

 

 

                                                      
3  If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the reason for this 

should be justified. 
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Form FIN-3.2: 
Annual Turnover 

 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

JV Member’s Name: [insert full name] 

IPC No. and title: [insert IPC number and title] 

Page [insert page number] of [insert total number] pages 

 

Year 

Annual turnover data 

Amount and currency1 Exchange rate Euro equivalent 

[Indicate 

calendar year] 

[insert amount and indicate currency] [insert exchange rates 

used to calculate the 

Euro equivalent] 

[insert Euro equivalent] 

     

     

    

    

    

  Average Annual 

Turnover2 

 

 

 

  

                                                      
1 The indicated turnover amounts must be identical as those appearing on the financial statements. 
2 See Section III, Evaluation and Qualification Criteria, criterion 3.2. 
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Form FIN-3.3: 
Financial Resources 

 

 

[The following table shall be filled in for the Bidder and all parties combined in case of a Joint Venture] 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, 

and other financial means, net of current commitments, available to meet the total construction cash 

flow demands of the subject contract or contracts as specified in Section III - Evaluation and 

Qualification Criteria. 

 

Financial Resources 

No. Source of financing Amount (Euro equivalent) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

… 
 

 

 

 

 

 

  



Section IV – Bidding Forms  74 

 

NPC No.: CWSB/AFD/W1/2019 

Form FIN-3.4: 
Current Contract Commitments / Works in Progress 

 

Bidders and each member to a JV should provide information on their current commitments on all 

contracts that have been awarded, or for which a letter of intent or acceptance has been received, or 

for contracts approaching completion, but for which an unqualified, full completion certificate has yet to 

be issued. 

 

 

 

Current Contract Commitments 

No. Name of Contract 

Employer's Contact 

Address, Telephone 

and Fax 

Value of 

Outstanding 

Work 

(Current Euro 

Equivalent) 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over 

Last Six Months 

(Euro/month) 

1      

2      

3      

4      

5      

…      
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Form EXP-4.1: 
General Construction Experience 

 

[The following table shall be filled in for the Bidder and in the case of a JV Bidder, each Member] 

 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

JV Member’s Name: [insert full name] 

IPC No. and title: [insert IPC number and title] 

Page [insert page number] of [insert total number] pages 

 

[Identify contracts that demonstrate continuous construction work over the past [number] years pursuant 

to Section III, Evaluation and Qualification Criteria, criterion 4.1. List contracts chronologically, according 

to their commencement (starting) dates.] 

 

Starting 

Year1 

Ending Year Contract Identification Role of Bidder 

[Indicate 

year] 

___________ 

[Indicate 

year] 

__________ 

Contract name: [insert full name] 

Brief Description of the Works performed by the Bidder: 

[describe works performed briefly] 

Amount of contract: [insert amount in currency, mention 

currency used, exchange rate and US$ equivalent] 

Name of Employer: [indicate full name] 

Address: [indicate street/number/town or city/country] 

[insert "Prime 

Contractor” or "JV 

Member" or 

"Subcontractor" or 

"Management 

Contractor"] 

_________________ 

… … … … 

    

    

    

 

 

 

  

                                                      
1  See Section III, Evaluation and Qualification Criteria, criterion 4.1. 
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Form EXP-4.2(a): 
Specific Construction and Contract Management Experience 

 

[The following table shall be filled in for contracts performed by the Bidder or each member of a Joint 

Venture and Subcontractor] 

Bidder’s Name: [insert full name] 

Role in Contract: [select Prime Contractor/ Member in JV/ Subcontractor] 

Date: [insert day, month, year] 

JV Member’s Name: [insert full name] 

IPC No. and title: [insert IPC number and title] 

Page [insert page number] of [insert total number] pages 

 

Similar Contract No: 

[insert number] of [insert 

number of similar contracts 

required] 

Information 

Contract Identification:  ___________________________________________________________  

[Insert contract name and number, if applicable] 

Award Date:  ___________________________________________________________  

[Insert day, month, year, e.g.. 15 June,2015] 

Completion Date:  ___________________________________________________________  

[Insert day, month, year, e.g.. 03 October,2017] 

Role in Contract: 

[check the appropriate box] 

 

Prime 

Contractor 

 

Member in JV 

 

Management 

Contractor 

 

Subcontractor 

Total Contract Amount: _________________________________________ 

[Insert total contract amount in local currency] 

_____________ 

[Insert Exchange 

rate and total 

contract amount 

in US$ 

equivalent] 

If member is a JV or 

subcontractor, specify 

participation in total Contract 

amount: 

____________ % 

[Insert a percentage amount] 

___________ 

[Insert total contract 

amount in local 

currency] 

_____________ 

[Insert exchange 

rate and total 

contract amount 

in US$ 

equivalent] 

Employer's Name:  ___________________________________________________________  

[Insert full name] 

Address:  ___________________________________________________________  

[Indicate street / number / town or city / country] 

Telephone/Fax numbers:  ___________________________________________________________  

[Insert telephone / fax numbers, including country and city area codes] 

Email:  ___________________________________________________________  

[Insert email address, if available] 



Section IV – Bidding Forms  77 

 

NPC No.: CWSB/AFD/W1/2019 

Form EXP-4.2(a) (cont.): 
Specific Construction and Contract Management Experience (cont.) 

 

 

Bidder’s Name: [insert full name] 

Role in Contract: [select Prime Contractor/ Member in JV/ Subcontractor] 

JV Member’s Name: [insert full name] 

 

Similar Contract No: 

[insert number] of [insert number 

of similar contracts required] 

Information 

Description of the similarity in accordance with criterion 4.2(a) of Section III - Evaluation and 

Qualification Criteria: 

1. Amount  _______________________________________________________  

[insert amount in local currency, exchange rate, US$ in words and in 

figures] 

2. Physical size of required works 

items 

 _______________________________________________________  

[Insert physical size of items] 

3. Complexity  _______________________________________________________  

[Insert description of complexity] 

4. Methods/Technology  _______________________________________________________  

[Insert specific aspects of the methods/technology involved in the 

Contract] 

5. Construction rate for key 

activities 

 _______________________________________________________  

[Insert rates and items] 

6. Other Characteristics   _______________________________________________________  

[Insert other characteristics, as described in Section VII - Works 

Requirement – Scope of Works] 
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Form EXP-4.2 (b):  
Construction Experience in Key Activities 

[The following table shall be filled in for contracts performed by the Bidder or each member of a Joint 

Venture and Subcontractor] 

Bidder’s Name: [insert full name] 

Role in Contract: [select Prime Contractor/ Member in JV/ Subcontractor] 

Date: [insert day, month, year] 

JV Member’s Name: [insert full name] 

Subcontractor's Name1 (as per ITB 34.2 and 34.4): [insert full name] 

IPC No. and title: [insert IPC number and title] 

Page [insert page number] of [insert total number] pages 

1. Key Activity No. 1: [insert brief description of the activity, emphasizing its specificity] 

 Information 

Contract Identification:  ___________________________________________________________  

[Insert contract name and number, if applicable] 

Award Date:  ___________________________________________________________  

[Insert day, month, year, e.g. 15 June,2015] 

Completion Date:  ___________________________________________________________  

[Insert day, month, year, e.g. 03 October,2017] 

Role in Contract: 

[Check the appropriate box] 

 

Prime 

Contractor 

 

Member in JV 

 

Management 

Contractor 

 

Subcontractor 

Total Contract Amount: _________________________________________

__ 

[insert total contract amount in contract 

currency(ies)] 

__________________ 

[insert exchange rate 

and total Contract 

amount in US$ 

equivalent] 

Quantity (Volume, number or rate 

of production, as applicable) 

performed under the contract per 

year or part of the year: 

Total quantity in the 

Contract 

(i) 

Percentage 

participation 

(ii) 

Actual Quantity 

Performed 

(i) x (ii) 

Year 1    

Year 2    

Year 3    

Year 4    

Employer's Name:  ___________________________________________________________  

[Insert full name] 

Address:  ___________________________________________________________  

[Indicate street / number / town or city / country] 

Telephone/Fax numbers:  ___________________________________________________________  

[Insert telephone/fax numbers, including country and city area codes] 

Email:  ___________________________________________________________  

[Insert email address, if available] 

                                                      
1 If permitted by the Employer under "specialized works" (criterion 4.2(b) in the table of the Qualification Criteria of Section III, 

Evaluation and Qualification Criteria. 
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Form EXP–4.2(b) (cont.): 
Construction Experience in Key Activities (cont.) 
 

Bidder's Name: [insert full name] 

Role in Contract: [select Prime Contractor/ Member in JV/ Subcontractor] 

Joint Venture Member's Name: [insert full name] 

 

 

Description of the key activities in accordance with criterion 4.2(b) of Section III - Evaluation and 

Qualification Criteria: 

 [insert response to inquiry indicated in left column] 

  

  

  

  

 

 

2. Key Activity No. 2: [insert brief description of the activity, emphasizing its specificity] 

3. Key Activity No. 2: [insert brief description of the activity, emphasizing its specificity] 
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Form EXP–ESHS: 
Environmental, Social, Health and Safety (ESHS) Experience 

 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

JV Member’s Name: [insert full name] 

IPC No. and title: [insert IPC number and title] 

Page [insert page number] of [insert total number] pages 

 

Similar Contract No: 

[insert number] of [insert number of 

similar contracts required] 

Information 

Contract Identification:  __________________________________________________  

[Insert contract name and number, if applicable] 

Short Project Description (main scope and 

key values of project): 

 __________________________________________________  

[Insert short project description] 

Award Date:  __________________________________________________  

[Insert day, month, year] 

Completion Date:  __________________________________________________  

[Insert day, month, year] 

Role in contract: 

[Check the appropriate box] 

 

Prime 

Contractor 

 

Member in JV 

 

Management 

Contractor 

 

Subcontractor 

Total Contract Amount:  ______________________________  

[Insert total contract amount in local 

currency] 

_________________ 

[Insert total contract 

amount in US$ 

equivalent] 

If party in a JV or subcontractor, specify 

participation of Total Contract Amount: 

____________ % 

[Insert a 

percentage 

amount] 

_____________ 

[Insert total 

contract amount in 

local currency] 

_________________ 

[Insert total contract 

amount in US$ 

equivalent] 

Employer's Name:  __________________________________________________  

[Insert full name] 

Address:  __________________________________________________  

[Insert street / number / town or city / country] 

Telephone/Fax numbers:  __________________________________________________  

[Insert telephone / fax numbers, including country and city area 

codes] 

Email:  __________________________________________________  

[Insert email address, if available] 
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Similar Contract No: 

[insert number] of [insert number of 

similar contracts required] 

Information 

Description of the ESHS challenges and 

measures implemented under the contract: 

 

a) ESHS Challenge [Insert description] 

b) ESHS Risk Assessment Level [Insert classification of risk assessment as per development bank 

classification if applicable] 

c) ESHS implemented measures 

(as per criterion 5.3 of 

Section III - Evaluation and 

Qualification Criteria) 

[Provide a document supporting the implementation of ESHS 

measures, acceptable to the Employer1] 

d) ESHS Knowhow Transfer or 

ESHS Local Staff Capacity 

Building (as per criterion 5.4, if 

any, of Section III - Evaluation 

and Qualification Criteria) 

[Provide evidence of successful2: 

 ESHS knowhow transfer to local partners or subcontractors; 

or  

 ESHS capacity building to local staff under the contract.] 

 

 

  

                                                      
1 For example, ESHS activity reports, ESHS final reports, ESHS inspection reports, supervision Engineer's reports, etc. Only 

documents evidencing implementation of ESHS measures shall be accepted. 
2 For example, ESHS activity reports presenting training activities, training materials with attendance sheets, etc. Only 

documents evidencing ESHS knowhow transfer or ESHS local staff capacity building shall be accepted. 
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Form of Bid Security 

Demand Guarantee 

 

Beneficiary: ________________________________________________________________________ 

Invitation of Bids No.: _________________________________________________________________ 

Date: _____________________________________________________________________________ 

Bid Guarantee No.: __________________________________________________________________ 

Guarantor: _________________________________________________________________________ 

 

We have been informed that __________________________ (hereinafter called "the Bidder") has 

submitted or will submit to the Beneficiary its bid (hereinafter called "the Bid") for the execution of 

__________________ under Invitation for Bids No. ________________ ("the IFB").  

Furthermore, we understand that, according to the Beneficiary’s conditions, Bids must be supported by 

a Bid guarantee. 

At the request of the Bidder, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of ___________ (____________) upon receipt by us of 

the Beneficiary’s first demand, supported by the Beneficiary’s statement, whether in the demand itself 

or a separate signed document accompanying or identifying the demand, stating that either the Bidder: 

a) Has withdrawn its Bid during the period of Bid validity set forth in the Bidder’s Letter of Bid ("the 

Bid Validity Period"), or any extension thereto provided by the Bidder; or 

b) Having been notified of the acceptance of its Bid by the Beneficiary during the Bid Validity Period 

or any extension thereto provided by the Bidder, (i) has failed to execute the contract agreement, 

or (ii) has failed to furnish the performance security, in accordance with the Instructions to Bidders 

("ITB") of the Beneficiary’s Bidding Documents. 

This guarantee will expire:  

a) if the Bidder is the successful Bidder, upon our receipt of copies of the contract agreement signed 

by the Bidder and the performance security issued to the Beneficiary in relation to such contract 

agreement; or  

b) if the Bidder is not the successful Bidder, upon the earlier of (i) our receipt of a copy of the 

Beneficiary’s notification to the Bidder of the results of the bidding process; or (ii) twenty-eight 

days after the end of the Bid Validity Period.  

Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 

Publication No. 758. 

 

 

_______________________________ [Signature(s)] 
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Form of Bid-Securing Declaration 

 

 

Date: _____________________________ 

Bid No.: __________________________ 

Alternative No.: ____________________ 

 

To: _______________________________________________________________________________ 

We understand that, according to your conditions, Bids must be supported by a Bid-Securing 

Declaration. 

We accept that we will automatically be suspended from being eligible for bidding in any contract with 

the entity that invited Bids for the period of time of ______________ starting on _________, if we are in 

breach of our obligation(s) under the Bid conditions, because we: 

a) Have withdrawn our Bid during the period of Bid validity specified in the Letter of Bid or any 

extension thereto accepted by us; or 

b) Having been notified of the acceptance of our Bid by the Employer during the period of Bid validity 

or any extension thereto accepted by us, (i) fail or refuse to execute the Contract, if required, or 

(ii) fail or refuse to furnish the Performance Security, in accordance with the ITB. 

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, upon the 

earlier of: 

a) our receipt of your notification to us of the name of the successful Bidder; or  

b) twenty-eight days after the expiration of our Bid. 

 

Name of the Bidder1: _________________________________________________________________ 

Name of the person duly authorized to sign the Bid on behalf of the Bidder2: _____________________ 

Title of the person signing the Bid: ______________________________________________________ 

Signature of the person named above: ___________________________________________________ 

 

Date signed:______________________________ day of: ___________________________________ 

 

 

[Note: In case of a Joint Venture, the Bid-Securing Declaration must be in the name of all members of 

the Joint Venture that submits the Bid.] 

 

 

 

                                                      
1  In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder. 
2  Person signing the Bid shall have the power of attorney given by the Bidder attached to the Bid. 
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Section V – Eligibility Criteria 
Eligibility in AFD-Financed Procurement 

 

1. Financing allocated by AFD to a Contracting Authority has been entirely untied since 1st January 

2002. To the exception of any equipment or any sector which is subject to an embargo by the 

United Nations, the European Union or France, all goods, works, plants, consulting services and 

non-consulting services are eligible for AFD financing regardless of the country of origin of the 

supplier, contractor, subcontractor, consultant or subconsultant inputs or resources used in the 

implementation processes. The Contracting Authority means the Purchaser, the Employer, the 

Client, as the case may be, for the procurement of goods, works, plants, consulting services or 

non-consulting services.  

2. Natural or legal Persons1 (including all members of a joint venture or any of their suppliers, 

contractors, subcontractors, consultants or subconsultants) shall not be awarded an 

AFD-financed contract if, on the date of submission of an application, a bid or a proposal, or on 

the date of award of a contract, they: 

2.1 Are bankrupt or being wound up or ceasing their activities, are having their activities 

administered by the courts, have entered into receivership, or are in any analogous 

situation arising from a similar procedure; 

2.2 Have been: 

a) convicted, within the past five years by a court decision, which has the force of res 

judicata in the country where the contract is implemented, of fraud, corruption or of 

any other offense committed during a procurement process or performance of a 

contract, unless they provide supporting information together with their Statement of 

Integrity (Form available as Appendix to the Application, Bid or Proposal Submission 

Form) which shows that this conviction is not relevant in the context of the Contract; 

b) subject to an administrative sanction within the past five years by the European 

Union or by the competent authorities of the country where they are constituted, for 

fraud, corruption or for any other offense committed during a procurement process 

or performance of a contract, unless they provide supporting information together 

with their Statement of Integrity (Form available as Appendix to the Application, Bid 

or Proposal Submission Form) which shows that this sanction is not relevant in the 

context of the Contract; 

c) convicted, within the past five years by a court decision, which has the force of res 

judicata, of fraud, corruption or of any other offense committed during the 

procurement process or performance of an AFD-financed contract; 

2.3 Are listed for financial sanctions by the United Nations, the European Union and/or France 

for the purposes of fight-against-terrorist financing or threat to international peace and 

security; 

2.4 Have been subject within the past five years to a contract termination fully settled against 

them for significant or persistent failure to comply with their contractual obligations during 

contract performance, unless this termination was challenged and dispute resolution is still 

pending or has not confirmed a full settlement against them; 

2.5 Have not fulfilled their fiscal obligations regarding payments of taxes in accordance with 

the legal provisions of either the country where they are constituted or the Contracting 

Authority's country; 

2.6 Are subject to an exclusion decision of the World Bank and are listed on the website 

http://www.worldbank.org/debarr, unless they provide supporting information together with 

                                                      
1 Means any Person whether natural or legal, firm, company, corporation, government, state or state agency or any association, 

or group of two or more of the foregoing (whether or not having separate legal status). 

http://www.worldbank.org/debarr
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their Statement of Integrity (Form available as Appendix to the Application, Bid or Proposal 

Submission Form) which shows that this exclusion is not relevant in the context of the 

Contract; 

2.7 Have created false documents or committed misrepresentation in documentation 

requested by the Contracting Authority as part of the procurement process of the Contract. 

3. State-owned entities may compete only if they can establish that they (i) are legally and financially 

autonomous, and (ii) operate under commercial law. To be eligible, a state-owned entity shall 

establish to AFD’s satisfaction, through all relevant documents, including its Charter and other 

information AFD may request, that it: (i) is a legal entity separate from their state (ii) does not 

currently receive substantial subsidies or budget support; (iii) operates like any commercial 

enterprise, and, inter alia, is not obliged to pass on its surplus to their state, can acquire rights 

and liabilities, borrow funds and be liable for repayment of its debts, and can be declared 

bankrupt. 
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Section VI – AFD Policy – Corrupt and Fraudulent 
Practices - Environmental and Social Responsibility 

 

1. Corrupt and Fraudulent Practices 

The Contracting Authority and the suppliers, contractors, subcontractors, consultants or subconsultants 

must observe the highest standard of ethics during the procurement process and performance of the 

contract. The Contracting Authority means the Purchaser, the Employer, the Client, as the case may 

be, for the procurement of goods, works, plants, consulting services or non-consulting services. 

By signing the Statement of Integrity the suppliers, contractors, subcontractors, consultants or 

subconsultants declare that (i) “it did not engage in any practice likely to influence the contract award 

process to the Contracting Authority’s detriment, and that it did not and will not get involved in any anti-

competitive practice”, and that (ii) “the procurement process and the performance of the contract did not 

and shall not give rise to any act of corruption or fraud”. 

Moreover, AFD requires including in the Procurement Documents and AFD-financed contracts a 

provision requiring that suppliers, contractors, subcontractors, consultants or subconsultants will permit 

AFD to inspect their accounts and records relating to the procurement process and performance of the 

AFD-financed contract, and to have them audited by auditors appointed by AFD.  

AFD reserves the right to take any action it deems appropriate to check that these ethics rules are 

observed and reserves, in particular, the rights to: 

a) Reject a proposal for a contract award if it is established that during the selection process the 

bidder or consultant that is recommended for the award has been convicted of corruption, directly 

or by means of an agent, or has engaged in fraud or anti-competitive practices in view of being 

awarded the Contract; 

b) Declare misprocurement when it is established that, at any time, the Contracting Authority, the 

suppliers, contractors, subcontractors, consultants or subconsultants their representatives have 

engaged in acts of corruption, fraud or anti-competitive practices during the procurement process 

or performance of the contract without the Contracting Authority having taken appropriate action 

in due time satisfactory to AFD to remedy the situation, including by failing to inform AFD at the 

time they knew of such practices. 

AFD defines, for the purposes of this provision, the terms set forth below as follows: 

a) Corruption of a Public Officer means: 

 The act of promising, offering or giving to a Public Officer, directly or indirectly, an undue 

advantage of any kind for himself or for another Person1 or entity, for such Public Officer to 

act or refrain from acting in his official capacity; or 

 The act by which a Public Officer solicits or accepts, directly or indirectly, an undue 

advantage of any kind for himself or for another Person or entity, for such Public Officer to 

act or refrain from acting in his official capacity. 

b) A Public Officer shall be construed as meaning:  

 Any person who holds a legislative, executive, administrative or judicial mandate (within 

the country of the Contracting Authority) regardless of whether that natural Person was 

nominated or elected, regardless of the permanent or temporary, paid or unpaid nature of 

the position and regardless of the hierarchical level the natural Person occupies; 

 Any other natural Person who performs a public function, including for a State institution or 

a State-owned company, or who provides a public service; 

                                                      
1 Means any Person whether natural or legal, firm, company, corporation, government, state or state agency or any association, 

or group of two or more of the foregoing (whether or not having separate legal status). 
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 Any other natural Person defined as a Public Officer by the national laws of the country of 

the Contracting Authority. 

c) Corruption of a Private Person2 means: 

 The act of promising, offering or giving to any Private Person, directly or indirectly, an undue 

advantage of any kind for himself or for another Person or entity, for such Private Person 

to perform or refrain from performing any act in breach of its legal, contractual or 

professional obligations; or; 

 The act by which any Private Person solicits or accepts, directly or indirectly, an undue 

advantage of any kind for himself or for another Person or entity, for such Private Person 

to perform or refrain from performing any act in breach of its legal, contractual or 

professional obligations. 

d) Fraud means any dishonest conduct (act or omission), whether or not it constitutes a criminal 

offence, deliberately intended to deceive others, to intentionally conceal items, to violate or vitiate 

consent, to circumvent legal or regulatory requirements and/or to violate internal rules in order to 

obtain illegitimate profit. 

e) Anti-competitive practices mean:  

 Any concerted or implied practices which have as their object or effect the prevention, 

restriction or distortion of competition within a marketplace, especially where they (i) limit 

access to the marketplace or free exercise of competition by other undertakings, (ii) prevent 

free, competition-driven price determination by artificially causing price increases or 

decreases, (iii) restrict or control production, markets, investments or technical progress; 

or (iv) divide up market shares or sources of supply;  

 Any abuse by one undertaking or a group of undertakings which hold a dominant position 

on an internal market or on a substantial part of it;  

 Any practice whereby prices are quoted or set unreasonably low, the object of which is to 

eliminate an undertaking or any of its products from a market or to prevent it from entering 

the market. 

2. Environmental and Social Responsibility 

In order to promote sustainable development, AFD seeks to ensure that internationally recognised 

environmental and social standards are complied with. Suppliers, contractors, subcontractors, 

consultants or subconsultants for AFD-financed contracts shall consequently undertake in the 

Statement of Integrity to: 

a) Comply with and ensure that all their subcontractors or subconsultants comply with international 

environmental and labour standards, consistent with applicable law and regulations in the country 

of implementation of the contract, including the fundamental conventions of the International 

Labour Organisation (ILO) and international environmental treaties; 

b) Implement environmental and social risks mitigation measures when specified in the 

environmental and social management plan (ESMP) provided by the Contracting Authority. 

 

 

 

 

                                                      
2 Means any natural Person other than a Public Officer. 
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Section VII – Works Requirements 
 

 

Contents 

 

1. SPECIFICATIONS 

 Technical Specifications (included in separate document, Volume 2/3) 

 Specifications for Environmental, Social, Health and Safety (ESHS) Management of the 

Works 

2. DRAWINGS 

 included in separate document, Volume 3/3 
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1.          Essential ESHS issues of worksite management 

The ESHS topics identified during the Environmental and Social Impact Assessment study of 
the project, which present a major risk for the work-sites management are: 

a)       ESHS resources and facilities and ESHS monitoring 
organization 

[select:] 
YES / NO 

b)       Project Areas management (base camps, quarries, 
borrow pits, storage areas) 

[select:] 
YES / NO 

c)       Health & Safety on worksites [select:] 
YES / NO 

d)       Local recruitment and ESHS trainings of local staff 
(capacity building), ESHS trainings of subcontractors and 
local partners (transfer of knowledge) 

[select:] 
YES / NO 

e)       Relations with stakeholders, information and 
consultation of local communities and authorities 

[select:] 
YES / NO 

f)        Traffic management [select:] 
YES / NO 

g)       Hazardous products [select:] 
YES / NO 

h)       Wastewater (effluents) [select:] 
YES / NO 

i)        Protection of water resources [select:] 
YES / NO 

j)        Atmospheric emissions, noise and vibrations [select:] 
YES / NO 

k)       Waste management [select:] 
YES / NO 

l)        Biodiversity: protection of fauna and flora [select:] 
YES / NO 

m)      Site rehabilitation and revegetation [select:] 
YES / NO 

n)       Erosion and sedimentation [select:] 
YES / NO 

o)       Control of infectious and communicable diseases 
(HIV/AIDS, malaria, COVID-19 etc.) 

[select:] 
YES / NO 

  
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Section VII – Works Requirements – ESHS Specifications 91 

 

NPC No.: CWSB/AFD/W1/2019 

2 ESHS requirements not applicable under this Contract 

The following Clauses of the ESHS Specifications shall not apply to this Contract and shall not 
be priced by the Bidder under the specific ESHS Cost Schedule: 

 

      

Number of the non-applicable Clause Description 

9.2 and 9.3 - Norms, standards and 
discharge limit values recommended by the 
specialised international organisations 
affiliated to the United Nations, as described 
in ESHS Specifications 

Sub-Clause 9.1 remains applicable: The 
Contractor shall be required to comply 
with applicable norms, standards, and 
discharge limit values according to the 
Kenyan. 

18.4.3 Dredging of marine sediments Dredging will not be applicable in this 
project 

19.2.3 Revegetation of protected areas 
disturbed by the works 

Revegetation is not a requirement in the 
project 

19.2.5 Description of revegetation works in 
the worksite ESMP including plant species to 
be used 

19.2.6 Prior approval by the Engineer of 
origins of seeds and plants proposed by the 
contractor 

19.2.7 Revegetation throughout duration of 
construction works 

20.3 Specification of list of viewpoints, areas 
to be photographed and methods used for 
taking and archiving photographs in the 
worksite ESMP 

Sub section 20.1 and 20.2 are adequate 
for purposes of documentation 

20.4 Inclusion of adjacent areas (100m from 
perimeter of project area) in photographic 
document 

30.1 Healthcare centre and medical 
personnel 

The contractor need not set up a 
healthcare centre but will be required to 
obtain an agreement with a nearby 
hospital to evacuate and treat staff in 
case of medical emergency or accident. 
A First Aid Station manned by a Nursing 
officer should be established at the camp 

36.4.1 Provision of meals Staff should be responsible for their 
meals 36.4.2 Quality and quantity of foodstuff and 

compliance with health rules when preparing 
meals etc 

36.4.3 Inspection of cleanliness of food 
transport vehicles, temperature control etc 

36.4.4 Meeting health requirements for food 
storage conditions in the kitchen 

36.4.5 Recruitment of trained canteen 
personnel and monitoring compliance with 
sanitary instructions etc 

40.1 Provision of transport to personnel living 
more than 15 minutes  walk from the project 
area and more than one hour by transport 

Recruitment of persons from within the 
project area should be encouraged to 
mittigate labour influx 

40.2 Safety of transport system 

40.3 Collective transport 

41.1 Exclusion of meat obtained from hunting 
or poaching in food supplies for the meals of 
contractor personnel 

Workers should be responsible for their 
meals  

41.2 Provision of at least two meals per day 
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Throughout the present ESHS Specifications (hereinafter called "the ESHS Specifications"), a 

reference to Conditions of Contract, abbreviated by CC, means a reference to both the General 

Conditions of Contract and the Particular Conditions of Contract. Readers should apply due care, when 

being referred to a specific Clause or Sub-Clause, to: 

 Read first the Clause or Sub-Clause text from the General Conditions of Contract; 

 Then check whether this text has been amended by the Particular Conditions of Contract, and if 

so, to which extent. 

As per CC Sub-Clause 1.5 – Priority of Documents, when interpreting the Contract, the terms of the 

Particular Conditions of Contract prevail over those found in the General Conditions of Contract. 

Any term in these ESHS Specifications which is identical to a term in the Conditions of Contract shall 

have the same meaning as the one defined in the Conditions of Contract. 

Any term in capital letters in these ESHS Specifications is defined in CC Sub-Clause 1.1 – Definitions. 

 

  



Section VII – Works Requirements – ESHS Specifications 93 

 

NPC No.: CWSB/AFD/W1/2019 

Table of Contents 

 

A. Environmental, Social, Health and Safety Management System ................................ 95 

1 Responsibilities and Liabilities ............................................................................................... 95 

2 ESHS Planning Document ..................................................................................................... 96 

3 Management of non-conformities .......................................................................................... 97 

4 Resources allocated to environmental management ............................................................. 98 

5 Inspections ............................................................................................................................. 99 

6 Reporting ................................................................................................................................ 99 

7 Rules of Procedure .............................................................................................................. 100 

8 ESHS Training ..................................................................................................................... 101 

9 Standards ............................................................................................................................. 102 

B. Protection of the Environment .................................................................................... 102 

10 Protection of adjacent areas ................................................................................................ 102 

11 Selection of borrow areas, backfill material stockpile sites and access road ...................... 103 

12 Effluents ............................................................................................................................... 103 

13 Atmospheric emissions and dust ......................................................................................... 104 

14 Noise & vibration .................................................................................................................. 105 

15 Waste ................................................................................................................................... 105 

16 Vegetation clearing .............................................................................................................. 109 

17 Biodiversity ........................................................................................................................... 109 

18 Erosion and sediment transport ........................................................................................... 110 

19 Site rehabilitation .................................................................................................................. 112 

20 Documentation on the Project Area condition ..................................................................... 113 

C. Health & Safety ............................................................................................................ 113 

21 Health and Safety Plan ........................................................................................................ 113 

22 Daily and weekly meetings .................................................................................................. 114 

23 Equipment and operating standards .................................................................................... 114 

24 Work permit .......................................................................................................................... 114 

25 Personal protective equipment ............................................................................................ 114 

26 Dangerous substances ........................................................................................................ 115 

27 Planning for emergency situation ......................................................................................... 116 

28 Medical check-ups ............................................................................................................... 117 

29 First aid................................................................................................................................. 117 

30 Health care centre & medical personnel .............................................................................. 117 

31 First aid kits .......................................................................................................................... 118 

32 Emergency medical evacuations ......................................................................................... 118 

33 Access to health care ........................................................................................................... 119 

34 Health monitoring ................................................................................................................. 119 

35 Sanitary repatriation ............................................................................................................. 120 



Section VII – Works Requirements – ESHS Specifications 94 

 

NPC No.: CWSB/AFD/W1/2019 

36 Hygiene, accommodation and food ..................................................................................... 120 

37 Substance abuse ................................................................................................................. 121 

D. Local Labour and Relations with Local Communities .............................................. 122 

38 Labour conditions ................................................................................................................. 122 

39 Local recruitment .................................................................................................................. 122 

40 Transport & accommodation ................................................................................................ 123 

41 Meals .................................................................................................................................... 124 

42 Damage to people and property .......................................................................................... 124 

43 Land acquisition and land take ............................................................................................ 124 

44 Traffic ................................................................................................................................... 125 

APPENDIX 1 – Contents of Worksite - ESMP ................................................................. 127 

APPENDIX 2 – Properties rendering a product dangerous ........................................... 130 

 

 

  



Section VII – Works Requirements – ESHS Specifications 95 

 

NPC No.: CWSB/AFD/W1/2019 

A. Environmental, Social, Health and Safety Management System 

1 Responsibilities 

and Liabilities 

1.1 In conjunction with his obligations defined under the Contract, the 

Contractor will plan, execute and document construction works 

pursuant to the Environment, Social, Health and Safety (ESHS) 

Specifications. 

1.2 The Contractor is liable for all damages to natural resources 

caused by the execution of the Works or the methods used for 

execution, unless it is established that the execution or methods 

were necessary, according to the provisions of the Contract or an 

Engineer’s instruction. 

1.3 Under the Contract and as introduced by the ESHS Specifications, 

the term "Project Area" means: 

a) The land where work will be carried out; or 

b) The land necessary for the implantation of construction 

facilities (work camp, workshops, offices, storage areas, 

concrete production plants) and including special access 

roads; or 

c) Quarries for aggregates, rock material and riprap; or 

d) Borrow areas for sand and other selected material; or 

e) Stockpiling areas for backfill material or other demolition 

rubble; or 

f) Any other location, specifically designated in the Contract as 

a Project Area. 

The term "Project Area" encompasses any individual Project Area 

or all Project Areas. 

For the sake of clarity, Project Area is a different concept than Site 

under CC Sub-Clause 1.1.6.7.  

Project Area defines an area within which the Contractor is to 

comply with environmental, social, health and safety obligations 

defined in the ESHS Specifications.  

Site is the places where the Permanent Works are to be executed 

and to which Plant and Materials are to be delivered, and where 

right of access to, and possession of, is to be given by the 

Employer to the Contractor. The Employer is under no similar 

obligation for any area located outside the Site, even if within the 

Project Area, where access is at Contractor’s risk. 

In term of physical footprint, the CC Sub-Clause 1.1.6.7 Site is 

included in the Project Area. The Project Area is then of greater 

geographical extent than the Site. 

1.4 The ESHS Specifications refer to the entire area of influence for 

the Works: 

a) Protection of the natural environment (water, air, soil, 

vegetation, biological diversity) in areas within any Project 

Area and its surroundings, i.e. including but not limited to 

access roads, quarries, borrow areas, stockpiling of backfill 

material, camps or storage areas; 
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b) Health and safety conditions to be maintained for the 

Contractor’s personnel and any other person present on the 

Project Areas, or along access routes; 

c) Working practices and the protection of people and 

populations living near the Project Area, but exposed to the 

general disturbance caused by works. 

1.5 Subcontractors: 

The ESHS Specifications apply to the Contractor and unless 

explicitly agreed with the Engineer, all Subcontractors used for the 

execution of the Works. Pursuant to Sub-Clause 4.4 of the CC, 

the Contractor is fully liable for all actions, non-compliance and 

negligence by Subcontractors, their representatives, employees 

and workers, to the same degree as it would be held liable for its 

own actions, non-compliance or negligence or that of its own 

representatives, employees or workers. 

1.6 Applicable regulations: 

The Contractor must identify all regulations in relation to the 

protection of the environment (water, air, soils, noise, vegetation, 

fauna, flora, waste, groundwater) and, pursuant to Clauses 4 and 

6 of the CC, the protection of people (labour law, indigenous 

populations, standards on occupational exposure, other). The 

Contractor must list all texts, standards and other regulatory 

limitations in its Worksite Environmental and Social Management 

Plan (Worksite - ESMP as specified in Sub-Clause 2.1 of the 

ESHS Specifications) and specify the means taken for 

compliance. 

2 ESHS Planning 

Document 

2.1 Worksite Environmental and Social Management Plan 

(Worksite - ESMP) 

2.1.1 The Contractor prepares and ensures prior validation by the 

Engineer, implementation and regular update of a Worskite 

Area Environmental and Social Management Plan 

(Worksite - ESMP). 

2.1.2 The Worksite - ESMP represents the unique reference 

document in which the Contractor defines in detail all 

organisational and technical provisions implemented to 

satisfy the obligations of the ESHS Specifications. 

2.1.3 The Contractor defines in the Worksite - ESMP the number, 

the locations and the type of Project Area as defined in 

Sub-Clause 1.3 of the ESHS Specifications. For each of the 

identified Project Area, unless otherwise agreed by the 

Engineer, the Contractor establishes an Environmental 

Protection Plan (EPP). The EPP(s) are annexed to the 

Worksite - ESMP. 

2.1.4 The Worksite - ESMP covers the entire period from the 

Contract Agreement signature date to the date of issue of the 

Performance Certificate by the Engineer. 

2.1.5 Unless agreed otherwise by the Engineer, the 

Worksite - ESMP is written in the language of communication 

defined under Sub-Clause 1.4 of the CC. 
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2.1.6 The first draft version of the Worksite - ESMP is to be 

provided by the Contractor to the Engineer within 28 days 

from the date of execution of the Contract Agreement. 

2.1.7 No physical work or activity shall commence on any Project 

Area until such time the Worksite - ESMP, and the annexed 

EPP corresponding to the Project Area, are approved by the 

Engineer. 

2.1.8 During the execution of the Works, whenever instructed by 

the Engineer, the Worksite - ESMP will be updated by the 

Contractor and reissued to the Engineer. The revised version 

shall highlight the new elements incorporated in the 

document. 

2.1.9 The Worksite - ESMP (and the EPP) is structured according 

to the plan specified in Appendix 1 to the ESHS 

Specifications. 

3 Management of 

non-conformities 

3.1 In application of Clause 5, non-conformities detected during 

inspections carried out by the Contractor or Engineer are subject 

to a process adapted to the severity of the situation. The 

non-conformities will be defined as deviations from the 

requirements of the applicable regulations, the ESHS 

Specifications, the ESMP, and the Worksite - ESMP. 

Non-conformities are divided into 4 categories as follows: 

3.1.1 Notification of observation of minor non-conformities. The 

non-conformity results in a notification to the Contractor’s 

Representative, followed-up by a signed notification of 

observation prepared by the Engineer. The multiplication of 

notifications of observation at the Project Area, or absence 

of corrective actions by the Contractor, can result in the 

severity of the non-conformity being raised to that of level 1. 

3.1.2 Level 1 non-conformity: Non-conformities that present a 

moderate and non-immediate risk for health, environment, 

social or safety. The non-conformity is identified in writing to 

the Contractor and shall be resolved within five (5) days. The 

Contractor addresses to the Engineer the proof explaining 

how the non-conformity has been corrected. Further to an 

inspection and a favourable evaluation of effectiveness of the 

corrective action, the Engineer validates in writing the 

close-out for the non-conformity. In all cases where a 

non-conformity of level 1 is not resolved within one (1) month, 

the severity of the non-conformity is raised to level 2. 

3.1.3 Level 2 non-conformities: applies to all non-conformities that 

represent a moderate and immediate risk or with significant 

consequences to health and/or the environment, social or 

safety. The same procedure as for level 1 non-conformities 

is applied. Corrective action shall be taken by the Contractor 

within three (3) days. All level 2 non-conformities which are 

not resolved within one (1) month, are raised to level 3. 

3.1.4 Level 3 non-conformities: applies to all non-conformities that 

have resulted in damage to health or the environment, or 

which represent a high risk for health, safety, environmental 

or social hazards. The highest levels of the Contractor’s and 

Engineer’s hierarchies present in the Employer’s country are 

informed immediately and the Contractor has twenty-four 
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(24) hours to bring the situation under control. Pursuant to 

Clause 14.7 of the CC, a level 3 non-conformity results in the 

suspension of interim payments until the non-conformity has 

been resolved. If the situation requires, and in pursuance to 

Clause 8.8 of the PC, the Engineer can order the suspension 

of work until the resolution of the non-conformity. 

4 Resources 

allocated to 

environmental 

management 

4.1 ESHS supervisors and Manager: 

4.1.1 Pursuant to Sub-Clause 4.18 of the CC and in addition to the 

provisions of Sub-Clause 6.7 of the CC, the Contractor 

appoints one (or two depending on the case) Environment, 

Social, Health and Safety Manager(s) in charge of 

implementing the ESHS Specifications. Several experts may 

be assigned to fulfill this position. The manager(s) will be the 

Key ESHS Personnel identified in the bidding process, if any. 

4.1.2 The ESHS Manager is permanently based at the Project 

Area for the full duration of the Works as of Contractor’s 

mobilisation until Taking-Over Certificate is issued. 

4.1.3 This manager holds the power within the Contractor’s 

organisation to be able to suspend the Works if considered 

necessary in the event of level 2 or 3 non-conformities, and 

allocate all resources, personnel and equipment required to 

take any corrective action considered necessary. 

4.1.4 The ESHS Manager speaks fluently the language of 

communication of the Contract, and the official language of 

the Employer’s country, if the language of communication of 

the Contract is not the official language. The ESHS Manager 

will hold a relevant University degree or a significant 

experience of at least five (5) years in designing and 

monitoring the implementation of an environmental and 

social management plan for construction works. 

4.1.5 ESHS supervisors are appointed in sufficient numbers and 

represent the ESHS Manager within work teams. Their role 

is to ensure that the Works are carried out pursuant to the 

ESHS Specifications and notify the ESHS Manager of any 

detected non-conformities. 

4.2 Person in charge of relations with external stakeholders: 

4.2.1 The Contractor appoints a person responsible for relations 

with external stakeholders: local communities, administrative 

authorities, religious and other representatives. If necessary, 

a team will be created. 

4.2.2 Administrations and local authorities will be informed of the 

existence of this person as of the start of works and will be 

provided with contact details so as to be able to contact this 

person if a problem arises during the execution of works, or 

concerning the behaviour of the Contractor’s Personnel, 

inside or outside the Project Area. 

4.3 The team, including the ESHS supervisors and manager, and the 

person in charge of relations with external stakeholders, will be 

allocated the necessary resources to operate independently 

(travel, office equipment and communication).  
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5 Inspections 5.1 In addition to the ESHS Manager's own inspections, an ESHS 

inspection will be carried out on the facilities and Project Area on 

a weekly basis jointly with the Engineer. 

5.2 A written report will be drafted for each weekly inspection, in a 

format approved by the Engineer, addressing non-conformities 

detected on the Project Area as specified in the ESHS 

Specifications. 

5.3 Each non-conformity will be documented by a digital photograph 

with captions to provide a visual illustration, explicitly indicating the 

location, date of inspection and the non-conformity in question. 

6 Reporting 6.1 As part of the Progress Report specified in Sub-Clause 4.21 of the 

CC, the Contractor submits an ESHS activity report summarising 

all ESHS initiatives implemented in relation to the execution of the 

Works during the reporting period to the Engineer on a monthly 

basis. The activity report is a separate document from the update 

of the Worksite - ESMP, which is updated at the intervals indicated 

in Sub-Clause 2.1.8 of the ESHS Specifications. 

6.2 The ESHS activity report is written exclusively in the language of 

communication defined under Sub-Clause 1.4 of the CC. 

6.3 Pursuant to Sub-Clause 4.21 of the CC, the ESHS activity report 

is submitted at the latest 7 working days after the last day of the 

month in question. The report contains the following information. 

6.3.1 List of ESHS personnel present at the Site at the end of the 

month. 

6.3.2 Construction works activities conducted during the month. 

6.3.3 Inspections carried out (location and intervals). 

6.3.4 Non-conformities detected during the month with 

descriptions of the root cause analysis and corrective actions 

taken. 

6.3.5 Description of actions conducted and measures taken during 

the month to remedy non-conformities and to manage 

environmental, social, health and safety risks and impacts. 

6.3.6 Description of stakeholder engagement activities undertaken 

with neighbouring populations, local authorities, 

governmental agencies. 

6.3.7 Monitoring results for the following indicators: 

a) Effluent quality (Sub-Clause 12.5 of the ESHS 

Specifications), if applicable; 

b) Drinking-water quality, if applicable; 

c) Hazardous and non-hazardous waste generation; 

d) Air and noise emissions, if applicable; 

e) Project Area state (Sub-Clause 20 of the ESHS 

Specifications); 

f) Recruitment, number of positions and hours worked by 

local Contractor’s Personnel (Sub-Clause 39.3 of the 

ESHS Specifications); 
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g) Health & safety statistics: in pursuance to Clauses 4 and 

6 of the CC, number of fatal accidents, lost-time 

accidents, number of accidents without lost-time, 

serious illness, frequency of accidents, and serious 

misconduct by Contractor’s Personnel (record sheet 

attached as an appendix to the activity report, pursuant 

to Sub-Clause 7.7 of the ESHS Specifications); 

including root cause analysis and corrective actions 

taken. 

6.3.8 Where appropriate, description of the formal or informal 

complaints (negative media attention, strikes or labour 

disputes, protests, complaints from communities, NGO or 

workers or formal notice from authorities, etc.) related to 

environmental, social, health and safety risks and impacts of 

the Works; including root cause analysis and corrective 

actions taken. 

6.3.9 Report on training activities (topic, number and duration of 

sessions, number of participants). 

6.3.10 Provisional environmental, social, health and safety actions 

for the coming months. 

6.4 Notification of ESHS events: 

6.4.1 The Engineer is informed within one hour of any accident, 

(i) involving serious bodily injury to a member of personnel, a 

visitor or any other third party, caused by the execution of the 

Works or the behaviour of the personnel of the Contractor, or 

(ii) any significant damage to private property, or (iii) any 

significant damage to the environment. 

6.4.2 The Engineer is informed as soon as possible of any near-

accident relating to the execution of the Works which, in 

slightly different conditions, could have led to bodily injury to 

people, or damage to private property or the environment. 

7 Rules of Procedure 7.1 Rules of procedure are established by the Contractor for the 

Project Areas, addressing the following: safety rules, zero 

tolerance for substance abuse (refer to Clause 37), environmental 

sensitivity of areas around the Project Areas, the dangers of STDs 

with HIV/AIDS, gender issues (in particular sexual harassment) 

and respect for the beliefs and customs of the populations and 

community relations in general (drawing special attention to the 

risks of prostitution and human trafficking). 

7.2 The rules are clearly displayed at the different Project Areas. 

7.3 The rules confirm the Contractor’s commitment to implementing 

the ESHS provisions provided for in the Contract. 

7.4 New Contractor's Personnel and existing Contractor's Personnel 

are made aware and acknowledge their understanding of the rules 

of procedure and the associated provisions. Rules of procedure 

document are initialed by all Contractor's Personnel prior to the 

start of any physical work at any Project Area. 

7.5 Pursuant to Clauses 6.9 and 6.11 of the CC, the rules of procedure 

include a list of acts considered as serious misconduct and which 

must result in dismissal from any Project Area by the Contractor, 

or by the Engineer if the Contractor is not acting in due course, 
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should a Contractor's Personnel repeatedly commit an offence of 

serious misconduct despite awareness of the rules of procedure, 

and this is without prejudice to any legal action by any public 

authority for non-compliance with applicable regulations: 

a) Drunkenness during working hours; 

b) Drug use; 

c) Punishable statements or attitudes, and sexual and mental 

harassment in particular; 

d) Violent behaviour; 

e) Intentional damage to the assets and interests of others, or 

the environment; 

f) Repeated negligence or imprudence leading to damage or 

prejudice to the environment, the population or properties, 

particularly breaching provisions intended to prevent the 

spreading of STD with HIV/AIDS; 

g) Possession and/or consumption of meat or any other part of 

an endangered animal or plant as defined in the Washington 

convention (CITES) and national regulations. 

7.6 Serious misconduct, such as organization of sex trade (pimping), 

committing pedophilia, rape, physical aggression, drug trafficking, 

deliberate and severe pollution, trading and/or trafficking in all or 

part of protected species, shall lead to immediate dismissal as of 

the first report of misconduct is detected, in application of the rules 

of procedure and labour laws. 

7.7 The Contractor establishes a record for each case of serious 

misconduct, and a copy will be provided to the Contractor's 

Personnel in question, indicating all action taken to terminate the 

misconduct by the Contractor's Personnel in question and to bring 

the attention of other Contractor's Personnel to the type of incident 

detected. This record will be provided to the Engineer as an 

attachment to the ESHS activity report (see Sub-Clause 6.3 of the 

ESHS Specifications). 

8 ESHS Training 8.1 The Contractor prepares a training and capacity building program 

for its Contractor's Personnel, as described in the 

Worksite - ESMP and documented each month in the ESHS 

activity report. 

8.2 The Contractor also details in the training program the actions and 

ESHS training for Subcontractors and other members of the joint 

venture when applicable. 

8.3 Training sessions are two-fold: introductory sessions for starting 

work at the Project Area, and technical training as required in 

relation to the execution of the Works. 

8.3.1 Starting work sessions are organised for each Contractor's 

Personnel and shall cover as a minimum: 

a) Rules of procedure;  

b) Safety rules on Project Areas;  

c) Protection of areas adjacent to Project Area;  
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d) Risks relating to sexually transmitted diseases 

(Sub-Clause 6.7 of the CC), prostitution, human 

trafficking, and sexual harassment; 

e) Basic health: combating malaria (if prevalent) and 

waterborne diseases, improving hygiene; 

f) Emergency response procedures or evacuation. 

8.3.2 Technical training: 

a) Training in the skills needed for tasks requiring a work 

permit (Clause 24 of the ESHS Specifications);  

b) Training in first aid and transporting the injured in order 

to achieve the targets defined in Sub-Clause 29.1 of the 

ESHS Specifications on the number of first aid officers 

per Project Area and per team; 

c) Ability to drive on rough ground. 

8.4 The Contractor prepares an awareness program, where 

applicable, for local communities adapted to the main risks relating 

to the Works. This program will be included in the training program 

described in Sub-Clause 8.1 of the ESHS Specifications. 

9 Standards 9.1 The Contractor complies with all norms, standards and discharge 

limit values defined in the national regulations of the Employer’s 

country regulations and pursuant to Sub-Clause 1.6 of the ESHS 

Specifications. 

9.2 The Contractor comply with norms, standards and discharge limit 

values recommended by the specialised international 

organisations affiliated to the United Nations, as described in 

Sub-Clause 9.3 below of the ESHS Specifications. In the event of 

discrepancies in between international standards and national 

regulations, the Contractor shall comply with the most stringent 

requirements. 

9.3 The specialised international organisations affiliated to the United 

Nations referred to in Sub-Clause 9.2 of the ESHS Specifications 

include: 

 World Bank, including the IFC and its Environmental, Health 

and Safety guidelines available from 

http://www.ifc.org/ehsguidelines. 

For matters not addressed in the IFC above document, the most 

stringent of the norms, standards and discharge limit values of the 

following institutions shall apply: 

 World Health Organization (WHO); 

 International Labour Organization (ILO) (in particular in 

pursuance to Sub-Clauses 6.20, 6.21, 6.23 and 6.24 of the 

CC); 

 International Maritime Organization (IMO). 

B. Protection of the Environment 

10 Protection of 

adjacent areas 

10.1 Pursuant to Sub-Clause 4.18 of the CC, and unless instructed 

otherwise by the Engineer, the Contractor uses construction 

methods and means of protection in order to avoid or minimize 

adverse effects that are incurred on vegetation, soils, groundwater 

http://www.ifc.org/ehsguidelines
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and surface water, biodiversity, natural drainage and the water 

quality in areas within any Project Area and its surroundings for 

the entire duration of the Works. 

10.2 Wetland areas include marshes, fens, mires or natural or artificial 

bodies of water, whether permanent or temporary, where water is 

stagnant or flowing, fresh, saline or briny, including seawater with 

a low-tide depth of six metres or less. Filling of all or part of a 

wetland area is not permitted, unless the Works are necessary 

according to the provisions of the Contract or the instructions of 

the Engineer. 

10.3 With the exception of access roads, or unless instructed otherwise 

by the Engineer, the entire perimeter of land sites with a surface 

area of less than 2 hectares is physically demarcated with a fence 

or tape. For Project Area with a surface area of more than 

2 hectares, the perimeter will be physically demarcated by a 

perimeter track, road, signs or any other means leaving no 

possible ambiguity as to the location of the Project Area perimeter. 

10.4 Unless instructed otherwise by the Engineer, the Contractor 

defines the perimeter of the Project Area at a distance of at least: 

a) 50 m from any permanent water course and outside of 

floodable areas; 

b) 300 m from sensitive urban services and buildings (health 

centre, school centres, water supply for populations); 

c) 200 m from any housing; and 

d) 300 m from housing in the specific case of work requiring the 

use of explosives. 

10.5 If the footprint of the Works do not respect the distances 

mentioned in the situations a) to d) of Sub-Clause 10.4 above of 

the ESHS Specifications, and unless agreed upon otherwise by 

the Engineer, the Contractor will contract a bailiff to make a sworn 

statement regarding the existence and conditions of residential 

buildings situated around the Site with a distance specified in 

paragraph b) to d) of Sub-Clause 10.4 of the ESHS Specifications. 

The bailiff's sworn statement is prepared and provided to the 

Engineer with the EPP. 

11 Selection of 

borrow areas, 

backfill material 

stockpile sites and 

access road 

11.1 The Contractor will submit to the Engineer for prior approval, 

within the framework of the EPP (provided in Clause 2.1.3), (i) the 

location of proposed borrow areas or areas to be excavated, 

(ii) proposed backfill material stockpile locations or zones 

designated for the rubble from demolition works. 

11.2 The access routes to the Project Areas will be shown on a map 

and approved by the Engineer prior to the start of the 

corresponding Works. 

12 Effluents 12.1 Effluents consist of liquid discharges, including infiltration, from 

Project Area, transporting a pollutant (dissolved, colloidal or 

particles). 

12.2 A pollutant is a given chemical compound that is at a concentration 

that is greater than the limit values recognised for that compound 

according to Clause 9 of the ESHS Specifications. 
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12.3 If no recognised threshold exists pursuant to Sub-Clause 12.2 of 

the ESHS Specifications, the Contractor provides proof that the 

charges are harmless. 

12.4 No effluent is discharged by the Contractor into water courses, 

soils, lakes or the marine environment without prior treatment and 

without monitoring of the treatment’s performance to guarantee 

the absence of pollution. 

12.5 The Contractor carries out or contracts the monitoring of the 

effluent quality pursuant to Sub-Clause 12.4 of the ESHS 

Specifications. In the first case, the Contractor provides the ESHS 

Manager with the means and skills to carry out in-situ monitoring 

and laboratory analysis of the performance indicators. In the 

second case, the Contractor establishes a contract with a 

specialised contractor, accredited with the Employer’s country 

authorities for this activity. 

12.6 The physical and chemical parameters of the effluent that are 

monitored are those that are listed in the applicable regulations 

according to the provisions of Clause 9 of the ESHS 

Specifications. The parameters have prior approval from the 

Engineer. 

12.7 The Contractor will list, locate, and characterise (flow, expected 

quality, discharge frequency) all sources of effluents and outlets in 

the natural environment in the Environment Protection Plan(s). 

12.8 The Contractor will submit to the Engineer an effluent monitoring 

report on a monthly basis, including documentation for the 

following for each effluent discharge point: (i) average flow rates 

of discharged effluents, (ii) discharge frequencies and durations 

over the month, and (iii) the physical and chemical quality of the 

effluent discharged, for the conformity parameters listed in 

Sub-Clause 12.1 above of the ESHS Specifications. 

12.9 The special case of rainwater run-off: 

12.9.1 Run off consists of the rainwater flow on the surface or the 

soil and other technical surfaces at Project Areas. 

12.9.2 In the context of the Contract, run-off is considered as an 

effluent and will be treated in accordance with 

Sub-Clause 12.4 above, unless demonstrated otherwise, as 

documented and substantiated by the Contractor, and 

approved by the Engineer.  

12.9.3 Particular attention will be given to all platforms with installed 

generators, hydrocarbon storage tanks, refuelling stations 

and concrete plants (cover, containment, settling, pH 

neutralization). 

13 Atmospheric 

emissions and 

dust 

13.1 Emissions refer to any discharge into the air of solid substances, 

aerosols, gases, radiation, or energy, whether point sources (e.g. 

incineration stack) or diffuse (e.g. fugitive dust emissions from 

road use by trucks). 

13.2 The Contractor will use equipment and adopt construction and 

transport methods with atmospheric emissions which are not in 

excess of the threshold emission values recommended in the 

applicable regulations according to the provisions of Clause 9 of 

the ESHS Specifications. 



Section VII – Works Requirements – ESHS Specifications 105 

 

NPC No.: CWSB/AFD/W1/2019 

13.3 The fleet of vehicles or equipment emitting combustion gases will 

be maintained at the intervals and according to the methods 

specified by the manufacturer. 

13.4 The Contractor will document the maintenance records for its fleet 

of vehicles, machinery and equipment. The records will be in the 

language of communication defined under CC Sub-Clause 1.4, or 

any other language approved by the Engineer, and will be at the 

disposal of the Engineer. 

13.5 On unpaved roads used by the vehicles and machinery of the 

Contractor: 

13.5.1 The Contractor takes action to abate fugitive dust emissions 

generated by vehicles or mobile equipment in residential 

areas and on roads within the Project Area perimeter. 

13.5.2 The Contractor will implement the necessary measures, as 

described in the Worksite - ESMP, to avoid or limit dust 

generation: dust removal, regular watering, reduction of 

Contractor's vehicles speed as specified in Sub-Clause 44.9 

of the ESHS Specifications. 

13.6 When storage, handling and transportation of bulk materials is 

made in the open air and exposed to the wind, the Contractor 

implements the necessary dust abatement measures, including 

one or several of the following techniques: vegetation of the 

surface, covering of the surface, humidification of the surface, 

covering the trucks, etc. 

14 Noise & vibration 14.1 The Contractor uses equipment and adopts construction and 

transport methods so not to generate noise levels in excess of 

values recommended in the applicable regulations according to 

the provisions of Clause 9 of the ESHS Specifications. 

14.2 Except as otherwise provided in the Contract or unless waived by 

the Engineer, high noise generating works (e.g. pile driving, 

blasting, rock clearing, drilling, percussion drilling) which may 

impact occupied receptor areas are carried out during normal 

working days, but prohibited at night. A receptor area is defined 

as an area used for nocturnal socioeconomic activities (e.g. 

accommodation camps, residential areas, hotels, health centres). 

14.3 The use of heavy vehicles at night is specified in Sub-Clause 44.9 

of the ESHS Specifications. 

15 Waste 15.1 The Contractor is responsible for identifying, collecting, 

transporting and treating all waste produced on the Project Areas 

by its personnel, Subcontractors and visitors. 

15.2 Waste management should be based on the following hierarchy: 

prevention of waste generations, reuse, recycling and disposal. 

The Contractor selects suppliers having a voluntary and 

documented policy to reduce the volume and weight of packaging, 

and to select recyclable or biodegradable packaging. 

15.3 The Contractor establishes and maintains a waste register which 

is at the disposal of the Engineer. This register will record all waste 

management operations: production, collection, transport, 

treatment. The following aspects are documented in this register: 
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a) Type of waste, using the nomenclature specified in 

Sub-Clause 15.7 of the ESHS Specifications; 

b) Waste quantities; 

c) Name and address of the third party waste management 

facilities receiving waste or parties taking possession of the 

substances no longer considered as waste; 

d) Name and address of waste transport contractors; 

e) Planned waste treatment. 

15.4 The Contractor files and maintains at the disposition of the 

Engineer the waste manifests for the collection, transport, 

treatment and/or elimination of waste. 

15.5 The waste register is established and available as of the 

Contractors mobilisation to any Project Area. This register will be 

archived for at least 1 year after the Taking-Over Certificate for the 

Works is issued. 

15.6 The Contractor implements specific waste management practices 

adapted to the level of danger for human health or the natural 

environment. Three waste categories are identified for Project 

Areas and in tracking documents: 

a) Hazardous waste: any waste with one or several dangerous 

properties as listed in Appendix 2 to the ESHS 

Specifications; 

b) Non-hazardous waste: any waste with no properties 

rendering it hazardous. Non-hazardous waste contaminated 

by hazardous material will be considered as hazardous 

waste, unless instructed otherwise by the Engineer; 

c) Inert waste: any waste unaffected by any significant physical, 

chemical or biological modifications, which does not 

decompose, burn or produce any physical or chemical 

reaction, is not biodegradable and does not damage any 

substance with which it comes into contact in a manner likely 

to cause damage to the environment or human health. 

15.7 The Contractor assesses, document and effectively implements 

any local recycling or re-use options for its waste. 

15.8 Waste is categorised and stored separately prior to removal from 

the Project Areas, depending on the level of danger, phase (liquid, 

solid or gas), the waste management solution to be applied and 

its potential in terms of recycling or reuse. 

15.9 Waste is collected from each Project Area at the same rate that it 

is produced and is placed in temporary locations meeting the 

following criteria: 

a) Located at a distance of over 100 m from any natural 

sensitive area and over 500 m from any socioeconomic 

sensitive area (school, market, healthcare centre, water well 

or catchment area), with the exception of waste storage area 

in camps; 

b) Protected from moving machinery and vehicles, but easy to 

access for regular collection; 
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c) Located on a flat impervious surface to prevent infiltrations; 

d) Under cover for non-inert waste; 

e) Stored in containers of the appropriate size, tightness and 

level of resistance depending on the danger and phase 

(solid, liquid, gas) of the waste; 

f) Liquid wastes storage is equipped with secondary retention 

with a volume at least equal to the greater of the following 

two values (i) 100% of the capacity of the largest reservoir 

and (ii) 50% of the overall capacity of the associated 

reservoirs; 

g) Hazardous waste stored pursuant to Sub-Clause 26.8 of the 

ESHS Specifications. 

15.10 Waste is removed from Project Areas and transported to recycling, 

treatment and waste management facilities on a regular basis. 

The frequency of removal, approved by the Engineer, guarantees: 

a) No overflow from containers; 

b) No unpleasant odour or emissions which are dangerous for 

human health; 

c) No proliferation of insects, rodents, dogs or other animals 

which are harmful or dangerous for human health; 

d) Regular cleaning of containers and surfaces on which they 

are located. 

15.11 Unless otherwise specified in the Contract or instructed by the 

Engineer, waste incineration is prohibited on Project Areas. Two 

exceptions are medical waste and green waste, which unless 

instructed to the contrary by the Engineer, are managed pursuant 

to Clauses 15.15.1 and 16.1.3 of the ESHS Specifications. 

The use of third party waste management services is subject to a 

documented prior audit of the treatment, storage and recycling 

facilities by the Contractor, to guarantee the conformity with the 

provisions of the ESHS Specifications on waste. 

15.12 Pursuant to Sub-Clause 1.5 of the ESHS Specifications, the 

provisions applicable to the Contractor regarding waste 

management also apply to any third party waste management 

Subcontractor. The Engineer reserves its right to inspect third 

party waste management facilities and prohibit the Contractor 

from using the facilities if considered unacceptable. 

15.13 The management of non-hazardous waste complies with the 

following conditions: 

15.13.1 Inert waste is removed or treated on-site and can be 

disposed in a permanent or temporary landfill with unused 

backfill material. The location, capacity and environmental 

protection measures, particularly for water courses, 

implemented by the Contractor or any Subcontractor, will 

comply with the provisions of the ESHS Specifications, and 

will be described in the EPP and validated by the Engineer. 

15.13.2 Non-hazardous waste that cannot be recycled is disposed of 

to landfill, complying with the following criteria: 
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a) Walls and base sealed by a geo-membrane or a layer of 

compacted clay with a permeability 10-7 cm/s; 

b) Drained for the recovery of leachates, which are routed 

to a lagoon aerobic/anaerobic treatment prior to 

discharge into the natural environment or collected in a 

temporary storage prior to regular collection and transfer 

to a treatment unit (septic tank or wastewater treatment 

plant); 

c) Regularly compacted and covered by earth to limit 

odours and the proliferation of insects; 

d) When the landfill has reached full capacity, vents are 

installed to evacuate gases, and the landfill covered by 

a geo-membrane with a minimum thickness of 1 mm, or 

a layer of compacted clay, and a top layer of 1.5 m of 

topsoil, which is revegetated.  

Any other proposal must first be validated by the Engineer. 

15.14 The Contractor’s hazardous waste is managed by a specialised 

waste Subcontractor, accredited in the Employer’s country for this 

activity. 

15.15 In the absence of an existing waste management solution for 

hazardous waste satisfying the provisions of Sub-Clause 15.14 of 

the ESHS Specifications, the Contractor takes the following 

action: 

15.15.1 Medical waste is incinerated in a specific facility constructed 

and accredited for this purpose. The Contractor will submit 

the technical specifications of the facility to the Engineer 

before importing or procuring the equipment. 

15.15.2 Hydrocarbons, lubricants, paints, solvents and batteries are 

transported in drums to the capital city, or any other city 

where suitable waste management facilities are available. 

Sludge from settling tanks/ponds, septic tanks or oily water 

skimmers will also be managed in the same way. 

15.15.3 Contaminated soils from construction/demolition and drilling 

muds will be treated, stabilised and disposed of to landfill. 

Prior approval is required from the Engineer regarding the 

method and site location. The Contractor obtains 

authorisation from the competent local authorities prior to any 

disposal to landfill. 

15.15.4 Prior approval from the Engineer is required before 

implementing waste management solutions on any other 

hazardous waste. 

15.15.5 Prior to the issue of the Taking-Over Certificate for the 

Works, the Contractor provides documentation on hazardous 

waste landfilled at other sites than accredited third party 

waste management facilities. The documentation includes a 

plan showing the location of landfill sites. The document is 

provided to the competent local authorities whose jurisdiction 

covers the landfill sites. 
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16 Vegetation clearing 16.1 The Contractor describes in the Worksite - ESMP the planned 

methods and schedule for vegetation clearing. Specific agreement 

from the Engineer is obtained prior to any clearing works. 

16.1.1 Vegetation clearing using chemicals is not permitted. 

16.1.2 Vegetation clearing using bulldozer is not permitted in zones 

less than 30 m from areas designated as sensitive by the 

Engineer, where only manual clearing is authorised. 

16.1.3 Unless otherwise specified in the Contract or if otherwise 

instructed by the Engineer, burning vegetation is not 

permitted. Green waste can be burnt with prior approval from 

the Engineer regarding the location, method and schedule. 

16.2 Areas cleared prior to undertaking earthworks are shown on a plan 

with a minimum scale of 1/10,000. Plans are submitted to the 

Engineer for validation prior to starting clearing works. 

16.3 The Contractor undertakes physical demarcation of zones to be 

cleared using a method approved by the Engineer. 

16.4 Trees not to be cut down are identified in relation with the 

Engineer. Such trees are marked with paint and protected against 

clearing machinery using a method approved by the Engineer. 

16.5 Clearing is undertaken without damage to adjacent non-cleared 

areas. Topsoil is stored within the cleared areas at the edge of the 

cleared zone. Clearing is undertaken working from the edge of the 

zone inwards. 

16.6 Wood with economic value: 

16.6.1 During clearing, the Contractor stockpiles separately: (i) tree 

trunks with a diameter at chest height greater than the size 

defined by the Engineer, and (ii) trunks with a smaller 

diameter, branches, leaves, stumps and roots. 

16.6.2 Unless instructed otherwise by the Engineer when validating 

the plans of Sub-Clause 16.2 of the ESHS Specifications or 

unless specified otherwise in the Employer’s country 

regulations, the trunks of trees exceeding the diameter 

defined by the Engineer are made available to the local 

communities, according to the methods defined with the 

Engineer. 

17 Biodiversity 17.1 The Contractor shall ensure that all personnel are informed and 

aware of the importance to protect fauna and flora. Information 

and awareness training is documented. 

17.2 The Contractor shall ensure that all personnel are informed and 

aware of wildlife encounters procedures. Information and 

awareness training is documented. 

17.3 The Contractor shall define in the Worksite – ESMP the method 

with regards to fauna and flora management prior to clearing 

activities. This method must notably address the work schedule, 

which sometimes can be adjusted to limit impacts on fauna and 

flora. 

17.4 Where possible, areas shall be cleared from one side to another, 

or from the inside out, to prevent animals becoming trapped. 
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17.5 The Contractor personnel shall not approach, injure, hunt, 

capture, possess, feed, transport, rear or trade wild animals and/or 

collect eggs while working on the Project Areas. 

17.6 The Contractor personnel shall not collect flora species while 

working on the Project Areas. 

17.7 The Contractor shall report any sighting or finding of wounded or 

dead wildlife to the Engineer immediately. 

17.8 The Contractor shall protect excavations to prevent injury to 

animals. 

17.9 The Contractor shall release any trapped uninjured animals 

immediately. 

17.10 The Contractor shall not disturb natural habitats outside the 

Project Areas. 

17.11 The Contractor shall only use designated roads or paths and abide 

by speed limits. 

17.12 The Contractor shall not start forest fires. 

17.13 The Contractor shall not introduce Invasive Alien Species (IAS). 

17.13.1 All construction machinery imported from overseas shall be 

inspected to detect IAS and washed before dispatching to the 

Project Areas. 

17.13.2 If the presence of topsoil contaminated with IAS is detected, 

that topsoil shall only be stored or re-spread in the area from 

where it was removed. 

17.13.3 When earthworks are carried out in IAS contaminated areas, 

vehicles shall be washed before moving them to other areas. 

17.13.4 Where necessary, the Contractor shall develop IAS control 

procedures (e.g. physical removal, slashing, mulching, 

herbicides, etc.). Methods used to control or prevent such 

species shall not cause adverse impacts on the environment 

or communities. 

17.13.5 To limit the risk of introducing marine invasive species, the 

Contractor shall control the ballast water and anti-fouling 

systems of vessels arriving from other bioregions in 

accordance with International Maritime Organization (IMO) 

conventions and guidelines. 

18 Erosion and 

sediment transport 

18.1 The Contractor plans earthworks and optimises the management 

of space to ensure that all cleared surfaces and areas exposed to 

soil erosion are minimised on all Project Areas. 

18.2 Topsoil: 

18.2.1 Unless indicated otherwise by the Engineer, the top 

25 centimetres of the soil will be considered as topsoil. 

18.2.2 Earthworks for the temporary occupation of the Project Area 

are preceded by the clearing of topsoil and the storage of this 

soil separately from the underlying sterile soil. 

18.2.3 Topsoil is stored according to the provisions approved by the 

Engineer to enable reuse during Project Area rehabilitation. 
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18.2.4 The refurbishment must be done in accordance with the 

provisions of Clause 19. 

18.3 Draining and treatment of rainwater run-off: 

18.3.1 The gradient of Project Areas allows the collection and 

drainage of rainwater from the entire surface area to one or 

several discharge points. No pools of water are created. 

18.3.2 Suspended solids in rainwater are removed using sediment 

traps / settling ponds. Rainwater from vehicle parking areas, 

machinery areas, workshops is subject to treatment with oily 

water separators. 

18.3.3 Rainwater treatment units are sized, cleaned, maintained 

and accessible to ensure compliance with the effluent quality 

criteria defined in Sub-Clause 12.9 of the ESHS 

Specifications and to allow monitoring of performance. 

18.4 Sediment control: 

18.4.1 The Contractor installs sediment control barriers to slow the 

flow of water and control sediment transport at Project Areas 

with (i) a gradient of more than 20%, and (ii) where land is 

disturbed by the Works or where stockpiled mineral material 

are susceptible to erosion. 

18.4.2 Sediment control barriers are installed on the slope or at the 

base of the slope to protect the natural drainage system from 

sediment accumulation at levels higher than the natural 

situation. These barriers comply with the following principles: 

a) Made with geotextiles or straw bales or any other means 

pre-approved by the Engineer; 

b) Deployed before the start of works and removal of 

topsoil. Barriers can be used for the physical 

demarcation of working areas; 

c) Installed, cleaned, maintained and replaced according 

to manufacturer recommendations; 

d) Drainage surface area does not exceed 1,000 m² per 

30 m of barrier. The length of the slope behind the 

barrier is less than 30 m, and is not used for flows in 

excess of 30 l/s. 

18.4.3 For the dredging of marine sediments, unless specified 

otherwise in the Contract, or instructed otherwise by the 

Engineer, and particularly if the working area is exposed to 

currents, the Contractor will install a geotextile silt curtain, or 

any other technique approved by the Engineer to control 

turbidity clouds. 

18.5 Backfilling and stockpiling of backfill materials: 

18.5.1 In the EPP of these temporary and permanent stockpiles, the 

Contractor defines the proposed arrangements (height, 

slope, drainage, revegetation, etc.) to guarantee stability and 

erosion resistance. 

18.5.2 For permanent backfill material stockpiles, the stockpile is 

shaped and compacted to ensure long-term stability. 
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18.5.3 Temporary stockpiles likely to result in strong erosion 

(duration of storage, rainy season, presence of downstream 

issues, etc.) are protected against runoff erosion by 

(i) revegetation using fast growing grass species, either by 

direct seeding or by hydro-seeding, or (ii) using other natural 

anti-erosion cover with prior approval from the Engineer. 

19 Site rehabilitation 19.1 Unless instructed otherwise by the Engineer, the Contractor will 

rehabilitate all Project Areas disturbed by the Works, prior to the 

provisional acceptance of the Works. 

19.2 All buildings and free standing and underground structures (e.g. 

piping, underground tanks, sumps and basins) are removed 

pursuant to the provisions of Sub-Clause 4.23 of the CC. All waste 

and rubble is removed in accordance to the provisions of 

Clause 15 of the ESHS Specifications. After removal of buildings 

structures and rubble, the Contractor returns Project Areas to their 

original condition, according to the following provisions. 

19.2.1 Land is adjusted to ensure that run-off water drains without 

eroding soil or stagnating in pools. Unless instructed 

otherwise by the Engineer, the gradients of restored sites 

(excluding backfill as defined in Sub-Clause 18.5 of the 

ESHS Specifications) must be as for the adjacent 

undisturbed land. 

19.2.2 Rehabilitated Project Areas do not represent hazards for 

people. Areas near steep drops at quarries are indicated with 

permanent concrete signs. Holes are refilled. Sharp or 

unstable items are rendered inoffensive. 

19.2.3 Unless specified otherwise in the Contract, or instructed 

otherwise by the Engineer, the Contractor undertakes 

revegetation of all Project Areas disturbed by the Works and 

bears the cost of such work. 

19.2.4 Topsoil set aside during initial earthworks pursuant to 

Sub-Clause 18.2 of the ESHS Specifications, is evenly 

spread over cleared areas. The surface of compacted soils 

on Project Areas is loosened by scouring (using rakes or 

other acceptable methods). 

19.2.5 The Contractor describes in the Worskite - ESMP the 

planned revegetation works to ensure sustainable Project 

Area rehabilitation: methods, plant species to be used and 

their origins, activity schedule based on a progressive taking 

over of Project Areas. 

19.2.6 Prior approval by the Engineer is required regarding the 

origin of seeds and plants proposed by the Contractor. The 

species used for revegetation must be suitable for the local 

environmental conditions, and selected according to the 

rehabilitation program: stabilisation of backfill, landscaping, 

drainage, prevention of erosion, etc. 

19.2.7 Revegetation is undertaken throughout the duration of 

construction Works, and is not limited to the rehabilitation of 

Project Areas at completion of the Works. 
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20 Documentation on 

the Project Area 

condition 

20.1 The Constructor documents changes in condition of all Project 

Areas from the start of Works until the Performance Certificate is 

issued. Documentation comprises dated and geo-referenced 

colour photographs taken from a constant angle and viewpoint. 

20.2 The Project Area condition is documented as a minimum for the 

following stages: 

a) Before any Project Area disturbance at the start of works; 

b) On completion of Works, but prior to starting rehabilitation; 

c) On completion of rehabilitation and revegetation, if 

necessary, but prior to the Taking-Over Certificate issuing; 

d) After the end of the Defects Notification Period and prior to 

the Performance Certificate issuing. 

20.3 The Contractor specifies in the Worskite – ESMP: (i) the list of 

viewpoints to be used, (ii) areas to be photographed, and 

(iii) methods used for taking and archiving photographs. 

20.4 Adjacent areas (100 m from the perimeter of the Project Area) are 

included in photographic documentation. 

20.5 Unless instructed otherwise by the Engineer, structures to be 

buried are photographed weekly until covered. As a minimum the 

structures are photographed twice for Works with duration of less 

than 7 days, and at least once a week for Works with a longer 

duration. 

20.6 Photographs subject to the present Clause 20 are archived in 

digital format and provided to the Engineer on a monthly basis 

under the CC Sub-Clause 4.21 monthly progress report. 

20.7 The nomenclature of electronic files for photographs explicitly 

indicates the Project Area, date and structure documented. 

C. Health & Safety 

21 Health and Safety 

Plan 

21.1 In application of Clauses 4 and 6 of the CC, the Contractor 

describes in the Health and Safety Plan section of the 

Worksite - ESMP its organisation for managing health and safety 

(section 7 of Worksite – ESMP as described in Appendix 1 to the 

ESHS Specifications), pursuant to its Health and Safety 

Management System (HSMS).  

21.2 Pursuant to Clause 6 of the CC, the plan identifies and specifies: 

a) All health and safety risks relating to the execution of the 

Works, by also identifying gender-specific risks; 

b) Prevention and protection measures to control risks related 

to the execution of the Works, by differentiating, where 

necessary, measures concerning the protection of women 

and men; 

c) Human and material resources involved; 

d) Works requiring work permits; and 

e) Emergency plans to be implemented in the case of an 

accident. 
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21.3 In addition, this Health and Safety Plan describes how workers are 

trained in health and safety aspects. 

21.4 The Contractor implements prevention, protection and monitoring 

measures, as described in the Health and Safety Plan. 

22 Daily and weekly 

meetings 

22.1 The Contractor organises as a minimum one health and safety 

meeting per Project Area per week (or at another frequency 

approved by the Engineer) with all the personnel assigned to the 

Project Area. This applies only to Project Areas where work is 

ongoing. At the meeting accidents and incidents that occurred in 

the previous week are discussed and feedback provided. Means 

of improvements are identified, documented and assessed to 

establish corrective actions. The Engineer is invited to participate 

at all health and safety meetings. Meeting reports are provided to 

the Engineer. 

22.2 The Contractor organises daily (or at another frequency approved 

by the Engineer) health and safety meetings per team at all Project 

Areas, prior to the start of the daily work. The meeting establishes 

the health and safety risks associated with the day’s tasks and 

activities, and means of prevention and protection to be 

implemented. Minutes of the meetings shall be recorded. 

23 Equipment and 

operating 

standards 

23.1 The facilities and equipment used by the Contractor are installed, 

maintained, revised, inspected and tested pursuant to the 

manufacturer’s recommendations. The recommendations are 

available in the language of communication defined under CC 

Sub-Clause 1.4 (or any other language approved by the 

Engineer). 

23.2 The Contractor lists and describes in the Health and Safety Plan 

the national and international standards, guidelines and industry 

codes of practice, applied during the execution of works. 

24 Work permit 24.1 Unless otherwise provided in the Contract, or unless otherwise 

instructed by the Engineer, work requiring work permits are 

defined in the Health and Safety Plan. Work permits will be 

documented and saved. 

24.2 The Contractor puts in place a work permit procedure to manage 

risks through the implementation of prevention and protection 

measures prior to the starting of work. This procedure is subject 

to validation by the Engineer. 

25 Personal protective 

equipment 

25.1 The Contractor ensures that all personnel, visitors or third parties 

entering a Project Area are equipped with Personal Protection 

Equipment (PPE) pursuant to the practices and standards 

specified in Clause 9. 

25.2 The Contractor describes in the Health and Safety Plan the PPE 

to be used per Project Area and per activity. 

25.3 Personnel and visitors to Project Areas are equipped with a safety 

helmet, safety shoes and a reflective jacket as a minimum. 

25.4 Adequate quantities of PPE are available on the Project Areas. 

Storage conditions must be compatible with usage pursuant to the 

provisions of Sub-Clause 23.1 of the ESHS Specifications. 

25.5 Contractor personnel are trained in how to use and care for PPE 

and the Engineer must be able to obtain the training reports. 



Section VII – Works Requirements – ESHS Specifications 115 

 

NPC No.: CWSB/AFD/W1/2019 

26 Dangerous 

substances 

26.1 A substance is considered dangerous if one or several of its 

properties render it dangerous, as defined in Appendix 2 to the 

ESHS Specifications. The Contractor identifies and manages 

dangerous substances planned for use on the Project Area in the 

manner described in the present Clause 26. 

26.2 Details of risks and related prevention and protection measures 

are included in the Health and Safety Plan. 

26.3 The assessment of the impact of the toxicity of dangerous 

substances on the reproductive functions of women and men must 

be taken into account. 

26.4 The transport to the Project Area and use of dangerous 

substances requires prior authorisation from the Engineer. 

26.5 The Contractor obtains all necessary authorisations and/or 

licenses for the storage and use of dangerous substances from 

local authorities. A copy of the authorisations is provided to the 

Engineer. 

26.6 For each dangerous substance used, the Contractor will 

implement the recommendations described (i) in the Material 

Safety Data Sheets (MSDS), and (ii) by the Globally Harmonized 

System of Classification and Labelling of Chemicals established 

by the United Nations for hazardous chemicals. 

26.7 Copies of MSDSs are kept on the Project Area, and made 

available to personnel. The Contractor's staff is aware of the 

health and safety risks related to hazardous materials. The 

Contractor provides the Engineer with copies of all MSDSs and 

training reports. 

26.8 Storage of dangerous substances 

26.8.1 Storage area are designed and equipped by the Contractor 

based on the chemical and physical properties of the 

substances, on the types of containers stored, the number of 

people requiring access, the ventilation requirements, the 

quantities of the substance used and potential chemical 

reaction with other substances (see Sub-Clause 26.8.5 of the 

ESHS Specifications). 

26.8.2 Pursuant to Sub-Clause 15.6 of the ESHS Specifications, the 

Contractor anticipates and plans for the storage and 

management of hazardous waste. 

26.8.3 Storage areas for dangerous substances are subject to strict 

rules, which are regularly checked by the ESHS Manager 

appointed pursuant to Sub-Clause 4.1.4 of the ESHS 

Specifications. The rules include the following as a minimum: 

a) Access to the storage area is limited to trained and 

authorised individuals;  

b) An inventory is maintained up-to-date;  

c) MSDSs must be available for all stored dangerous 

substances, and the substances must be clearly 

labelled; 

d) A strict and methodical storage system is implemented 

(storage plan posted, large or heavy packaging may not 
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be stored at heights, equipment and tools may not be 

stored in the dangerous substance storage room); 

e) Compliance with product expiry dates and 

implementation of a disposal procedure for substances 

which are not needed or which have expired; 

f) Entrances, exits and access to emergency equipment 

are kept clear at all times. 

26.8.4 Storage areas are clearly identified with warning signs at the 

entrance. The Contractor displays the storage plan (location 

of the different products, maximum inventory), a summary of 

labelling system and information on chemical 

incompatibilities. 

26.8.5 Chemicals which could react together (leading to explosions, 

fire, projections or the emission of dangerous gases) are 

physically separated. 

26.8.6 Products that react violently with water are stored so as to 

prevent contact with water, even in the event of flooding. 

26.8.7 Inflammable products are stored separately in a dedicated 

area with adequate ventilation at all times. 

26.8.8 Buildings used to store large quantities of dangerous 

substances are isolated from other buildings to avoid the 

spreading of fire. Such buildings are constructed using solid 

and non-combustible building materials, and are equipped 

with evacuation systems and the appropriate firefighting 

equipment. Access to the buildings is clear, allowing for rapid 

evacuation in the event of an accident. The electrical 

systems are reduced to the essential minimum, and access 

points are equipped with adequate lighting (300 lux). 

26.8.9 All storage areas are equipped with secondary retentions. 

Each storage area acts as a general secondary retention. 

Suitable absorbents (neutralising and non-combustible) are 

available in the storage area to clean up any spills and leaks. 

26.8.10 The Contractor maintains the storage area at a suitable 

temperature for storing dangerous substances at an 

appropriate level to avoid any deterioration of the containers. 

27 Planning for 

emergency 

situation 

27.1 The emergency plan required in application of Sub-Clause 21.2 of 

the ESHS Specifications covers the following emergency 

situations as a minimum: 

a) Fire or explosion;  

b) Structural failure;  

c) Loss of the containment of dangerous substances; 

d) Safety incident or malicious act; 

e) Natural disasters. 

27.2 The Contractor details the emergency plan in the Health and 

Safety Plan. 

27.3 The Contractor ensures that all personnel are informed and aware 

of how to react in an emergency situation, and responsibilities are 
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defined. Information and awareness training are documented, and 

available on all Project Areas. 

27.4 The Contractor organises and documents emergency simulation 

exercises within 3 months of the physical start of the Works, and 

subsequently once every 12 months up to the issue of the 

Taking-Over Certificate. The Engineer is invited to participate in 

each of these exercises. 

27.5 Fire extinguishers are made available in each building at clearly 

identified locations. 

28 Medical check-ups 28.1 The Contractor organises medical check-ups for all Contractor’s 

Personnel prior to the initial mobilisation to the Project Area to 

check aptitude for the work. Medical check-ups are adapted to the 

anticipated occupied positions and carried out pursuant to the 

recommendations of the International Labour Organization. 

Subsequent to the check-up, a written medical certificate is issued 

declaring the aptitude of the worker for the allocated tasks. 

28.2 Hearing tests are conducted for the Contractor’s personnel 

exposed to specific risks (such as noise levels above 80 dB(A), 

exposure to hazardous materials, etc.) in order to establish an 

initial state of health. Annual tests are carried out to monitor any 

changes and detect any deterioration. 

28.3 The Engineer can request additional medical examinations for the 

Contractor’s Personnel if considered necessary, and all 

associated costs shall be borne by the Contractor. 

28.4 A medical examination is carried out on any Contractor’s 

Personnel returning to work after leave caused by a work related 

accident. A written medical certificate is issued confirming the 

Contractor’s Personnel’s aptitude to return to work at the 

designated workstation. 

28.5 The Contractor can produce a copy of its Contractor’s Personnel’s 

work aptitude certificates at the request of the Engineer or any 

competent authority. 

28.6 Specific arrangements for tasks’ assignments or workstations 

shall be made for pregnant Personnel. 

29 First aid 29.1 The Contractor ensures that at least one first aid officer is present 

at all times during working hours per Project Area and per team of 

10 to 50 workers present, and one extra first aid officer for each 

additional 100 workers. 

29.2 The Project Area must be equipped with a communication system 

available immediately and primarily for the purposes of 

communication with the first aid services. Information on how to 

communicate with the first aid services is clearly indicated near 

the communications equipment. 

30 Health care centre 

& medical 

personnel 

30.1 For Project Areas with more than 35 workers present at any one 

time and where it is not possible to reach a hospital, medical clinic 

or the Contractor’s health centre within a period of 45 minutes, by 

land and in normal conditions: 

30.1.1 The Contractor sets up a health care centre at its own cost. 

This centre is: 

a) Operational and easy to access all times; 
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b) Kept clean and in good condition; 

c) Equipped with appropriate heating or air-conditioning; 

d) Equipped with sanitary facilities and drinking water; 

e) Equipped with instruments, equipment, medicines and 

material required to examine and treat injured or sick 

workers in emergency conditions; 

f) Equipped with the supplies and furnishing required to 

allow medical personnel to provide first aid and fulfil their 

other functions. 

30.1.2 A doctor is present on-site at all times, working full-time 

during normal day hours. The doctor is on-call when more 

than 20 workers are working simultaneously outside of 

normal day hours. 

30.1.3 The doctor has the following profile: 

a) At least 5 years’ experience on large-scale construction 

works at sites located at a distance from a hospital; 

b) Trained in infectious diseases, waterborne and 

epidemiological diseases prevalent in the Employer’s 

country; 

c) Able to lead training sessions on occupational health 

and first aid; 

d) Trained in management and logistics for a remote health 

care centre; 

e) Able to speak the same working language used by most 

members of personnel fluently (communication in 

emergency situations); 

f) In good physical condition, able to access remote 

working areas. 

30.1.4 The Contractor allocates a road or air vehicle for first aid 

purposes to the first aid station pursuant to standard 

NF EN 1789/2007. 

30.1.5 The Contractor ensures the presence of at least one nurse 

to assist the doctor per team with 200 - 800 workers 

allocated, and one extra nurse for each additional 600 

workers allocated to this team. Over and above 500 workers 

per team, the Contractor ensures the presence of an extra 

doctor for each additional 500 workers allocated to this team. 

31 First aid kits 31.1 Each Project Area must be equipped with an adequate number of 

first aid kits to ensure that all workers can access these kits in 

approximately 5 minutes. Kits must be available at all times. 

31.2 Each vehicle is equipped with a first aid kit. 

31.3 First aid equipment complies with attached specifications. 

32 Emergency 

medical 

evacuations 

32.1 The Contractor establishes, and provides the Engineer within one 

month of the physical start of works a copy of an agreement with 

a specialised company for the handling of personnel in the event 

of a serious accident requiring an emergency medical evacuation, 

which cannot be organised using the first aid vehicle specified in 
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Sub-Clause 30.1.4 of the ESHS Specifications without 

endangering the life of the patient. 

32.2 The agreement includes a convention with a referring hospital 

where the member of personnel evacuated in emergency 

conditions will be treated. 

32.3 The agreement covers the use of air transportation in order to 

evacuate the injured patient(s) to the referring hospital. 

33 Access to health 

care 

33.1 The Contractor guarantees access to health care as defined in 

Clause 30 for all personnel in necessary cases of accident or 

illness occurring during the execution of the Works, i.e.: 

a) Medical check-ups: initial (recruitment), annual and upon 

returning to work after sick leave;  

b) Screening, vaccinations and preventive healthcare; 

c) General healthcare during the execution of the Works; 

d) Medical assistance in the event of an accident and 

assistance for emergency evacuations. 

33.2 Subcontractor’s personnel, other contractors, the Employer or the 

Engineer, present at the Project Area, must never be refused 

medical assistance, under the pretext that they are not directly 

employed by the Contractor. The Contractor may however define 

a unit rate cost per medical act for personnel, other than its own 

Contractor’s Personnel, display this rate in the healthcare centre 

and forward the information to the Engineer. 

33.3 In the event of accident or serious illness, medical personnel must 

be trained, available and equipped with the necessary material, 

medicines and consumables to provide first aid for the patient, 

stabilise their condition, until the patient is: 

a) Either treated or discharged; or 

b) Hospitalized at the camp or in a larger hospital; or 

c) Evacuated to a medical centre which is well equipped for 

intensive care, if necessary. 

34 Health monitoring 34.1 The Contractor cannot recruit workers in poor health. 

34.2 The initial pre-recruitment examination must confirm that 

applicants carry no infectious diseases and are physically able to 

carry out the tasks required for the position. 

34.3 The detection of pregnancy during the initial pre-recruitment 

examination of female applicants shall not constitute grounds for 

declining recruitment, unless medical risk is proven. 

34.4 The Contractor organises annual medical check-ups for its 

Contractor’s Personnel and keeps up to date a medical record for 

each Contractor’s Personnel. The presence of Contractor’s 

Personnel for medical check-ups, treatment and hospitalisation is 

incorporated into the Contractor's planning. 

34.5 The Contractor provides the Contractor’s Personnel with 

prophylaxis and vaccinations against local diseases and vectors. 

In particular, the Contractor will promote the use of impregnated 
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mosquito nets by its Contractor’s Personnel in camps or off-site 

lodging, and distributes these nets appropriately. 

34.6 The Health and Safety Plan includes a Contractor’s Personnel 

health risk assessment based on exposure to specific risks (such 

as noise levels above 80dB(A), exposure to hazardous materials, 

etc.) and describes the medical monitoring implemented. 

35 Sanitary 

repatriation 

35.1 The Contractor is responsible for the sanitary repatriation of 

Contractor’s Personnel in the event of a serious injury or illness. 

The Contractor will take out the necessary insurance to cover the 

cost of the sanitary repatriation of its Contractor’s Personnel. 

36 Hygiene, 

accommodation 

and food 

36.1 Drinking water: 

36.1.1 Pursuant to Sub-Clause 6.14 of the CC, the Contractor 

provides personnel with drinking water at all Project Areas. 

The quantity and quality of this water complies with the 

standards of the World Health Organization at supply points. 

36.1.2 Unless the supply of drinking water is provided by a certified 

supplier, the quality of the drinking water provided to workers 

is tested at least at the start of the Works and then on a 

monthly basis. The protocol for taking and analysing samples 

is based on the recommendations of the World Health 

Organization. The results shall be documented and made 

available on the Project Areas. 

36.2 Accommodation conditions: 

36.2.1 The accommodation provided for non-resident Personnel in 

a camp or an alternative structure outside of the Project 

Areas, such as a hotel or rented house, will comply with the 

conditions of Sub-Clause 36.2 of the ESHS Specifications in 

pursuance of Sub-Clause 6.6 of the CC. 

36.2.2 Unless specified otherwise in the Contract, or instructed 

otherwise by the Engineer, Personnel are housed in rooms. 

Rooms do not host more than 4 individuals, with no bunk 

beds, and with 0.5 m3 of storage space available per person. 

36.2.3 Rooms shall not be mixed: separate rooms must be made 

available for both men and women. 

36.2.4 Rooms are lit and equipped with power sockets, beds and 

windows fitted with mosquito nets. Flooring is of a hard and 

impervious material. 

36.2.5 The temperature in rooms and common areas shall be kept 

at an appropriate level during occupied hours. 

36.2.6 Night-time noise levels to which personnel are exposed 

comply with the limits recommended by the World Health 

Organization. 

36.2.7 The Contractor provides one drinking water tap per 

10 Contractor’s Personnel, one shower per 10 Contractor’s 

Personnel as a minimum, one individual toilet for 

15 Contractor’s Personnel as a minimum, and one urinal per 

25 Contractor’s Personnel at accommodation camps. 

Separate showers, toilets and locker-rooms must be made 

available for women. 
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36.2.8 The Contractor constructs and maintains a shared leisure 

area in each camp and a sports field for use by Personnel. 

36.3 Hygiene in shared areas: 

36.3.1 Sanitary areas (showers, sinks, urinals, toilets) are cleaned 

and disinfected by the Contractor’s cleaning service at least 

once every 24 hours. Cleaning operations are documented. 

36.3.2 The canteen, kitchen and kitchen utensils are cleaned after 

each meal service. 

36.3.3 The number and location of toilets on Project Areas shall be 

adapted to the number of employees and the configuration 

of the Project Areas (distance, isolated area, etc.). Separate 

toilets will be made available for women. 

36.4 Food: 

36.4.1 In application of Sub-Clause 6.13 of the CC and 

Sub-Clause 41.1 of the ESHS Specifications, the Contractor 

provides meals at a reasonable cost to its Contractor’s 

Personnel in a canteen area and according to a procurement 

system which complies with the provisions of 

Sub-Clause 36.4 of the ESHS Specifications. 

36.4.2 The Contractor defines and implements actions in order to 

guarantee (i) the quality and quantities of food stuffs, 

(ii) compliance with health rules when preparing meals, 

(iii) fitting out and servicing premises and equipment, both in 

the kitchen and food storage areas. 

36.4.3 The Contractor inspects the cleanliness of food transport 

vehicles, temperature control and the cold chain, as well as 

best before dates, and takes the necessary corrective 

actions. The temperatures of chillers are regularly checked. 

36.4.4 The Contractor checks that health requirements are met for 

food storage conditions in the kitchen or other locations, food 

cooking times and temperatures, and the conditions in which 

prepared products are left prior to consumption, to ensure no 

health risks. No food remains are to be reused. 

36.4.5 The Contractor recruits trained canteen personnel and 

ensures that supervisors monitor compliance with sanitary 

instructions. The Contractor ensures that canteen personnel 

have means of ensuring compliance with health rules 

(changing rooms, linen, hand washers, the condition of 

flooring and paint, and the existence of a cleaning plan). 

36.5 The ESHS Manager carries out an audit on all Project Areas every 

3 months, and documents the results, and includes the conditions 

of hygiene in which meals are prepared and food conserved. The 

results of this audit are provided to the Engineer. 

36.6 The ESHS Manager regularly informs Contractor’s Personnel on 

appropriate behaviour in terms of workplace hygiene. This 

information is documented and saved. 

37 Substance abuse 37.1 Pursuant to Sub-Clause 6.16 of the CC, the use, possession, 

distribution or sale of illegal drugs, controlled substances (as per 

local regulations) and alcohol is totally prohibited on the Project 
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Areas. The Contractor implements a zero tolerance policy for the 

consumption of these substances. 

37.2 Any person suspected by the Engineer to be under the influence 

of alcohol or controlled substances on any Project Area is 

immediately suspended from his position by the Contractor, 

pending the results of medical tests. 

D. Local Labour and Relations with Local Communities 

38 Labour conditions 38.1 The Contractor should ensure decent labour conditions for 

workers and notably compliance with applicable law and 

regulations in the country of implementation of the contract, and 

with the fundamental conventions of the International Labour 

Organisation (ILO). This includes workers’ rights related to wages, 

working hours, rest and leave, overtime, minimum age, regular 

payment, compensation and benefits. The Contractor should 

respect and facilitate workers' rights to organise and provide a 

grievance mechanism for all direct and indirect workers. The 

Contractor should implement non-discrimination and equal 

opportunity practices, and ensure prohibition of child or forced 

labour. 

39 Local recruitment 39.1 Local recruitment is defined as the number of positions actually 

allocated to people residing in the region of the Works, which must 

be defined by the Contractor in its offer according to relevant 

criteria by giving priority to populations living in the area of 

influence or in the immediate proximity of the Project Area. 

39.2 Pursuant to Sub-Clause 6.1 of the CC, the Contractor implements 

a voluntary local recruitment policy for its personnel for the 

duration of the Works and shall enforce this policy to its 

Subcontractors. 

39.3 The Contractor demonstrates the effective implementation of this 

voluntary policy to the Engineer in its monthly activity report as 

defined in Sub-Clause 6.3 of the ESHS Specifications. 

39.4 Pursuant to Clause 8 of the ESHS Specifications, the Contractor 

shall develop a training program. This training program must be 

open to women and men and be adapted to their level of education 

and needs of each group to occupy the positions proposed during 

the Works. 

39.5 Local labour needs are estimated prior to the start of Works and 

described in the Worksite - ESMP with the following information: 

a) Identification of positions that could be filled by local staff and 

the level of qualification required; 

b) Definition of the planned procedure for the effective 

recruitment of these members of staff; 

c) Establishment of mechanisms to ensure non-discrimination 

of women in accessing recruitment procedures. This 

mechanism must cover the definition of the positions, the 

methods of communication on the positions to be filled, etc.; 

d) Deployment schedule for these positions; 

e) Initial training to be provided by the Contractor for each job 

description. 
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39.6 In order to prevent outsiders from entering the Project Area, local 

recruitment at the Project Area, including at the entrance, is 

prohibited. 

39.7 Local recruitment office: 

39.7.1 Prior to the start of works, the Contractor establishes a local 

recruitment office in the district where the main Project Area 

is located, at a location pre-approved by the Engineer. 

39.7.2 A representative of the Contractor is present in this office at 

least two mornings each week, from the start of the Works to 

a date pre-approved by the Engineer. 

39.7.3 The representative provides information on job vacancies 

with the Contractor for the execution of the Works (required 

qualifications, duration, and location) and on the information 

to be provided in applications. 

39.7.4 Lists of local candidates are drafted by the representative 

allocated to the office and forwarded to the Contractor’s 

humans resources manager on a weekly basis. 

39.8 The Contractor’s Human Resources manager selects candidates 

listed by the local recruitment office based on requirements for the 

Works and the Contractor’s recruitment procedures. A written 

contract between the Contractor and the local Contractor’s 

Personnel is drafted, signed and archived by the Contractor. 

39.9 If the Project Areas are located near to several different 

communities, the Human Resources manager ensures a fair 

distribution of local recruitment between the different 

communities, by giving priority to the people affected by the 

project. 

39.10 The Human Resources manager will ensure that recruitment 

campaigns in local communities have been spread to women and 

that the latter have not been discriminated in recruitments. 

39.11 Pursuant to Sub-Clause 6.22 of the CC, the Contractor maintains 

one record per local Contractor’s Personnel indicating the hours 

worked per person allocated to the Works, the type of tasks 

carried out, the wages paid and any training taken. Records are 

available at the main Project Area at all times, so the Engineer and 

the authorised representatives of the government can assess the 

content. 

40 Transport & 

accommodation 

40.1 Unless specified otherwise in the Contract, or instructed otherwise 

by the Engineer, the Contractor provides or enables access to 

daily transport for Contractor’s Personnel living more than 

15 minutes' walk from the Project Area and more than one hour 

by land transport. 

40.2 The transport is organised under conditions which comply with 

local regulations and which ensure the safety of the people 

transported. 

40.3 The Contractor organises collective transport: pick-up times and 

locations are defined and services organised appropriately. 

40.4 If the Project Area is moved during the working season and if the 

Contractor retains the local personnel trained at the start of the 
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Works, the accommodation of the Contractor’s Personnel is 

managed by the Contractor: 

a) Within a mobile camp with the other non-local Contractor’s 

Personnel; or 

b) In villages located near to the mobile Project Area, in this 

case, each local Contractor’s Personnel will receive a 

housing allowance in addition to his wages. 

41 Meals 41.1 Food supplies for the meals of the Contractor personnel will 

exclude any meat obtained from hunting or poaching, with the 

exception of fish. 

41.2 The Contractor provides at least two meals per day to local 

Contractor’s Personnel pursuant to the hygiene conditions 

specified in Clause 36 of the ESHS Specifications, at reasonable 

price. 

42 Damage to people 

and property 

42.1 The Contractor shall not disturb or interfere with the inhabitants of 

local communities close to or in the Project Area, and shall respect 

their houses, cultures, animals, properties, customs and practices. 

42.2 Pursuant to Sub-Clauses 4.14 and 17.1 of the CC, the Contractor 

is responsible for damages to people and property caused by the 

execution of the Works or the procedures used for execution. 

42.3 Access to the Project Areas is prohibited to unauthorized persons. 

The Contractor is responsible for the security and access control 

of the Project Areas. 

42.4 The Engineer is informed of any damage caused to people, or the 

property of individuals, other than the Contractor’s personnel, 

within 6 hours of the event, regardless of the value of the 

prejudice. 

42.5 Housing existing before the start of the Works, located within a 

minimum radius of 800 m around the perimeter of the quarries and 

within a minimum radius of 500 m around the other Project Areas 

that will be subject to blasting, will be examined by a bailiff unless 

agreed upon otherwise with the Engineer. 

42.6 The bailiff’s sworn statement is prepared and provided to the 

Engineer with the EPP. 

42.7 Should any problems be detected due to the intensity of blasting, 

the Engineer is entitled to request that the Contractor carry out 

seismic measurements of the intensity of the vibrations induced 

by the blasting, at variable distances from the blasting points, 

under the supervision of the Engineer, and at the cost of the 

Contractor. 

43 Land acquisition 

and land take 

43.1 Pursuant to Sub-Clause 7.8 of the CC, the Contractor will cover 

(i) occupancy indemnities for the extraction or use of construction 

materials and (ii) the cost of acquiring or temporarily occupying the 

necessary land to stockpile excess backfill material. 

43.2 The Contractor provides compensation for any prejudice suffered 

by the owners and users of this land, if these users are not the 

same parties as the owners. 

43.3 The Contractor demonstrates to the Engineer (i) who are the 

owner and the users, if different parties have been identified, and 

(ii) a written agreement governing the temporary occupancy or 
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acquisition of this land has been negotiated and duly paid up to 

the two parties, if different. 

44 Traffic 44.1 The Contractor defines a Traffic Management Plan in 

Worksite - ESMP (section 11 as defined in Appendix 1 to the 

ESHS Specifications). 

44.2 The Traffic Management Plan: 

a) includes the characteristics of its fleet of vehicles and site 

machinery; and 

b) defines the itineraries used on a map for each route between 

the different Project Areas that must be validated by the 

Engineer.  

44.3 The Contractor requests that the Employer obtain the 

authorisations of the competent administrative authorities if public 

roads are used. Any Engineer’s instruction to update the Traffic 

Management Plan shall be implemented.  

44.4 Within one month of the physical start of Works, the Contractor 

informs the administrative authorities of areas crossed by the 

Contractor’s vehicles, of the itinerary and characteristics 

(frequency of passing, size and weight of trucks, materials carried) 

of the Contractor's fleet of vehicles. 

44.5 If public roads are used, and unless approved otherwise by the 

Engineer, the Contractor mandates a bailiff to make a sworn report 

regarding the state of the road prior to use by the Contractor's 

vehicles. The report is annexed to the Traffic Management Plan. 

44.6 The Contractor describes in the Traffic Management Plan the 

expected traffic created by its fleet of vehicles (frequency of trips 

between Project Areas, working hours, convoys). 

44.7 The Contractor also describes the number and positioning of 

flagmen. 

44.8 Unless specified otherwise in the Contract or instructed otherwise 

by the Engineer, heavy vehicles (i.e. with a GVWR of more than 

3.5 tons) may not be used at night between 22:00 and 06:00. 

44.9 Speed limits: 

44.9.1 The Contractor takes action to limit and check the speed of 

all vehicles and machinery used to execute the Works. 

44.9.2 The maximum speed of all machinery and vehicles of the 

Contractor comply with the lowest of the following: the speed 

limit defined according to the Employer’s country regulations 

or the following limits. 

a) 10 km/h within the Project Area;  

b) 30 km/h in villages or hamlets, in towns, from 100 m 

before the first house; 

c) 80 km/h on unpaved roads outside of towns, villages, 

hamlets and camps. 

44.9.3 Pursuant to Sub-Clause 4.15 of the CC, and in coordination 

with the competent Employer’s country authorities, the 
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Contractor provides and installs signs for the fleet of vehicles 

along public roads, when public signs are inadequate. 

44.9.4 The Contractor provides each of its drivers with a map at the 

appropriate scale of the roads authorised for the execution of 

the Works, clearly indicating the maximum speeds 

authorised, and ensures their understanding. 

44.10 It is strictly prohibited to transport people, equipment or products 

other than those required for the Works and the management of 

Project Areas, on board any of the Contractor's vehicles. This 

provision also applies to the transport of live animals and meat 

obtained from hunting, fishing or poaching. 

44.11 The trailers and skips used to carry materials which could be 

projected (sand, crushed material, aggregates, selected 

materials) are covered with a tarpaulin for the entire itinerary 

between two Project Areas. 

44.12 The Contractor carries out regular inspections along the roads 

used by its fleet of vehicles to ensure compliance with the 

provisions of Clauses 44.8 to 44.11 of the ESHS Specifications. 

The Contractor records these inspections and the results and 

transmits a summary of checks carried out for the previous month 

to the Engineer on a monthly basis. 
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APPENDIX 1 – Contents of Worksite - ESMP 

1. Environmental policy  Declaration of ESHS policy signed by the managing director of the Contractor and clearly 

defining the commitment of the Contractor in terms of (i) ESHS management for its construction 

sites and (ii) compliance with the ESHS Specifications of the Contract. 

2. Worksite -ESMP  Target and content of the Worksite Environmental and Social Management Plan 

 Preparation and updating schedule 

 Quality assurance and validation 

3. ESHS resources  Human resources: 

 ESHS Manager 

 ESHS Supervisors 

 Person in charge of relations with stakeholders 

 Medical personnel 

 Logistics & communications: 

 ESHS vehicles 

 IT stations 

 In situ noise, air and water measuring equipment 

 Analysis laboratory used 

 Reporting: 

 Weekly inspections 

 Monthly 

 Accident / Incident 

4. ESHS regulations  Definition of standards for the applicable national ESHS regulations and the ESHS 

recommendations of institutions affiliated to the United Nations (WHO, ILO, IMO, IFC), 

applicable to the execution of works: 

 Discharge standards 

 Minimum wage 

 Day and/or night traffic restrictions 

 Other 

 Definition of ESHS standards for the industry applied 

5. ESHS operational 

inspection resources 

 Site tracking procedure: 

 Frequency 

 Personnel 

 Assessment criteria 

 Non-conformity handling and detection procedure: 

 Distribution information 

 Notification depending on the level of importance allocated to non-conformities 

 Tracking of the closing of the non-conformities 

 Management of data on tracking and non-conformities: 

 Archiving 

 Use as a performance indicator 

6. Project Areas   Description of Project Areas (as per definition in Sub-Clause 1.3 of the ESHS Specifications): 

 Number 

 Location on a topographical map 

 Activities 

 Opening & closing schedule 

 Access 

 Reference to the Appendix: an Environment Protection Plan (EPP) for each Project Area 

7. Health and Safety Plan  Identification and characterisation of health and safety risks, including the exposure of personnel 

to chemicals, biological hazards and radiation 

 Description of working methods to minimise hazards and control risks 
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 List of the types of work for which a work permit is required. 

 Personal protection equipment. 

 Presentation of the medical facilities at Project Areas: 

 Healthcare centre, medical equipment and allocation of medical staff 

 Medical acts that can be carried out on-site 

 Ambulance, communications 

 Referring hospital 

 Evacuation procedure for medical emergencies. 

 Description of the internal organisation and action to be taken in the event of an accident or 

incident. 

8. Training plan  Basic training for non-qualified staff 

 Health & safety training 

9. Labour Conditions  Description of Human Resource Policy for construction works of direct and indirect workers 

10. Local recruitment  Local labour requirements: 

 Job descriptions and the levels of qualifications required 

 Recruitment procedure and deployment schedule 

 Initial training to be provided by the Contractor for each job description 

 Location and management of the local recruitment office(s) 

11. Traffic Management 

Plan 

 Description of the fleet of vehicles/machinery used for the execution of the Works 

 Deployment (Project Area & schedule) and maintenance sites for each vehicle and machine 

 Mapping of itineraries, travel times, and areas where speeds are limited 

 Dust suppression: 

 Mapping or road sections where dust reduction initiatives apply 

 Water points identified or to be created for refuelling tanker trucks 

 Capacity of the tanker trucks used and calculation of the number of trucks required 

 Width of the track to determine if one watering run or equivalent is adequate (narrow track) 

or if two runs are required (wide track) 

 Number of watering or equivalent operations proposed per day depending on the climate 

12. Dangerous products  Inventory of dangerous products per Project Area and per period 

 Transport and storage conditions and chemical incompatibility 

13. Effluents  Characterisation of effluents discharged to the receiving environment 

 Facilities for the treatment or pre-treatment of effluents 

 Measures for reducing the sediment content of rainwater runoff 

 Measures for monitoring the efficiency and performance of facilities for reducing sediment 

content of rainwater runoff 

 Resources and methods for monitoring effluent and rainwater runoff quality 

14. Noise and vibrations  Estimation of the frequencies, duration, days of the week and noise levels per Project Area 

15. Waste  Inventory of waste per Project Area and per period 

 Collection, intermediate storage, handling and treatment methods for ordinary or inert waste 

 Storage and handling methods for dangerous waste 

16. Clearing and 

revegetation 

 Methods & schedule for clearing vegetation and earthwork activities 

 Methods, species and schedule for the revegetation of Project Areas disturbed by the Works 

17. Biodiversity  Schedule for adequate fauna and flora management 

 Measures for minimizing impact on fauna and flora species based on the Contracting Authority 

procedures  

 Measures for monitoring the efficiency and performance of the plan in place 

 Measures for limiting IAS  

 Measures for monitoring the efficiency and performance of the plan in place 

18. Prevention of erosion  Location of zones suffering from erosion 
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 Methods and schedule for the implementation of anti-erosive actions, including topsoil storage 

19. Documentation on the 

Project Area condition 

 List and cover of viewpoints 

 Imaging method 

 Archiving photographs 

20. Rehabilitation  Method and schedule for Project Area rehabilitation 

21. Appendices  Environment Protection Plans (number and location specified in Section 6 “Project Areas” 

above): 

 Marking out of the Project Area perimeter on a map 

 Definition of zones for vegetation clearing, zones for the storage of usable timber, zones 

for burning of green waste 

 Definition of on-site activities: construction, storage areas, accommodation areas, offices, 

workshops, concrete making units 

 Layout of activity areas on the Project Area: construction works, production/operation 

areas, rehabilitation and closure 

 Zones for the storage of topsoil, spoil from earthworks, materials 

 Access routes and checkpoints 

 Project Area occupancy schedule 

 Organisation of Project Area preparation 

 Liquid discharge outlet points 

 Proposed sampling points for monitoring water quality 

 Atmospheric emission outlet points 

 Location of the storage site for dangerous products 

 Location and mapping of waste treatment facilities when handled by an external service 

provider 

 Any other information relating to the environmental management of the Project Area 

 Emergency plan: 

 Description of facilities 

 Characterisation of hazards 

 Emergency situations 

 Organisation structure - roles and responsibilities 

 Emergency procedures 

 Human and material resources 

 Triggering of the plan 

 Reporting 

 Bailiff’s sworn reports as specified in Sub-Clauses 10.5, 42.4 and 44.5 of the ESHS 

Specifications. 
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APPENDIX 2 – Properties rendering a product dangerous1 

1. Explosive  substances and preparations which could explode in the presence of a flame or which are more sensitive 

to impacts and friction than dinitrobenzene. 

2. Combustive substances and preparations which, when in contact with other substances, particularly inflammable 

substances, undergo strongly exothermic reactions. 

3. Easily 

inflammable 

substances and preparations (i) in liquid phase (including extremely inflammable liquids), with a flash 

point below 21°C, or which can heat up to the extent of spontaneous combustion in ambient air; or (ii) 

in solid phase, which can burst into flames easily in the brief presence of a source of inflammation and 

which will continue to burn after the removal of the source of inflammation or (iii) in gaseous phase, 

which are inflammable in air at normal pressure; or (iv) - which, when in contact with moist air or water, 

produce dangerous quantities of gases which are easily inflammable. 

4. Inflammable liquid substances and preparations, with a flash point equal to or above 21°C and less than or equal to 

55°C. 

5. Irritant non-corrosive substances and preparations which, when in immediate, extended or repeated contact 

with the skin and mucosa, can cause inflammation. 

6. Harmful substances and preparations which, in case of inhaling, swallowing or cutaneous penetration, can lead 

to risks of limited severity. 

7. Toxic substances and preparations (including highly toxic substances and preparations), which, in case of 

inhaling, swallowing or cutaneous penetration, can lead to serious, acute or chronic risks, and even 

death. 

8. Carcinogenic substances and preparations which, in case of inhaling, swallowing or cutaneous penetration, can lead 

to or increase the frequency of cancer. 

9. Corrosive substances and preparations which, in case of contact with living tissues, can destroy the latter. 

10. Infectious substances containing viable micro-organisms or their toxins, for which it is known or we have good 

reasons to believe that they cause disease in humans or other living organisms. 

11. Harmful to 

reproduction 

function 

substances and preparations which, in case of inhaling, swallowing or cutaneous penetration, can 

induce or increase the frequency of undesirable non-hereditary effects in offspring or have a negative 

effect on reproductive functions and abilities. 

12. Mutagenic substances and preparations which, in case of inhaling, swallowing or cutaneous penetration, can lead 

to hereditary genetic disorders or increase the frequency of these disorders. 

13. React with water substances and preparations which, in case of contact with water, air or an acid, release a toxic or highly 

toxic gas. 

14. Sensitising substances and preparations which, in case of inhaling or cutaneous penetration, can lead to a 

hypersensitisation, so that renewed exposure to the substance or preparation will cause characteristic 

harmful effects. This property can only be considered if test methods are available. 

15. Ecotoxic substances and preparations with inherent or potential immediate or deferred risks for one or several 

environmental components. 

16. Dangerous for the 

environment 

substances and preparations which are likely, after elimination, to lead to another substance, by any 

means, e.g. a lixiviation product, with one of the above characteristics. 

                                                      
1  Source: French Environment Law (Code de l’environnement) / Articles R541-8 
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Section VIII – General Conditions (GC) 
 

 

 __________________________________________________________________________________ 

[Name of Employer] 

 

 __________________________________________________________________________________ 

[Name of Contract] 

 

The General Conditions that follow are the Multilateral Development Banks Harmonized Edition of the 

Conditions of Contract for Construction prepared and copyrighted by the International Federation of 

Consulting Engineers (Fédération Internationale des Ingénieurs-Conseils, or FIDIC), FIDIC 2010-All 

rights reserved. 

This publication is exclusive for the use of AFD’s Beneficiaries and their project implementing agencies 

as provided under the License Agreement between Agence Française de Développement and FIDIC, 

and, consequently, no part of this publication may be reproduced, translated, adapted, stored in a 

retrieval system or communicated, in any form or by any means, whether mechanical, electronic, 

magnetic, photocopying, recording or otherwise, without prior permission in writing from FIDIC, except 

by the Employer identified above and only for the exclusive purpose of preparing these Standard Bidding 

Documents for the Contract also identified above.  

 

 

 

 

  



Section VIII – General Conditions 133 

 

  ope-M2082a – SBD Works – V5 

 

Table of contents 
1 General Provisions ...................................................................................................... 138 

1.1 Definitions ............................................................................................................................ 138 

1.2 Interpretation ........................................................................................................................ 142 

1.3 Communications .................................................................................................................. 142 

1.4 Law and Language ............................................................................................................... 143 

1.5 Priority of Documents ........................................................................................................... 143 

1.6 Contract Agreement ............................................................................................................. 143 

1.7 Assignment .......................................................................................................................... 143 

1.8 Care and Supply of Documents ........................................................................................... 144 

1.9 Delayed Drawings or Instructions ........................................................................................ 144 

1.10 Employer's Use of Contractor's Documents ........................................................................ 144 

1.11 Contractor's Use of Employer's Documents ........................................................................ 145 

1.12 Confidential Details .............................................................................................................. 145 

1.13 Compliance with Laws ......................................................................................................... 145 

1.14 Joint and Several Liability .................................................................................................... 146 

1.15 Inspections and Audit by the Bank ....................................................................................... 146 

2 The Employer ............................................................................................................... 146 

2.1 Right of Access to the Site ................................................................................................... 146 

2.2 Permits, Licences or Approval ............................................................................................. 147 

2.3 Employer's Personnel .......................................................................................................... 147 

2.4 Employer's Financial Arrangements .................................................................................... 147 

2.5 Employer's Claims................................................................................................................ 147 

3 The Engineer ................................................................................................................ 148 

3.1 Engineer's Duties and Authority ........................................................................................... 148 

3.2 Delegation by the Engineer .................................................................................................. 149 

3.3 Instructions of the Engineer ................................................................................................. 149 

3.4 Replacement of the Engineer .............................................................................................. 150 

3.5 Determinations ..................................................................................................................... 150 

4 The Contractor ............................................................................................................. 150 

4.1 Contractor's General Obligations ......................................................................................... 150 

4.2 Performance Security ........................................................................................................... 151 

4.3 Contractor's Representative ................................................................................................. 152 

4.4 Subcontractors ..................................................................................................................... 153 

4.5 Assignment of Benefit of Subcontractor ............................................................................... 153 

4.6 Co-operation ........................................................................................................................ 153 

4.7 Setting Out ........................................................................................................................... 154 

4.8 Safety Procedures ................................................................................................................ 154 

4.9 Quality Assurance ................................................................................................................ 154 

4.10 Site Data .............................................................................................................................. 155 

4.11 Sufficiency of the Accepted Contract Amount...................................................................... 155 



Section VIII – General Conditions 134 

 

  ope-M2082a – SBD Works – V5 

 

4.12 Unforeseeable Physical Conditions ..................................................................................... 155 

4.13 Rights of Way and Facilities ................................................................................................. 156 

4.14 Avoidance of Interference .................................................................................................... 156 

4.15 Access Route ....................................................................................................................... 157 

4.16 Transport of Goods .............................................................................................................. 157 

4.17 Contractor's Equipment ........................................................................................................ 157 

4.18 Protection of Environment .................................................................................................... 157 

4.19 Electricity, Water and Gas.................................................................................................... 158 

4.20 Employer's Equipment and Free-issues Materials............................................................... 158 

4.21 Progress Reports ................................................................................................................. 158 

4.22 Security of the Site ............................................................................................................... 159 

4.23 Contractor's Operations on Site ........................................................................................... 159 

4.24 Fossils .................................................................................................................................. 160 

5 Nominated Subcontractors ......................................................................................... 160 

5.1 Definition of "Nominated Subcontractor" .............................................................................. 160 

5.2 Objection to Nomination ....................................................................................................... 160 

5.3 Payments to Nominated Subcontractors ............................................................................. 161 

5.4 Evidence of Payments ......................................................................................................... 161 

6 Staff and Labour .......................................................................................................... 162 

6.1 Engagement of Staff and Labour ......................................................................................... 162 

6.2 Rates of Wages and Conditions of Labour .......................................................................... 162 

6.3 Persons in the Service of Employer ..................................................................................... 162 

6.4 Labour Laws ......................................................................................................................... 162 

6.5 Working Hours ..................................................................................................................... 162 

6.6 Facilities for Staff and Labour .............................................................................................. 162 

6.7 Health and Safety ................................................................................................................. 162 

6.8 Contractor's Superintendence .............................................................................................. 163 

6.9 Contractor's Personnel ......................................................................................................... 164 

6.10 Records of Contractor's Personnel and Equipment ............................................................. 164 

6.11 Disorderly Conduct ............................................................................................................... 164 

6.12 Foreign Personnel ................................................................................................................ 164 

6.13 Supply of Foodstuffs ............................................................................................................ 164 

6.14 Supply of Water .................................................................................................................... 164 

6.15 Measures against Insect an Pest Nuisance ......................................................................... 165 

6.16 Alcoholic Liquor or Drugs ..................................................................................................... 165 

6.17 Arms and Ammunition .......................................................................................................... 165 

6.18 Festivals and Religious Customs ......................................................................................... 165 

6.19 Funeral Arrangements ......................................................................................................... 165 

6.20 Prohibition of Forced or Compulsory Labour ....................................................................... 165 

6.21 Prohibition of Harmful Child Labour ..................................................................................... 165 

6.22 Employment Records Workers ............................................................................................ 165 



Section VIII – General Conditions 135 

 

  ope-M2082a – SBD Works – V5 

 

6.23 Workers' Organisations ........................................................................................................ 165 

6.24 Non-Discrimination and Equal Opportunity .......................................................................... 166 

7 Plant, Materials and Workmanship ............................................................................. 166 

7.1 Manner of Execution ............................................................................................................ 166 

7.2 Samples ............................................................................................................................... 166 

7.3 Inspection ............................................................................................................................. 166 

7.4 Testing.................................................................................................................................. 167 

7.5 Rejection .............................................................................................................................. 167 

7.6 Remedial Work ..................................................................................................................... 168 

7.7 Ownership of Plant and Materials ........................................................................................ 168 

7.8 Royalties .............................................................................................................................. 168 

8 Commencement, Delays Suspension......................................................................... 168 

8.1 Commencement of Works.................................................................................................... 168 

8.2 Time for Completion ............................................................................................................. 169 

8.3 Programme .......................................................................................................................... 169 

8.4 Extension of Time for Completion ........................................................................................ 170 

8.5 Delays Caused by Authorities .............................................................................................. 170 

8.6 Rate of Progress .................................................................................................................. 170 

8.7 Delay Damages .................................................................................................................... 171 

8.8 Suspension of Work ............................................................................................................. 171 

8.9 Consequences of Suspension ............................................................................................. 171 

8.10 Payment for Plant and Materials in Event of Suspension .................................................... 172 

8.11 Prolonged Suspension ......................................................................................................... 172 

8.12 Resumption of Work ............................................................................................................. 172 

9 Tests on Completion ................................................................................................... 172 

9.1 Contractor's Obligations ....................................................................................................... 172 

9.2 Delayed Tests ...................................................................................................................... 173 

9.3 Retesting .............................................................................................................................. 173 

9.4 Failure to Pass Tests on Completion ................................................................................... 173 

10 Employer's Taking Over .............................................................................................. 173 

10.1 Taking Over of the Works and Sections .............................................................................. 173 

10.2 Taking Over of Parts of the Works ....................................................................................... 174 

10.3 Interference with Tests on Completion ................................................................................ 175 

10.4 Surfaces Requiring Reinstatement ...................................................................................... 175 

11 Defects Liability ........................................................................................................... 175 

11.1 Completion of Outstanding Work and Remedying Defects ................................................. 175 

11.2 Cost of Remedying Defects ................................................................................................. 176 

11.3 Extension of Defects Notification Period .............................................................................. 176 

11.4 Failure to Remedy Defects .................................................................................................. 176 

11.5 Removal of Defective Work ................................................................................................. 177 

11.6 Further Tests ........................................................................................................................ 177 



Section VIII – General Conditions 136 

 

  ope-M2082a – SBD Works – V5 

 

11.7 Right of Access .................................................................................................................... 177 

11.8 Contractor to Search ............................................................................................................ 177 

11.9 Performance Certificate ....................................................................................................... 177 

11.10 Unfulfilled Obligations .......................................................................................................... 177 

11.11 Clearance of Site .................................................................................................................. 177 

12 Measurement and Evaluation ..................................................................................... 178 

12.1 Works to be Measured ......................................................................................................... 178 

12.2 Method of Measurement ...................................................................................................... 178 

12.3 Evaluation ............................................................................................................................ 178 

12.4 Omissions ............................................................................................................................ 179 

13 Variations and Adjustments ........................................................................................ 180 

13.1 Right to Vary ........................................................................................................................ 180 

13.2 Value Engineering ................................................................................................................ 180 

13.3 Variation Procedure ............................................................................................................. 181 

13.4 Payment in Applicable Currencies ....................................................................................... 181 

13.5 Provisional Sums ................................................................................................................. 181 

13.6 Daywork ............................................................................................................................... 182 

13.7 Adjustments for Changes in Legislation ............................................................................... 182 

13.8 Adjustments for Changes in costs ....................................................................................... 183 

14 Contract Price and Payment ....................................................................................... 184 

14.1 The Contract Price ............................................................................................................... 184 

14.2 Advance Payment ................................................................................................................ 184 

14.3 Application for Interim Payment Certificates ........................................................................ 186 

14.4 Schedule of Payments ......................................................................................................... 186 

14.5 Plant and Materials Intended for the Works ......................................................................... 187 

14.6 Issue of Interim Payment Certificates .................................................................................. 188 

14.7 Payment ............................................................................................................................... 188 

14.8 Delayed Payment ................................................................................................................. 189 

14.9 Payment or Retention Money .............................................................................................. 189 

14.10 Statement at Completion...................................................................................................... 190 

14.11 Application for Final Payment Certificate ............................................................................. 190 

14.12 Discharge ............................................................................................................................. 191 

14.13 Issue of Final Payment Certificate ....................................................................................... 191 

14.14 Cessation of Employer's Liability ......................................................................................... 191 

14.15 Currencies of Payment......................................................................................................... 191 

15 Termination by Employer ............................................................................................ 192 

15.1 Notice to Correct .................................................................................................................. 192 

15.2 Termination by Employer ..................................................................................................... 192 

15.3 Valuation at Date of Termination ......................................................................................... 193 

15.4 Payment after Termination ................................................................................................... 194 

15.5 Employer's Entitlement to Termination for Convenience ..................................................... 194 



Section VIII – General Conditions 137 

 

  ope-M2082a – SBD Works – V5 

 

15.6 Corrupt or fraudulent Practices ............................................................................................ 194 

16 Suspension and Termination by Contractor .............................................................. 195 

16.1 Contractor's Entitlement to Suspend Work .......................................................................... 195 

16.2 Termination by Contractor.................................................................................................... 196 

16.3 Cessation of Work and Removal of Contractor's Equipment ............................................... 197 

16.4 Payment on Termination ...................................................................................................... 197 

17 Risk and Responsibility .............................................................................................. 197 

17.1 Indemnities ........................................................................................................................... 197 

17.2 Contractor's Care of the Works ............................................................................................ 198 

17.3 Employer's Risks .................................................................................................................. 198 

17.4 Consequences of Employer's Risks..................................................................................... 198 

17.5 Intellectual and Industrial Property Right ............................................................................. 199 

17.6 Limitation of Liability ............................................................................................................. 199 

17.7 Use of Employer's Accommodation / Facilities .................................................................... 200 

18 Insurances .................................................................................................................... 200 

18.1 General Requirements for Insurances ................................................................................. 200 

18.2 Insurance for Works and Contractor's Equipment ............................................................... 202 

18.3 Insurance against Injury to Persons and Damages to Property .......................................... 203 

18.4 Insurance for Contractor's Personnel................................................................................... 203 

19 Force Majeure .............................................................................................................. 204 

19.1 Definition of Force Majeure .................................................................................................. 204 

19.2 Notice of Force Majeure ....................................................................................................... 204 

19.3 Duty to Minimise Delay ........................................................................................................ 205 

19.4 Consequences of Force Majeure ......................................................................................... 205 

19.5 Force Majeure Affecting Subcontractor ............................................................................... 205 

19.6 Optional Termination, Payment and Release ...................................................................... 205 

19.7 Release from Performance .................................................................................................. 206 

20 Claims, Disputes and Arbitration ................................................................................ 206 

20.1 Contractor's Claims .............................................................................................................. 206 

20.2 Appointment of the Dispute Board ....................................................................................... 207 

20.3 Failure to Agree on the Composition of the Dispute Board ................................................. 208 

20.4 Obtaining Dispute Board's Decision .................................................................................... 209 

20.5 Amicable Settlement ............................................................................................................ 209 

20.6 Arbitration ............................................................................................................................. 210 

20.7 Failure to Comply with Dispute Board's Decision ................................................................ 210 

20.8 Expiry of Dispute Board's Appointment ............................................................................... 210 

APPENDIX A – General Conditions of Dispute Board Agreement ................................ 212 

APPENDIX B – Corrupt and Fraudulent Practices – Environmental and Social 
Responsibility .............................................................................................................. 218 

APPENDIX C - Eligibility Criteria ..................................................................................... 220 

 



Section VIII – General Provisions 138 

 

Copyright FIDIC ope-M2082a – SBD Works – V5 

 

1 General Provisions 

1.1 Definitions In the Conditions of Contract ("these Conditions"), which include 

Particular Conditions, Parts A and B, and these General Conditions, 

the following words and expressions shall have the meanings stated. 

Words indicating persons or parties include corporations and other 

legal entities, except where the context requires otherwise. 

1.1.1 The Contract 1.1.1.1 "Contract" means the Contract Agreement, the Letter of 

Acceptance, the Letter of Tender, these Conditions, the 

Specification, the Drawings, the Schedules, and the further 

documents (if any) which are listed in the Contract 

Agreement or in the Letter of Acceptance. 

1.1.1.2 "Contract Agreement" means the contract agreement 

referred to in Sub-Clause 1.6 [Contract Agreement]. 

1.1.1.3 "Letter of Acceptance" means the letter of formal 

acceptance, signed by the Employer, of the Letter of Tender, 

including any annexed memoranda comprising agreements 

between and signed by both Parties. If there is no such letter 

of acceptance, the expression "Letter of Acceptance" means 

the Contract Agreement and the date of issuing or receiving 

the Letter of Acceptance means the date of signing the 

Contract Agreement. 

1.1.1.4 "Letter of Tender" means the document entitled letter of 

tender or letter of bid, which was completed by the Contractor 

and includes the signed offer to the Employer for the Works. 

1.1.1.5 "Specification" means the document entitled specification, 

as included in the Contract, and any additions and 

modifications to the specification in accordance with the 

Contract. Such document specifies the Works. 

1.1.1.6 "Drawings" means the drawings of the Works, as included in 

the Contract, and any additional and modified drawings 

issued by (or on behalf of) the Employer in accordance with 

the Contract. 

1.1.1.7 "Schedules" means the document(s) entitled schedules, 

completed by the Contractor and submitted with the Letter of 

Tender, as included in the Contract. Such document may 

include the Bill of Quantities, data, lists, and schedules of 

rates and/or prices. 

1.1.1.8 "Tender" means the Letter of Tender and all other 

documents which the Contractor submitted with the Letter of 

Tender, as included in the Contract. 

1.1.1.9 "Bill of Quantities", "Daywork Schedule" and "Schedule of 

Payment Currencies" mean the documents so named (if 

any) which are comprised in the Schedules. 

1.1.1.10 "Contract Data" means the pages completed by the 

Employer entitled contract data which constitute Part A of the 

Particular Conditions. 



Section VIII – General Provisions 139 

 

Copyright FIDIC ope-M2082a – SBD Works – V5 

 

1.1.2 Parties and 

Persons 

1.1.2.1 "Party" means the Employer or the Contractor, as the context 

requires. 

1.1.2.2 "Employer" means the person named as employer in the 

Contract Data and the legal successors in title to this person. 

1.1.2.3 "Contractor" means the person(s) named as contractor in 

the Letter of Tender accepted by the Employer and the legal 

successors in title to this person(s). 

1.1.2.4 "Engineer" means the person appointed by the Employer to 

act as the Engineer for the purposes of the Contract and 

named in the Contract Data, or other person appointed from 

time to time by the Employer and notified to the Contractor 

under Sub-Clause 3.4 [Replacement of the Engineer]. 

1.1.2.5 "Contractor's Representative" means the person named by 

the Contractor in the Contract or appointed from time to time 

by the Contractor under Sub-Clause 4.3 [Contractor’s 

Representative], who acts on behalf of the Contractor. 

1.1.2.6 "Employer's Personnel" means the Engineer, the assistants 

referred to in Sub-Clause 3.2 [Delegation by the Engineer] 

and all other staff, labour and other employees of the 

Engineer and of the Employer; and any other personnel 

notified to the Contractor, by the Employer or the Engineer, 

as Employer’s Personnel. 

1.1.2.7 "Contractor's Personnel" means the Contractor’s 

Representative and all personnel whom the Contractor 

utilises on Site, who may include the staff, labour and other 

employees of the Contractor and of each Subcontractor; and 

any other personnel assisting the Contractor in the execution 

of the Works. 

1.1.2.8 "Subcontractor" means any person named in the Contract 

as a subcontractor, or any person appointed as a 

subcontractor, for a part of the Works; and the legal 

successors in title to each of these persons. 

1.1.2.9 "DB" means the person or three persons appointed under 

Sub-Clause 20.2 [Appointment of the Dispute Board] or 

Sub-Clause 20.3 [Failure to Agree on the Composition of the 

Dispute Board]. 

1.1.2.10 "FIDIC" means the Fédération Internationale des 

Ingénieurs-Conseils, the international federation of 

consulting engineers. 

1.1.2.11 "Bank" means the financing institution (if any) named in the 

Contract Data. 

1.1.2.12 "Borrower" means the person (if any) named as the 

borrower in the Contract Data. 

1.1.3 Dates, Tests, 

Periods and 

Completion 

1.1.3.1 "Base Date" means the date 28 days prior to the latest date 

for submission of the Tender. 

1.1.3.2 "Commencement Date" means the date notified under 

Sub-Clause 8.1 [Commencement of Works]. 

1.1.3.3 "Time of Completion" means the time for completing the 

Works or a Section (as the case may be) under 

Sub-Clause 8.2 [Time for Completion], as stated in the 
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Contract Data (with any extension under 

Sub-Clause 8.4 [Extension of Time for Completion]), 

calculated from the Commencement Date. 

1.1.3.4 "Tests on Completion" means the tests which are specified 

in the Contract or agreed by both Parties or instructed as a 

Variation, and which are carried out under Clause 9 [Tests 

on Completion] before the Works or a Section (as the case 

may be) are taken over by the Employer. 

1.1.3.5 "Taking-Over Certificate" means a certificate issued under 

Clause 10 [Employer’s Taking Over]. 

1.1.3.6 "Test after Completion" means the tests (if any) which are 

specified in the Contract and which are carried out in 

accordance with the Specification after the Works or a 

Section (as the case may be) are taken over by the Employer. 

1.1.3.7 "Defects Notification Period" means the period for notifying 

defects in the Works or a Section (as the case may be) under 

Sub-Clause 11.1 [Completion of Outstanding Work and 

Remedying Defects], which extends over 365 days except if 

otherwise stated in the Contract Data (with any extension 

under Sub-Clause 11.3 [Extension of Defects Notification 

Period]), calculated from the date on which the Works or 

Section is completed as certified under 

Sub-Clause 10.1 [Taking Over of the Works and Sections]. 

1.1.3.8 "Performance Certificate" means the certificate issued 

under Sub-Clause 11.9 [Performance Certificate]. 

1.1.3.9 "Day" means a calendar day and “year” means 365 days. 

1.1.4 Money and 

Payments 

1.1.4.1 "Accepted Contract Amount" means the amount accepted 

in the Letter of Acceptance for the execution and completion 

of the Works and the remedying of any defects. 

1.1.4.2 "Contract Price" means the price defined in 

Sub-Clause 14.1 [The Contract Price], and includes 

adjustments in accordance with the Contract. 

1.1.4.3 "Cost" means all expenditure reasonably incurred (or to be 

incurred) by the Contractor, whether on or off the Site, 

including overhead and similar charges, but does not include 

profit. 

1.1.4.4 "Final Payment Certificate" means the payment certificate 

issued under Sub-Clause 14.13 [Issue of Final Payment 

Certificate]. 

1.1.4.5 "Final Statement" means the statement defined in Sub-

Clause 14.11 [Application for Final Payment Certificate]. 

1.1.4.6 "Foreign Currency" means a currency in which part (or all) 

of the Contract Price is payable, but not the Local Currency. 

1.1.4.7 "Interim Payment Certificate" means a payment certificate 

issued under Clause 14 [Contract Price and Payment]. 

1.1.4.8 "Local Currency" means the currency of the Country. 

1.1.4.9 "Payment Certificate" means a payment certificate issued 

under Clause 14 [Contract Price and Payment]. 
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1.1.4.10 "Provisional Sum" means a sum (if any) which is specified 

in the Contract as a provisional sum, for the execution of any 

part of the Works or for the supply of Plant, Materials or 

services under Sub-Clause 13.5 [Provisional Sums]. 

1.1.4.11 "Retention Money" means the accumulated retention 

moneys which the Employer retains under 

Sub-Clause 14.3 [Application for Interim Payment 

Certificates] and pays under Sub-Clause 14.9 [Payment of 

Retention Money]. 

1.1.4.12 "Statement" means a statement submitted by the Contractor 

as part of an application, under Clause 14 [Contract Price and 

Payment], for a payment certificate. 

1.1.5 Works and Goods 1.1.5.1 "Contractor's Equipment" means all apparatus, machinery, 

vehicles and other things required for the execution and 

completion of the Works and the remedying of any defects. 

However, Contractor’s Equipment excludes Temporary 

Works, Employer’s Equipment (if any), Plant, Materials and 

any other things intended to form or forming part of the 

Permanent Works. 

1.1.5.2 "Goods" means Contractor’s Equipment, Materials, Plant 

and Temporary Works, or any of them as appropriate. 

1.1.5.3 "Materials" means things of all kinds (other than Plant) 

intended to form or forming part of the Permanent Works, 

including the supply-only materials (if any) to be supplied by 

the Contractor under the Contract. 

1.1.5.4 "Permanent Works" means the permanent works to be 

executed by the Contractor under the Contract. 

1.1.5.5 "Plant" means the apparatus, machinery and other 

equipment intended to form or forming part of the Permanent 

Works, including vehicles purchased for the Employer and 

relating to the construction or operation of the Works. 

1.1.5.6 "Section" means a part of the Works specified in the Contract 

Data as a Section (if any). 

1.1.5.7 "Temporary Works" means all temporary works of every 

kind (other than Contractor’s Equipment) required on Site for 

the execution and completion of the Permanent Works and 

the remedying of any defects. 

1.1.5.8 "Works" mean the Permanent Works and the Temporary 

Works, or either of them as appropriate. 

1.1.6 Other Definitions 1.1.6.1 "Contractor's Documents" means the calculations, 

computer programs and other software, drawings, manuals, 

models and other documents of a technical nature (if any) 

supplied by the Contractor under the Contract. 

1.1.6.2 "Country" means the country in which the Site (or most of it) 

is located, where the Permanent Works are to be executed. 

1.1.6.3 "Employer's Equipment" means the apparatus, machinery 

and vehicles (if any) made available by the Employer for the 

use of the Contractor in the execution of the Works, as stated 

in the Specification; but does not include Plant which has not 

been taken over by the Employer. 
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1.1.6.4 "Force Majeure" is defined in Clause 19 [Force Majeure]. 

1.1.6.5 "Laws" means all national (or state) legislation, statutes, 

ordinances and other laws, and regulations and by-laws of 

any legally constituted public authority. 

1.1.6.6 "Performance Security" (means the security (or securities, 

if any) under Sub-Clause 4.2 [Performance Security]. 

1.1.6.7 "Site" means the places where the Permanent Works are to 

be executed, including storage and working areas, and to 

which Plant and Materials are to be delivered, and any other 

places as may be specified in the Contract as forming part of 

the Site. 

1.1.6.8 "Unforeseeable" means not reasonably foreseeable by an 

experienced contractor by the Base Date. 

1.1.6.9 "Variation" means any change to the Works, which is 

instructed or approved as a variation under 

Clause 13 [Variations and Adjustments]. 

1.1.6.10 "Notice of Dissatisfaction" means the notice given by either 

Party to the other under Sub-Clause 20.4 [Obtaining Dispute 

Board’s Decision] indicating its dissatisfaction and intention 

to commence arbitration. 

1.2 Interpretation In the Contract, except where the context requires otherwise: 

a) Words indicating one gender include all genders; 

b) Words indicating the singular also include the plural and words 

indicating the plural also include the singular; 

c) Provisions including the word "agree", "agreed" or "agreement" 

require the agreement to be recorded in writing;  

d) "Written" or "in writing" means hand-written, type-written, 

printed or electronically made, and resulting in a permanent 

record; and 

e) The word "tender" is synonymous with "bid" and "tenderer" with 

"Bidder" and the words "tender documents" with "bidding 

documents". 

The marginal words and other headings shall not be taken into 

consideration in the interpretation of these Conditions. 

In these Conditions, provisions including the expression "Cost plus 

profit" require this profit to be one-twentieth (5%) of this Cost unless 

otherwise indicated in the Contract Data. 

1.3 Communications Wherever these Conditions provide for the giving or issuing of 

approvals, certificates, consents, determinations, notices, requests and 

discharges, these communications shall be: 

a) In writing and delivered by hand (against receipt), sent by mail 

or courier, or transmitted using any of the agreed systems of 

electronic transmission as stated in the Contract Data; and 

b) Delivered, sent or transmitted to the address for the recipient’s 

communications as stated in the Contract Data. However: 
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(i) If the recipient gives notice of another address, 

communications shall thereafter be delivered 

accordingly; and 

(ii) If the recipient has not stated otherwise when requesting 

an approval or consent, it may be sent to the address 

from which the request was issued. 

Approvals, certificates, consents and determinations shall not be 

unreasonably withheld or delayed. When a certificate is issued to a 

Party, the certifier shall send a copy to the other Party. When a notice 

is issued to a Party, by the other Party or the Engineer, a copy shall be 

sent to the Engineer or the other Party, as the case may be. 

1.4 Law and Language The Contract shall be governed by the law of the country or other 

jurisdiction stated in the Contract Data.  

The ruling language of the Contract shall be that stated in the Contract 

Data. 

The language for communications shall be that stated in the Contract 

Data. If no language is stated there, the language for communications 

shall be the ruling language of the Contract. 

1.5 Priority of 

Documents 

The documents forming the Contract are to be taken as mutually 

explanatory of one another. For the purposes of interpretation, the 

priority of the documents shall be in accordance with the following 

sequence: 

a) The Contract Agreement (if any); 

b) The Letter of Acceptance; 

c) The Letter of Tender; 

d) The Particular Conditions – Part A; 

e) The Particular Conditions – Part B; 

f) These General Conditions;  

g) The Specification; 

h) The Drawings; and 

i) The Schedules and any other documents forming part of the 

Contract. 

If an ambiguity or discrepancy is found in the documents, the Engineer 

shall issue any necessary clarification or instruction. 

1.6 Contract Agreement The Parties shall enter into a Contract Agreement within 28 days after 

the Contractor receives the Letter of Acceptance, unless the Particular 

Conditions establish otherwise. The Contract Agreement shall be 

based upon the form annexed to the Particular Conditions. The costs 

of stamp duties and similar charges (if any) imposed by law in 

connection with entry into the Contract Agreement shall be borne by 

the Employer. 

1.7 Assignment Neither Party shall assign the whole or any part of the Contract or any 

benefit or interest in or under the Contract. However, either Party: 

a) May assign the whole or any part with the prior agreement of 

the other Party, at the sole discretion of such other Party, and 
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b) May, as security in favour of a bank or financial institution, 

assign its right to any moneys due, or to become due, under 

the Contract. 

1.8 Care and Supply of 

Documents 

The Specification and Drawings shall be in the custody and care of the 

Employer. Unless otherwise stated in the Contract, two copies of the 

Contract and of each subsequent Drawing shall be supplied to the 

Contractor, who may make or request further copies at the cost of the 

Contractor. 

Each of the Contractor’s Documents shall be in the custody and care 

of the Contractor, unless and until taken over by the Employer. Unless 

otherwise stated in the Contract, the Contractor shall supply to the 

Engineer six copies of each of the Contractor’s Documents. 

The Contractor shall keep, on the Site, a copy of the Contract, 

publications named in the Specification, the Contractor’s Documents (if 

any), the Drawings and Variations and other communications given 

under the Contract. The Employer’s Personnel shall have the right of 

access to all these documents at all reasonable times. 

If a Party becomes aware of an error or defect in a document which 

was prepared for use in executing the Works, the Party shall promptly 

give notice to the other Party of such error or defect. 

1.9 Delayed Drawings or 

Instructions 

The Contractor shall give notice to the Engineer whenever the Works 

are likely to be delayed or disrupted if any necessary drawing or 

instruction is not issued to the Contractor within a particular time, which 

shall be reasonable. The notice shall include details of the necessary 

drawing or instruction, details of why and by when it should be issued, 

and the nature and amount of the delay or disruption likely to be 

suffered if it is late. 

If the Contractor suffers delay and/or incurs Cost as a result of a failure 

of the Engineer to issue the notified drawing or instruction within a time 

which is reasonable and is specified in the notice with supporting 

details, the Contractor shall give a further notice to the Engineer and 

shall be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost plus profit, which shall be included 

in the Contract Price. 

After receiving this further notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 

However, if and to the extent that the Engineer’s failure was caused by 

any error or delay by the Contractor, including an error in, or delay in 

the submission of, any of the Contractor’s Documents, the Contractor 

shall not be entitled to such extension of time, Cost or profit. 

1.10 Employer's Use of 

Contractor's 

Documents 

As between the Parties, the Contractor shall retain the copyright and 

other intellectual property rights in the Contractor’s Documents and 

other design documents made by (or on behalf of) the Contractor. 

The Contractor shall be deemed (by signing the Contract) to give to the 

Employer a non-terminable transferable non-exclusive royalty-free 
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licence to copy, use and communicate the Contractor’s Documents, 

including making and using modifications of them. This licence shall: 

a) Apply throughout the actual or intended working life (whichever 

is longer) of the relevant parts of the Works; 

b) Entitle any person in proper possession of the relevant part of 

the Works to copy, use and communicate the Contractor’s 

Documents for the purposes of completing, operating, 

maintaining, altering, adjusting, repairing and demolishing the 

Works; and 

c) In the case of Contractor’s Documents which are in the form of 

computer programs and other software, permit their use on any 

computer on the Site and other places as envisaged by the 

Contract, including replacements of any computers supplied by 

the Contractor. 

The Contractor’s Documents and other design documents made by (or 

on behalf of) the Contractor shall not, without the Contractor’s consent, 

be used, copied or communicated to a third party by (or on behalf of) 

the Employer for purposes other than those permitted under this Sub-

Clause. 

1.11 Contractor's Use of 

Employer's 

Documents 

As between the Parties, the Employer shall retain the copyright and 

other intellectual property rights in the Specification, the Drawings and 

other documents made by (or on behalf of) the Employer. The 

Contractor may, at his cost, copy, use, and obtain communication of 

these documents for the purposes of the Contract.  

They shall not, without the Employer’s consent, be copied, used or 

communicated to a third party by the Contractor, except as necessary 

for the purposes of the Contract. 

1.12 Confidential Details The Contractor’s and the Employer’s Personnel shall disclose all such 

confidential and other information as may be reasonably required in 

order to verify compliance with the Contract and allow its proper 

implementation. 

Each of them shall treat the details of the Contract as private and 

confidential, except to the extent necessary to carry out their respective 

obligations under the Contract or to comply with applicable Laws. Each 

of them shall not publish or disclose any particulars of the Works 

prepared by the other Party without the previous agreement of the other 

Party. However, the Contractor shall be permitted to disclose any 

publicly available information, or information otherwise required to 

establish his qualifications to compete for other projects. 

1.13 Compliance with 

Laws 

The Contractor shall, in performing the Contract, comply with 

applicable Laws. Unless otherwise stated in the Particular Conditions: 

a) The Employer shall have obtained (or shall obtain) the 

planning, zoning, building permit or similar permission for the 

Permanent Works, and any other permissions described in the 

Specification as having been (or to be) obtained by the 

Employer; and the Employer shall indemnify and hold the 

Contractor harmless against and from the consequences of any 

failure to do so; and 

b) The Contractor shall give all notices, pay all taxes, duties and 

fees, and obtain all permits, licences and approvals, as 

required by the Laws in relation to the execution and completion 
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of the Works and the remedying of any defects; and the 

Contractor shall indemnify and hold the Employer harmless 

against and from the consequences of any failure to do so, 

unless the Contractor is impeded to accomplish these actions 

and shows evidence of its diligence. 

1.14 Joint and Several 

Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, 

consortium or other unincorporated grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally 

liable to the Employer for the performance of the Contract; 

b) These persons shall notify the Employer of their leader who 

shall have authority to bind the Contractor and each of these 

persons; and 

c) The Contractor shall not alter its composition or legal status 

without the prior consent of the Employer. 

1.15 Inspections and 

Audit by the Bank 

The Contractor shall permit the Bank and/or persons appointed by the 

Bank to inspect the Site and/or the Contractor’s accounts and records 

relating to the performance of the Contract and to have such accounts 

and records audited by auditors appointed by the Bank if required by 

the Bank. 

2 The Employer 

2.1 Right of Access to 

the Site 

The Employer shall give the Contractor right of access to, and 

possession of, all parts of the Site within the time (or times) stated in 

the Contract Data. The right and possession may not be exclusive to 

the Contractor. If, under the Contract, the Employer is required to give 

(to the Contractor) possession of any foundation, structure, plant or 

means of access, the Employer shall do so in the time and manner 

stated in the Specification. However, the Employer may withhold any 

such right or possession until the Performance Security has been 

received. 

If no such time is stated in the Contract Data, the Employer shall give 

the Contractor right of access to, and possession of, the Site within 

such times as required to enable the Contractor to proceed without 

disruption in accordance with the programme submitted under 

Sub-Clause 8.3 [Programme]. 

If the Contractor suffers delay and/or incurs Cost as a result of a failure 

by the Employer to give any such right or possession within such time, 

the Contractor shall give notice to the Engineer and shall be entitled 

subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost plus profit, which shall be included 

in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine these 

matters. 

However, if and to the extent that the Employer’s failure was caused by 

any error or delay by the Contractor, including an error in, or delay in 

the submission of, any of the Contractor’s Documents, the Contractor 

shall not be entitled to such extension of time, Cost or profit. 
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2.2 Permits, Licences or 

Approval 

The Employer shall provide, at the request of the Contractor, such 

reasonable assistance as to allow the Contractor to obtain properly: 

a) Copies of the Laws of the Country which are relevant to the 

Contract but are not readily available, and 

b) Any permits, licences or approvals required by the Laws of the 

Country: 

(i) Which the Contractor is required to obtain under 

Sub-Clause 1.13 [Compliance with Laws]; 

(ii) For the delivery of Goods, including clearance through 

customs; and 

(iii) For the export of Contractor’s Equipment when it is 

removed from the Site. 

2.3 Employer's 

Personnel 

The Employer shall be responsible for ensuring that the Employer’s 

Personnel and the Employer’s other contractors on the Site: 

a) Co-operate with the Contractor’s efforts under Sub-Clause 4.6 

[Co-operation]; and 

b) Take actions similar to those which the Contractor is required 

to take under sub-paragraphs (a), (b) and (c) of Sub-Clause 4.8 

[Safety Procedures] and under Sub-Clause 4.18 [Protection of 

the Environment]. 

2.4 Employer's Financial 

Arrangements 

The Employer shall submit, before the Commencement Date and 

thereafter within 28 days after receiving any request from the 

Contractor, reasonable evidence that financial arrangements have 

been made and are being maintained which will enable the Employer 

to pay the Contract Price punctually (as estimated at that time) in 

accordance with Clause 14 [Contract Price and Payment]. Before the 

Employer makes any material change to his financial arrangements, 

the Employer shall give notice to the Contractor with detailed 

particulars. 

In addition, if the Bank has notified to the Borrower that the Bank has 

suspended disbursements under its loan, which finances in whole or in 

part the execution of the Works, the Employer shall give notice of such 

suspension to the Contractor with detailed particulars, including the 

date of such notification, with a copy to the Engineer, within 7 days of 

the Borrower having received the suspension notification from the 

Bank. If alternative funds will be available in appropriate currencies to 

the Employer to continue making payments to the Contractor beyond a 

date 60 days after the date of Bank notification of the suspension, the 

Employer shall provide reasonable evidence in his notice of the extent 

to which such funds will be available. 

2.5 Employer's Claims If the Employer considers himself to be entitled to any payment under 

any Clause of these Conditions or otherwise in connection with the 

Contract, and/or to any extension of the Defects Notification Period, the 

Employer or the Engineer shall give notice and particulars to the 

Contractor. However, notice is not required for payments due under 

Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 

[Employer’s Equipment and Free-Issue Materials], or for other services 

requested by the Contractor. 

The notice shall be given as soon as practicable and no longer than 28 

days after the Employer became aware, or should have become aware, 

of the event or circumstances giving rise to the claim. A notice relating 
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to any extension of the Defects Notification Period shall be given before 

the expiry of such period. 

The particulars shall specify the Clause or other basis of the claim, and 

shall include substantiation of the amount and/or extension to which 

the Employer considers himself to be entitled in connection with the 

Contract. The Engineer shall then proceed in accordance with 

Sub-Clause 3.5 [Determinations] to agree or determine (i) the amount 

(if any) which the Employer is entitled to be paid by the Contractor, 

and/or (ii) the extension (if any) of the Defects Notification Period in 

accordance with Sub-Clause 11.3 [Extension of Defects Notification 

Period]. 

This amount may be included as a deduction in the Contract Price and 

Payment Certificates. The Employer shall only be entitled to set off 

against or make any deduction from an amount certified in a Payment 

Certificate, or to otherwise claim against the Contractor, in accordance 

with this Sub-Clause. 

3 The Engineer 

3.1 Engineer's Duties 

and Authority 

The Employer shall appoint the Engineer who shall carry out the duties 

assigned to him in the Contract. The Engineer’s staff shall include 

suitably qualified engineers and other professionals who are competent 

to carry out these duties. 

The Engineer shall have no authority to amend the Contract. 

The Engineer may exercise the authority attributable to the Engineer 

as specified in or necessarily to be implied from the Contract. If the 

Engineer is required to obtain the approval of the Employer before 

exercising a specified authority, the requirements shall be as stated in 

the Particular Conditions. The Employer shall promptly inform the 

Contractor of any change to the authority attributed to the Engineer.  

However, whenever the Engineer exercises a specified authority for 

which the Employer’s approval is required, then (for the purposes of 

the Contract) the Employer shall be deemed to have given approval. 

Except as otherwise stated in these Conditions: 

a) Whenever carrying out duties or exercising authority, specified 

in or implied by the Contract, the Engineer shall be deemed to 

act for the Employer;  

b) The Engineer has no authority to relieve either Party of any 

duties, obligations or responsibilities under the Contract;  

c) Any approval, check, certificate, consent, examination, 

inspection, instruction, notice, proposal, request, test, or similar 

act by the Engineer (including absence of disapproval) shall not 

relieve the Contractor from any responsibility he has under the 

Contract, including responsibility for errors, omissions, 

discrepancies and non-compliances; and 

d) Any act by the Engineer in response to a Contractor’s request 

except as otherwise expressly specified shall be notified in 

writing to the Contractor within 28 days of receipt. 

The following provisions shall apply: 

The Engineer shall obtain the specific approval of the Employer before 

taking action under the-following Sub-Clauses of these Conditions: 
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a) Sub-Clause 4.12: agreeing or determining an extension of time 

and/or additional cost;  

b) Sub-Clause 13.1: instructing a Variation, except; 

(i) In an emergency situation as determined by the 

Engineer, or  

(ii) If such a Variation would increase the Accepted Contract 

Amount by less than the percentage specified in the 

Contract Data; 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted 

by the Contractor in accordance with Sub Clause 13.1 or 13.2;  

d) Sub-Clause 13.4: Specifying the amount payable in each of the 

applicable currencies. 

Notwithstanding the obligation, as set out above, to obtain approval, if, 

in the opinion of the Engineer, an emergency occurs affecting the 

safety of life or of the Works or of adjoining property, he may, without 

relieving the Contractor of any of his duties and responsibility under the 

Contract, instruct the Contractor to execute all such work or to do all 

such things as may, in the opinion of the Engineer, be necessary to 

abate or reduce the risk. The Contractor shall forthwith comply, despite 

the absence of approval of the Employer, with any such instruction of 

the Engineer. The Engineer shall determine an addition to the Contract 

Price, in respect of such instruction, in accordance with Clause 13 and 

shall notify the Contractor accordingly, with a copy to the Employer. 

3.2 Delegation by the 

Engineer 

The Engineer may from time to time assign duties and delegate 

authority to assistants, and may also revoke such assignment or 

delegation. These assistants may include a resident engineer, and/or 

independent inspectors appointed to inspect and/or test items of Plant 

and/or Materials. The assignment, delegation or revocation shall be in 

writing and shall not take effect until copies have been received by both 

Parties. However, unless otherwise agreed by both Parties, the 

Engineer shall not delegate the authority to determine any matter in 

accordance with Sub-Clause 3.5 [Determinations]. 

Each assistant, to whom duties have been assigned or authority has 

been delegated, shall only be authorised to issue instructions to the 

Contractor to the extent defined by the delegation. Any approval, 

check, certificate, consent, examination, inspection, instruction, notice, 

proposal, request, test, or similar act by an assistant, in accordance 

with the delegation, shall have the same effect as though the act had 

been an act of the Engineer. However: 

a) Any failure to disapprove any work, Plant or Materials shall not 

constitute approval, and shall therefore not prejudice the right 

of the Engineer to reject the work, Plant or Materials;  

b) If the Contractor questions any determination or instruction of 

an assistant, the Contractor may refer the matter to the 

Engineer, who shall promptly confirm, reverse or vary the 

determination or instruction. 

3.3 Instructions of the 

Engineer 

The Engineer may issue to the Contractor (at any time) instructions and 

additional or modified Drawings which may be necessary for the 

execution of the Works and the remedying of any defects, all in 

accordance with the Contract. The Contractor shall only take 

instructions from the Engineer, or from an assistant to whom the 
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appropriate authority has been delegated under this Clause. If an 

instruction constitutes a Variation, Clause 13 [Variations and 

Adjustments] shall apply. 

The Contractor shall comply with the instructions given by the Engineer 

or delegated assistant, on any matter related to the Contract. 

Whenever practicable, their instructions shall be given in writing. If the 

Engineer or a delegated assistant: 

a) Gives an oral instruction; 

b) Receives a written confirmation of the instruction, from (or on 

behalf of) the Contractor, within two working days after giving 

the instruction; and 

c) Does not reply by issuing a written rejection and/or instruction 

within two working days after receiving the confirmation; 

then the confirmation shall constitute the written instruction of the 

Engineer or delegated assistant (as the case may be). 

3.4 Replacement of the 

Engineer 

If the Employer intends to replace the Engineer, the Employer shall, not 

less than 21 days before the intended date of replacement, give notice 

to the Contractor of the name, address and relevant experience of the 

intended replacement Engineer. If the Contractor considers the 

intended replacement Engineer to be unsuitable, he has the right to 

raise objection against him by notice to the Employer, with supporting 

particulars, and the Employer shall give full and fair consideration to 

this objection. 

3.5 Determinations Whenever these Conditions provide that the Engineer shall proceed in 

accordance with this Sub-Clause 3.5 to agree or determine any matter, 

the Engineer shall consult with each Party in an endeavour to reach 

agreement. If agreement is not achieved, the Engineer shall make a 

fair determination in accordance with the Contract, taking due regard 

of all relevant circumstances. 

The Engineer shall give notice to both Parties of each agreement or 

determination, with supporting particulars, within 28 days from the 

receipt of the corresponding claim or request except when otherwise 

specified. Each Party shall give effect to each agreement or 

determination unless and until revised under Clause 20 [Claims, 

Disputes and Arbitration]. 

4 The Contractor 

4.1 Contractor's General 

Obligations 

The Contractor shall design (to the extent specified in the Contract), 

execute and complete the Works in accordance with the Contract and 

with the Engineer’s instructions, and shall remedy any defects in the 

Works.  

The Contractor shall provide the Plant and Contractor’s Documents 

specified in the Contract, and all Contractor’s Personnel, Goods, 

consumables and other things and services, whether of a temporary or 

permanent nature, required in and for this design, execution, 

completion and remedying of defects. 

All equipment, material, and services to be incorporated in or required 

for the Works shall have their origin in any eligible source country as 

defined by the Bank. 

The Contractor shall be responsible for the adequacy, stability and 

safety of all Site operations and of all methods of construction. Except 
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to the extent specified in the Contract, the Contractor (i) shall be 

responsible for all Contractor’s Documents, Temporary Works, and 

such design of each item of Plant and Materials as is required for the 

item to be in accordance with the Contract, and (ii) shall not otherwise 

be responsible for the design or specification of the Permanent Works. 

The Contractor shall, whenever required by the Engineer, submit 

details of the arrangements and methods which the Contractor 

proposes to adopt for the execution of the Works. No significant 

alteration to these arrangements and methods shall be made without 

this having previously been notified to the Engineer. 

If the Contract specifies that the Contractor shall design any part of the 

Permanent Works, then unless otherwise stated in the Particular 

Conditions: 

a) The Contractor shall submit to the Engineer the Contractor’s 

Documents for this part in accordance with the procedures 

specified in the Contract; 

b) These Contractor’s Documents shall be in accordance with the 

Specification and Drawings, shall be written in the language for 

communications defined in Sub-Clause 1.4 [Law and 

Language], and shall include additional information required by 

the Engineer to add to the Drawings for co-ordination of each 

Party’s designs; 

c) The Contractor shall be responsible for this part and it shall, 

when the Works are completed, be fit for such purposes for 

which the part is intended as are specified in the Contract; and 

d) Prior to the commencement of the Tests on Completion, the 

Contractor shall submit to the Engineer the "as-built" 

documents and, if applicable, operation and maintenance 

manuals in accordance with the Specification and in sufficient 

detail for the Employer to operate, maintain, dismantle, 

reassemble, adjust and repair this part of the Works. Such part 

shall not be considered to be completed for the purposes of 

taking-over under Sub-Clause 10.1 [Taking Over of the Works 

and Sections] until these documents and manuals have been 

submitted to the Engineer. 

4.2 Performance 

Security 

The Contractor shall obtain (at his cost) a Performance Security for 

proper performance, in the amount stated in the Contract Data and 

denominated in the currency(ies) of the Contract or in a freely 

convertible currency acceptable to the Employer. If an amount is not 

stated in the Contract Data, this Sub-Clause shall not apply. 

The Contractor shall deliver the Performance Security to the Employer 

within 28 days after receiving the Letter of Acceptance, and shall send 

a copy to the Engineer. The Performance Security shall be issued by a 

reputable bank or financial institution selected by the Contractor, and 

shall be in the form annexed to the Particular Conditions, as stipulated 

by the Employer in the Contract Data, or in another form approved by 

the Employer. 

The Contractor shall ensure that the Performance Security is valid and 

enforceable until the Contractor has executed and completed the 

Works and remedied any defects. If the terms of the Performance 

Security specify its expiry date, and the Contractor has not become 

entitled to receive the Performance Certificate by the date 28 days prior 

to the expiry date, the Contractor shall extend the validity of the 
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Performance Security until the Works have been completed and any 

defects have been remedied. 

The Employer shall not make a claim under the Performance Security, 

except for amounts to which the Employer is entitled under the 

Contract.  

The Employer shall indemnify and hold the Contractor harmless 

against and from all damages, losses and expenses (including legal 

fees and expenses) resulting from a claim under the Performance 

Security to the extent to which the Employer was not entitled to make 

the claim. 

The Employer shall return the Performance Security to the Contractor 

within 21 days after receiving a copy of the Performance Certificate. 

Without limitation to the provisions of the rest of this Sub-Clause, 

whenever the Engineer determines an addition or a reduction to the 

Contract Price as a result of a change in cost and/or legislation, or as 

a result of a Variation, amounting to more than 25 percent of the portion 

of the Contract Price payable in a specific currency, the Contractor shall 

at the Engineer's request promptly increase, or may decrease, as the 

case may be, the value of the Performance Security in that currency by 

an equal percentage. 

4.3 Contractor's 

Representative 

The Contractor shall appoint the Contractor’s Representative and shall 

give him all authority necessary to act on the Contractor’s behalf under 

the Contract. 

Unless the Contractor’s Representative is named in the Contract, the 

Contractor shall, prior to the Commencement Date, submit to the 

Engineer for consent the name and particulars of the person the 

Contractor proposes to appoint as Contractor’s Representative. If 

consent is withheld or subsequently revoked in terms of 

Sub-Clause 6.9 [Contractor’s Personnel], or if the appointed person 

fails to act as Contractor’s Representative, the Contractor shall similarly 

submit the name and particulars of another suitable person for such 

appointment. 

The Contractor shall not, without the prior consent of the Engineer, 

revoke the appointment of the Contractor’s Representative or appoint 

a replacement. 

The whole time of the Contractor’s Representative shall be given to 

directing the Contractor’s performance of the Contract. If the 

Contractor’s Representative is to be temporarily absent from the Site 

during the execution of the Works, a suitable replacement person shall 

be appointed, subject to the Engineer’s prior consent, and the Engineer 

shall be notified accordingly. 

The Contractor’s Representative shall, on behalf of the Contractor, 

receive instructions under Sub-Clause 3.3 [Instructions of the 

Engineer]. 

The Contractor’s Representative may delegate any powers, functions 

and authority to any competent person, and may at any time revoke the 

delegation. Any delegation or revocation shall not take effect until the 

Engineer has received prior notice signed by the Contractor’s 

Representative, naming the person and specifying the powers, 

functions and authority being delegated or revoked. 
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The Contractor’s Representative shall be fluent in the language for 

communications defined in Sub-Clause 1.4 [Law and Language]. If the 

Contractor’s Representative’s delegates are not fluent in the said 

language, the Contractor shall make competent interpreters available 

during all working hours in a number deemed sufficient by the 

Engineer. 

4.4 Subcontractors The Contractor shall not subcontract the whole of the Works. 

The Contractor shall be responsible for the acts or defaults of any 

Subcontractor, his agents or employees, as if they were the acts or 

defaults of the Contractor. Unless otherwise stated in the Particular 

Conditions: 

a) The Contractor shall not be required to obtain consent to 

suppliers solely of Materials, or to a subcontract for which the 

Subcontractor is named in the Contract;  

b) The prior consent of the Engineer shall be obtained to other 

proposed Subcontractors; 

c) The Contractor shall give the Engineer not less than 28 days’ 

notice of the intended date of the commencement of each 

Subcontractor’s work, and of the commencement of such work 

on the Site; and  

d) Each subcontract shall include provisions which would entitle 

the Employer to require the subcontract to be assigned to the 

Employer under Sub-Clause 4.5 [Assignment of Benefit of 

Subcontract] (if or when applicable) or in the event of 

termination under Sub-Clause 15.2 [Termination by Employer]. 

The Contractor shall ensure that the requirements imposed on the 

Contractor by Sub-Clause 1.12 [Confidential Details] apply equally to 

each Subcontractor. 

Where practicable, the Contractor shall give fair and reasonable 

opportunity for contractors from the Country to be appointed as 

Subcontractors. 

4.5 Assignment of 

Benefit of 

Subcontractor 

If a Subcontractor’s obligations extend beyond the expiry date of the 

relevant Defects Notification Period and the Engineer, prior to this date, 

instructs the Contractor to assign the benefit of such obligations to the 

Employer, then the Contractor shall do so. Unless otherwise stated in 

the assignment, the Contractor shall have no liability to the Employer 

for the work carried out by the Subcontractor after the assignment takes 

effect. 

4.6 Co-operation The Contractor shall, as specified in the Contract or as instructed by 

the Engineer, allow appropriate opportunities for carrying out work to: 

a) The Employer’s Personnel; 

b) Any other contractors employed by the Employer; and 

c) The personnel of any legally constituted public authorities; 

who may be employed in the execution on or near the Site of any work 

not included in the Contract. 

Any such instruction shall constitute a Variation if and to the extent that 

it causes the Contractor to suffer delays and/or to incur Unforeseeable 

Cost. Services for these personnel and other contractors may include 
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the use of Contractor’s Equipment, Temporary Works or access 

arrangements which are the responsibility of the Contractor. 

If, under the Contract, the Employer is required to give to the Contractor 

possession of any foundation, structure, plant or means of access in 

accordance with Contractor’s Documents, the Contractor shall submit 

such documents to the Engineer in the time and manner stated in the 

Specification. 

4.7 Setting Out The Contractor shall set out the Works in relation to original points, 

lines and levels of reference specified in the Contract or notified by the 

Engineer. The Contractor shall be responsible for the correct 

positioning of all parts of the Works, and shall rectify any error in the 

positions, levels, dimensions or alignment of the Works. 

The Employer shall be responsible for any errors in these specified or 

notified items of reference, but the Contractor shall use reasonable 

efforts to verify their accuracy before they are used. 

If the Contractor suffers delay and/or incurs Cost from executing work 

which was necessitated by an error in these items of reference, and an 

experienced contractor could not reasonably have discovered such 

error and avoided this delay and/or Cost, the Contractor shall give 

notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and  

b) Payment of any such Cost plus profit, which shall be included 

in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether 

and (if so) to what extent the error could not reasonably have been 

discovered, and (ii) the matters described in sub-paragraphs (a) and 

(b) above related to this extent. 

4.8 Safety Procedures The Contractor shall: 

a) Comply with all applicable safety regulations; 

b) Take care for the safety of all persons entitled to be on the Site;  

c) Use reasonable efforts to keep the Site and Works clear of 

unnecessary obstruction so as to avoid danger to these 

persons; 

d) Provide fencing, lighting, guarding and watching of the Works 

until completion and taking over under Clause 10 [Employer’s 

Taking Over]; and 

e) Provide any Temporary Works (including roadways, footways, 

guards and fences) which may be necessary, because of the 

execution of the Works, for the use and protection of the public 

and of owners and occupiers of adjacent land. 

4.9 Quality Assurance The Contractor shall institute a quality assurance system to 

demonstrate compliance with the requirements of the Contract. The 

system shall be in accordance with the details stated in the Contract. 

The Engineer shall be entitled to audit any aspect of the system. 
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Details of all procedures and compliance documents shall be submitted 

to the Engineer for information before each design and execution stage 

is commenced. When any document of a technical nature is issued to 

the Engineer, evidence of the prior approval by the Contractor himself 

shall be apparent on the document itself. 

Compliance with the quality assurance system shall not relieve the 

Contractor of any of his duties, obligations or responsibilities under the 

Contract. 

4.10 Site Data The Employer shall have made available to the Contractor for his 

information, prior to the Base Date, all relevant data in the Employer’s 

possession on sub-surface and hydrological conditions at the Site, 

including environmental aspects. The Employer shall similarly make 

available to the Contractor all such data which come into the 

Employer’s possession after the Base Date. The Contractor shall be 

responsible for interpreting all such data. 

To the extent which was practicable (taking account of cost and time), 

the Contractor shall be deemed to have obtained all necessary 

information as to risks, contingencies and other circumstances which 

may influence or affect the Tender or Works. To the same extent, the 

Contractor shall be deemed to have inspected and examined the Site, 

its surroundings, the above data and other available information, and 

to have been satisfied before submitting the Tender as to all relevant 

matters, including (without limitation): 

a) The form and nature of the Site, including sub-surface 

conditions;  

b) The hydrological and climatic conditions; 

c) The extent and nature of the work and Goods necessary for the 

execution and completion of the Works and the remedying of 

any defects; 

d) The Laws, procedures and labour practices of the Country; and 

e) The Contractor’s requirements for access, accommodation, 

facilities, personnel, power, transport, water and other services. 

4.11 Sufficiency of the 

Accepted Contract 

Amount 

The Contractor shall be deemed to: 

a) Have satisfied himself as to the correctness and sufficiency of 

the Accepted Contract Amount; and 

b) Have based the Accepted Contract Amount on the data, 

interpretations, necessary information, inspections, 

examinations and satisfaction as to all relevant matters referred 

to in Sub-Clause 4.10 [Site Data]. 

Unless otherwise stated in the Contract, the Accepted Contract Amount 

covers all the Contractor’s obligations under the Contract (including 

those under Provisional Sums, if any) and all things necessary for the 

proper execution and completion of the Works and the remedying of 

any defects. 

4.12 Unforeseeable 

Physical Conditions 

In this Sub-Clause, "physical conditions" means natural physical 

conditions and man-made and other physical obstructions and 

pollutants, which the Contractor encounters at the Site when executing 

the Works, including sub-surface and hydrological conditions but 

excluding climatic conditions. 
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If the Contractor encounters adverse physical conditions which he 

considers to have been Unforeseeable, the Contractor shall give notice 

to the Engineer as soon as practicable. 

This notice shall describe the physical conditions, so that they can be 

inspected by the Engineer, and shall set out the reasons why the 

Contractor considers them to be Unforeseeable. The Contractor shall 

continue executing the Works, using such proper and reasonable 

measures as are appropriate for the physical conditions, and shall 

comply with any instructions which the Engineer may give. If an 

instruction constitutes a Variation, Clause 13 [Variations and 

Adjustments] shall apply.  

If and to the extent that the Contractor encounters physical conditions 

which are Unforeseeable, gives such a notice, and suffers delay and/or 

incurs Cost due to these conditions, the Contractor shall be entitled 

subject to notice under Sub-Clause 20.1 [Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost, which shall be included in the 

Contract Price. 

Upon receiving such notice and inspecting and/or investigating these 

physical conditions, the Engineer shall proceed in accordance with 

Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and 

(if so) to what extent these physical conditions were Unforeseeable, 

and (ii) the matters described in sub-paragraphs (a) and (b) above 

related to this extent. 

However, before additional Cost is finally agreed or determined under 

sub-paragraph (ii), the Engineer may also review whether other 

physical conditions in similar parts of the Works (if any) were more 

favourable than could reasonably have been foreseen when the 

Contractor submitted the Tender. If and to the extent that these more 

favourable conditions were encountered, the Engineer may proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine the reductions in Cost which were due to these conditions, 

which may be included (as deductions) in the Contract Price and 

Payment Certificates. However, the net effect of all adjustments under 

sub-paragraph (b) and all these reductions, for all the physical 

conditions encountered in similar parts of the Works, shall not result in 

a net reduction in the Contract Price. 

The Engineer shall take account of any evidence of the physical 

conditions foreseen by the Contractor when submitting the Tender, 

which shall be made available by the Contractor, but shall not be bound 

by the Contractor’s interpretation of any such evidence. 

4.13 Rights of Way and 

Facilities 

Unless otherwise specified in the Contract the Employer shall provide 

effective access to and possession of the Site including special and/or 

temporary rights-of-way which are necessary for the Works. The 

Contractor shall obtain, at his risk and cost, any additional rights of way 

or facilities outside the Site which he may require for the purposes of 

the Works. 

4.14 Avoidance of 

Interference 

The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public; or 
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b) The access to and use and occupation of all roads and 

footpaths, irrespective of whether they are public or in the 

possession of the Employer or of others. 

The Contractor shall indemnify and hold the Employer harmless 

against and from all damages, losses and expenses (including legal 

fees and expenses) resulting from any such unnecessary or improper 

interference. 

4.15 Access Route The Contractor shall be deemed to have been satisfied as to the 

suitability and availability of access routes to the Site at Base Date. The 

Contractor shall use reasonable efforts to prevent any road or bridge 

from being damaged by the Contractor’s traffic or by the Contractor’s 

Personnel. These efforts shall include the proper use of appropriate 

vehicles and routes. 

Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible 

for any maintenance which may be required for his use of 

access routes; 

b) The Contractor shall provide all necessary signs or directions 

along access routes, and shall obtain any permission which 

may be required from the relevant authorities for his use of 

routes, signs and directions; 

c) The Employer shall not be responsible for any claims which 

may arise from the use or otherwise of any access route; 

d) The Employer does not guarantee the suitability or availability 

of particular access routes; and 

e) Costs due to non-suitability or non-availability, for the use 

required by the Contractor, of access routes shall be borne by 

the Contractor. 

4.16 Transport of Goods Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall give the Engineer not less than 21 days’ 

notice of the date on which any Plant or a major item of other 

Goods will be delivered to the Site; 

b) The Contractor shall be responsible for packing, loading, 

transporting, receiving, unloading, storing and protecting all 

Goods and other things required for the Works; and 

c) The Contractor shall indemnify and hold the Employer 

harmless against and from all damages, losses and expenses 

(including legal fees and expenses) resulting from the transport 

of Goods, and shall negotiate and pay all claims arising from 

their transport. 

4.17 Contractor's 

Equipment 

The Contractor shall be responsible for all Contractor’s Equipment. 

When brought on to the Site, Contractor’s Equipment shall be deemed 

to be exclusively intended for the execution of the Works. The 

Contractor shall not remove from the Site any major items of 

Contractor’s Equipment without the consent of the Engineer. However, 

consent shall not be required for vehicles transporting Goods or 

Contractor’s Personnel off Site. 

4.18 Protection of 

Environment 

The Contractor shall take all reasonable steps to protect the 

environment (both on and off the Site) and to limit damage and 
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nuisance to people and property resulting from pollution, noise and 

other results of his operations. 

The Contractor shall ensure that emissions, surface discharges and 

effluent from the Contractor’s activities shall not exceed the values 

stated in the Specification or prescribed by applicable Laws. 

4.19 Electricity, Water 

and Gas 

The Contractor shall, except as stated below, be responsible for the 

provision of all power, water and other services he may require for his 

construction activities and to the extent defined in the Specifications, 

for the tests. 

The Contractor shall be entitled to use for the purposes of the Works 

such supplies of electricity, water, gas and other services as may be 

available on the Site and of which details and prices are given in the 

Specification. The Contractor shall, at his risk and cost, provide any 

apparatus necessary for his use of these services and for measuring 

the quantities consumed. 

The quantities consumed and the amounts due (at these prices) for 

such services shall be agreed or determined by the Engineer in 

accordance with Sub-Clause 2.5 [Employer’s Claims] and 

Sub-Clause 3.5 [Determinations]. The Contractor shall pay these 

amounts to the Employer. 

4.20 Employer's 

Equipment and 

Free-issues 

Materials 

The Employer shall make the Employer’s Equipment (if any) available 

for the use of the Contractor in the execution of the Works in 

accordance with the details, arrangements and prices stated in the 

Specification. Unless otherwise stated in the Specification: 

a) The Employer shall be responsible for the Employer’s 

Equipment; except that 

b) The Contractor shall be responsible for each item of Employer’s 

Equipment whilst any of the Contractor’s Personnel is operating 

it, driving it, directing it or in possession or control of it. 

The appropriate quantities and the amounts due (at such stated prices) 

for the use of Employer’s Equipment shall be agreed or determined by 

the Engineer in accordance with Sub-Clause 2.5 [Employer’s Claims] 

and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these 

amounts to the Employer. 

The Employer shall supply, free of charge, the "free-issue materials" (if 

any) in accordance with the details stated in the Specification. The 

Employer shall, at his risk and cost, provide these materials at the time 

and place specified in the Contract. The Contractor shall then visually 

inspect them, and shall promptly give notice to the Engineer of any 

shortage, defect or default in these materials. Unless otherwise agreed 

by both Parties, the Employer shall immediately rectify the notified 

shortage, defect or default. 

After this visual inspection, the free-issue materials shall come under 

the care, custody and control of the Contractor. The Contractor's 

obligations of inspection, care, custody and control shall not relieve the 

Employer of liability for any shortage, defect or default not apparent 

from a visual inspection. 

4.21 Progress Reports Unless otherwise stated in the Particular Conditions, monthly progress 

reports shall be prepared by the Contractor and submitted to the 

Engineer in six copies. The first report shall cover the period up to the 

end of the first calendar month following the Commencement Date. 
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Reports shall be submitted monthly thereafter, each within 7 days after 

the last day of the period to which it relates. 

Reporting shall continue until the Contractor has completed all work 

which is known to be outstanding at the completion date stated in the 

Taking-Over Certificate for the Works. 

Each report shall include: 

a) Charts and detailed descriptions of progress, including each 

stage of design (if any), Contractor’s Documents, procurement, 

manufacture, delivery to Site, construction, erection and testing; 

and including these stages for work by each nominated 

Subcontractor (as defined in Clause 5 [Nominated 

Subcontractors]); 

b) Photographs showing the status of manufacture and of 

progress on the Site; 

c) For the manufacture of each main item of Plant and Materials, 

the name of the manufacturer, manufacture location, 

percentage progress, and the actual or expected dates of: 

(i) Commencement of manufacture; 

(ii) Contractor’s inspections; 

(iii) Tests; and 

(iv) Shipment and arrival at the Site; 

d) The details described in Sub-Clause 6.10 [Records of 

Contractor’s Personnel and Equipment]; 

e) Copies of quality assurance documents, test results and 

certificates of Materials; 

f) List of notices given under Sub-Clause 2.5 [Employer’s Claims] 

and notices given under Sub-Clause 20.1 [Contractor’s 

Claims]; 

g) Safety statistics, including details of any hazardous incidents 

and activities relating to environmental aspects and public 

relations; and 

h) Comparisons of actual and planned progress, with details of 

any events or circumstances which may jeopardise the 

completion in accordance with the Contract, and the measures 

being (or to be) adopted to overcome delays. 

4.22 Security of the Site Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall be responsible for keeping unauthorised 

persons off the Site, and 

b) Authorised persons shall be limited to the Contractor’s 

Personnel and the Employer’s Personnel; and to any other 

personnel notified to the Contractor, by the Employer or the 

Engineer, as authorised personnel of the Employer’s other 

contractors on the Site. 

4.23 Contractor's 

Operations on Site 

The Contractor shall confine his operations to the Site, and to any 

additional areas which may be obtained by the Contractor and agreed 

by the Engineer as additional working areas. The Contractor shall take 

all necessary precautions to keep Contractor’s Equipment and 
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Contractor’s Personnel within the Site and these additional areas, and 

to keep them off adjacent land. 

During the execution of the Works, the Contractor shall keep the Site 

free from all unnecessary obstruction, and shall store or dispose of any 

Contractor’s Equipment or surplus materials. The Contractor shall clear 

away and remove from the Site any wreckage, rubbish and Temporary 

Works which are no longer required. 

Upon the issue of a Taking-Over Certificate, the Contractor shall clear 

away and remove, from that part of the Site and Works to which the 

Taking-Over Certificate refers, all Contractor’s Equipment, surplus 

material, wreckage, rubbish and Temporary Works. The Contractor 

shall leave that part of the Site and the Works in a clean and safe 

condition. However, the Contractor may retain on Site, during the 

Defects Notification Period, such Goods as are required for the 

Contractor to fulfil obligations under the Contract. 

4.24 Fossils All fossils, coins, articles of value or antiquity, and structures and other 

remains or items of geological or archaeological interest found on the 

Site shall be placed under the care and authority of the Employer. The 

Contractor shall take reasonable precautions to prevent Contractor’s 

Personnel or other persons from removing or damaging any of these 

findings. 

The Contractor shall, upon discovery of any such finding, promptly give 

notice to the Engineer, who shall issue instructions for dealing with it. 

If the Contractor suffers delay and/or incurs Cost from complying with 

the instructions, the Contractor shall give a further notice to the 

Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor’s 

Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost, which shall be included in the 

Contract Price. 

After receiving this further notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 

5 Nominated Subcontractors 

5.1 Definition of 

"Nominated 

Subcontractor" 

In the Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is stated in the Contract as being a nominated 

Subcontractor; or 

b) Whom the Engineer, under Clause 13 [Variations and 

Adjustments], instructs the Contractor to employ as a 

Subcontractor subject to Sub-Clause 5.2 [Objection to 

Notification]. 

5.2 Objection to 

Nomination 

The Contractor shall not be under any obligation to employ a nominated 

Subcontractor against whom the Contractor raises reasonable 

objection by notice to the Engineer as soon as practicable, with 

supporting particulars. An objection shall be deemed reasonable if it 

arises from (among other things) any of the following matters, unless 

the Employer agrees in writing to indemnify the Contractor against and 

from the consequences of the matter: 
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a) There are reasons to believe that the Subcontractor does not 

have sufficient competence, resources or financial strength; 

b) The nominated Subcontractor does not accept to indemnify the 

Contractor against and from any negligence or misuse of 

Goods by the nominated Subcontractor, his agents and 

employees; or 

c) The nominated Subcontractor does not accept to enter into a 

subcontract which specifies that, for the subcontracted work 

(including design, if any), the nominated Subcontractor shall: 

(i) Undertake to the Contractor such obligations and 

liabilities as will enable the Contractor to discharge his 

obligations and liabilities under the Contract; 

(ii) Indemnify the Contractor against and from all obligations 

and liabilities arising under or in connection with the 

Contract and from the consequences of any failure by 

the Subcontractor to perform these obligations or to fulfil 

these liabilities; and 

(iii) Be paid only if and when the Contractor has received 

from the Employer payments for sums due under the 

Subcontract referred to under Sub-Clause 5.3 [Payment 

to nominated Subcontractors]. 

5.3 Payments to 

Nominated 

Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts 

shown on the nominated Subcontractor’s invoices approved by the 

Contractor which the Engineer certifies to be due in accordance with 

the subcontract. These amounts plus other charges shall be included 

in the Contract Price in accordance with sub-paragraph (b) of 

Sub-Clause 13.5 [Provisional Sums], except as stated in 

Sub-Clause 5.4 [Evidence of Payments]. 

5.4 Evidence of 

Payments 

Before issuing a Payment Certificate which includes an amount 

payable to a nominated Subcontractor, the Engineer may request the 

Contractor to supply reasonable evidence that the nominated 

Subcontractor has received all amounts due in accordance with 

previous Payment Certificates, less applicable deductions for retention 

or otherwise. Unless the Contractor: 

a) Submits this reasonable evidence to the Engineer, or 

b) (i) Satisfies the Engineer in writing that the Contractor is 

reasonably entitled to withhold or refuse to pay these 

amounts; and 

(ii) Submits to the Engineer reasonable evidence that the 

nominated Subcontractor has been notified of the 

Contractor’s entitlement, 

then the Employer may (at his sole discretion) pay, direct to the 

nominated Subcontractor, part or all of such amounts previously 

certified (less applicable deductions) as are due to the nominated 

Subcontractor and for which the Contractor has failed to submit the 

evidence described in sub-paragraphs (a) or (b) above. The Contractor 

shall then repay, to the Employer, the amount which the nominated 

Subcontractor was directly paid by the Employer. 

 

 



Section VIII – General Provisions 162 

 

Copyright FIDIC ope-M2082a – SBD Works – V5 

 

6 Staff and Labour 

6.1 Engagement of Staff 

and Labour 

Except as otherwise stated in the Specification, the Contractor shall 

make arrangements for the engagement of all staff and labour, local or 

otherwise, and for their payment, feeding, transport, and, when 

appropriate, housing. 

The Contractor is encouraged, to the extent practicable and 

reasonable, to employ staff and labour with appropriate qualifications 

and experience from sources within the Country. 

6.2 Rates of Wages and 

Conditions of Labour 

The Contractor shall pay rates of wages, and observe conditions of 

labour, which are not lower than those established for the trade or 

industry where the work is carried out. If no established rates or 

conditions are applicable, the Contractor shall pay rates of wages and 

observe conditions which are not lower than the general level of wages 

and conditions observed locally by employers whose trade or industry 

is similar to that of the Contractor. 

The Contractor shall inform the Contractor’s Personnel about their 

liability to pay personal income taxes in the Country in respect of such 

of their salaries, wages, allowances and any benefits as are subject to 

tax under the Laws of the Country for the time being in force, and the 

Contractor shall perform such duties in regard to such deductions 

thereof as may be imposed on him by such Laws. 

6.3 Persons in the 

Service of Employer 

The Contractor shall not recruit, or attempt to recruit, staff and labour 

from amongst the Employer’s Personnel. 

6.4 Labour Laws The Contractor shall comply with all the relevant labour Laws 

applicable to the Contractor’s Personnel, including Laws relating to 

their employment, health, safety, welfare, immigration and emigration, 

and shall allow them all their legal rights. 

The Contractor shall require his employees to obey all applicable Laws, 

including those concerning safety at work. 

6.5 Working Hours No work shall be carried out on the Site on locally recognised days of 

rest, or outside the normal working hours stated in the Contract Data, 

unless: 

a) Otherwise stated in the Contract; 

b) The Engineer gives consent; or 

c) The work is unavoidable, or necessary for the protection of life 

or property or for the safety of the Works, in which case the 

Contractor shall immediately advise the Engineer. 

6.6 Facilities for Staff 

and Labour 

Except as otherwise stated in the Specification, the Contractor shall 

provide and maintain all necessary accommodation and welfare 

facilities for the Contractor’s Personnel. The Contractor shall also 

provide facilities for the Employer’s Personnel as stated in the 

Specification. 

The Contractor shall not permit any of the Contractor’s Personnel to 

maintain any temporary or permanent living quarters within the 

structures forming part of the Permanent Works. 

6.7 Health and Safety The Contractor shall at all times take all reasonable precautions to 

maintain the health and safety of the Contractor’s Personnel. In 

collaboration with local health authorities, the Contractor shall ensure 

that medical staff, first aid facilities, sick bay and ambulance service 

are available at all times at the Site and at any accommodation for 
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Contractor’s and Employer’s Personnel, and that suitable 

arrangements are made for all necessary welfare and hygiene 

requirements and for the prevention of epidemics. 

The Contractor shall appoint an accident prevention officer at the Site, 

responsible for maintaining safety and protection against accidents. 

This person shall be qualified for this responsibility, and shall have the 

authority to issue instructions and take protective measures to prevent 

accidents. Throughout the execution of the Works, the Contractor shall 

provide whatever is required by this person to exercise this 

responsibility and authority. 

The Contractor shall send, to the Engineer, details of any accident as 

soon as practicable after its occurrence. The Contractor shall maintain 

records and make reports concerning health, safety and welfare of 

persons, and damage to property, as the Engineer may reasonably 

require. 

HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS 

awareness programme via an approved service provider, and shall 

undertake such other measures as are specified in this Contract to 

reduce the risk of the transfer of the HIV virus between and among the 

Contractor’s Personnel and the local community, to promote early 

diagnosis and to assist affected individuals. 

The Contractor shall throughout the contract (including the Defects 

Notification Period): (i) conduct Information, Education and 

Communication (IEC) campaigns, at least every other month, 

addressed to all the Site staff and labour (including all the Contractor's 

employees, all Subcontractors and any other Contractor’s or 

Employer’s personnel employees, and all truck drivers and crew 

making deliveries to Site for construction activities) and to the 

immediate local communities, concerning the risks, dangers and 

impact, and appropriate avoidance behaviour with respect to, of 

Sexually Transmitted Diseases (STD) - or Sexually Transmitted 

Infections (STI) in general and HIV/AIDS in particular; (ii) provide male 

or female condoms for all Site staff and labour as appropriate; and 

(iii) provide for STI and HIV/AIDS screening, diagnosis, counselling 

and referral to a dedicated national STI and HIV/AIDS programme, 

(unless otherwise agreed) of all Site staff and labour. 

The Contractor shall include in the programme to be submitted for the 

execution of the Works under Sub-Clause 8.3 an alleviation 

programme for Site staff and labour and their families in respect of 

Sexually Transmitted Infections (STI) and Sexually Transmitted 

Diseases (STD) including HIV/AIDS. The STI, STD and HIV/AIDS 

alleviation programme shall indicate when, how and at what cost the 

Contractor plans to satisfy the requirements of this Sub-Clause and the 

related specification. For each component, the programme shall detail 

the resources to be provided or utilised and any related sub-contracting 

proposed. The programme shall also include provision of a detailed 

cost estimate with supporting documentation. Payment to the 

Contractor for preparation and implementation this programme shall 

not exceed the Provisional Sum dedicated for this purpose. 

6.8 Contractor's 

Superintendence 

Throughout the execution of the Works, and as long thereafter as is 

necessary to fulfil the Contractor’s obligations, the Contractor shall 

provide all necessary superintendence to plan, arrange, direct, 

manage, inspect and test the work. 
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Superintendence shall be given by a sufficient number of persons 

having adequate knowledge of the language for communications 

(defined in Sub-Clause 1.4 [Law and Language]) and of the operations 

to be carried out (including the methods and techniques required, the 

hazards likely to be encountered and methods of preventing 

accidents), for the satisfactory and safe execution of the Works. 

6.9 Contractor's 

Personnel 

The Contractor’s Personnel shall be appropriately qualified, skilled and 

experienced in their respective trades or occupations. The Engineer 

may require the Contractor to remove (or cause to be removed) any 

person employed on the Site or Works, including the Contractor’s 

Representative if applicable, who: 

a) Persists in any misconduct or lack of care; 

b) Carries out duties incompetently or negligently; 

c) Fails to conform with any provisions of the Contract; or 

d) Persists in any conduct which is prejudicial to safety, health, or 

the protection of the environment. 

If appropriate, the Contractor shall then appoint (or cause to be 

appointed) a suitable replacement person. 

6.10 Records of 

Contractor's 

Personnel and 

Equipment 

The Contractor shall submit, to the Engineer, details showing the 

number of each class of Contractor’s Personnel and of each type of 

Contractor’s Equipment on the Site. Details shall be submitted each 

calendar month, in a form approved by the Engineer, until the 

Contractor has completed all work which is known to be outstanding at 

the completion date stated in the Taking-Over Certificate for the Works. 

6.11 Disorderly Conduct The Contractor shall at all times take all reasonable precautions to 

prevent any unlawful, riotous or disorderly conduct by or amongst the 

Contractor’s Personnel, and to preserve peace and protection of 

persons and property on and near the Site. 

6.12 Foreign Personnel The Contractor may bring in to the Country any foreign personnel who 

are necessary for the execution of the Works to the extent allowed by 

the applicable Laws. The Contractor shall ensure that these personnel 

are provided with the required residence visas and work permits. The 

Employer will, if requested by the Contractor, use his best endeavours 

in a timely and expeditious manner to assist the Contractor in obtaining 

any local, state, national or government permission required for 

bringing in the Contractor’s personnel. 

The Contractor shall be responsible for the return of these personnel 

to the place where they were recruited or to their domicile. In the event 

of the death in the Country of any of these personnel or members of 

their families, the Contractor shall similarly be responsible for making 

the appropriate arrangements for their return or burial. 

6.13 Supply of Foodstuffs The Contractor shall arrange for the provision of a sufficient supply of 

suitable food as may be stated in the Specification at reasonable prices 

for the Contractor’s Personnel for the purposes of or in connection with 

the Contract. 

6.14 Supply of Water The Contractor shall, having regard to local conditions, provide on the 

Site an adequate supply of drinking and other water for the use of the 

Contractor's Personnel. 
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6.15 Measures against 

Insect an Pest 

Nuisance 

The Contractor shall at all times take the necessary precautions to 

protect the Contractor’s Personnel employed on the Site from insect 

and pest nuisance, and to reduce the danger to their health. The 

Contractor shall comply with all the regulations of the local health 

authorities, including use of appropriate insecticide. 

6.16 Alcoholic Liquor or 

Drugs 

The Contractor shall not, otherwise than in accordance with the Laws 

of the Country, import, sell, give, barter or otherwise dispose of any 

alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter 

or disposal thereof by Contractor's Personnel. 

6.17 Arms and 

Ammunition 

The Contractor shall not give, barter, or otherwise dispose of, to any 

person, any arms or ammunition of any kind, or allow Contractor's 

Personnel to do so. 

6.18 Festivals and 

Religious Customs 

The Contractor shall respect the Country's recognized festivals, days 

of rest and religious or other customs. 

6.19 Funeral 

Arrangements 

The Contractor shall be responsible, to the extent required by local 

regulations, for making any funeral arrangements for any of his local 

employees who may die while engaged upon the Works. 

6.20 Prohibition of Forced 

or Compulsory 

Labour 

The Contractor shall not employ forced labour, which consists of any 

work or service, not voluntarily performed, that is exacted from an 

individual under threat of force or penalty, and includes any kind of 

involuntary or compulsory labour, such as indentured labour, bonded 

labour or similar labour-contracting arrangements. 

6.21 Prohibition of 

Harmful Child 

Labour 

The Contractor shall not employ children in a manner that is 

economically exploitative, or is likely to be hazardous, or to interfere 

with, the child’s education, or to be harmful to the child’s health or 

physical, mental, spiritual, moral, or social development. Where the 

relevant labour laws of the Country have provisions for employment of 

minors, the Contractor shall follow those laws applicable to the 

Contractor. Children below the age of 18 years shall not be employed 

in dangerous work. 

6.22 Employment 

Records Workers 

The Contractor shall keep complete and accurate records of the 

employment of labour at the Site. The records shall include the names, 

ages, genders, hours worked and wages paid to all workers. These 

records shall be summarized on a monthly basis and submitted to the 

Engineer. These records shall be included in the details to be submitted 

by the Contractor under Sub-Clause 6.10 [Records of Contractor’s 

Personnel and Equipment]. 

6.23 Workers' 

Organisations 

In countries where the relevant labour laws recognise workers’ rights 

to form and to join workers’ organisations of their choosing without 

interference and to bargain collectively, the Contractor shall comply 

with such laws. Where the relevant labour laws substantially restrict 

workers’ organisations, the Contractor shall enable alternative means 

for the Contractor’s Personnel to express their grievances and protect 

their rights regarding working conditions and terms of employment. In 

either case described above, and where the relevant labour laws are 

silent, the Contractor shall not discourage the Contractor’s Personnel 

from forming or joining workers’ organisations of their choosing or from 

bargaining collectively, and shall not discriminate or retaliate against 

the Contractor’s Personnel who participate, or seek to participate, in 

such organisations and bargain collectively. The Contractor shall 

engage with such workers’ representatives. Workers’ organisations are 

expected to fairly represent the workers in the workforce. 
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6.24 Non-Discrimination 

and Equal 

Opportunity 

The Contractor shall not make employment decisions on the basis of 

personal characteristics unrelated to inherent job requirements. The 

Contractor shall base the employment relationship on the principle of 

equal opportunity and fair treatment, and shall not discriminate with 

respect to aspects of the employment relationship, including 

recruitment and hiring, compensation (including wages and benefits), 

working conditions and terms of employment, access to training, 

promotion, termination of employment or retirement, and discipline. In 

countries where the relevant labour laws provide for non-discrimination 

in employment, the Contractor shall comply with such laws. When the 

relevant labour laws are silent on non-discrimination in employment, 

the Contractor shall meet this Sub-Clause’s requirements. Special 

measures of protection or assistance to remedy past discrimination or 

selection for a particular job based on the inherent requirements of the 

job shall not be deemed discrimination. 

7 Plant, Materials and Workmanship 

7.1 Manner of Execution The Contractor shall carry out the manufacture of Plant, the production 

and manufacture of Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract; 

b) In a proper workmanlike and careful manner, in accordance 

with recognised good practice; and 

c) With properly equipped facilities and non-hazardous Materials, 

except as otherwise specified in the Contract. 

7.2 Samples The Contractor shall submit the following samples of Materials, and 

relevant information, to the Engineer for consent prior to using the 

Materials in or for the Works: 

a) Manufacturer’s standard samples of Materials and samples 

specified in the Contract, all at the Contractor’s cost; and 

b) Additional samples instructed by the Engineer as a Variation. 

Each sample shall be labelled as to origin and intended use in the 

Works. 

7.3 Inspection The Employer’s Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from 

which natural Materials are being obtained; and 

b) During production, manufacture and construction (at the Site 

and elsewhere), be entitled to examine, inspect, measure and 

test the materials and workmanship, and to check the progress 

of manufacture of Plant and production and manufacture of 

Materials. 

The Contractor shall give the Employer’s Personnel full opportunity to 

carry out these activities, including providing access, facilities, 

permissions and safety equipment. No such activity shall relieve the 

Contractor from any obligation or responsibility. 

The Contractor shall give notice to the Engineer whenever any work is 

ready and before it is covered up, put out of sight, or packaged for 

storage or transport. The Engineer shall then either carry out the 

examination, inspection, measurement or testing without unreasonable 

delay, or promptly give notice to the Contractor that the Engineer does 

not require to do so. If the Contractor fails to give the notice, he shall, 
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if and when required by the Engineer, uncover the work and thereafter 

reinstate and make good, all at the Contractor’s cost. 

7.4 Testing This Sub-Clause shall apply to all tests specified in the Contract, other 

than the Tests after Completion (if any). 

Except as otherwise specified in the Contract, the Contractor shall 

provide all apparatus, assistance, documents and other information, 

electricity, equipment, fuel, consumables, instruments, labour, 

materials, and suitably qualified and experienced staff, as are 

necessary to carry out the specified tests efficiently. The Contractor 

shall agree, with the Engineer, the time and place for the specified 

testing of any Plant, Materials and other parts of the Works. 

The Engineer may, under Clause 13 [Variations and Adjustments], vary 

the location or details of specified tests, or instruct the Contractor to 

carry out additional tests. If these varied or additional tests show that 

the tested Plant, Materials or workmanship is not in accordance with 

the Contract, the cost of carrying out this Variation shall be borne by 

the Contractor, notwithstanding other provisions of the Contract. 

The Engineer shall give the Contractor not less than 24 hours’ notice 

of the Engineer’s intention to attend the tests. If the Engineer does not 

attend at the time and place agreed, the Contractor may proceed with 

the tests, unless otherwise instructed by the Engineer, and the tests 

shall then be deemed to have been made in the Engineer’s presence. 

If the Contractor suffers delay and/or incurs Cost from complying with 

these instructions or as a result of a delay for which the Employer is 

responsible, the Contractor shall give notice to the Engineer and shall 

be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost plus profit, which shall be included 

in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine these 

matters.  

The Contractor shall promptly forward to the Engineer duly certified 

reports of the tests. When the specified tests have been passed, the 

Engineer shall endorse the Contractor’s test certificate, or issue a 

certificate to him, to that effect. If the Engineer has not attended the 

tests, he shall be deemed to have accepted the readings as accurate. 

7.5 Rejection If, as a result of an examination, inspection, measurement or testing, 

any Plant, Materials or workmanship is found to be defective or 

otherwise not in accordance with the Contract, the Engineer may reject 

the Plant, Materials or workmanship by giving notice to the Contractor, 

with reasons. The Contractor shall then promptly make good the defect 

and ensure that the rejected item complies with the Contract. 

If the Engineer requires this Plant, Materials or workmanship to be 

retested, the tests shall be repeated under the same terms and 

conditions. If the rejection and retesting cause the Employer to incur 

additional costs, the Contractor shall subject to Sub-Clause 2.5 

[Employer’s Claims] pay these costs to the Employer. 
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7.6 Remedial Work Notwithstanding any previous test or certification, the Engineer may 

instruct the Contractor to: 

a) Remove from the Site and replace any Plant or Materials which 

is not in accordance with the Contract; 

b) Remove and re-execute any other work which is not in 

accordance with the Contract; and 

c) Execute any work which is urgently required for the safety of 

the Works, whether because of an accident, unforeseeable 

event or otherwise. 

The Contractor shall comply with the instruction within a reasonable 

time, which shall be the time (if any) specified in the instruction, or 

immediately if urgency is specified under sub-paragraph (c). 

If the Contractor fails to comply with the instruction, the Employer shall 

be entitled to employ and pay other persons to carry out the work. 

Except to the extent that the Contractor would have been entitled to 

payment for the work, the Contractor shall subject to Sub-Clause 2.5 

[Employer’s Claims] pay to the Employer all costs arising from this 

failure. 

7.7 Ownership of Plant 

and Materials 

Except as otherwise provided in the Contract, each item of Plant and 

Materials shall, to the extent consistent with the Laws of the Country, 

become the property of the Employer at whichever is the earlier of the 

following times, free from liens and other encumbrances: 

a) When it is incorporated in the Works; 

b) When the Contractor is paid the corresponding value of the 

Plant and Materials under Sub-Clause 8.10 [Payment for Plant 

and Materials in Event of Suspension]. 

7.8 Royalties Unless otherwise stated in the Specification, the Contractor shall pay 

all royalties, rents and other payments for: 

a) Natural Materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and 

of other surplus material (whether natural or man-made), 

except to the extent that disposal areas within the Site are 

specified in the Contract. 

8 Commencement, Delays Suspension 

8.1 Commencement of 

Works 

Except as otherwise specified in the Particular Conditions of Contract, 

the Commencement Date shall be the date at which the following 

precedent conditions have all been fulfilled and the Engineer’s 

notification recording the agreement of both Parties on such fulfilment 

and instructing to commence the Work is received by the Contractor: 

a) Signature of the Contract Agreement by both Parties, and if 

required, approval of the Contract by relevant authorities of the 

Country; 

b) Delivery to the Contractor of reasonable evidence of the 

Employer’s financial arrangements (under Sub-Clause 2.4 

[Employer’s Financial Arrangements]); 

c) Except if otherwise specified in the Contract Data, effective 

access to and possession of the Site given to the Contractor 

together with such permission(s) under (a) of Sub-Clause 1.13 
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[Compliance with Laws] as required for the commencement of 

the Works; 

d) Receipt by the Contractor of the Advance Payment under Sub-

Clause 14.2 [Advance Payment] provided that the 

corresponding bank guarantee has been delivered by the 

Contractor. 

If the said Engineer’s instruction is not received by the Contractor within 

180 days from his receipt of the Letter of Acceptance, the Contractor 

shall be entitled to terminate the Contract under Sub-Clause 16.2 

[Termination by Contractor]. 

The Contractor shall commence the execution of the Works as soon as 

is reasonably practicable after the Commencement Date, and shall 

then proceed with the Works with due expedition and without delay. 

8.2 Time for Completion The Contractor shall complete the whole of the Works, and each 

Section (if any), within the Time for Completion for the Works or Section 

(as the case may be), including: 

a) Achieving the passing of the Tests on Completion; and 

b) Completing all work which is stated in the Contract as being 

required for the Works or Section to be considered to be 

completed for the purposes of taking-over under Sub-Clause 

10.1 [Taking Over of the Works and Sections]. 

8.3 Programme The Contractor shall submit a detailed time programme to the Engineer 

within 28 days after receiving the notice under Sub-Clause 8.1 

[Commencement of Works]. The Contractor shall also submit a revised 

programme whenever the previous programme is inconsistent with 

actual progress or with the Contractor’s obligations. Each programme 

shall include: 

a) The order in which the Contractor intends to carry out the 

Works, including the anticipated timing of each stage of design 

(if any), Contractor’s Documents, procurement, manufacture of 

Plant, delivery to Site, construction, erection and testing; 

b) Each of these stages for work by each nominated 

Subcontractor (as defined in Clause 5 [Nominated 

Subcontractors]); 

c) The sequence and timing of inspections and tests specified in 

the Contract; and 

d) A supporting report which includes: 

(i) A general description of the methods which the 

Contractor intends to adopt, and of the major stages, in 

the execution of the Works; and 

(ii) Details showing the Contractor’s reasonable estimate of 

the number of each class of Contractor’s Personnel and 

of each type of Contractor’s Equipment, required on the 

Site for each major stage. 

Unless the Engineer, within 21 days after receiving a programme, gives 

notice to the Contractor stating the extent to which it does not comply 

with the Contract, the Contractor shall proceed in accordance with the 

programme, subject to his other obligations under the Contract. The 
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Employer’s Personnel shall be entitled to rely upon the programme 

when planning their activities. 

The Contractor shall promptly give notice to the Engineer of specific 

probable future events or circumstances which may adversely affect 

the work, increase the Contract Price or delay the execution of the 

Works. The Engineer may require the Contractor to submit an estimate 

of the anticipated effect of the future event or circumstances, and/or a 

proposal under Sub-Clause 13.3 [Variation Procedure]. 

If, at any time, the Engineer gives notice to the Contractor that a 

programme fails (to the extent stated) to comply with the Contract or to 

be consistent with actual progress and the Contractor’s stated 

intentions, the Contractor shall submit a revised programme to the 

Engineer in accordance with this Sub-Clause. 

8.4 Extension of Time 

for Completion 

The Contractor shall be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to an extension of the Time for Completion if and 

to the extent that completion for the purposes of Sub-Clause 10.1 

[Taking Over of the Works and Sections] is or will be delayed by any of 

the following causes: 

a) A Variation (unless an adjustment to the Time for Completion 

has been agreed under Sub-Clause 13.3 [Variation Procedure]) 

or other substantial change in the quantity of an item of work 

included in the Contract; 

b) A cause of delay giving an entitlement to extension of time 

under a Sub-Clause of these Conditions; 

c) Exceptionally adverse climatic conditions; 

d) Unforeseeable shortages in the availability of personnel or 

Goods caused by epidemic or governmental actions; or 

e) Any delay, impediment or prevention caused by or attributable 

to the Employer, the Employer’s Personnel, or the Employer’s 

other contractors. 

If the Contractor considers himself to be entitled to an extension of the 

Time for Completion, the Contractor shall give notice to the Engineer 

in accordance with Sub-Clause 20.1 [Contractor’s Claims]. When 

determining each extension of time under Sub-Clause 20.1, the 

Engineer shall review previous determinations and may increase, but 

shall not decrease, the total extension of time. 

8.5 Delays Caused by 

Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down 

by the relevant legally constituted public authorities in the 

Country; 

b) These authorities delay or disrupt the Contractor’s work; and 

c) The delay or disruption was Unforeseeable, 

then this delay or disruption will be considered as a cause of delay 

under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for 

Completion]. 

8.6 Rate of Progress If, at any time: 

a) Actual progress is too slow to complete within the Time for 

Completion; and/or 
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b) Progress has fallen (or will fall) behind the current programme 

under Sub-Clause 8.3 [Programme], 

other than as a result of a cause listed in Sub-Clause 8.4 [Extension of 

Time for Completion], then the Engineer may instruct the Contractor to 

submit, under Sub-Clause 8.3 [Programme], a revised programme and 

supporting report describing the revised methods which the Contractor 

proposes to adopt in order to expedite progress and complete within 

the Time for Completion. 

Unless the Engineer notifies otherwise, the Contractor shall adopt 

these revised methods, which may require increases in the working 

hours and/or in the numbers of Contractor’s Personnel and/or Goods, 

at the risk and cost of the Contractor. If these revised methods cause 

the Employer to incur additional costs, the Contractor shall subject to 

notice under Sub-Clause 2.5 [Employer’s Claims] pay these costs to 

the Employer, in addition to delay damages (if any) under 

Sub-Clause 8.7 below. 

Additional costs of revised methods including acceleration measures, 

instructed by the Engineer to reduce delays resulting from causes listed 

under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid 

by the Employer, without generating, however, any other additional 

payment benefit to the Contractor. 

8.7 Delay Damages If the Contractor fails to comply with Sub-Clause 8.2 [Time for 

Completion], the Contractor shall subject to notice under 

Sub-Clause 2.5 [Employer’s Claims] pay delay damages to the 

Employer for this default. These delay damages shall be the sum stated 

in the Contract Data, which shall be paid for every day which shall 

elapse between the relevant Time for Completion and the date stated 

in the Taking-Over Certificate. However, the total amount due under 

this Sub-Clause shall not exceed the maximum amount of delay 

damages (if any) stated in the Contract Data. 

These delay damages shall be the only damages due from the 

Contractor for such default, other than in the event of termination under 

Sub-Clause 15.2 [Termination by Employer] prior to completion of the 

Works. These damages shall not relieve the Contractor from his 

obligation to complete the Works, or from any other duties, obligations 

or responsibilities which he may have under the Contract. 

8.8 Suspension of Work The Engineer may at any time instruct the Contractor to suspend 

progress of part or all of the Works. During such suspension, the 

Contractor shall protect, store and secure such part or the Works 

against any deterioration, loss or damage. 

The Engineer may also notify the cause for the suspension. If and to 

the extent that the cause is notified and is the responsibility of the 

Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not 

apply. 

8.9 Consequences of 

Suspension 

If the Contractor suffers delay and/or incurs Cost from complying with 

the Engineer’s instructions under Sub-Clause 8.8 [Suspension of Work] 

and/or from resuming the work, the Contractor shall give notice to the 

Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor’s 

Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 
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b) Payment of any such Cost, which shall be included in the 

Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine these 

matters. 

The Contractor shall not be entitled to an extension of time for, or to 

payment of the Cost incurred in, making good the consequences of the 

Contractor’s faulty design, workmanship or materials, or of the 

Contractor’s failure to protect, store or secure in accordance with 

Sub-Clause 8.8 [Suspension of Work]. 

8.10 Payment for Plant 

and Materials in 

Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date 

of suspension) of Plant and/or Materials which have not been delivered 

to Site, if: 

a) The work on Plant or delivery of Plant and/or Materials has 

been suspended for more than 28 days; and 

b) The Contractor has marked the Plant and/or Materials as the 

Employer’s property in accordance with the Engineer’s 

instructions. 

8.11 Prolonged 

Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has 

continued for more than 84 days, the Contractor may request the 

Engineer’s permission to proceed. If the Engineer does not give 

permission within 28 days after being requested to do so, the 

Contractor may, by giving notice to the Engineer, treat the suspension 

as an omission under Clause 13 [Variations and Adjustments] of the 

affected part of the Works. If the suspension affects the whole of the 

Works, the Contractor may give notice of termination under Sub-

Clause 16.2 [Termination by Contractor]. 

8.12 Resumption of Work After the permission or instruction to proceed is given, the Contractor 

and the Engineer shall jointly examine the Works and the Plant and 

Materials affected by the suspension. The Contractor shall make good 

any deterioration or defect in or loss of the Works or Plant or Materials, 

which has occurred during the suspension after receiving from the 

Engineer an instruction to this effect under Clause 13 [Variations and 

Adjustments]. 

9 Tests on Completion 

9.1 Contractor's 

Obligations 

The Contractor shall carry out the Tests on Completion in accordance 

with this Clause and Sub-Clause 7.4 [Testing], after providing the 

documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 

[Contractor’s General Obligations]. 

The Contractor shall give to the Engineer not less than 21 days’ notice 

of the date after which the Contractor will be ready to carry out each of 

the Tests on Completion. Unless otherwise agreed, Tests on 

Completion shall be carried out within 14 days after this date, on such 

day or days as the Engineer shall instruct. 

In considering the results of the Tests on Completion, the Engineer 

shall make allowances for the effect of any use of the Works by the 

Employer on the performance or other characteristics of the Works. As 

soon as the Works, or a Section, have passed any Tests on 

Completion, the Contractor shall submit a certified report of the results 

of these Tests to the Engineer. 
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9.2 Delayed Tests If the Tests on Completion are being unduly delayed by the Employer, 

Sub-Clause 7.4 [Testing] (fifth paragraph) and/or Sub-Clause 10.3 

[Interference with Tests on Completion] shall be applicable. 

If the Tests on Completion are being unduly delayed by the Contractor, 

the Engineer may by notice require the Contractor to carry out the Tests 

within 21 days after receiving the notice. The Contractor shall carry out 

the Tests on such day or days within that period as the Contractor may 

fix and of which he shall give notice to the Engineer. 

If the Contractor fails to carry out the Tests on Completion within the 

period of 21 days, the Employer’s Personnel may proceed with the 

Tests at the risk and cost of the Contractor. The Tests on Completion 

shall then be deemed to have been carried out in the presence of the 

Contractor and the results of the Tests shall be accepted as accurate. 

9.3 Retesting If the Works, or a Section, fail to pass the Tests on Completion, Sub-

Clause 7.5 [Rejection] shall apply, and the Engineer or the Contractor 

may require the failed Tests, and Tests on Completion on any related 

work, to be repeated under the same terms and conditions. 

9.4 Failure to Pass 

Tests on Completion 

If the Works, or a Section, fail to pass the Tests on Completion 

repeated under Sub-Clause 9.3 [Retesting], the Engineer shall be 

entitled to: 

a) Order further repetition of Tests on Completion under 

Sub-Clause 9.3 [Retesting]; 

b) If the failure deprives the Employer of substantially the whole 

benefit of the Works or Section, reject the Works or Section (as 

the case may be), in which event the Employer shall have the 

same remedies as are provided in sub-paragraph (c) of 

Sub-Clause 11.4 [Failure to Remedy Defects]; or 

c) Issue a Taking-Over Certificate, if the Employer so requests. 

In the event of sub-paragraph (c), the Contractor shall proceed in 

accordance with all other obligations under the Contract, and the 

Contract Price shall be reduced by such amount as shall be appropriate 

to cover the reduced value to the Employer as a result of this failure. 

Unless the relevant reduction for this failure is stated (or its method of 

calculation is defined) in the Contract, the Employer may require the 

reduction to be (i) agreed by both Parties (in full satisfaction of this 

failure only) and paid before this Taking-Over Certificate is issued, or 

(ii) determined and paid under Sub-Clause 2.5 [Employer’s Claims] and 

Sub-Clause 3.5 [Determinations]. 

10 Employer's Taking Over 

10.1 Taking Over of the 

Works and Sections 

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on 

Completion], the Works shall be taken over by the Employer when 

(i) the Works have been completed in accordance with the Contract, 

including the matters described in Sub-Clause 8.2 [Time for 

Completion] and except as allowed in sub-paragraph (a) below, and 

(ii) a Taking-Over Certificate for the Works has been issued, or is 

deemed to have been issued in accordance with this Sub-Clause. 

The Contractor may apply by notice to the Engineer for a Taking-Over 

Certificate not earlier than 14 days before the Works will, in the 

Contractor’s opinion, be complete and ready for taking over. If the 

Works are divided into Sections, the Contractor may similarly apply for 

a Taking-Over Certificate for each Section. 
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The Engineer shall, within 28 days after receiving the Contractor’s 

application: 

a) Issue the Taking-Over Certificate to the Contractor, stating the 

date on which the Works or Section were completed in 

accordance with the Contract, except for any minor outstanding 

work and defects which will not substantially affect the use of 

the Works or Section for their intended purpose (either until or 

whilst this work is completed and these defects are remedied); 

or 

b) Reject the application, giving reasons and specifying the work 

required to be done by the Contractor to enable the Taking-

Over Certificate to be issued. The Contractor shall then 

complete this work before issuing a further notice under this 

Sub-Clause. 

If the Engineer fails either to issue the Taking-Over Certificate or to 

reject the Contractor’s application within the period of 28 days, and if 

the Works or Section (as the case may be) are substantially in 

accordance with the Contract, the Taking-Over Certificate shall be 

deemed to have been issued on the last day of that period. 

10.2 Taking Over of Parts 

of the Works 

The Engineer may, at the sole discretion of the Employer, issue a 

Taking-Over Certificate for any part of the Permanent Works. 

The Employer shall not use any part of the Works (other than as a 

temporary measure which is either specified in the Contract or agreed 

by both Parties) unless and until the Engineer has issued a Taking-

Over Certificate for this part. However, if the Employer does use any 

part of the Works before the Taking-Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken 

over as from the date on which it is used; 

b) The Contractor shall cease to be liable for the care of such part 

as from this date, when responsibility shall pass to the 

Employer, and 

c) If requested by the Contractor, the Engineer shall issue a 

Taking-Over Certificate for this part. 

After the Engineer has issued a Taking-Over Certificate for a part of the 

Works, the Contractor shall be given the earliest opportunity to take 

such steps as may be necessary to carry out any outstanding Tests on 

Completion. The Contractor shall carry out these Tests on Completion 

as soon as practicable before the expiry date of the relevant Defects 

Notification Period. 

If the Contractor incurs Cost as a result of the Employer taking over 

and/or using a part of the Works, other than such use as is specified in 

the Contract or agreed by the Contractor, the Contractor shall (i) give 

notice to the Engineer and (ii) be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to payment of any such Cost plus profit, which 

shall be included in the Contract Price. After receiving this notice, the 

Engineer shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine this Cost and profit. 

If a Taking-Over Certificate has been issued for a part of the Works 

(other than a Section), the delay damages thereafter for completion of 

the remainder of the Works shall be reduced. Similarly, the delay 

damages for the remainder of the Section (if any) in which this part is 
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included shall also be reduced. For any period of delay after the date 

stated in this Taking-Over Certificate, the proportional reduction in 

these delay damages shall be calculated as the proportion which the 

value of the part so certified bears to the value of the Works or Section 

(as the case may be) as a whole. The Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these proportions. The provisions of this paragraph shall 

only apply to the daily rate of delay damages under Sub-Clause 8.7 

[Delay Damages], and shall not affect the maximum amount of these 

damages. 

10.3 Interference with 

Tests on Completion 

If the Contractor is prevented, for more than 14 days, from carrying out 

the Tests on Completion by a cause for which the Employer is 

responsible, the Employer shall be deemed to have taken over the 

Works or Section (as the case may be) on the date when the Tests on 

Completion would otherwise have been completed. 

The Engineer shall then issue a Taking-Over Certificate accordingly, 

and the Contractor shall carry out the Tests on Completion as soon as 

practicable, before the expiry date of the Defects Notification Period. 

The Engineer shall require the Tests on Completion to be carried out 

by giving 14 days’ notice and in accordance with the relevant provisions 

of the Contract. 

If the Contractor suffers delay and/or incurs Cost as a result of this 

delay in carrying out the Tests on Completion, the Contractor shall give 

notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost plus profit, which shall be included 

in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine these 

matters. 

10.4 Surfaces Requiring 

Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for 

a Section or part of the Works shall not be deemed to certify completion 

of any ground or other surfaces requiring reinstatement. 

11 Defects Liability 

11.1 Completion of 

Outstanding Work 

and Remedying 

Defects 

In order that the Works and Contractor’s Documents, and each Section, 

shall be in the condition required by the Contract (fair wear and tear 

excepted) by the expiry date of the relevant Defects Notification Period 

or as soon as practicable thereafter, the Contractor shall: 

a) Complete any work which is outstanding on the date stated in 

a Taking-Over Certificate, within such reasonable time as is 

instructed by the Engineer; and 

b) Execute all work required to remedy defects or damage, as may 

be notified by (or on behalf of) the Employer on or before the 

expiry date of the Defects Notification Period for the Works or 

Section (as the case may be). 

If a defect appears or damage occurs, the Contractor shall be notified 

accordingly, by (or on behalf of) the Employer. 
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11.2 Cost of Remedying 

Defects 

All work referred to in sub-paragraph (b) of Sub-Clause 11.1 

[Completion of Outstanding Work and Remedying Defects] shall be 

executed at the risk and cost of the Contractor, if and to the extent that 

the work is attributable to: 

a) Any design for which the Contractor is responsible; 

b) Plant, Materials or workmanship not being in accordance with 

the Contract; or 

c) Failure by the Contractor to comply with any other obligation. 

If and to the extent that such work is attributable to any other cause, 

the Contractor shall be notified promptly by (or on behalf of) the 

Employer, and Sub-Clause 13.3 [Variation Procedure] shall apply. 

11.3 Extension of Defects 

Notification Period 

The Employer shall be entitled subject to Sub-Clause 2.5 [Employer’s 

Claims] to an extension of the Defects Notification Period for the Works 

or a Section if and to the extent that the Works, Section or a major item 

of Plant (as the case may be, and after taking over) cannot be used for 

the purposes for which they are intended by reason of a defect or by 

reason of damage attributable to the Contractor. However, a Defects 

Notification Period shall not be extended by more than two years. 

If delivery and/or erection of Plant and/or Materials was suspended 

under Sub-Clause 8.8 [Suspension of Work] or Sub-Clause 16.1 

[Contractor’s Entitlement to Suspend Work], the Contractor’s 

obligations under this Clause shall not apply to any defects or damage 

occurring more than two years after the Defects Notification Period for 

the Plant and/or Materials would otherwise have expired. 

11.4 Failure to Remedy 

Defects 

If the Contractor fails to remedy any defect or damage within a 

reasonable time, a date may be fixed by (or on behalf of) the Employer, 

on or by which the defect or damage is to be remedied. The Contractor 

shall be given reasonable notice of this date. 

If the Contractor fails to remedy the defect or damage by this notified 

date and this remedial work was to be executed at the cost of the 

Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the 

Employer may (at his option): 

a) Carry out the work himself or by others, in a reasonable manner 

and at the Contractor’s cost, but the Contractor shall have no 

responsibility for this work; and the Contractor shall subject to 

Sub-Clause 2.5 [Employer’s Claims] pay to the Employer the 

costs reasonably incurred by the Employer in remedying the 

defect or damage; 

b) Require the Engineer to agree or determine a reasonable 

reduction in the Contract Price in accordance with 

Sub-Clause 3.5 [Determinations]; or 

c) If the defect or damage deprives the Employer of substantially 

the whole benefit of the Works or any major part of the Works, 

terminate the Contract as a whole, or in respect of such major 

part which cannot be put to the intended use. Without prejudice 

to any other rights, under the Contract or otherwise, the 

Employer shall then be entitled to recover all sums paid for the 

Works or for such part (as the case may be), plus financing 

costs and the cost of dismantling the same, clearing the Site 

and returning Plant and Materials to the Contractor. 
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11.5 Removal of 

Defective Work 

If the defect or damage cannot be remedied expeditiously on the Site 

and the Employer gives consent, the Contractor may remove from the 

Site for the purposes of repair such items of Plant as are defective or 

damaged. This consent may require the Contractor to increase the 

amount of the Performance Security by the full replacement cost of 

these items, or to provide other appropriate security. 

11.6 Further Tests If the work of remedying of any defect or damage may affect the 

performance of the Works, the Engineer may require the repetition of 

any of the tests described in the Contract. The requirement shall be 

made by notice within 28 days after the defect or damage is remedied. 

These tests shall be carried out in accordance with the terms applicable 

to the previous tests, except that they shall be carried out at the risk 

and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying 

Defects], for the cost of the remedial work. 

11.7 Right of Access Until the Performance Certificate has been issued, the Contractor shall 

have such right of access to the Works as is reasonably required in 

order to comply with this Clause, except as may be inconsistent with 

the Employer’s reasonable security restrictions. 

11.8 Contractor to Search The Contractor shall, if required by the Engineer, search for the cause 

of any defect, under the direction of the Engineer. Unless the defect is 

to be remedied at the cost of the Contractor under Sub-Clause 11.2 

[Cost of Remedying Defects], the Cost of the search plus profit shall be 

agreed or determined by the Engineer in accordance with Sub-Clause 

3.5 [Determinations] and shall be included in the Contract Price. 

11.9 Performance 

Certificate 

Performance of the Contractor’s obligations shall not be considered to 

have been completed until the Engineer has issued the Performance 

Certificate to the Contractor, stating the date on which the Contractor 

completed his obligations under the Contract. 

The Engineer shall issue the Performance Certificate within 28 days 

after the latest of the expiry dates of the Defects Notification Periods, 

or as soon thereafter as the Contractor has supplied all the Contractor’s 

Documents and completed and tested all the Works, including 

remedying any defects. A copy of the Performance Certificate shall be 

issued to the Employer. 

Only the Performance Certificate shall be deemed to constitute 

acceptance of the Works. 

11.10 Unfulfilled 

Obligations 

After the Performance Certificate has been issued, each Party shall 

remain liable for the fulfilment of any obligation which remains 

unperformed at that time. For the purposes of determining the nature 

and extent of unperformed obligations, the Contract shall be deemed 

to remain in force. 

11.11 Clearance of Site Upon receiving the Performance Certificate, the Contractor shall 

remove any remaining Contractor’s Equipment, surplus material, 

wreckage, rubbish and Temporary Works from the Site. 

If all these items have not been removed within 28 days after receipt 

by the Contractor of the Performance Certificate, the Employer may sell 

or otherwise dispose of any remaining items. The Employer shall be 

entitled to be paid the costs incurred in connection with, or attributable 

to, such sale or disposal and restoring the Site. 
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Any balance of the moneys from the sale shall be paid to the 

Contractor. If these moneys are less than the Employer’s costs, the 

Contractor shall pay the outstanding balance to the Employer. 

12 Measurement and Evaluation 

12.1 Works to be 

Measured 

The Works shall be measured, and valued for payment, in accordance 

with this Clause. The Contractor shall show in each application under 

Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 

[Statement on Completion] and 14.11 [Application for Final Payment 

Certificate] the quantities and other particulars detailing the amounts 

which he considers to be entitled under the Contract.  

Whenever the Engineer requires any part of the Works to be measured, 

reasonable notice shall be given to the Contractor’s Representative, 

who shall: 

a) Promptly either attend or send another qualified representative 

to assist the Engineer in making the measurement; and 

b) Supply any particulars requested by the Engineer. 

If the Contractor fails to attend or send a representative, the 

measurement made by (or on behalf of) the Engineer shall be accepted 

as accurate. 

Except as otherwise stated in the Contract, wherever any Permanent 

Works are to be measured from records, these shall be prepared by 

the Engineer. The Contractor shall, as and when requested, attend to 

examine and agree the records with the Engineer, and shall sign the 

same when agreed. If the Contractor does not attend, the records shall 

be accepted as accurate. 

If the Contractor examines and disagrees the records, and/or does not 

sign them as agreed, then the Contractor shall give notice to the 

Engineer of the respects in which the records are asserted to be 

inaccurate. After receiving this notice, the Engineer shall review the 

records and either confirm or vary them and certify the payment of the 

undisputed part. If the Contractor does not so give notice to the 

Engineer within 14 days after being requested to examine the records, 

they shall be accepted as accurate. 

12.2 Method of 

Measurement 

Except as otherwise stated in the Contract and notwithstanding local 

practice: 

a) Measurement shall be made of the net actual quantity of each 

item of the Permanent Works; and 

b) The method of measurement shall be in accordance with the 

Bill of Quantities or other applicable Schedules. 

12.3 Evaluation Except as otherwise stated in the Contract, the Engineer shall proceed 

in accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine the Contract Price by evaluating each item of work, applying 

the measurement agreed or determined in accordance with the above 

Sub-Clauses 12.1 and 12.2 and the appropriate rate or price for the 

item. 

For each item of work, the appropriate rate or price for the item shall 

be the rate or price specified for such item in the Contract or, if there is 

no such item, specified for similar work.  
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Any item of work included in the Bill of Quantities for which no rate or 

price was specified shall be considered as included in other rates and 

prices in the Bill of Quantities and will not be paid for separately. 

However, a new rate or price shall be appropriate for an item of work 

if: 

a) (i) The measured quantity of the item is changed by more 

than 25% from the quantity of this item in the Bill of 

Quantities or other Schedule; 

(ii) This change in quantity multiplied by such specified rate 

for this item exceeds 0.25% of the Accepted Contract 

Amount; 

(iii) This change in quantity directly changes the Cost per 

unit quantity of this item by more than 1%; and 

(iv) This item is not specified in the Contract as a "fixed rate 

item"; 

Or 

b) (i) The work is instructed under Clause 13 [Variations and 

Adjustments]; 

(ii) No rate or price is specified in the Contract for this item; 

and 

(iii) No specified rate or price is appropriate because the item 

of work is not of similar character, or is not executed 

under similar conditions, as any item in the Contract. 

Each new rate or price shall be derived from any relevant rates or 

prices in the Contract, with reasonable adjustments to take account of 

the matters described in sub-paragraph (a) and/or (b), as applicable. If 

no rates or prices are relevant for the derivation of a new rate or price, 

it shall be derived from the reasonable Cost of executing the work, 

together with profit, taking account of any other relevant matters. 

Until such time as an appropriate rate or price is agreed or determined, 

the Engineer shall determine a provisional rate or price for the purposes 

of Interim Payment Certificates as soon as the concerned work 

commences. 

12.4 Omissions Whenever the omission of any work forms part (or all) of a Variation, 

the value of which has not been agreed, if: 

a) The Contractor will incur (or has incurred) cost which, if the 

work had not been omitted, would have been deemed to be 

covered by a sum forming part of the Accepted Contract 

Amount; 

b) The omission of the work will result (or has resulted) in this sum 

not forming part of the Contract Price; and 

c) This cost is not deemed to be included in the evaluation of any 

substituted work; 

then the Contractor shall give notice to the Engineer accordingly, with 

supporting particulars. Upon receiving this notice, the Engineer shall 

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree 

or determine this cost, which shall be included in the Contract Price. 
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13 Variations and Adjustments 

13.1 Right to Vary Variations may be initiated by the Engineer at any time prior to issuing 

the Taking-Over Certificate for the Works, either by an instruction or by 

a request for the Contractor to submit a proposal. 

The Contractor shall execute and be bound by each Variation, unless 

the Contractor promptly gives notice to the Engineer stating (with 

supporting particulars) that (i) the Contractor cannot readily obtain the 

Goods required for the Variation, or (ii) such Variation triggers a 

substantial change in the sequence or progress of the Works. Upon 

receiving this notice, the Engineer shall cancel, confirm or vary the 

instruction. 

Each Variation may include: 

a) Changes to the quantities of any item of work included in the 

Contract (however, such changes do not necessarily constitute 

a Variation); 

b) Changes to the quality and other characteristics of any item of 

work; 

c) Changes to the levels, positions and/or dimensions of any part 

of the Works; 

d) Omission of any work unless it is to be carried out by others; 

e) Any additional work, Plant, Materials or services necessary for 

the Permanent Works, including any associated Tests on 

Completion, boreholes and other testing and exploratory work; 

or 

f) Changes to the sequence or timing of the execution of the 

Works. 

The Contractor shall not make any alteration and/or modification of the 

Permanent Works, unless and until the Engineer instructs or approves 

a Variation. 

13.2 Value Engineering The Contractor may, at any time, submit to the Engineer a written 

proposal which (in the Contractor’s opinion) will, if adopted, (i) 

accelerate completion, (ii) reduce the cost to the Employer of 

executing, maintaining or operating the Works, (iii) improve the 

efficiency or value to the Employer of the completed Works, or 

(iv) otherwise be of benefit to the Employer. 

The proposal shall be prepared at the cost of the Contractor and shall 

include the items listed in Sub-Clause 13.3 [Variation Procedure]. 

If a proposal, which is approved by the Engineer, includes a change in 

the design of part of the Permanent Works, then unless otherwise 

agreed by both Parties: 

a) The Contractor shall design this part; 

b) Sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor’s 

General Obligations] shall apply; and 

c) If this change results in a reduction in the contract value of this 

part, the Engineer shall proceed in accordance with 

Sub-Clause 3.5 [Determinations] to agree or determine a fee, 

which shall be included in the Contract Price. This fee shall be 

half (50%) of the difference between the following amounts: 
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(i) Such reduction in contract value, resulting from the 

change, excluding adjustments under Sub-Clause 13.7 

[Adjustments for Changes in Legislation] and 

Sub-Clause 13.8 [Adjustments for Changes in Cost]; and 

(ii) The reduction (if any) in the value to the Employer of the 

varied works, taking account of any reductions in quality, 

anticipated life or operational efficiencies. 

However, if amount (i) is less than amount (ii), there shall not be a fee. 

13.3 Variation Procedure If the Engineer requests a proposal, prior to instructing a Variation, the 

Contractor shall respond in writing as soon as practicable, either by 

giving reasons why he cannot comply (if this is the case) or by 

submitting: 

a) A description of the proposed work to be performed and a 

programme for its execution; 

b) The Contractor’s proposal for any necessary modifications to 

the programme according to Sub-Clause 8.3 [Programme] and 

to the Time for Completion; and 

c) The Contractor’s proposal for evaluation of the Variation. 

The Engineer shall, as soon as practicable after receiving such 

proposal (under Sub-Clause 13.2 [Value Engineering] or otherwise), 

respond with approval, disapproval or comments. The Contractor shall 

not delay any work whilst awaiting a response. 

Each instruction to execute a Variation, with any requirements for the 

recording of Costs, shall be issued by the Engineer to the Contractor, 

who shall acknowledge receipt. 

Each Variation shall be evaluated in accordance with Clause 12 

[Measurement and Evaluation], unless the Engineer instructs or 

approves otherwise in accordance with this Clause. 

13.4 Payment in 

Applicable 

Currencies 

If the Contract provides for payment of the Contract Price in more than 

one currency, then whenever an adjustment is agreed, approved or 

determined as stated above, the amount payable in each of the 

applicable currencies shall be specified. For this purpose, reference 

shall be made to the actual or expected currency proportions of the 

Cost of the varied work, and to the proportions of various currencies 

specified for payment of the Contract Price. 

13.5 Provisional Sums Each Provisional Sum shall only be used, in whole or in part, in 

accordance with the Engineer’s instructions, and the Contract Price 

shall be adjusted accordingly. The total sum paid to the Contractor shall 

include only such amounts, for the work, supplies or services to which 

the Provisional Sum relates, as the Engineer shall have instructed. For 

each Provisional Sum, the Engineer may instruct: 

a) Work to be executed (including Plant, Materials or services to 

be supplied) by the Contractor and valued under 

Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, 

from a nominated Subcontractor (as defined in Clause 5 

[Nominated Subcontractors]) or otherwise; and for which there 

shall be included in the Contract Price: 
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(i) The actual amounts paid (or due to be paid) by the 

Contractor; and 

(ii) A sum for overhead charges and profit, calculated as a 

percentage of these actual amounts by applying the 

relevant percentage rate (if any) stated in the appropriate 

Schedule. If there is no such rate, the percentage rate 

stated in the Contract Data shall be applied. 

The Contractor shall, when required by the Engineer, produce 

quotations, invoices, vouchers and accounts or receipts in 

substantiation. 

13.6 Daywork For work of a minor or incidental nature, the Engineer may instruct that 

a Variation shall be executed on a daywork basis. The work shall then 

be valued in accordance with the Daywork Schedule included in the 

Contract, and the following procedure shall apply. If a Daywork 

Schedule is not included in the Contract, this Sub-Clause shall not 

apply. 

Before ordering Goods for the work, the Contractor shall submit 

quotations to the Engineer. When applying for payment, the Contractor 

shall submit invoices, vouchers and accounts or receipts for any 

Goods. 

Except for any items for which the Daywork Schedule specifies that 

payment is not due, the Contractor shall deliver each day to the 

Engineer accurate statements in duplicate which shall include the 

following details of the resources used in executing the previous day’s 

work: 

a) The names, occupations and time of Contractor’s Personnel; 

b) The identification, type and time of Contractor’s Equipment and 

Temporary Works; and 

c) The quantities and types of Plant and Materials used. 

One copy of each statement will, if correct, or when agreed, be signed 

by the Engineer and returned to the Contractor. The Contractor shall 

then submit priced statements of these resources to the Engineer, prior 

to their inclusion in the next Statement under Sub-Clause 14.3 

[Application for Interim Payment Certificates]. 

13.7 Adjustments for 

Changes in 

Legislation 

The Contract Price shall be adjusted to take account of any increase or 

decrease in Cost resulting from a change in the Laws of the Country 

(including the introduction of new Laws and the repeal or modification 

of existing Laws) or in the judicial or official governmental interpretation 

of such Laws, made after the Base Date, which affect the Contractor in 

the performance of obligations under the Contract. 

If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) 

additional Cost as a result of these changes in the Laws or in such 

interpretations, made after the Base Date, the Contractor shall give 

notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to: 

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost, which shall be included in the 

Contract Price. 
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After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine these 

matters. 

Notwithstanding the foregoing, the Contractor shall not be entitled to 

an extension of time if the relevant delay has already been taken into 

account in the determination of a previous extension of time and such 

Cost shall not be separately paid if the same shall already have been 

taken into account in the indexing of any inputs to the table of 

adjustment data in accordance with the provisions of Sub-Clause 13.8 

[Adjustments for Changes in Cost]. 

13.8 Adjustments for 

Changes in costs 

In this Sub-Clause, “table of adjustment data” means the completed 

table of adjustment data for local and foreign currencies included in the 

Schedules. If there is no such table of adjustment data, this Sub-Clause 

shall not apply. 

If this Sub-Clause applies, the amounts payable to the Contractor shall 

be adjusted for rises or falls in the cost of labour, Goods and other 

inputs to the Works, by the addition or deduction of the amounts 

determined by the formulae prescribed in this Sub-Clause. To the 

extent that full compensation for any rise or fall in Costs is not covered 

by the provisions of this or other Clauses, the Accepted Contract 

Amount shall be deemed to have included amounts to cover the 

contingency of other rises and falls in costs. 

The adjustment to be applied to the amount otherwise payable to the 

Contractor, as valued in accordance with the appropriate Schedule and 

certified in Payment Certificates, shall be determined from formulae for 

each of the currencies in which the Contract Price is payable. No 

adjustment is to be applied to work valued on the basis of Cost or 

current prices. The formulae shall be of the following general type: 

Pn = a + b
Ln

Lo
+ c

En

Eo
+ d

Mn

Mo
+⋯ 

Where: 

"Pn" is the adjustment multiplier to be applied to the estimated contract 

value in the relevant currency of the work carried out in period "n", this 

period being a month unless otherwise stated in the Contract Data; 

"a" is a fixed coefficient, stated in the relevant table of adjustment data, 

representing the non-adjustable portion in contractual payments; 

"b", "c", "d", etc. are coefficients representing the estimated proportion 

of each cost element related to the execution of the Works, as stated 

in the relevant table of adjustment data; such tabulated cost elements 

may be indicative of resources such as labour, equipment and 

materials; 

"Ln", "En", "Mn", etc. are the current cost indices or reference prices 

for period “n”, expressed in the relevant currency of payment, each of 

which is applicable to the relevant tabulated cost element on the date 

49 days prior to the last day of the period (to which the particular 

Payment Certificate relates); and 

"Lo", "Eo", "Mo", etc. are the base cost indices or reference prices, 

expressed in the relevant currency of payment, each of which is 

applicable to the relevant tabulated cost element on the Base Date. 

The cost indices or reference prices stated in the table of adjustment 

data shall be used. If their source is in doubt, it shall be determined by 
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the Engineer. For this purpose, reference shall be made to the values 

of the indices at stated dates for the purposes of clarification of the 

source; although these dates (and thus these values) may not 

correspond to the base cost indices. 

In cases where the “currency of index” is not the relevant currency of 

payment, each index shall be converted into the relevant currency of 

payment at the selling rate, established by the central bank of the 

Country, of this relevant currency on the above date for which the index 

is required to be applicable. 

Until such time as each current cost index is available, the Engineer 

shall determine a provisional index for the issue of Interim Payment 

Certificates. When a current cost index is available, the adjustment 

shall be recalculated accordingly. 

If the Contractor fails to complete the Works within the Time for 

Completion, adjustment of prices thereafter shall be made using either 

(i) each index or price applicable on the date 49 days prior to the expiry 

of the Time for Completion of the Works, or (ii) the current index or 

price, whichever is more favourable to the Employer. 

The weightings (coefficients) for each of the factors of cost stated in the 

table(s) of adjustment data shall only be adjusted if they have been 

rendered unreasonable, unbalanced or inapplicable, as a result of 

Variations. 

14 Contract Price and Payment 

14.1 The Contract Price Unless otherwise stated in the Particular Conditions: 

a) The Contract Price shall be agreed or determined under 

Sub-Clause 12.3 [Evaluation] and be subject to adjustments in 

accordance with the Contract; 

b) The Contractor shall pay all taxes, duties and fees required to 

be paid by him under the Contract, and the Contract Price shall 

not be adjusted for any of these costs except as stated in Sub-

Clause 13.7 [Adjustments for Changes in Legislation]; 

c) Any quantities which may be set out in the Bill of Quantities or 

other Schedule are estimated quantities and are not to be taken 

as the actual and correct quantities: 

(i) of the Works which the Contractor is required to execute, 

or 

(ii) for the purposes of Clause 12 [Measurement and 

Evaluation]; and 

d) The Contractor shall submit to the Engineer, within 28 days 

after the Commencement Date, a proposed breakdown of each 

lump sum price in the Schedules. The Engineer may take 

account of the breakdown when preparing Payment 

Certificates, but shall not be bound by it. 

Notwithstanding the provisions of subparagraph (b), Contractor's 

Equipment, including essential spare parts therefor, imported by the 

Contractor for the sole purpose of executing the Contract shall be 

exempt from the payment of import duties and taxes upon importation. 

14.2 Advance Payment The Employer shall make an advance payment, as an interest-free loan 

for mobilisation and cash flow support, when the Contractor submits a 

guarantee in accordance with this Sub-Clause. The total advance 
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payment, the number and timing of instalments (if more than one), and 

the applicable currencies and proportions, shall be as stated in the 

Contract Data. 

Unless and until the Employer receives this guarantee, or if the total 

advance payment is not stated in the Contract Data, this Sub-Clause 

shall not apply. 

The Engineer shall deliver to the Employer and to the Contractor an 

Interim Payment Certificate for the advance payment or its first 

instalment after receiving a Statement (under Sub-Clause 14.3 

[Application for Interim Payment Certificates]) and after the Employer 

receives (i) the Performance Security in accordance with 

Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts 

and currencies equal to the advance payment. This guarantee shall be 

issued by a reputable bank or financial institution selected by the 

Contractor and shall be in the form annexed to the Particular Conditions 

or in another form approved by the Employer. 

The Contractor shall ensure that the guarantee is valid and enforceable 

until the advance payment has been repaid, but its amount shall be 

progressively reduced by the amount repaid by the Contractor as 

indicated in the Payment Certificates. If the terms of the guarantee 

specify its expiry date, and the advance payment has not been repaid 

by the date 28 days prior to the expiry date, the Contractor shall extend 

the validity of the guarantee until the advance payment has been 

repaid. 

Unless stated otherwise in the Contract Data, the advance payment 

shall be repaid through percentage deductions from the interim 

payments determined by the Engineer in accordance with 

Sub-Clause 14.6 [Issue of Interim Payment Certificates], as follows: 

a) Deductions shall commence in the next interim Payment 

Certificate following that in which the total of all certified interim 

payments (excluding the advance payment and deductions and 

repayments of retention) exceeds 30 percent (30%) of the 

Accepted Contract Amount less Provisional Sums; and 

b) Deductions shall be made at the amortisation rate stated in the 

Contract Data of the amount of each Interim Payment 

Certificate (excluding the advance payment and deductions for 

its repayments as well as deductions for retention money) in 

the currencies and proportions of the advance payment until 

such time as the advance payment has been repaid; provided 

that the advance payment shall be completely repaid prior to 

the time when 90 percent (90%) of the Accepted Contract 

Amount less Provisional Sums has been certified for payment. 

If the advance payment has not been repaid prior to the issue of the 

Taking-Over Certificate for the Works or prior to termination under 

Clause 15 [Termination by Employer], Clause 16 [Suspension and 

Termination by Contractor] or Clause 19 [Force Majeure] (as the case 

may be), the whole of the balance then outstanding shall immediately 

become due and in case of termination under Clause 15 [Termination 

by Employer], except for Sub-Clause 15.5 [Employer’s Entitlement to 

Termination for Convenience], payable by the Contractor to the 

Employer. 
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14.3 Application for 

Interim Payment 

Certificates 

The Contractor shall submit a Statement in six copies to the Engineer 

after the end of each month, in a form approved by the Engineer, 

showing in detail the amounts to which the Contractor considers 

himself to be entitled, together with supporting documents which shall 

include the report on the progress during this month in accordance with 

Sub-Clause 4.21 [Progress Reports]. 

The Statement shall include the following items, as applicable, which 

shall be expressed in the various currencies in which the Contract Price 

is payable, in the sequence listed: 

a) The estimated contract value of the Works executed and the 

Contractor’s Documents produced up to the end of the month 

(including Variations but excluding items described in 

sub-paragraphs (b) to (g) below); 

b) Any amounts to be added and deducted for changes in 

legislation and changes in cost, in accordance with Sub-Clause 

13.7 [Adjustments for Changes in Legislation] and Sub-Clause 

13.8 [Adjustments for Changes in Cost]; 

c) Any amount to be deducted for retention, calculated by 

applying the percentage of retention stated in the Contract Data 

to the total of the above amounts, until the amount so retained 

by the Employer reaches the limit of Retention Money (if any) 

stated in the Contract Data; 

d) Any amounts to be added for the advance payment and (if more 

than one instalment) and to be deducted for its repayments in 

accordance with Sub-Clause 14.2 [Advance Payment]; 

e) Any amounts to be added and deducted for Plant and Materials 

in accordance with Sub-Clause 14.5 [Plant and Materials 

intended for the Works]; 

f) Any other additions or deductions which may have become due 

under the Contract or otherwise, including those under Clause 

20 [Claims, Disputes and Arbitration]; and 

g) The deduction of amounts certified in all previous Payment 

Certificates. 

14.4 Schedule of 

Payments 

If the Contract includes a schedule of payments specifying the 

instalments in which the Contract Price will be paid, then unless 

otherwise stated in this schedule: 

a) The instalments quoted in this schedule of payments shall be 

the estimated contract values for the purposes of 

sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim 

Payment Certificates]; 

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] 

shall not apply; and 

c) If these instalments are not defined by reference to the actual 

progress achieved in executing the Works, and if actual 

progress is found to be less or more than that on which this 

schedule of payments was based, then the Engineer may 

proceed in accordance with Sub-Clause 3.5 [Determinations] 

to agree or determine revised instalments, which shall take 

account of the extent to which progress is less or more than 

that on which the instalments were previously based. 
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If the Contract does not include a schedule of payments, the Contractor 

shall submit non-binding estimates of the payments which he expects 

to become due during each quarterly period. The first estimate shall be 

submitted within 42 days after the Commencement Date. Revised 

estimates shall be submitted at quarterly intervals, until the Taking-

Over Certificate has been issued for the Works. 

14.5 Plant and Materials 

Intended for the 

Works 

If this Sub-Clause applies, Interim Payment Certificates shall include, 

under sub-paragraph (e) of Sub-Clause 14.3, (i) an amount for Plant 

and Materials which have been sent to the Site for incorporation in the 

Permanent Works, and (ii) a reduction when the contract value of such 

Plant and Materials is included as part of the Permanent Works under 

sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 

Certificates].  

If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not 

included in the Schedules, this Sub-Clause shall not apply. 

The Engineer shall determine and certify each addition if the following 

conditions are satisfied: 

a) The Contractor has: 

(i) Kept satisfactory records (including the orders, receipts, 

Costs and use of Plant and Materials) which are 

available for inspection; and 

(ii) Submitted a statement of the Cost of acquiring and 

delivering the Plant and Materials to the Site, supported 

by satisfactory evidence; 

and either: 

b) The relevant Plant and Materials: 

(i) Are those listed in the Schedules for payment when 

shipped; 

(ii) Have been shipped to the Country, en route to the Site, 

in accordance with the Contract; and 

(iii) Are described in a clean shipped bill of lading or other 

evidence of shipment, which has been submitted to the 

Engineer together with evidence of payment of freight 

and insurance, any other documents reasonably 

required, and a bank guarantee in a form and issued by 

an entity approved by the Employer in amounts and 

currencies equal to the amount due under this Sub-

Clause: this guarantee may be in a similar form to the 

form referred to in Sub-Clause 14.2 [Advance Payment] 

and shall be valid until the Plant and Materials are 

properly stored on Site and protected against loss, 

damage or deterioration;  

or: 

c) The relevant Plant and Materials: 

(i) Are those listed in the Schedules for payment when 

delivered to the Site; and 
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(ii) Have been delivered to and are properly stored on the 

Site, are protected against loss, damage or deterioration, 

and appear to be in accordance with the Contract. 

The additional amount to be certified shall be the equivalent of eighty 

percent (80%) of the Engineer’s determination of the cost of the Plant 

and Materials (including delivery to Site), taking account of the 

documents mentioned in this Sub-Clause and of the contract value of 

the Plant and Materials. 

The currencies for this additional amount shall be the same as those in 

which payment will become due when the contract value is included 

under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim 

Payment Certificates]. At that time, the Payment Certificate shall 

include the applicable reduction which shall be equivalent to, and in the 

same currencies and proportions as, this additional amount for the 

relevant Plant and Materials. 

14.6 Issue of Interim 

Payment Certificates 

No amount will be certified or paid until the Employer has received and 

approved the Performance Security. Thereafter, the Engineer shall, 

within 28 days after receiving a Statement and supporting documents, 

deliver to the Employer and to the Contractor an Interim Payment 

Certificate which shall state the amount which the Engineer fairly 

determines to be due, with all supporting particulars for any reduction 

or withholding made by the Engineer on the Statement if any. 

However, prior to issuing the Taking-Over Certificate for the Works, the 

Engineer shall not be bound to issue an Interim Payment Certificate in 

an amount which would (after retention and other deductions) be less 

than the minimum amount of Interim Payment Certificates (if any) 

stated in the Contract Data. In this event, the Engineer shall give notice 

to the Contractor accordingly. 

An Interim Payment Certificate shall not be withheld for any other 

reason, although: 

a) If any thing supplied or work done by the Contractor is not in 

accordance with the Contract, the cost of rectification or 

replacement may be withheld until rectification or replacement 

has been completed; and/or 

b) If the Contractor was or is failing to perform any work or 

obligation in accordance with the Contract, and had been so 

notified by the Engineer, the value of this work or obligation may 

be withheld until the work or obligation has been performed. 

The Engineer may in any Payment Certificate make any correction or 

modification that should properly be made to any previous Payment 

Certificate. A Payment Certificate shall not be deemed to indicate the 

Engineer’s acceptance, approval, consent or satisfaction. 

14.7 Payment The Employer shall pay to the Contractor: 

a) The first instalment of the advance payment within 42 days after 

issuing the Letter of Acceptance or within 21 days after 

receiving the documents in accordance with Sub-Clause 4.2 

[Performance Security] and Sub-Clause 14.2 [Advance 

Payment], whichever is later; 

b) The amount certified in each Interim Payment Certificate within 

56 days after the Engineer receives the Statement and 

supporting documents; or, at a time when the Bank’s loan or 
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credit (from which part of the payments to the Contractor is 

being made) is suspended, the amount shown on any 

statement submitted by the Contractor within 14 days after 

such statement is submitted, any discrepancy being rectified in 

the next payment to the Contractor; and 

c) The amount certified in the Final Payment Certificate within 

56 days after the Employer receives this Payment Certificate; 

or, at a time when the Bank’s loan or credit (from which part of 

the payments to the Contractor is being made) is suspended, 

the undisputed amount shown in the Final Statement within 

56 days after the date of notification of the suspension in 

accordance with Sub-Clause 16.2 [Termination by Contractor]. 

Payment of the amount due in each currency shall be made into the 

bank account, nominated by the Contractor, in the payment country (for 

this currency) specified in the Contract. 

14.8 Delayed Payment If the Contractor does not receive payment in accordance with 

Sub-Clause 14.7 [Payment], the Contractor shall be entitled to receive 

financing charges compounded monthly on the amount unpaid during 

the period of delay. This period shall be deemed to commence on the 

date for payment specified in Sub-Clause 14.7 [Payment], irrespective 

(in the case of its sub-paragraph (b)) of the date on which any Interim 

Payment Certificate is issued. 

Unless otherwise stated in the Particular Conditions, these financing 

charges shall be calculated at the annual rate of three percentage 

points above the discount rate of the central bank in the country of the 

currency of payment, or if not available, the interbank offered rate, and 

shall be paid in such currency. 

The Contractor shall be entitled to this payment without formal notice 

or certification, and without prejudice to any other right or remedy. 

14.9 Payment or 

Retention Money 

When the Taking-Over Certificate has been issued for the Works, the 

first half of the Retention Money shall be certified by the Engineer for 

payment to the Contractor. If a Taking-Over Certificate is issued for a 

Section or part of the Works, a proportion of the Retention Money shall 

be certified and paid. This proportion shall be half (50%) of the 

proportion calculated by dividing the estimated contract value of the 

Section or part, by the estimated final Contract Price. 

Promptly after the latest of the expiry dates of the Defects Notification 

Periods, the outstanding balance of the Retention Money shall be 

certified by the Engineer for payment to the Contractor. If a 

Taking-Over Certificate was issued for a Section, a proportion of the 

second half of the Retention Money shall be certified and paid promptly 

after the expiry date of the Defects Notification Period for the Section. 

This proportion shall be half (50%) of the proportion calculated by 

dividing the estimated contract value of the Section by the estimated 

final Contract Price. 

However, if any work remains to be executed under Clause 11 [Defects 

Liability], the Engineer shall be entitled to withhold certification of the 

estimated cost of this work until it has been executed. 

When calculating these proportions, no account shall be taken of any 

adjustments under Sub-Clause 13.7 [Adjustments for Changes in 

Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost]. 
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Unless otherwise stated in the Particular Conditions, when the Taking-

Over Certificate has been issued for the Works and the first half of the 

Retention Money has been certified for payment by the Engineer, the 

Contractor shall be entitled to substitute a guarantee, in the form 

annexed to the Particular Conditions or in another form approved by 

the Employer and issued by a reputable bank or financial institution 

selected by the Contractor, for the second half of the Retention Money. 

The Contractor shall ensure that the guarantee is in the amounts and 

currencies of the second half of the Retention Money and is valid and 

enforceable until the Contractor has executed and completed the 

Works and remedied any defects, as specified for the Performance 

Security in Sub-Clause 4.2. On receipt by the Employer of the required 

guarantee, the Engineer shall certify and the Employer shall pay the 

second half of the Retention Money. The release of the second half of 

the Retention Money against a guarantee shall then be in lieu of the 

release under the second paragraph of this Sub-Clause. The Employer 

shall return the guarantee to the Contractor within 21 days after 

receiving a copy of the Performance Certificate. 

If the Performance Security required under Sub-Clause 4.2 is in the 

form of a demand guarantee, and the amount guaranteed under it when 

the Taking-Over Certificate is issued is more than half of the Retention 

Money, then the Retention Money guarantee will not be required. If the 

amount guaranteed under the Performance Security when the Taking-

Over Certificate is issued is less than half of the Retention Money, the 

Retention Money guarantee will only be required for the difference 

between half of the Retention Money and the amount guaranteed under 

the Performance Security. 

14.10 Statement at 

Completion 

Within 84 days after receiving the Taking-Over Certificate for the 

Works, the Contractor shall submit to the Engineer six copies of a 

Statement at completion with supporting documents, in accordance 

with Sub-Clause 14.3 [Application for Interim Payment Certificates], 

showing: 

a) The value of all work done in accordance with the Contract up 

to the date stated in the Taking-Over Certificate for the Works; 

b) Any further sums which the Contractor considers to be due; and 

c) An estimate of any other amounts which the Contractor 

considers will become due to him under the Contract. 

Estimated amounts shall be shown separately in this Statement 

at completion. 

The Engineer shall then certify in accordance with Sub-Clause 14.6 

[Issue of Interim Payment Certificates]. 

14.11 Application for Final 

Payment Certificate 

Within 56 days after receiving the Performance Certificate, the 

Contractor shall submit, to the Engineer, six copies of a draft final 

statement with supporting documents showing in detail in a form 

approved by the Engineer: 

a) The value of all work done in accordance with the Contract; and 

b) Any further sums which the Contractor considers to be due to 

him under the Contract or otherwise. 

If the Engineer disagrees with or cannot verify any part of the draft final 

statement, the Contractor shall submit such further information as the 

Engineer may reasonably require within 28 days from receipt of said 

draft and shall make such changes in the draft as may be agreed 
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between them. The Contractor shall then prepare and submit to the 

Engineer the final statement as agreed. This agreed statement is 

referred to in these Conditions as the “Final Statement”. 

However, if following discussions between the Engineer and the 

Contractor and any changes to the draft final statement which are 

agreed, it becomes evident that a dispute exists, the Engineer shall 

deliver to the Employer (with a copy to the Contractor) an Interim 

Payment Certificate for the agreed parts of the draft final statement. 

Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 

[Obtaining Dispute Board’s Decision] or Sub-Clause 20.5 [Amicable 

Settlement], the Contractor shall then prepare and submit to the 

Employer (with a copy to the Engineer) a Final Statement. 

14.12 Discharge When submitting the Final Statement, the Contractor shall submit a 

discharge which confirms that the total of the Final Statement 

represents full and final settlement of all moneys due to the Contractor 

under or in connection with the Contract. This discharge may state that 

it becomes effective when the Contractor has received the 

Performance Security and the outstanding balance of this total, in 

which event the discharge shall be effective on such date. 

14.13 Issue of Final 

Payment Certificate 

Within 28 days after receiving the Final Statement and discharge in 

accordance with Sub-Clause 14.11 [Application for Final Payment 

Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall 

deliver, to the Employer and to the Contractor, the Final Payment 

Certificate which shall state: 

a) The amount which he fairly determines is finally due; and 

b) After giving credit to the Employer for all amounts previously 

paid by the Employer and for all sums to which the Employer is 

entitled, the balance (if any) due from the Employer to the 

Contractor or from the Contractor to the Employer, as the case 

may be. 

If the Contractor has not applied for a Final Payment Certificate in 

accordance with Sub-Clause 14.11 [Application for Final Payment 

Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall 

request the Contractor to do so. If the Contractor fails to submit an 

application within a period of 28 days, the Engineer shall issue the Final 

Payment Certificate for such amount as he fairly determines to be due. 

14.14 Cessation of 

Employer's Liability 

The Employer shall not be liable to the Contractor for any matter or 

thing under or in connection with the Contract or execution of the 

Works, except to the extent that the Contractor shall have included an 

amount expressly for it: 

a) In the Final Statement; and also 

b) (Except for matters or things arising after the issue of the 

Taking-Over Certificate for the Works) in the Statement at 

completion described in Sub-Clause 14.10 [Statement at 

Completion]. 

However, this Sub-Clause shall not limit the Employer’s liability under 

his indemnification obligations, or the Employer’s liability in any case of 

fraud, deliberate default or reckless misconduct by the Employer. 

14.15 Currencies of 

Payment 

The Contract Price shall be paid in the currency or currencies named 

in the Schedule of Payment Currencies. If more than one currency is 

so named, payments shall be made as follows: 
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a) If the Accepted Contract Amount was expressed in Local 

Currency only: 

(i) The proportions or amounts of the Local and Foreign 

Currencies, and the fixed rates of exchange to be used 

for calculating the payments, shall be as stated in the 

Schedule of Payment Currencies, except as otherwise 

agreed by both Parties; 

(ii) Payments and deductions under Sub-Clause 13.5 

[Provisional Sums] and Sub-Clause 13.7 [Adjustments 

for Changes in Legislation] shall be made in the 

applicable currencies and proportions; and 

(iii) Other payments and deductions under sub-paragraphs 

(a) to (d) of Sub-Clause 14.3 [Application for Interim 

Payment Certificates] shall be made in the currencies 

and proportions specified in sub-paragraph (a)(i) above; 

b) Payment of the damages specified in the Contract Data, shall 

be made in the currencies and proportions specified in the 

Schedule of Payment Currencies; 

c) Other payments to the Employer by the Contractor shall be 

made in the currency in which the sum was expended by the 

Employer, or in such currency as may be agreed by both 

Parties; 

d) If any amount payable by the Contractor to the Employer in a 

particular currency exceeds the sum payable by the Employer 

to the Contractor in that currency, the Employer may recover 

the balance of this amount from the sums otherwise payable to 

the Contractor in other currencies; and 

e) If no rates of exchange are stated in the Schedule of Payment 

Currencies, they shall be those prevailing on the Base Date and 

determined by the central bank of the Country. 

15 Termination by Employer 

15.1 Notice to Correct If the Contractor fails to carry out any obligation under the Contract, the 

Engineer may by notice require the Contractor to make good the failure 

and to remedy it within a specified reasonable time. 

15.2 Termination by 

Employer 

The Employer shall be entitled to terminate the Contract if the 

Contractor: 

a) Fails to comply with Sub-Clause 4.2 [Performance Security] or 

with a notice under Sub-Clause 15.1 [Notice to Correct]; 

b) Abandons the Works or otherwise plainly demonstrates the 

intention not to continue performance of his obligations under 

the Contract; 

c) Without reasonable excuse fails: 

(i) To proceed with the Works in accordance with Clause 8 

[Commencement, Delays and Suspension]; or 

(ii) To comply with a notice issued under Sub-Clause 7.5 

[Rejection] or Sub-Clause 7.6 [Remedial Work], within 28 

days after receiving it; 
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d) Subcontracts the whole of the Works or assigns the Contract 

without the required agreement; 

e) Becomes bankrupt or insolvent, goes into liquidation, has a 

receiving or administration order made against him, 

compounds with his creditors, or carries on business under a 

receiver, trustee or manager for the benefit of his creditors, or 

if any act is done or event occurs which (under applicable Laws) 

has a similar effect to any of these acts or events; or 

f) Gives or offers to give (directly or indirectly) to any person any 

bribe, gift, gratuity, commission or other thing of value, as an 

inducement or reward: 

(i) For doing or forbearing to do any action in relation to the 

Contract; or 

(ii) For showing or forbearing to show favour or disfavour to 

any person in relation to the Contract, 

or if any of the Contractor’s Personnel, agents or Subcontractors gives 

or offers to give (directly or indirectly) to any person any such 

inducement or reward as is described in this sub-paragraph (f). 

However, lawful inducements and rewards to Contractor’s Personnel 

shall not entitle termination. 

In any of these events or circumstances, the Employer may, upon 

giving 14 days’ notice to the Contractor, terminate the Contract and 

expel the Contractor from the Site. However, in the case of sub-

paragraph (e) or (f), the Employer may by notice terminate the Contract 

immediately. 

The Employer’s election to terminate the Contract shall not prejudice 

any other rights of the Employer, under the Contract or otherwise. 

The Contractor shall then leave the Site and deliver any required 

Goods, all Contractor's Documents, and other design documents made 

by or for him, to the Engineer. However, the Contractor shall use his 

best efforts to comply immediately with any reasonable instructions 

included in the notice (i) for the assignment of any subcontract, and (ii) 

for the protection of life or property or for the safety of the Works. 

After termination, the Employer may complete the Works and/or 

arrange for any other entities to do so. The Employer and these entities 

may then use any Goods, Contractor’s Documents and other design 

documents made by or on behalf of the Contractor. 

The Employer shall then give notice that the Contractor’s Equipment 

and Temporary Works will be released to the Contractor at or near the 

Site. The Contractor shall promptly arrange their removal, at the risk 

and cost of the Contractor. However, if by this time the Contractor has 

failed to make a payment due to the Employer, these items may be sold 

by the Employer in order to recover this payment. Any balance of the 

proceeds shall then be paid to the Contractor. 

15.3 Valuation at Date of 

Termination 

As soon as practicable after a notice of termination under 

Sub-Clause 15.2 [Termination by Employer] has taken effect, the 

Engineer shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine the value of the Works, Goods 

and Contractor’s Documents, and any other sums due to the Contractor 

for work executed in accordance with the Contract. 
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15.4 Payment after 

Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by 

Employer] has taken effect, the Employer may: 

a) Proceed in accordance with Sub-Clause 2.5 [Employer’s 

Claims]; 

b) Withhold further payments to the Contractor until the costs of 

execution, completion and remedying of any defects, damages 

for delay in completion (if any), and all other costs incurred by 

the Employer, have been established; and/or 

c) Recover from the Contractor any losses and damages incurred 

by the Employer and any extra costs of completing the Works, 

after allowing for any sum due to the Contractor under Sub-

Clause 15.3 [Valuation at Date of Termination]. After recovering 

any such losses, damages and extra costs, the Employer shall 

pay any balance to the Contractor. 

15.5 Employer's 

Entitlement to 

Termination for 

Convenience 

The Employer shall be entitled to terminate the Contract, at any time 

for the Employer’s convenience, by giving notice of such termination to 

the Contractor. The termination shall take effect 28 days after the later 

of the dates on which the Contractor receives this notice or the 

Employer returns the Performance Security. The Employer shall not 

terminate the Contract under this Sub-Clause in order to execute the 

Works himself or to arrange for the Works to be executed by another 

contractor or to avoid a termination of the Contract by the Contractor 

under Clause 16.2 [Termination by Contractor]. 

After this termination, the Contractor shall proceed in accordance with 

Sub-Clause 16.3 [Cessation of Work and Removal of Contractor’s 

Equipment] and shall be paid in accordance with Sub-Clause 16.4 

[Payment on Termination]. 

15.6 Corrupt or fraudulent 

Practices 

If the Employer determines, based on reasonable evidence, that the 

Contractor has engaged in corrupt, fraudulent, collusive or coercive 

practices, in competing for or in executing the Contract, then the 

Employer may, after giving 14 days' notice to the Contractor, terminate 

the Contract and expel him from the Site, and the provisions of Clause 

15 shall apply as if such termination had been made under Sub-Clause 

15.2 [Termination by Employer]. 

Should any employee of the Contractor be determined, based on 

reasonable evidence, to have engaged in corrupt, fraudulent or 

coercive practice during the execution of the work then that employee 

shall be removed in accordance with Sub-Clause 6.9 [Contractor’s 

Personnel].  

For the purposes of this Sub-Clause: 

a) "Corrupt practice" is the offering, giving, receiving or soliciting, 

directly or indirectly, of anything of value to influence improperly 

the actions of another party; 

b) "Fraudulent practice" is any act or omission, including a 

misrepresentation, that knowingly or recklessly misleads, or 

attempts to mislead, a party to obtain a financial or other benefit 

or to avoid an obligation; 

c) "Collusive practice" is an arrangement between two or more 

parties designed to achieve an improper purpose, including to 

influence improperly the actions of another party; 
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d) "Coercive practice" is impairing or harming, or threatening to 

impair or harm, directly or indirectly, any party or the property 

of the party to influence improperly the actions of a party; 

e) "Obstructive practice" is: 

(i) Deliberately destroying, falsifying, altering or concealing 

of evidence material to the investigation or making false 

statements to investigators in order to materially impede 

a Bank investigation into allegations of a corrupt, 

fraudulent, coercive or collusive practice; and/or 

threatening, harassing or intimidating any party to 

prevent it from disclosing its knowledge of matters 

relevant to the investigation or from pursuing the 

investigation; or 

(ii) Acts intended to materially impede the exercise of the 

Bank’s inspection and audit rights provided for under 

Sub-Clause 1.15 [Inspections and Audits by the Bank]. 

16 Suspension and Termination by Contractor 

16.1 Contractor's 

Entitlement to 

Suspend Work 

If the Engineer fails to certify in accordance with Sub-Clause 14.6 

[Issue of Interim Payment Certificates] or the Employer fails to comply 

with Sub-Clause 2.4 [Employer’s Financial Arrangements] or 

Sub-Clause 14.7 [Payment], the Contractor may, after giving not less 

than 21 days’ notice to the Employer, suspend work (or reduce the rate 

of work) unless and until the Contractor has received the Payment 

Certificate, reasonable evidence or payment, as the case may be and 

as described in the notice. 

Notwithstanding the above, if the Bank has suspended disbursements 

under the loan or credit from which payments to the Contractor are 

being made, in whole or in part, for the execution of the Works, and no 

alternative funds are available as provided for in Sub-Clause 2.4 

[Employer’s Financial Arrangements], the Contractor may by notice 

suspend work or reduce the rate of work at any time, but not less than 

7 days after the Borrower having received the suspension notification 

from the Bank. 

The Contractor’s action shall not prejudice his entitlements to financing 

charges under Sub-Clause 14.8 [Delayed Payment] and to termination 

under Sub-Clause 16.2 [Termination by Contractor]. 

If the Contractor subsequently receives such Payment Certificate, 

evidence or payment (as described in the relevant Sub-Clause and in 

the above notice) before giving a notice of termination, the Contractor 

shall resume normal working as soon as is reasonably practicable. 

If the Contractor suffers delay and/or incurs Cost as a result of 

suspending work (or reducing the rate of work) in accordance with this 

Sub-Clause, the Contractor shall give notice to the Engineer and shall 

be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to:  

a) An extension of time for any such delay, if completion is or will 

be delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) Payment of any such Cost plus profit, which shall be included 

in the Contract Price. 
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After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine these 

matters. 

16.2 Termination by 

Contractor 

The Contractor shall be entitled to terminate the Contract if: 

a) The Contractor does not receive the reasonable evidence within 42 

days after giving notice under Sub-Clause 16.1 [Contractor’s 

Entitlement to Suspend Work] in respect of a failure to comply with 

Sub-Clause 2.4 [Employer’s Financial Arrangements]; 

b) The Engineer fails, within 56 days after receiving a Statement and 

supporting documents, to issue the relevant Payment Certificate; 

c) The Contractor does not receive the amount due under an Interim 

Payment Certificate within 42 days after the expiry of the time 

stated in Sub-Clause 14.7 [Payment] within which payment is to be 

made (except for deductions in accordance with Sub-Clause 2.5 

[Employer’s Claims]); 

d) The Employer substantially fails to perform his obligations under 

the Contract in such manner as to materially and adversely affect 

the economic balance of the Contract and/or the ability of the 

Contractor to perform the Contract; 

e) The Employer fails to comply with Sub-Clause 1.6 [Contract 

Agreement] or Sub-Clause 1.7 [Assignment]; 

f) A prolonged suspension affects the whole of the Works as 

described in Sub-Clause 8.11 [Prolonged Suspension]; or 

g) The Employer becomes bankrupt or insolvent, goes into 

liquidation, has a receiving or administration order made against 

him, compounds with his creditors, or carries on business under a 

receiver, trustee or manager for the benefit of his creditors, or if any 

act is done or event occurs which (under applicable Laws) has a 

similar effect to any of these acts or events; 

h) The Contractor does not receive the Engineer’s instruction 

recording the agreement of both Parties on the fulfilment of the 

conditions for the Commencement of Works under Sub-Clause 8.1 

[Commencement of Works]. 

In any of these events or circumstances, the Contractor may, upon 

giving 14 days' notice to the Employer, terminate the Contract. 

However, in the case of sub-paragraph (f) or (g), the Contractor may 

by notice terminate the Contract immediately. 

In the event the Bank suspends the loan or credit from which part or 

whole of the payments to the Contractor are being made, if the 

Contractor has not received the sums due to him upon expiration of the 

14 days referred to in Sub-Clause 14.7 [Payment] for payments under 

Interim Payment Certificates, the Contractor may, without prejudice to 

the Contractor's entitlement to financing charges under Sub-Clause 

14.8 [Delayed Payment], take one of the following actions, namely (i) 

suspend work or reduce the rate of work under Sub-Clause 16.1 above, 

or (ii) terminate the Contract by giving notice to the Employer, with a 

copy to the Engineer, such termination to take effect 14 days after the 

giving of the notice. 

The Contractor’s election to terminate the Contract shall not prejudice 

any other rights of the Contractor, under the Contract or otherwise. 
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16.3 Cessation of Work 

and Removal of 

Contractor's 

Equipment 

After a notice of termination under Sub-Clause 15.5 [Employer’s 

Entitlement to Termination for Convenience], Sub-Clause 16.2 

[Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, 

Payment and Release] has taken effect, the Contractor shall promptly: 

a) Cease all further work, except for such work as may have been 

instructed by the Engineer for the protection of life or property or 

for the safety of the Works; 

b) Hand over Contractor’s Documents, Plant, Materials and other 

work, for which the Contractor has received payment; and 

c) Remove all other Goods from the Site, except as necessary for 

safety, and leave the Site. 

16.4 Payment on 

Termination 

After a notice of termination under Sub-Clause 16.2 [Termination by 

Contractor] has taken effect, the Employer shall promptly: 

a) Return the Performance Security to the Contractor; 

b) Pay the Contractor in accordance with Sub-Clause 19.6 [Optional 

Termination, Payment and Release]; and 

c) Pay to the Contractor the amount of any loss or damage sustained 

by the Contractor as a result of this termination. 

17 Risk and Responsibility 

17.1 Indemnities The Contractor shall indemnify and hold harmless the Employer, the 

Employer’s Personnel, and their respective agents, against and from 

all claims, damages, losses and expenses (including legal fees and 

expenses) in respect of: 

a) Bodily injury, sickness, disease or death, of any person 

whatsoever arising out of or in the course of or by reason of the 

Contractor’s design (if any), the execution and completion of the 

Works and the remedying of any defects, unless attributable to 

any negligence, wilful act or breach of the Contract by the 

Employer, the Employer’s Personnel, or any of their respective 

agents; and 

b) Damage to or loss of any property, real or personal (other than 

the Works), to the extent that such damage or loss arises out of 

or in the course of or by reason of the Contractor’s design (if any), 

the execution and completion of the Works and the remedying of 

any defects, unless and to the extent that any such damage or 

loss is attributable to any negligence, wilful act or breach of the 

Contract by the Employer, the Employer’s Personnel, their 

respective agents, or anyone directly or indirectly employed by 

any of them. 

The Employer shall indemnify and hold harmless the Contractor, the 

Contractor’s Personnel, and their respective agents, against and from 

all claims, damages, losses and expenses (including legal fees and 

expenses) in respect of (1) bodily injury, sickness, disease or death, 

which is attributable to any negligence, wilful act or breach of the 

Contract by the Employer, the Employer’s Personnel, or any of their 

respective agents, and (2) the matters for which liability may be 

excluded from insurance cover, as described in sub-paragraphs (d)(i), 

(ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons 

and Damage to Property]. 
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17.2 Contractor's Care of 

the Works 

The Contractor shall take full responsibility for the care of the Works 

and Goods from the Commencement Date until the Taking-Over 

Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 

[Taking Over of the Works and Sections]) for the Works, when 

responsibility for the care of the Works shall pass to the Employer. If a 

Taking-Over Certificate is issued (or is so deemed to be issued) for any 

Section or part of the Works, responsibility for the care of the Section 

or part shall then pass to the Employer. 

After responsibility has accordingly passed to the Employer, the 

Contractor shall take responsibility for the care of any work which is 

outstanding on the date stated in a Taking-Over Certificate, until this 

outstanding work has been completed. 

If any loss or damage happens to the Works, Goods or Contractor’s 

Documents during the period when the Contractor is responsible for 

their care, from any cause not listed in Sub-Clause 17.3 [Employer’s 

Risks], the Contractor shall rectify the loss or damage at the 

Contractor’s risk and cost, so that the Works, Goods and Contractor’s 

Documents conform with the Contract. 

The Contractor shall be liable for any loss or damage caused by any 

actions performed by the Contractor after a Taking-Over Certificate has 

been issued. The Contractor shall also be liable for any loss or damage 

which occurs after a Taking-Over Certificate has been issued and 

which arose from a previous event for which the Contractor was liable. 

17.3 Employer's Risks The risks referred to in Sub-Clause 17.4 [Consequences of Employer’s 

Risks] below, insofar as they directly affect the execution of the Works 

in the Country, are: 

a) War, hostilities (whether war be declared or not), invasion, act of 

foreign enemies; 

b) Rebellion, terrorism, sabotage by persons other than the 

Contractor’s Personnel, revolution, insurrection, military or 

usurped power, or civil war, within the Country; 

c) Riot, commotion or disorder within the Country by persons other 

than the Contractor’s Personnel; 

d) Munitions of war, explosive materials, ionising radiation or 

contamination by radio-activity, within the Country, except as may 

be attributable to the Contractor’s use of such munitions, 

explosives, radiation or radio-activity; 

e) Pressure waves caused by aircraft or other aerial devices 

travelling at sonic or supersonic speeds; 

f) Use or occupation by the Employer of any part of the Permanent 

Works, except as may be specified in the Contract; 

g) Design of any part of the Works by the Employer’s Personnel or 

by others for whom the Employer is responsible; and 

h) Any operation of the forces of nature which is Unforeseeable or 

against which an experienced contractor could not reasonably 

have been expected to have taken adequate preventive 

precautions. 

17.4 Consequences of 

Employer's Risks 

If and to the extent that any of the risks listed in Sub-Clause 17.3 above 

results in loss or damage to the Works, Goods or Contractor’s 

Documents, the Contractor shall promptly give notice to the Engineer 
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and shall rectify this loss or damage to the extent required by the 

Engineer. 

If the Contractor suffers delay and/or incurs Cost from rectifying this 

loss or damage, the Contractor shall give a further notice to the 

Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor’s 

Claims] to: 

a) An extension of time for any such delay, if completion is or will be 

delayed, under Sub-Clause 8.4 [Extension of Time for Completion]; 

and 

b) Payment of any such Cost, which shall be included in the Contract 

Price. In the case of sub-paragraphs (f) and (g) of Sub-Clause 17.3 

[Employer's Risks], Cost plus profit shall be payable. 

After receiving this further notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 

17.5 Intellectual and 

Industrial Property 

Right 

In this Sub-Clause, “infringement” means an infringement (or alleged 

infringement) of any patent, registered design, copyright, trade mark, 

trade name, trade secret or other intellectual or industrial property right 

relating to the Works; and “claim” means a claim (or proceedings 

pursuing a claim) alleging an infringement. 

Whenever a Party does not give notice to the other Party of any claim 

within 28 days of receiving the claim, the first Party shall be deemed to 

have waived any right to indemnity under this Sub-Clause. 

The Employer shall indemnify and hold the Contractor harmless 

against and from any claim alleging an infringement which is or was: 

a) An unavoidable result of the Contractor’s compliance with the 

Contract; or 

b) A result of any Works being used by the Employer: 

(i) For a purpose other than that indicated by, or reasonably to 

be inferred from, the Contract; or 

(ii) In conjunction with anything not supplied by the Contractor, 

unless such use was disclosed to the Contractor prior to the 

Base Date or is stated in the Contract. 

The Contractor shall indemnify and hold the Employer harmless 

against and from any other claim which arises out of or in relation to (i) 

the manufacture, use, sale or import of any Goods, or (ii) any design 

for which the Contractor is responsible. 

If a Party is entitled to be indemnified under this Sub-Clause, the 

indemnifying Party may (at its cost) conduct negotiations for the 

settlement of the claim, and any litigation or arbitration which may arise 

from it. The other Party shall, at the request and cost of the 

indemnifying Party, assist in contesting the claim. This other Party (and 

its Personnel) shall not make any admission which might be prejudicial 

to the indemnifying Party, unless the indemnifying Party failed to take 

over the conduct of any negotiations, litigation or arbitration upon being 

requested to do so by such other Party. 

17.6 Limitation of Liability Neither Party shall be liable to the other Party for loss of use of any 

Works, loss of profit, loss of any contract or for any indirect or 

consequential loss or damage which may be suffered by the other Party 

in connection with the Contract, other than as specifically provided in 



Section VIII – General Provisions 200 

 

Copyright FIDIC ope-M2082a – SBD Works – V5 

 

Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost of 

Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; 

Sub-Clause 16.4 [Payment on Termination]; Sub-Clause 17.1 

[Indemnities]; Sub-Clause 17.4(b) [Consequences of Employer’s 

Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property 

Rights]. 

The total liability of the Contractor to the Employer, under or in 

connection with the Contract other than under Sub-Clause 4.19 

[Electricity, Water and Gas], Sub-Clause 4.20 [Employer’s Equipment 

and Free-Issue Materials], Sub-Clause 17.1 [Indemnities] and 

Sub-Clause 17.5 [Intellectual and Industrial Property Rights], shall not 

exceed the sum resulting from the application of a multiplier (less or 

greater than one) to the Accepted Contract Amount, as stated in the 

Contract Data, or (if such multiplier or other sum is not so stated) the 

Accepted Contract Amount. 

This Sub-Clause shall not limit liability in any case of fraud, deliberate 

default or reckless misconduct by the defaulting Party. 

17.7 Use of Employer's 

Accommodation / 

Facilities 

The Contractor shall take full responsibility for the care of the Employer 

provided accommodation and facilities, if any, as detailed in the 

Specification, from the respective dates of hand-over to the Contractor 

until cessation of occupation (where hand-over or cessation of 

occupation may take place after the date stated in the Taking-Over 

Certificate for the Works). 

If any loss or damage happens to any of the above items while the 

Contractor is responsible for their care arising from any cause 

whatsoever other than those for which the Employer is liable, the 

Contractor shall, at his own cost, rectify the loss or damage to the 

satisfaction of the Engineer. 

18 Insurances 

18.1 General 

Requirements for 

Insurances 

In this Clause, "insuring Party" means, for each type of insurance, the 

Party responsible for effecting and maintaining the insurance specified 

in the relevant Sub-Clause. 

Wherever the Contractor is the insuring Party, each insurance shall be 

effected with insurers and in terms approved by the Employer. These 

terms shall be consistent with any terms agreed by both Parties before 

the date of the Letter of Acceptance. This agreement of terms shall take 

precedence over the provisions of this Clause. 

Wherever the Employer is the insuring Party, each insurance shall be 

effected with insurers and in terms acceptable to the Contractor. These 

terms shall be consistent with any terms agreed by both Parties before 

the date of the Letter of Acceptance. This agreement of terms shall take 

precedence over the provisions of this Clause. 

If a policy is required to indemnify joint insured, the cover shall apply 

separately to each insured as though a separate policy had been 

issued for each of the joint insured. If a policy indemnifies additional 

joint insured, namely in addition to the insured specified in this Clause, 

(i) the Contractor shall act under the policy on behalf of these additional 

joint insured except that the Employer shall act for Employer’s 

Personnel, (ii) additional joint insured shall not be entitled to receive 

payments directly from the insurer or to have any other direct dealings 

with the insurer, and (iii) the insuring Party shall require all additional 

joint insured to comply with the conditions stipulated in the policy. 
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Each policy insuring against loss or damage shall provide for payments 

to be made in the currencies required to rectify the loss or damage. 

Payments received from insurers shall be used for the rectification of 

the loss or damage. 

The relevant insuring Party shall, within the respective periods stated 

in the Contract Data (calculated from the Commencement Date), 

submit to the other Party: 

a) Evidence that the insurances described in this Clause have been 

effected; and 

b) Copies of the policies for the insurances described in Sub-Clause 

18.2 [Insurance for Works and Contractor’s Equipment] and Sub-

Clause 18.3 [Insurance against Injury to Persons and Damage to 

Property]. 

When each premium is paid, the insuring Party shall submit evidence 

of payment to the other Party. Whenever evidence or policies are 

submitted, the insuring Party shall also give notice to the Engineer. 

Each Party shall comply with the conditions stipulated in each of the 

insurance policies. The insuring Party shall keep the insurers informed 

of any relevant changes to the execution of the Works and ensure that 

insurance is maintained in accordance with this Clause. 

Neither Party shall make any material alteration to the terms of any 

insurance without the prior approval of the other Party. If an insurer 

makes (or attempts to make) any alteration, the Party first notified by 

the insurer shall promptly give notice to the other Party. 

If the insuring Party fails to effect and keep in force any of the 

insurances it is required to effect and maintain under the Contract, or 

fails to provide satisfactory evidence and copies of policies in 

accordance with this Sub-Clause, the other Party may (at its option and 

without prejudice to any other right or remedy) effect insurance for the 

relevant coverage and pay the premiums due. The insuring Party shall 

pay the amount of these premiums to the other Party, and the Contract 

Price shall be adjusted accordingly. 

Nothing in this Clause limits the obligations, liabilities or responsibilities 

of the Contractor or the Employer, under the other terms of the Contract 

or otherwise. Any amounts not insured or not recovered from the 

insurers shall be borne by the Contractor and/or the Employer in 

accordance with these obligations, liabilities or responsibilities. 

However, if the insuring Party fails to effect and keep in force an 

insurance which is available and which it is required to effect and 

maintain under the Contract, and the other Party neither approves the 

omission nor effects insurance for the coverage relevant to this default, 

any moneys which should have been recoverable under this insurance 

shall be paid by the insuring Party.  

Payments by one Party to the other Party shall be subject to 

Sub-Clause 2.5 [Employer’s Claims] or Sub-Clause 20.1 [Contractor’s 

Claims], as applicable. 

The Contractor shall be entitled to place all insurance relating to the 

Contract (including, but not limited to the insurance referred to 

Clause 18) with insurers from any eligible source country. 
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18.2 Insurance for Works 

and Contractor's 

Equipment 

The insuring Party shall insure the Works, Plant, Materials and 

Contractor’s Documents for not less than the full reinstatement cost 

including the costs of demolition, removal of debris and professional 

fees and profit. This insurance shall be effective from the date by which 

the evidence is to be submitted under sub-paragraph (a) of Sub-Clause 

18.1 [General Requirements for Insurances], until the date of issue of 

the Taking-Over Certificate for the Works. 

The insuring Party shall maintain this insurance to provide cover until 

the date of issue of the Performance Certificate, for loss or damage for 

which the Contractor is liable arising from a cause occurring prior to the 

issue of the Taking-Over Certificate, and for loss or damage caused by 

the Contractor in the course of any other operations (including those 

under Clause 11 [Defects Liability]). 

The insuring Party shall insure the Contractor’s Equipment for not less 

than the full replacement value, including delivery to Site. For each item 

of Contractor’s Equipment, the insurance shall be effective while it is 

being transported to the Site and until it is no longer required as 

Contractor’s Equipment. 

Unless otherwise stated in the Particular Conditions, insurances under 

this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring 

Party; 

b) Shall be in the joint names of the Parties, who shall be jointly 

entitled to receive payments from the insurers, payments being 

held or allocated to the Party actually bearing the costs of rectifying 

the loss or damage, 

c) Shall cover all loss and damage from any cause not listed in Sub-

Clause 17.3 [Employer’s Risks]; 

d) Shall also cover, to the extent specifically required in the bidding 

documents of the Contract, loss or damage to a part of the Works 

which is attributable to the use or occupation by the Employer of 

another part of the Works, and loss or damage from the risks listed 

in sub-paragraphs (c), (g) and (h) of Sub-Clause 17.3 [Employer’s 

Risks], excluding (in each case) risks which are not insurable at 

commercially reasonable terms, with deductibles per occurrence 

of not more than the amount stated in the Contract Data (if an 

amount is not so stated, this sub-paragraph (d) shall not apply); 

and 

e) May however exclude loss of, damage to, and reinstatement of: 

(i) A part of the Works which is in a defective condition due to a 

defect in its design, materials or workmanship (but cover shall 

include any other parts which are lost or damaged as a direct 

result of this defective condition and not as described in sub-

paragraph (ii) below); 

(ii) A part of the Works which is lost or damaged in order to 

reinstate any other part of the Works if this other part is in a 

defective condition due to a defect in its design, materials or 

workmanship; 

(iii) A part of the Works which has been taken over by the 

Employer, except to the extent that the Contractor is liable for 

the loss or damage; and 
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(iv) Goods while they are not in the Country, subject to 

Sub-Clause 14.5 [Plant and Materials intended for the Works]. 

If, more than one year after the Base Date, the cover described in sub-

paragraph (d) above ceases to be available at commercially 

reasonable terms, the Contractor shall (as insuring Party) give notice 

to the Employer, with supporting particulars. The Employer shall then 

(i) be entitled subject to Sub-Clause 2.5 [Employer’s Claims] to 

payment of an amount equivalent to such commercially reasonable 

terms as the Contractor should have expected to have paid for such 

cover, and (ii) be deemed, unless he obtains the cover at commercially 

reasonable terms, to have approved the omission under Sub-Clause 

18.1 [General Requirements for Insurances]. 

18.3 Insurance against 

Injury to Persons 

and Damages to 

Property 

The insuring Party shall insure against each Party’s liability for any loss, 

damage, death or bodily injury which may occur to any physical 

property (except things insured under Sub-Clause 18.2 [Insurance for 

Works and Contractor’s Equipment]) or to any person (except persons 

insured under Sub-Clause 18.4 [Insurance for Contractor’s 

Personnel]), which may arise out of the Contractor’s performance of 

the Contract and occurring before the issue of the Performance 

Certificate. 

This insurance shall be for a limit per occurrence of not less than the 

amount stated in the Contract Data, with no limit on the number of 

occurrences. If an amount is not stated in the Contract Data, this Sub-

Clause shall not apply. 

Unless otherwise stated in the Particular Conditions, the insurances 

specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring 

Party; 

b) Shall be in the joint names of the Parties; 

c) Shall be extended to cover liability for all loss and damage to the 

Employer’s property (except things insured under 

Sub-Clause 18.2) arising out of the Contractor’s performance of 

the Contract; and 

d) May however exclude liability to the extent that it arises from: 

(i) The Employer’s right to have the Permanent Works executed 

on, over, under, in or through any land, and to occupy this 

land for the Permanent Works; 

(ii) Damage which is an unavoidable result of the Contractor’s 

obligations to execute the Works and remedy any defects; 

and 

(iii) A cause listed in Sub-Clause 17.3 [Employer’s Risks], except 

to the extent that cover is available at commercially 

reasonable terms. 

18.4 Insurance for 

Contractor's 

Personnel 

The Contractor shall effect and maintain insurance against liability for 

claims, damages, losses and expenses (including legal fees and 

expenses) arising from injury, sickness, disease or death of any person 

employed by the Contractor or any other of the Contractor’s Personnel. 

The insurance shall cover the Employer and the Engineer against 

liability for claims, damages, losses and expenses (including legal fees 

and expenses) arising from injury, sickness, disease or death of any 
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person employed by the Contractor or any other of the Contractor’s 

Personnel, except that this insurance may exclude losses and claims 

to the extent that they arise from any act or neglect of the Employer or 

of the Employer’s Personnel. 

The insurance shall be maintained in full force and effect during the 

whole time that these personnel are assisting in the execution of the 

Works. For a Subcontractor’s employees, the insurance may be 

effected by the Subcontractor, but the Contractor shall be responsible 

for compliance with this Clause. 

19 Force Majeure 

19.1 Definition of Force 

Majeure 

In this Clause, "Force Majeure" means an exceptional event or 

circumstance: 

a) Which is beyond a Party’s control; 

b) Which such Party could not reasonably have provided against 

before entering into the Contract; 

c) Which, having arisen, such Party could not reasonably have 

avoided or overcome; and 

d) Which is not substantially attributable to the other Party. 

Force Majeure may include, but is not limited to, exceptional 

events or circumstances of the kind listed below, so long as 

conditions (a) to (d) above are satisfied: 

(i) War, hostilities (whether war be declared or not), invasion, act 

of foreign enemies; 

(ii) Rebellion, terrorism, sabotage by persons other than the 

Contractor’s Personnel, revolution, insurrection, military or 

usurped power, or civil war; 

(iii) Riot, commotion, disorder, strike or lockout by persons other 

than the Contractor’s Personnel; 

(iv) Munitions of war, explosive materials, ionising radiation or 

contamination by radio-activity, except as may be attributable 

to the Contractor’s use of such munitions, explosives, 

radiation or radio-activity; and 

(v) Natural catastrophes such as earthquake, hurricane, typhoon 

or volcanic activity. 

19.2 Notice of Force 

Majeure 

If a Party is or will be prevented from performing its substantial 

obligations under the Contract by Force Majeure, then it shall give 

notice to the other Party of the event or circumstances constituting the 

Force Majeure and shall specify the obligations, the performance of 

which is or will be prevented. The notice shall be given within 14 days 

after the Party became aware, or should have become aware, of the 

relevant event or circumstance constituting Force Majeure. 

The Party shall, having given notice, be excused performance of its 

obligations for so long as such Force Majeure prevents it from 

performing them. 

Notwithstanding any other provision of this Clause, Force Majeure shall 

not apply to obligations of either Party to make payments to the other 

Party under the Contract. 
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19.3 Duty to Minimise 

Delay 

Each Party shall at all times use all reasonable endeavours to minimise 

any delay in the performance of the Contract as a result of Force 

Majeure. 

A Party shall give notice to the other Party when it ceases to be affected 

by the Force Majeure. 

19.4 Consequences of 

Force Majeure 

If the Contractor is prevented from performing his substantial 

obligations under the Contract by Force Majeure of which notice has 

been given under Sub-Clause 19.2 [Notice of Force Majeure], and 

suffers delay and/or incurs Cost by reason of such Force Majeure, the 

Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor’s 

Claims] to: 

a) An extension of time for any such delay, if completion is or will be 

delayed, under Sub-Clause 8.4 [Extension of Time for 

Completion]; and 

b) If the event or circumstance is of the kind described in sub-

paragraphs (i) to (iv) of Sub-Clause 19.1 [Definition of Force 

Majeure] and, in sub-paragraphs (ii) to (iv), occurs in the Country, 

payment of any such Cost, including the costs of rectifying or 

replacing the Works and/or Goods damaged or destroyed by Force 

Majeure, to the extent they are not indemnified through the 

insurance policy referred to in Sub-Clause 18.2 [Insurance for 

Works and Contractor’s Equipment]. 

After receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine these 

matters. 

19.5 Force Majeure 

Affecting 

Subcontractor 

If any Subcontractor is entitled under any contract or agreement 

relating to the Works to relief from force majeure on terms additional to 

or broader than those specified in this Clause, such additional or 

broader force majeure events or circumstances shall not excuse the 

Contractor’s non-performance or entitle him to relief under this Clause. 

19.6 Optional 

Termination, 

Payment and 

Release 

If the execution of substantially all the Works in progress is prevented 

for a continuous period of 84 days by reason of Force Majeure of which 

notice has been given under Sub-Clause 19.2 [Notice of Force 

Majeure], or for multiple periods which total more than 140 days due to 

the same notified Force Majeure, then either Party may give to the 

other Party a notice of termination of the Contract. In this event, the 

termination shall take effect 7 days after the notice is given, and the 

Contractor shall proceed in accordance with Sub-Clause 16.3 

[Cessation of Work and Removal of Contractor’s Equipment]. 

Upon such termination, the Engineer shall determine the value of the 

work done and issue a Payment Certificate which shall include: 

a) The amounts payable for any work carried out for which a price is 

stated in the Contract; 

b) The Cost of Plant and Materials ordered for the Works which have 

been delivered to the Contractor, or of which the Contractor is 

liable to accept delivery: this Plant and Materials shall become the 

property of (and be at the risk of) the Employer when paid for by 

the Employer, and the Contractor shall place the same at the 

Employer’s disposal; 
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c) Other Cost or liabilities which in the circumstances were 

reasonably and necessarily incurred by the Contractor in the 

expectation of completing the Works; 

d) The Cost of removal of Temporary Works and Contractor’s 

Equipment from the Site and the return of these items to the 

Contractor’s works in his country (or to any other destination at no 

greater cost); and 

e) The Cost of repatriation of the Contractor’s staff and labour 

employed wholly in connection with the Works at the date of 

termination. 

19.7 Release from 

Performance 

Notwithstanding any other provision of this Clause, if any event or 

circumstance outside the control of the Parties (including, but not 

limited to, Force Majeure) arises which makes it impossible or unlawful 

for either or both Parties to fulfil its or their contractual obligations or 

which, under the law governing the Contract, entitles the Parties to be 

released from further performance of the Contract, then upon notice by 

either Party to the other Party of such event or circumstance: 

a) The Parties shall be discharged from further performance, without 

prejudice to the rights of either Party in respect of any previous 

breach of the Contract; and 

b) The sum payable by the Employer to the Contractor shall be the 

same as would have been payable under Sub-Clause 19.6 

[Optional Termination, Payment and Release] if the Contract had 

been terminated under Sub-Clause 19.6. 

20 Claims, Disputes and Arbitration 

20.1 Contractor's Claims If the Contractor considers himself to be entitled to any extension of the 

Time for Completion and/or any additional payment, under any Clause 

of these Conditions or otherwise in connection with the Contract, the 

Contractor shall give notice to the Engineer, describing the event or 

circumstance giving rise to the claim. The notice shall be given as soon 

as practicable, and not later than 28 days after the Contractor became 

aware, or should have become aware, of the event or circumstance. 

If the Contractor fails to give notice of a claim within such period of 28 

days, the Time for Completion shall not be extended, the Contractor 

shall not be entitled to additional payment, and the Employer shall be 

discharged from all liability in connection with the claim. Otherwise, the 

following provisions of this Sub-Clause shall apply. 

The Contractor shall also submit any other notices which are required 

by the Contract, and supporting particulars for the claim, all as relevant 

to such event or circumstance. 

The Contractor shall keep such contemporary records as may be 

necessary to substantiate any claim, either on the Site or at another 

location acceptable to the Engineer. Without admitting the Employer’s 

liability, the Engineer may, after receiving any notice under this Sub-

Clause, monitor the record-keeping and/or instruct the Contractor to 

keep further contemporary records. The Contractor shall permit the 

Engineer to inspect all these records, and shall (if instructed) submit 

copies to the Engineer. 

Within 42 days after the Contractor became aware (or should have 

become aware) of the event or circumstance giving rise to the claim, or 

within such other period as may be proposed by the Contractor and 

approved by the Engineer, the Contractor shall send to the Engineer a 
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fully detailed claim which includes full supporting particulars of the 

basis of the claim and of the extension of time and/or additional 

payment claimed. If the event or circumstance giving rise to the claim 

has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly 

intervals, giving the accumulated delay and/or amount claimed, 

and such further particulars as the Engineer may reasonably 

require; and 

c) The Contractor shall send a final claim within 28 days after the end 

of the effects resulting from the event or circumstance, or within 

such other period as may be proposed by the Contractor and 

approved by the Engineer. 

Within 42 days after receiving a claim or any further particulars 

supporting a previous claim, or within such other period as may be 

proposed by the Engineer and approved by the Contractor, the 

Engineer shall respond with approval, or with disapproval and detailed 

comments. He may also request any necessary further particulars, but 

shall nevertheless give his response on the principles of the claim 

within the above defined time period. 

Within the above defined period of 42 days, the Engineer shall proceed 

in accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine (i) the extension (if any) of the Time for Completion (before 

or after its expiry) in accordance with Sub-Clause 8.4 [Extension of 

Time for Completion], and/or (ii) the additional payment (if any) to which 

the Contractor is entitled under the Contract. 

Each Payment Certificate shall include such additional payment for any 

claim as has been reasonably substantiated as due under the relevant 

provision of the Contract. Unless and until the particulars supplied are 

sufficient to substantiate the whole of the claim, the Contractor shall 

only be entitled to payment for such part of the claim as he has been 

able to substantiate. 

If the Engineer does not respond within the timeframe defined in this 

Clause, either Party may consider that the claim is rejected by the 

Engineer and any of the Parties may refer to the Dispute Board in 

accordance with Sub-Clause 20.4 [Obtaining Dispute Board’s 

Decision]. 

The requirements of this Sub-Clause are in addition to those of any 

other Sub-Clause which may apply to a claim. If the Contractor fails to 

comply with this or another Sub-Clause in relation to any claim, any 

extension of time and/or additional payment shall take account of the 

extent (if any) to which the failure has prevented or prejudiced proper 

investigation of the claim, unless the claim is excluded under the 

second paragraph of this Sub-Clause. 

20.2 Appointment of the 

Dispute Board 

Disputes shall be referred to a DB for decision in accordance with Sub-

Clause 20.4 [Obtaining Dispute Board’s Decision]. The Parties shall 

appoint a DB by the date stated in the Contract Data. 

The DB shall comprise, as stated in the Contract Data, either one or 

three suitably qualified persons (“the members”), each of whom shall 

be fluent in the language for communication defined in the Contract and 

shall be a professional experienced in the type of construction involved 

in the Works and with the interpretation of contractual documents. If the 
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number is not so stated and the Parties do not agree otherwise, the DB 

shall comprise three persons. 

If the Parties have not jointly appointed the DB 21 days before the date 

stated in the Contract Data and the DB is to comprise three persons, 

each Party shall nominate one member for the approval of the other 

Party. The first two members shall recommend and the Parties shall 

agree upon the third member, who shall act as chairman. 

However, if a list of potential members has been agreed by the Parties 

and is included in the Contract, the members shall be selected from 

those on the list, other than anyone who is unable or unwilling to accept 

appointment to the DB. 

The agreement between the Parties and either the sole member or 

each of the three members shall incorporate by reference the General 

Conditions of Dispute Board Agreement contained in the Appendix to 

these General Conditions, with such amendments as are agreed 

between them. 

The terms of the remuneration of either the sole member or each of the 

three members, including the remuneration of any expert whom the DB 

consults, shall be mutually agreed upon by the Parties when agreeing 

the terms of appointment. Each Party shall be responsible for paying 

one-half of this remuneration 

If at any time the Parties so agree, they may jointly refer a matter to the 

DB for it to give its opinion. Neither Party shall consult the DB on any 

matter without the agreement of the other Party. 

If a member declines to act or is unable to act as a result of death, 

disability, resignation or termination of appointment, a replacement 

shall be appointed in the same manner as the replaced person was 

required to have been nominated or agreed upon, as described in this 

Sub-Clause. 

The appointment of any member may be terminated by mutual 

agreement of both Parties, but not by the Employer or the Contractor 

acting alone. Unless otherwise agreed by both Parties, the 

appointment of the DB (including each member) shall expire when the 

discharge referred to in Sub-Clause 14.12 [Discharge] shall have 

become effective. 

20.3 Failure to Agree on 

the Composition of 

the Dispute Board 

If any of the following conditions apply, namely: 

a) The Parties fail to agree upon the appointment of the sole member 

of the DB by the date stated in the first paragraph of 

Sub-Clause 20.2 [Appointment of the Dispute Board]; 

b) Either Party fails to nominate a member (for approval by the other 

Party), or fails to approve a member nominated by the other Party, 

of a DB of three persons by such date; 

c) The Parties fail to agree upon the appointment of the third member 

(to act as chairman) of the DB by such date; or 

d) The Parties fail to agree upon the appointment of a replacement 

person within 42 days after the date on which the sole member or 

one of the three members declines to act or is unable to act as a 

result of death, disability, resignation or termination of 

appointment; 
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then the appointing entity or official named in the Contract Data shall, 

upon the request of either or both of the Parties and after due 

consultation with both Parties, appoint this member of the DB. This 

appointment shall be final and conclusive. Each Party shall be 

responsible for paying one-half of the remuneration of the appointing 

entity or official. 

20.4 Obtaining Dispute 

Board's Decision 

If a dispute (of any kind whatsoever) arises between the Parties in 

connection with, or arising out of, the Contract or the execution of the 

Works, including any dispute as to any certificate, determination, 

instruction, opinion or valuation of the Engineer, either Party may refer 

the dispute in writing to the DB for its decision, with copies to the other 

Party and the Engineer. Such reference shall state that it is given under 

this Sub-Clause. 

For a DB of three persons, the DB shall be deemed to have received 

such reference on the date when it is received by the chairman of the 

DB. 

Both Parties shall promptly make available to the DB all such additional 

information, further access to the Site, and appropriate facilities, as the 

DB may require for the purposes of making a decision on such dispute. 

The DB shall be deemed to be not acting as arbitrator(s). 

Within 84 days after receiving such reference, or within such other 

period as may be proposed by the DB and approved by both Parties, 

the DB shall give its decision, which shall be reasoned and shall state 

that it is given under this Sub-Clause. The decision shall be binding on 

both Parties, who shall promptly give effect to it unless and until it shall 

be revised in an amicable settlement or an arbitral award as described 

below. Unless the Contract has already been abandoned, repudiated 

or terminated, the Contractor shall continue to proceed with the Works 

in accordance with the Contract. 

If either Party is dissatisfied with the DB’s decision, then either Party 

may, within 28 days after receiving the decision, give a Notice of 

Dissatisfaction to the other Party indicating its dissatisfaction and 

intention to commence arbitration. If the DB fails to give its decision 

within the period of 84 days (or as otherwise approved) after receiving 

such reference, then either Party may, within 28 days after this period 

has expired, give a Notice of Dissatisfaction to the other Party. 

In either event, this Notice of Dissatisfaction shall state that it is given 

under this Sub-Clause, and shall set out the matter in dispute and the 

reason(s) for dissatisfaction. Except as stated in Sub-Clause 20.7 

[Failure to Comply with Dispute Board’s Decision] and 

Sub-Clause 20.8 [Expiry of Dispute Board’s Appointment], neither 

Party shall be entitled to commence arbitration of a dispute unless a 

Notice of Dissatisfaction has been given in accordance with this Sub-

Clause. 

If the DB has given its decision as to a matter in dispute to both Parties, 

and no Notice of Dissatisfaction has been given by either Party within 

28 days after it received the DB’s decision, then the decision shall 

become final and binding upon both Parties. 

20.5 Amicable Settlement Where a Notice of Dissatisfaction has been given under 

Sub-Clause 20.4 above, both Parties shall attempt to settle the dispute 

amicably before the commencement of arbitration. However, unless 

both Parties agree otherwise, the Party giving a Notice of 

Dissatisfaction in accordance with Sub-Clause 20.4 above should 
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move to commence arbitration after the fifty-sixth day from the day on 

which a Notice of Dissatisfaction was given, even if no attempt at an 

amicable settlement has been made. 

20.6 Arbitration Any dispute between the Parties arising out of or in connection with the 

Contract not settled amicably in accordance with Sub-Clause 20.5 

above and in respect of which the DB’s decision (if any) has not 

become final and binding shall be finally settled by arbitration. 

Arbitration shall be conducted as follows: 

a) If the contract is with foreign contractors, International arbitration 

(1) with proceedings administered by the arbitration institution 

designated in the Contract Data, and conducted under the rules of 

arbitration of such institution; or, if so specified in the Contract 

Data, (2) international arbitration in accordance with the arbitration 

rules of the United Nations Commission on International Trade 

Law (UNCITRAL); or (3) if neither an arbitration institution nor 

UNCITRAL arbitration rules are specified in the Contract Data, with 

proceedings administered by the International Chamber of 

Commerce (ICC) and conducted under the ICC Rules of 

Arbitration; by one or more arbitrators appointed in accordance 

with said arbitration rules; 

b) If the Contract is with domestic contractors, arbitration with 

proceedings conducted in accordance with the laws of the 

Employer’s country. 

The place of arbitration shall be the neutral location specified in the 

Contract Data; and the arbitration shall be conducted in the language 

for communications defined in Sub-Clause 1.4 [Law and Language]. 

The arbitrators shall have full power to open up, review and revise any 

certificate, determination, instruction, opinion or valuation of the 

Engineer, and any decision of the DB, relevant to the dispute. Nothing 

shall disqualify representatives of the Parties and the Engineer from 

being called as a witness and giving evidence before the arbitrators on 

any matter whatsoever relevant to the dispute. 

Neither Party shall be limited in the proceedings before the arbitrators 

to the evidence or arguments previously put before the DB to obtain its 

decision, or to the reasons for dissatisfaction given in its Notice of 

Dissatisfaction. Any decision of the DB shall be admissible in evidence 

in the arbitration. 

Arbitration may be commenced prior to or after completion of the 

Works. The obligations of the Parties, the Engineer and the DB shall 

not be altered by reason of any arbitration being conducted during the 

progress of the Works. 

20.7 Failure to Comply 

with Dispute Board's 

Decision 

In the event that a Party fails to comply with a final and binding DB 

decision, then the other Party may, without prejudice to any other rights 

it may have, refer the failure itself to arbitration under Sub-Clause 20.6 

[Arbitration]. Sub-Clause 20.4 [Obtaining Dispute Board’s Decision] 

and Sub-Clause 20.5 [Amicable Settlement] shall not apply to this 

reference. 

20.8 Expiry of Dispute 

Board's Appointment 

If a dispute arises between the Parties in connection with, or arising out 

of, the Contract or the execution of the Works and there is no DB in 

place, whether by reason of the expiry of the DB’s appointment or 

otherwise: 
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a) Sub-Clause 20.4 [Obtaining Dispute Board’s Decision] and 

Sub-Clause 20.5 [Amicable Settlement] shall not apply; and 

b) The dispute may be referred directly to arbitration under 

Sub-Clause 20.6 [Arbitration]. 
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APPENDIX A – 

General Conditions of Dispute Board Agreement 

 

1. Definitions: 

Each "Dispute Board Agreement" is a tripartite agreement by and between: 

a) The "Employer"; 

b) The "Contractor"; and 

c) The "Member", who is defined in the Dispute Board Agreement as being: 

(i) The sole member of the "DB" and, where this is the case, all references to the "Other 

Members" do not apply, or 

(ii) One of the three persons who are jointly called the "DB" (or "Dispute Board") and, 

where this is the case, the other two persons are called the "Other Members". 

The Employer and the Contractor have entered (or intend to enter) into a contract, which is called 

the "Contract" and is defined in the Dispute Board Agreement, which incorporates this Appendix. 

In the Dispute Board Agreement, words and expressions which are not otherwise defined shall 

have the meanings assigned to them in the Contract. 

2. General Provisions: 

Unless otherwise stated in the Dispute Board Agreement, it shall take effect on the latest of the 

following dates: 

a) The Commencement Date defined in the Contract; 

b) When the Employer, the Contractor and the Member have each signed the Dispute Board 

Agreement; or 

c) When the Employer, the Contractor and each of the Other Members (if any) have 

respectively each signed a dispute board agreement. 

This employment of the Member is a personal appointment. At any time, the Member may give 

not less than 70 days' notice of resignation to the Employer and to the Contractor, and the Dispute 

Board Agreement shall terminate upon the expiry of this period. 

3. Warranties: 

The Member warrants and agrees that he/she is and shall be impartial and independent of the 

Employer, the Contractor and the Engineer. The Member shall promptly disclose, to each of them 

and to the Other Members (if any), any fact or circumstance which might appear inconsistent with 

his/her warranty and agreement of impartiality and independence. 

When appointing the Member, the Employer and the Contractor relied upon the Member’s 

representations that he/she is: 

a) Experienced in the work which the Contractor is to carry out under the Contract; 

b) Experienced in the interpretation of contract documentation; and 

c) Fluent in the language for communications defined in the Contract. 

4. General Obligations of the Member: 

The Member shall: 

a) Have no interest financial or otherwise in the Employer, the Contractor or Engineer, nor 

any financial interest in the Contract except for payment under the Dispute Board 

Agreement; 
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b) Not previously have been employed as a consultant or otherwise by the Employer, the 

Contractor or the Engineer, except in such circumstances as were disclosed in writing to 

the Employer and the Contractor before they signed the Dispute Board Agreement; 

c) Have disclosed in writing to the Employer, the Contractor and the Other Members (if any), 

before entering into the Dispute Board Agreement and to his/her best knowledge and 

recollection, any professional or personal relationships with any director, officer or 

employee of the Employer, the Contractor or the Engineer, and any previous involvement 

in the overall project of which the Contract forms part; 

d) Not, for the duration of the Dispute Board Agreement, be employed as a consultant or 

otherwise by the Employer, the Contractor or the Engineer, except as may be agreed in 

writing by the Employer, the Contractor and the Other Members (if any); 

e) Comply with the annexed procedural rules and with Sub-Clause 20.4 of the Conditions of 

Contract; 

f) Not give advice to the Employer, the Contractor, the Employer’s Personnel or the 

Contractor’s Personnel concerning the conduct of the Contract, other than in accordance 

with the annexed procedural rules; 

g) Not while a Member enter into discussions or make any agreement with the Employer, the 

Contractor or the Engineer regarding employment by any of them, whether as a consultant 

or otherwise, after ceasing to act under the Dispute Board Agreement; 

h) Ensure his/her availability for all Site visits and hearings as are necessary; 

i) Become conversant with the Contract and with the progress of the Works (and of any other 

parts of the project of which the Contract forms part) by studying all documents received 

which shall be maintained in a current working file; 

j) Treat the details of the Contract and all the DB’s activities and hearings as private and 

confidential, and not publish or disclose them without the prior written consent of the 

Employer, the Contractor and the Other Members (if any); and 

k) Be available to give advice and opinions, on any matter relevant to the Contract when 

requested by both the Employer and the Contractor, subject to the agreement of the Other 

Members (if any). 

5. General Obligations of the Employer and the Contractor: 

The Member regarding the Contract, otherwise than in the normal course of the DB’s activities 

under the Contract and the Dispute Board Agreement. The Employer and the Contractor shall be 

responsible for compliance with this provision, by the Employer’s Personnel and the Contractor’s 

Personnel respectively. 

The Employer and the Contractor undertake to each other and to the Member that the Member 

shall not, except as otherwise agreed in writing by the Employer, the Contractor, the Member and 

the Other Members (if any): 

a) Be appointed as an arbitrator in any arbitration under the Contract; 

b) Be called as a witness to give evidence concerning any dispute before arbitrator(s) 

appointed for any arbitration under the Contract; or 

c) Be liable for any claims for anything done or omitted in the discharge or purported discharge 

of the Member’s functions, unless the act or omission is shown to have been in bad faith. 

The Employer and the Contractor hereby jointly and severally indemnify and hold the Member 

harmless against and from claims from which he is relieved from liability under the preceding 

paragraph. 

Whenever the Employer or the Contractor refers a dispute to the DB under Sub-Clause 20.4 of 

the Conditions of Contract, which will require the Member to make a Site visit and attend a 

hearing, the Employer or the Contractor shall provide appropriate security for a sum equivalent 
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to the reasonable expenses to be incurred by the Member. No account shall be taken of any other 

payments due or paid to the Member. 

6. Payment: 

The Member shall be paid as follows, in the currency named in the Dispute Board Agreement: 

a) A retainer fee per calendar month, which shall be considered as payment in full for: 

(i) Being available on 28 days’ notice for all Site visits and hearings; 

(ii) Becoming and remaining conversant with all project developments and maintaining 

relevant files; 

(iii) All office and overhead expenses including secretarial services, photocopying and 

office supplies incurred in connection with his duties; and 

(iv) All services performed hereunder except those referred to in sub-paragraphs (b) and 

(c) of this Clause. 

The retainer fee shall be paid with effect from the last day of the calendar month in which the 

Dispute Board Agreement becomes effective; until the last day of the calendar month in which 

the Taking-Over Certificate is issued for the whole of the Works. 

With effect from the first day of the calendar month following the month in which the Taking-Over 

Certificate is issued for the whole of the Works, the retainer fee shall be reduced by one third 

.This reduced fee shall be paid until the first day of the calendar month in which the Member 

resigns or the Dispute Board Agreement is otherwise terminated. 

b) A daily fee which shall be considered as payment in full for: 

(i) Each day or part of a day up to a maximum of two days’ travel time in each direction 

for the journey between the Member’s home and the Site, or another location of a 

meeting with the Other Members (if any); 

(ii) Each working day on Site visits, hearings or preparing decisions; and 

(iii) Each day spent reading submissions in preparation for a hearing; 

c) All reasonable expenses including necessary travel expenses (air fare in less than first 

class, hotel and subsistence and other direct travel expenses) incurred in connection with 

the Member’s duties, as well as the cost of telephone calls, courier charges, and faxes: a 

receipt shall be required for each item in excess of five percent of the daily fee referred to 

in sub-paragraph (b) of this Clause; 

d) Any taxes properly levied in the Country on payments made to the Member (unless a 

national or permanent resident of the Country) under this Clause 6. 

The retainer and daily fees shall be as specified in the Dispute Board Agreement. Unless it 

specifies otherwise, these fees shall remain fixed for the first 24 calendar months, and shall 

thereafter be adjusted by agreement between the Employer, the Contractor and the Member, at 

each anniversary of the date on which the Dispute Board Agreement became effective. 

If the parties fail to agree on the retainer fee or the daily fee, the appointing entity or official named 

in the Contract Data shall determine the amount of the fees to be used. 

The Member shall submit invoices for payment of the monthly retainer and air fares quarterly in 

advance. Invoices for other expenses and for daily fees shall be submitted following the 

conclusion of a Site visit or hearing. All invoices shall be accompanied by a brief description of 

activities performed during the relevant period and shall be addressed to the Contractor. 

The Contractor shall pay each of the Member’s invoices in full within 56 calendar days after 

receiving each invoice and shall apply to the Employer (in the Statements under the Contract) for 

reimbursement of one-half of the amounts of these invoices. The Employer shall then pay the 

Contractor in accordance with the Contract. 
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If the Contractor fails to pay to the Member the amount to which he/she is entitled under the 

Dispute Board Agreement, the Employer shall pay the amount due to the Member and any other 

amount which may be required to maintain the operation of the DB; and without prejudice to the 

Employer’s rights or remedies. In addition to all other rights arising from this default, the Employer 

shall be entitled to reimbursement of all sums paid in excess of one-half of these payments, plus 

all costs of recovering these sums and financing charges calculated at the rate specified in Sub-

Clause 14.8 of the Conditions of Contract. 

If the Member does not receive payment of the amount due within 70 days after submitting a valid 

invoice, the Member may (i) suspend his/her services (without notice) until the payment is 

received, and/or (ii) resign his/her appointment by giving notice under Clause 7. 

7. Termination: 

At any time: (i) the Employer and the Contractor may jointly terminate the Dispute Board 

Agreement by giving 42 days’ notice to the Member; or (ii) the Member may resign as provided 

for in Clause 2. 

If the Member fails to comply with the Dispute Board Agreement, the Employer and the Contractor 

may, without prejudice to their other rights, terminate it by notice to the Member. The notice shall 

take effect when received by the Member. 

If the Employer or the Contractor fails to comply with the Dispute Board Agreement, the Member 

may, without prejudice to his other rights, terminate it by notice to the Employer and the 

Contractor. The notice shall take effect when received by them both. 

Any such notice, resignation and termination shall be final and binding on the Employer, the 

Contractor and the Member. However, a notice by the Employer or the Contractor, but not by 

both, shall be of no effect. 

8. Default of the Member: 

If the Member fails to comply with any of his obligations under Clause 4 (a) - (d) above, he shall 

not be entitled to any fees or expenses hereunder and shall, without prejudice to their other rights, 

reimburse each of the Employer and the Contractor for any fees and expenses received by the 

Member and the Other Members (if any), for proceedings or decisions (if any) of the DB which 

are rendered void or ineffective by the said failure to comply. 

If the Member fails to comply with any of his obligations under Clause 4 (e) - (k) above, he shall 

not be entitled to any fees or expenses hereunder from the date and to the extent of the non-

compliance and shall, without prejudice to their other rights, reimburse each of the Employer and 

the Contractor for any fees and expenses already received by the Member, for proceedings or 

decisions (if any) of the DB which are rendered void or ineffective by the said failure to comply. 

9. Disputes: 

Any dispute or claim arising out of or in connection with this Dispute Board Agreement, or the 

breach, termination or invalidity thereof shall be finally settled by institutional arbitration. If no 

other arbitration institute is agreed, the arbitration shall be conducted under the Rules of 

Arbitration of the International Chamber of Commerce by one arbitrator appointed in accordance 

with these Rules of Arbitration. 
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PROCEDURAL RULES 

 

1. Unless otherwise agreed by the Employer and the Contractor, the DB shall visit the Site at 

intervals of not more than 140 days, including times of critical construction events, at the request 

of either the Employer or the Contractor. Unless otherwise agreed by the Employer, the 

Contractor and the DB, the period between consecutive visits shall not be less than 70 days, 

except as required to convene a hearing as described below. 

2. The timing of and agenda for each Site visit shall be as agreed jointly by the DB, the Employer 

and the Contractor, or in the absence of agreement, shall be decided by the DB. The purpose of 

Site visits is to enable the DB to become and remain acquainted with the progress of the Works 

and of any actual or potential problems or claims, and, as far as reasonable, to endeavour to 

prevent potential problems or claims from becoming disputes. 

3. Site visits shall be attended by the Employer, the Contractor and the Engineer and shall be 

coordinated by the Employer in co-operation with the Contractor. The Employer shall ensure the 

provision of appropriate conference facilities and secretarial and copying services. At the 

conclusion of each Site visit and before leaving the site, the DB shall prepare a report on its 

activities during the visit and shall send copies to the Employer and the Contractor. 

4. The Employer and the Contractor shall furnish to the DB one copy of all documents which the DB 

may request, including Contract documents, progress reports, variation instructions, certificates 

and other documents pertinent to the performance of the Contract. All communications between 

the DB and the Employer or the Contractor shall be copied to the other Party. If the DB comprises 

three persons, the Employer and the Contractor shall send copies of these requested documents 

and these communications to each of these persons. 

5. If any dispute is referred to the DB in accordance with Sub-Clause 20.4 of the Conditions of 

Contract, the DB shall proceed in accordance with Sub-Clause 20.4 and these Rules. Subject to 

the time allowed to give notice of a decision and other relevant factors, the DB shall: 

a) Act fairly and impartially as between the Employer and the Contractor, giving each of them 

a reasonable opportunity of putting his case and responding to the other’s case; and 

b) Adopt procedures suitable to the dispute, avoiding unnecessary delay or expense. 

6. The DB may conduct a hearing on the dispute, in which event it will decide on the date and place 

for the hearing and may request that written documentation and arguments from the Employer 

and the Contractor be presented to it prior to or at the hearing. 

7. Except as otherwise agreed in writing by the Employer and the Contractor, the DB shall have 

power to adopt an inquisitorial procedure, to refuse admission to hearings or audience at hearings 

to any persons other than representatives of the Employer, the Contractor and the Engineer, and 

to proceed in the absence of any party who the DB is satisfied received notice of the hearing; but 

shall have discretion to decide whether and to what extent this power may be exercised. 

8. The Employer and the Contractor empower the DB, among other things, to: 

a) Establish the procedure to be applied in deciding a dispute; 

b) Decide upon the DB’s own jurisdiction, and as to the scope of any dispute referred to it; 

c) Conduct any hearing as it thinks fit, not being bound by any rules or procedures other than 

those contained in the Contract and these Rules; 

d) Take the initiative in ascertaining the facts and matters required for a decision; 

e) Make use of its own specialist knowledge, if any; 

f) Decide upon the payment of financing charges in accordance with the Contract; 

g) Decide upon any provisional relief such as interim or conservatory measures; and 
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h) Open up, review and revise any certificate, decision, determination, instruction, opinion or 

valuation of the Engineer, relevant to the dispute. 

9. The DB shall not express any opinions during any hearing concerning the merits of any arguments 

advanced by the Parties. Thereafter, the DB shall make and give its decision in accordance with 

Sub-Clause 20.4, or as otherwise agreed by the Employer and the Contractor in writing. If the DB 

comprises three persons: 

a) It shall convene in private after a hearing, in order to have discussions and prepare its 

decision; 

b) It shall endeavour to reach a unanimous decision: if this proves impossible the applicable 

decision shall be made by a majority of the Members, who may require the minority Member 

to prepare a written report for submission to the Employer and the Contractor; and 

c) If a Member fails to attend a meeting or hearing, or to fulfil any required function, the other 

two Members may nevertheless proceed to make a decision; unless: 

(i) Either the Employer or the Contractor does not agree that they do so; or 

(ii) The absent Member is the chairman and he/she instructs the other Members not to 

make a decision. 
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APPENDIX B – Corrupt & Fraudulent Practices – Environmental and Social Responsibility 

 

1. Corrupt and Fraudulent Practices 

The Contracting Authority and the suppliers, contractors, subcontractors, consultants or subconsultants 

must observe the highest standard of ethics during the procurement process and performance of the 

contract. The Contracting Authority means the Purchaser, the Employer, the Client, as the case may 

be, for the procurement of goods, works, plants, consulting services or non-consulting services. 

By signing the Statement of Integrity the suppliers, contractors, subcontractors, consultants or 

subconsultants declare that (i) “it did not engage in any practice likely to influence the contract award 

process to the Contracting Authority’s detriment, and that it did not and will not get involved in any anti-

competitive practice”, and that (ii) “the procurement process and the performance of the contract did not 

and shall not give rise to any act of corruption or fraud”. 

Moreover, AFD requires including in the Procurement Documents and AFD-financed contracts a 

provision requiring that suppliers, contractors, subcontractors, consultants or subconsultants will permit 

AFD to inspect their accounts and records relating to the procurement process and performance of the 

AFD-financed contract, and to have them audited by auditors appointed by AFD.  

AFD reserves the right to take any action it deems appropriate to check that these ethics rules are 

observed and reserves, in particular, the rights to: 

a) Reject a proposal for a contract award if it is established that during the selection process the 

bidder or consultant that is recommended for the award has been convicted of corruption, directly 

or by means of an agent, or has engaged in fraud or anti-competitive practices in view of being 

awarded the Contract; 

b) Declare misprocurement when it is established that, at any time, the Contracting Authority, the 

suppliers, contractors, subcontractors, consultants or subconsultants their representatives have 

engaged in acts of corruption, fraud or anti-competitive practices during the procurement process 

or performance of the contract without the Contracting Authority having taken appropriate action 

in due time satisfactory to AFD to remedy the situation, including by failing to inform AFD at the 

time they knew of such practices. 

AFD defines, for the purposes of this provision, the terms set forth below as follows: 

a) Corruption of a Public Officer means: 

 The act of promising, offering or giving to a Public Officer, directly or indirectly, an undue 

advantage of any kind for himself or for another Person1 or entity, for such Public Officer to 

act or refrain from acting in his official capacity; or 

 The act by which a Public Officer solicits or accepts, directly or indirectly, an undue 

advantage of any kind for himself or for another Person or entity, for such Public Officer to 

act or refrain from acting in his official capacity. 

b) A Public Officer shall be construed as meaning:  

 Any person who holds a legislative, executive, administrative or judicial mandate (within 

the country of the Contracting Authority) regardless of whether that natural Person was 

nominated or elected, regardless of the permanent or temporary, paid or unpaid nature of 

the position and regardless of the hierarchical level the natural Person occupies; 

 Any other natural Person who performs a public function, including for a State institution or 

a State-owned company, or who provides a public service; 

                                                      
1 Means any Person whether natural or legal, firm, company, corporation, government, state or state agency or any association, 

or group of two or more of the foregoing (whether or not having separate legal status). 
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 Any other natural Person defined as a Public Officer by the national laws of the country of 

the Contracting Authority. 

c) Corruption of a Private Person2 means: 

 The act of promising, offering or giving to any Private Person, directly or indirectly, an undue 

advantage of any kind for himself or for another Person or entity, for such Private Person 

to perform or refrain from performing any act in breach of its legal, contractual or 

professional obligations; or; 

 The act by which any Private Person solicits or accepts, directly or indirectly, an undue 

advantage of any kind for himself or for another Person or entity, for such Private Person 

to perform or refrain from performing any act in breach of its legal, contractual or 

professional obligations. 

d) Fraud means any dishonest conduct (act or omission), whether or not it constitutes a criminal 

offence, deliberately intended to deceive others, to intentionally conceal items, to violate or vitiate 

consent, to circumvent legal or regulatory requirements and/or to violate internal rules in order to 

obtain illegitimate profit. 

e) Anti-competitive practices mean:  

 Any concerted or implied practices which have as their object or effect the prevention, 

restriction or distortion of competition within a marketplace, especially where they (i) limit 

access to the marketplace or free exercise of competition by other undertakings, (ii) prevent 

free, competition-driven price determination by artificially causing price increases or 

decreases, (iii) restrict or control production, markets, investments or technical progress; 

or (iv) divide up market shares or sources of supply;  

 Any abuse by one undertaking or a group of undertakings which hold a dominant position 

on an internal market or on a substantial part of it;  

 Any practice whereby prices are quoted or set unreasonably low, the object of which is to 

eliminate an undertaking or any of its products from a market or to prevent it from entering 

the market. 

2. Environmental and Social Responsibility 

In order to promote sustainable development, AFD seeks to ensure that internationally recognised 

environmental and social standards are complied with. Suppliers, contractors, subcontractors, 

consultants or subconsultants for AFD-financed contracts shall consequently undertake in the 

Statement of Integrity to: 

a) Comply with and ensure that all their subcontractors or subconsultants comply with international 

environmental and labour standards, consistent with applicable law and regulations in the country 

of implementation of the contract, including the fundamental conventions of the International 

Labour Organisation (ILO) and international environmental treaties; 

b) Implement environmental and social risks mitigation measures when specified in the 

environmental and social management plan (ESMP) provided by the Contracting Authority. 

 

 

 

                                                      
2 Means any natural Person other than a Public Officer. 
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APPENDIX C – 

 

Eligibility Criteria 

Eligibility in AFD-Financed Procurement 

 

1. Financing allocated by AFD to a Contracting Authority has been entirely untied since 1st January 

2002. To the exception of any equipment or any sector which is subject to an embargo by the 

United Nations, the European Union or France, all goods, works, plants, consulting services and 

non-consulting services are eligible for AFD financing regardless of the country of origin of the 

supplier, contractor, subcontractor, consultant or subconsultant inputs or resources used in the 

implementation processes. The Contracting Authority means the Purchaser, the Employer, the 

Client, as the case may be, for the procurement of goods, works, plants, consulting services or 

non-consulting services.  

2. Natural or legal Persons1 (including all members of a joint venture or any of their suppliers, 

contractors, subcontractors, consultants or subconsultants) shall not be awarded an 

AFD-financed contract if, on the date of submission of an application, a bid or a proposal, or on 

the date of award of a contract, they: 

2.1 Are bankrupt or being wound up or ceasing their activities, are having their activities 

administered by the courts, have entered into receivership, or are in any analogous 

situation arising from a similar procedure; 

2.2 Have been: 

d) convicted, within the past five years by a court decision, which has the force of res 

judicata in the country where the contract is implemented, of fraud, corruption or of 

any other offense committed during a procurement process or performance of a 

contract, unless they provide supporting information together with their Statement of 

Integrity (Form available as Appendix to the Application, Bid or Proposal Submission 

Form) which shows that this conviction is not relevant in the context of the Contract; 

e) subject to an administrative sanction within the past five years by the European 

Union or by the competent authorities of the country where they are constituted, for 

fraud, corruption or for any other offense committed during a procurement process 

or performance of a contract, unless they provide supporting information together 

with their Statement of Integrity (Form available as Appendix to the Application, Bid 

or Proposal Submission Form) which shows that this sanction is not relevant in the 

context of the Contract; 

f) convicted, within the past five years by a court decision, which has the force of res 

judicata, of fraud, corruption or of any other offense committed during the 

procurement process or performance of an AFD-financed contract; 

2.3 Are listed for financial sanctions by the United Nations, the European Union and/or France 

for the purposes of fight-against-terrorist financing or threat to international peace and 

security; 

2.4 Have been subject within the past five years to a contract termination fully settled against 

them for significant or persistent failure to comply with their contractual obligations during 

contract performance, unless this termination was challenged and dispute resolution is still 

pending or has not confirmed a full settlement against them; 

2.5 Have not fulfilled their fiscal obligations regarding payments of taxes in accordance with 

the legal provisions of either the country where they are constituted or the Contracting 

Authority's country; 

                                                      
1 Means any Person whether natural or legal, firm, company, corporation, government, state or state agency or any association, 

or group of two or more of the foregoing (whether or not having separate legal status). 
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2.6 Are subject to an exclusion decision of the World Bank and are listed on the website 

http://www.worldbank.org/debarr, unless they provide supporting information together with 

their Statement of Integrity (Form available as Appendix to the Application, Bid or Proposal 

Submission Form) which shows that this exclusion is not relevant in the context of the 

Contract; 

2.7 Have created false documents or committed misrepresentation in documentation 

requested by the Contracting Authority as part of the procurement process of the Contract. 

3. State-owned entities may compete only if they can establish that they (i) are legally and financially 

autonomous, and (ii) operate under commercial law. To be eligible, a state-owned entity shall 

establish to AFD’s satisfaction, through all relevant documents, including its Charter and other 

information AFD may request, that it: (i) is a legal entity separate from their state (ii) does not 

currently receive substantial subsidies or budget support; (iii) operates like any commercial 

enterprise, and, inter alia, is not obliged to pass on its surplus to their state, can acquire rights 

and liabilities, borrow funds and be liable for repayment of its debts, and can be declared 

bankrupt. 

 

 

http://www.worldbank.org/debarr
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Section IX – Particular Conditions (PC) 
 

 

The following Particular Conditions shall supplement the GC.  

Whenever there is a conflict, the provisions herein shall prevail over those in the GC. 
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Part A – Contract Data 

 

Conditions 
Sub-

Clause 
Data 

Employer’s name and 

address 

1.1.2.2 & 

1.3 
The Chief Executive Officer, 

Coast Water Works Development Agency  

Mikindani Street off Nkrumah Road 

P.O. Box 90417-80100, 

MOMBASA. 

  

E-mail: info@cwwda.go.ke 

The Contact Person is: The Chief Executive Officer 

Engineer’s name and address 1.1.2.4 & 

1.3 
The Technical Manager, 

Coast Water Works Development Agency  

Mikindani Street off Nkrumah Road 

P.O. Box 90417-80100, 

MOMBASA. 

  

E-mail: info@cwwda.go.ke 

 

Engineer’s 

Representative(ER) name and 

address 

1.1.2.4 & 

1.3 
TRACTEBEL GKW GmbH 

Augustaanlage 67, 

P.O. Box 68165 

Mannheim, Germany 

E-mail: Johan.boel@tractebel.engie.com 

The Contact Person is: The Project Director 

Bank's Name 1.1.2.11 Agence Française de Développement ("AFD"),  

being specified that, according to French laws and 

regulations, AFD is not a bank but a Specialized 

Financial Institution ("Institution Financière 

Spécialisée"). 

Borrower's Name 1.1.2.12 The Government of Kenya through the National 

Treasury 

Time for Completion of the 

Works 

1.1.3.3 540 days (18 months) 

Defects Notification Period 1.1.3.7 365 days (12 months). 

Sections 1.1.5.6 N/A 

ESHS Specifications 1.1.6.11 ESHS Specifications are applicable: 

Yes   /   No      

Exceptionally Adverse 

Climatic Conditions 

1.1.6.15 Additional Sub-Clause 

"Exceptionally Adverse Climatic Conditions" means:  

 Rainfall: more than 40 mm within 24 hours 

mailto:Johan.boel@tractebel.engie.com
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Conditions 
Sub-

Clause 
Data 

Communications  1.3 All communication shall be in writing  

Governing Law 1.4 Republic of Kenya  

Ruling Language 1.4 English 

Language for 

Communications 

1.4 English 

Time for Access to the Site 2.1 No more than 28 days after Commencement Date. 

Performance Security 4.2 The performance security shall be in the form of an 

unconditional bank demand guarantee in the amount(s) 

of 10 per cent of the Accepted Contract Amount and in 

the same currency (ies) of the Accepted Contract 

Amount. 

Subcontractors 4.4 Direct payment of Subcontractors is allowed: Yes  

Normal Working Hours 6.5 7:45am -12:30 pm and 2:00 pm-4:30 pm 

Commencement of Works 8.1 The Commencement Date shall be: the date of 
signature of the Contract Agreement (subject to the 
Contractor furnishing a Performance Security). 

Delay Damages for the Works 8.7 & 

14.15(b) 

0.05 % of the Contract Price per day. 

 

Maximum Amount of Delay 

Damages 

8.7 5 % of the final Contract Price 

Method of Measurement 12.2(b) Admeasurement Contract with Bills of Quantities 

Percentage for Adjustment of 

Provisional Sums 

13.5(b)(ii) 5 % 

Adjustments for Changes in 

Cost 

13.8 Contract price is not adjustable.  

Type of Contract 14.1 Admeasurement contract 

Total Advance Payment 14.2 15 % Percent of the Accepted Contract Amount 

(Excluding Contingencies and Provisional sums) 

payable against an acceptable bank guarantee in the 

currencies in which the Accepted Contract Amount is 

payable. 

Repayment Amortization Rate 

of Advance Payment 

14.2(b) The repayment amortization rate (%) shall be 30% 

Percentage of Retention 14.3 10 % 

Limit of Retention Money 14.3 10 % of the Accepted Contract Amount  

Plant and Materials   

 14.5(b)(i) 

 

 

Plant and Materials for payment when shipped en 
route to the Site (Free on Board):  80% 
 

Schedule of Material/Equipment Suppliers for the 

following key materials/equipment 

(i) Ferrous Pipes 
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Conditions 
Sub-

Clause 
Data 

 

 

(ii) uPVC Pressure Pipes 

(iii) HDPE Pipes 

(iv) Valves 

(v) Water Meters 

(vi) Cement 

(vii) Structural Steel 

(viii) Well drilling materials and equipment 

(ix) pumps and switchgear 

(x) Project cars as per Specfications Clause 3.6 

(xi) Borehole operation and maintenance equipment as 

per Specifications Clause 3.7 

(xii) Any other items deemed nenessary for the project. 

 14.5(c)(i) Plant and Materials for payment when delivered to the 

Site (Local): 80% 

(ii) uPVC Pressure Pipes 

(iii) HDPE Pipes 

(iv) Valves 

(v) Water Meters 

(vi) Cement 

(vii) Structural Steel 

(viii) Well drilling materials and equipment 

(ix) Pumps and switchgear 

(x) Project cars as per Specfications Clause 3.6 

(xi) Borehole operation and maintenance equipment as 

per Specifications Clause 3.7 

(xii) Any other items deemed nenessary for the project. 

Minimum Amount of Interim 

Payment Certificates 

14.6 KES 15,000,000.00 (Fifteen Million Kenyan Shilling) 

Payment 14.7 Payment to the Contractor of the amounts due in each 

currency shall be made into the following bank 

accounts: 

[Insert bank account details at the time of contract 

signing] 

Publishing source of 

commercial interest rates for 

financial charges in case of 

delayed payment 

14.8 The interest rate for payments in local currency is as per 

GCC 14.8. 

The interest rate for payments in Local currency is +3% 

CBK base rate 

Limitation of Liability 17.6 The total liability of the Contractor to the Employer shall 

not exceed the Accepted Contract Amount multiplied by 

1.5 

Periods for submission of 

insurance: 

18.1  

a) Evidence of insurance  14 days after commencement date 

b) Relevant policies  28 days after commencement date 

Minimum amount of third-

party insurance per 

occurrence 

18.3 Any one accident: Three million Kenyan Shillings 

(KES 3,000,000) with an unlimited number of 

occurrences. 
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Conditions 
Sub-

Clause 
Data 

Date by which the DB shall be 

appointed 

20.2 56 days after the Commencement Date. 

The DB shall be comprised of: 20.2 DB of 3 Members 

List of potential DB sole 

members 

20.2 None 

Appointment (if not agreed) 

to be made by: 

20.3 Chairman, The Chartered Institute of Arbitrators, 

Kenya Branch 

Arbitration rules 20.6 All disputes arising in connection with the present 
Contract shall be finally settled under the Rules of 
Conciliation and Arbitration of the Chartered 
Institute of Arbitrators of Kenya Chapter by one 
or more arbitrators appointed in accordance with said 
Rules. 

Place of arbitration 20.6 Arusha, Tanzania 
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Table: Summary of Sections 

 

N/A 

 

Section Name/Description 
(Sub-Clause 1.1.5.6) 

Time for Completion 
(Sub-Clause 1.1.3.3) 

Damages for Delay 
(Sub-Clause 8.7) 
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Part B – Specific Provisions 

 

Conditions 
Sub-

Clause 
Specific provisions 

Schedules 1.1.1.7 N/A 

Bill of Quantities and 

"Daywork Schedule" 

1.1.1.9 "Bill of Quantities" means the document so named 

related to the Admeasurement Component of the Works 

which is comprised in the Schedules. 

"Daywork Schedule" means the document so named (if 

any) which is comprised in the Schedules. 

 

Defects Notification Period 1.1.3.7 Add, at the end of the Sub-Clause "or taken over under 

Sub-Clause 10.2 [Taking Over of Parts of the Works]" 

Lump Sum Price Component 1.1.4.13 N/A 

Admeasurement Component 1.1.4.14 "Admeasurement Component" means the parts of the 

Works in respect of which the Contract Price shall be 

subject to re-measurement in accordance with 

Clause 12 [Measurement and Evaluation]. 

Site 1.1.6.7 This Sub-Clause is deleted in its entirety and replaced 

by: 

"Site" means the places where the Permanent Works 

are to be executed and to which Plant and Materials are 

to be delivered, and any other places as may be 

specified in the Contract as forming part of the Site. 

Variation 1.1.6.9 This Sub-Clause is deleted in its entirety and replaced 

by: 

"Variation" means any change to Specification or the 

Drawings or the Works, which is instructed or approved 

as a variation under Clause 13 [Variations and 

Adjustments]. 

ESHS Specifications 1.1.6.11 Additional Sub-Clause: 

"ESHS Specifications" means the document entitled 

environmental, social, health and safety specifications, 

as included in the Specification, and any additions and 

modifications to it in accordance with the Contract. Such 

document specifies the environmental, social, health 

and safety obligations of the Contractor. 

Project Area 1.1.6.12 Additional Sub-Clause: 

"Project Area" has the meaning defined in the ESHS 

Specifications. 

Worksite - ESMP 1.1.6.13 Additional Sub-Clause: 

"Worksite – ESMP" stands for Worksite Environmental 

and Social Management Plan, and has the meaning 

defined in the ESHS Specifications. 
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Conditions 
Sub-

Clause 
Specific provisions 

EPP 1.1.6.14 Additional Sub-Clause: 

"EPP" stands for Environmental Protection Plan, and 

has the meaning defined in the ESHS Specifications. 

Communications 1.3 Add the following at the end of item (a), after "Contract 

Data" and before ";": 

"In case of electronic transmission, these 

communications shall be in the form of an un-editable 

record attached to an electronic mail, such as a PDF 

document for instance, and any other communication 

transmitted in a different manner, such as the email 

body text, shall not be construed as communication 

under the Contract." 

Before the last paragraph, add the following sentence: 

"Delivery of communications, by any authorized method 

of transmission, shall be made against receipt." 

Priority of Documents 1.5 Add the following at the end of the Sub-Clause: 

"The Contractor shall be obliged to comply with the 

clarification or instruction of the Engineer without any 

adjustment to the Contract Price and/or to the Time for 

Completion." 

Contract Agreement 1.6 This Sub-Clause is deleted in its entirety and replaced 

by: 

"The Parties shall enter into a Contract Agreement 

within 28 days after the Contractor receives the Letter 

of Acceptance, or within 28 days after the Employer 

receives the Performance Security, whichever is later. 

The Contract Agreement shall be based upon the form 

annexed to the Particular Conditions. The Contract 

Agreement shall include any annexed memoranda 

comprising agreements between and signed by both 

Parties. The costs of stamp duties and similar charges 

(if any) imposed by law in connection with entry into the 

Contract Agreement shall be borne by the Contractor. 

This Contract constitutes the entire agreement between 

the Parties in connection with its subject matter and 

supersedes all prior representations, communications, 

negotiations and undertakings concerning the subject 

matter of this Contract. 

The Parties acknowledge and agree that by entering 

into this Contract they do not rely on any statement, 

representation, assurance or warranty of any person 

(whether a party to the Contract or not or whether made 

in writing or not) other than as expressly set out in the 

Contract." 

Assignment 1.7 This Sub-Clause is deleted in its entirety and replaced 

by: 
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Conditions 
Sub-

Clause 
Specific provisions 

"The Contractor shall not assign the whole or any part 

of the Contract or any benefit or interest in or under the 

Contract without the prior written consent of the 

Employer. The Employer shall be entitled to assign this 

Contract or any part of it to any person, for which 

purpose it shall not require the consent of the 

Contractor." 

Care and Supply of 

Document 

1.8 Delete the 2nd sentence of the 2nd paragraph in its 

entirety, and replace it by: 

"The Contractor shall supply to the Engineer each of the 

Contractor’s Documents in one (1) soft (paper) copy and 

two (2) hard (digital) copies " 

Inspections and Audit by AFD 1.15 This Sub-Clause is deleted in its entirety and replaced 

by: 

"The Contractor shall permit, and shall cause its agents 

(whether declared or not), subcontractors, 

subconsultants, service providers, or suppliers and any 

personnel thereof, to permit, AFD and/or persons 

appointed by AFD to inspect the Site and all accounts 

and records relating to the performance of the Contract 

and the submission of the Bid, and to have such 

accounts and records audited by auditors appointed by 

AFD if requested by AFD.  

The Contractor’s attention is drawn to Sub-Clause 15.6 

[Corrupt or Fraudulent Practices] which provides, inter 

alia, that acts intended to materially impede the exercise 

of AFD’s inspection and audit rights provided for under 

Sub-Clause 1.15 constitute a prohibited practice subject 

to contract termination." 

Non Waiver 1.16 Additional Sub-Clause: 

"Except as otherwise specifically provided for in the 

Contract, no failure or delay by either Party in exercising 

any right or remedy provided by the Laws or pursuant to 

the Contract will impair such right or remedy or operate 

or be construed as a waiver or variation of it or preclude 

its exercise at any subsequent time and no single or 

partial exercise of any such right or remedy will preclude 

any other or further exercise of it or the exercise of any 

other right or remedy." 

Survival of Obligations 1.17 Additional Sub-Clause: 

"Obligations under the Contract, which by their nature 

would continue beyond the termination or expiration 

hereof, including, by way of illustration only and not 

limitation, those in Clause 1 [General Provisions], 

Clause 11 [Defects Liability], Clause 17 [Indemnities], 

Clause 18 [Insurance], and Clause 20 [Claims and 

Disputes] shall survive the termination or expiration of 

the Contract." 
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Severability 1.18 Additional Sub-Clause: 

"The Parties expressly declare that each section, clause 

or paragraph of this Contract will be considered 

separate in terms of its validity and enforceability. 

Therefore, if, for any reason, any provision of this 

Contract is declared null and void, or if a ruling states 

that any part of it runs contrary to governing law, said 

declaration will in no way affect the validity and 

enforceability of the other stipulations, which may be 

construed, understood and executed independently of 

the portion declared null and void. Thus, every part of 

this Contract not declared null and void in any way will 

be valid, enforceable and binding on the Parties. 

Likewise, if any provision of this Contract or its 

application to any individual or company or in a given 

circumstance is declared null and void, or if its 

enforceability is in any way limited, the other provisions 

herein, as well as also the application of the doubtful 

provision to other people or in other circumstances, will 

not be affected thereby, and they will be applied to the 

extent permitted by governing law. 

Notwithstanding the above, the Parties undertake to 

negotiate in good faith the terms of a mutually 

satisfactory provision to replace any clause that may be 

declared null and void or whose enforceability is in any 

way restricted." 

No Partnership or Agency 1.19 Additional Sub-Clause: 

"Nothing contained in this Contract shall be construed 

to either constitute a partnership or constitute either 

Party an agent or employee of the other Party." 

Amendment 1.20 Additional Sub-Clause: 

"This Contract may not be altered, varied, changed, 

supplemented or amended except by a written 

instrument duly signed and executed by the Parties and 

expressly stated to be an amendment to this Contract. 

For the sake of clarity, any Variation under Clause 13 

[Variations and Adjustments] which is leading to a 

substantial change to the Works, an increase of the 

Contract Price and/or to an extension of the Time for 

Completion shall be reflected in an amendment to this 

Contract." 

Right of Access to the Site 2.1 Insert the following in the 1st paragraph, after the 1st 

sentence and before the 2nd sentence: 

"This Employer is however under no obligation to give 

the Contractor right of access to, and possession of, any 

other area located outside the boundaries of the Site, 

even if such other area is located within the Project 

Area. Access to, and possession of, such any other area 

is fully at the Contractor’s risk." 
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Add at the end of the 1st paragraph, after "received", the 

following: 

"and until such time, whichever is the later, the 

Contractor has provided written evidence in the form of 

a broker’s or an insurer’s certificate that all insurances 

to be taken-out by the Contractor pursuant to the 

Contract have been duly put in place and are in full force 

and effect." 

Employer’s Claims 2.5 Delete the 2nd sentence of the 2nd paragraph in its 

entirety. 

Delegation by the Engineer 3.2 Delegation by the Engineer is subject to the provisions 

of the contract between the Employer and the Engineer. 

Instructions of the Engineer 3.3 Remove the entire text from "If the Engineer or a 

delegated assistant" to "(as the case may be)", and 

replace it by the following: 

"Verbal instructions given on Site shall only be binding 

on the Contractor if recorded by the Engineer or his 

delegated assistant (as the case may be) in the on-site 

log book defined under Sub-Clause 4.25." 

Add the following at the end of the Sub-Clause: 

"If such an instruction would in the opinion of the 

Contractor, acting reasonably: 

(i) Result in possible adverse consequences for, 

including but not limited to, the quality of the Works 

and/or the Time for Completion; and/or 

(ii) Otherwise result in any increase in the Contract 

Price then: 

the Contractor shall immediately notify the Employer 

and the Engineer of the same in writing, and in any 

event before the Contractor implements the instruction. 

Following the issue of such notice, the Contractor shall 

implement the instruction given by the Engineer unless 

instructed otherwise by the Engineer. 

Under any circumstances, failure by the Contractor to 

notify the Engineer in accordance with Sub-Clause 20.1 

[Contractor’s Claims] shall mean that any performance 

of the Works relating thereto shall be deemed to be 

solely at the Contractor’s risk and cost. The Contractor 

shall not have the right thereafter to rely on such 

circumstances when a claim is made against him by the 

Employer for any failure by the Contractor to perform the 

Works in accordance with the requirements of the 

Contract or by him to the Employer for any relief (which 

includes, without limitation, any claim for any extension 

to the Time for Completion and/or for any additional 

payment) in accordance with the Contract." 

Replacement of the Engineer 3.4 Not applicable. 
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Contractor’s General 

Obligations 

4.1 Insert the following at the end of the 2nd paragraph: 

"The Contractor commits to meet the AFD's eligibility 

criteria as listed under Appendix C to the General 

Conditions." 

Insert the following at the end of the Sub-Clause: 

"If an unsolicited technical alternative, proposed by the 

Contractor, and approved by the Employer, becomes 

incorporated under the Contract and includes a change 

in the design of part or all of the Works, then unless 

otherwise agreed by both Parties: (i) the Bidder who 

becomes the Contractor shall design this part, 

(ii) sub-paragraphs (a) to (d) of the Conditions of 

Contract Sub-Clause 4.1 shall apply, and (iii) Contract 

price for this part of the Works shall be a lump sum 

price." 

Contractor’s Representative 4.3 Delete the 3rd paragraph in its entirety and replace it by 

the following: 

"The Contractor shall not, without the prior consent of 

the Employer, revoke the appointment of the 

Contractor’s Representative or appoint a replacement." 
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Subcontractors 4.4 Insert the following at the beginning of the Sub-Clause: 

"The Contractor shall only employ Subcontractors 

meeting the AFD's eligibility criteria as listed under 

Appendix C to the General Conditions. 

In case of failure by the Contractor to comply with this 

requirement, and irrespective of whether the Employer’s 

Representative has given prior consent under this Sub-

Clause, the Contractor shall forthwith cease any 

business dealing with any ineligible Subcontractor and 

replace such Subcontractor by an eligible one, all at the 

Contractor’s risk and cost. Otherwise, the Employer, at 

his own election, shall be entitled to terminate the 

Contract in accordance with Sub-Clause 15.2 

[Termination by Employer]." 

In item (b), replace "Engineer" by "Employer". 

If the option for direct payment of Subcontractors has 

been selected in Sub-Clause 4.4 of the PC, then: 

A Subcontractor named in the Contract or designated 

after Contract signing with the Engineer’s consent may 

be paid directly by the Employer for work done, and/or 

supplies or services provided by the said Subcontractor 

for which the Contractor has not been already paid, if (a) 

the Employer and the relevant authorities whose 

approval of the Contract is required so agree, or (b) the 

Employer’s country laws and regulations so require.  

In such case, the Contractor shall furnish a statement to 

the Engineer, prior to any commencement of the 

subcontracted work including the following: 

a) The nature and scope of work or activities intended 

to be subcontracted; 

b) The name, registration information and address of 

the proposed Subcontractor; and 

c) The payment terms and conditions intended in the 

subcontract agreement, and the intended amount 

of the subcontract, including the date of 

establishment of the price, and if applicable, the 

modalities for price variation, advance payment, 

progress payment mechanism, price reductions, 

bonuses and penalties. 

Within one (1) month of their receipt the Engineer shall 

either accept all supporting documents relating to direct 

payment or reject them in full or in part with justification 

to the Contractor, failing which the Engineer shall be 

deemed to have accepted all supporting documents 

which the Engineer did not explicitly rejected. 
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Safety Procedures 4.8 Add the following at the end of the Sub-Clause: 

"These provisions are complemented by those listed 

under the ESHS Specifications which the Contractor 

must ensure full compliance with." 

Protection of the 

Environment 

4.18 Add the following after the last paragraph: 

"These provisions are complemented by those listed 

under the ESHS Specifications which the Contractor 

must ensure full compliance with." 

Progress Reports 4.21 At the end of item (h), add the following: 

"Details and dates relating to the personnel deployed 

through the design and execution to the completion of 

the Works shall be included in those comparisons." 

Add the following new item at the end of the 

Sub-Clause: 

"(i) matters requested under the ESHS Specifications." 

On-Site Log Book 4.25 Additional Sub-Clause: 

"The Contractor shall maintain on Site a log book, in a 

form approved by the Engineer and which shall 

integrate the fields required in the Specification. It will 

be used to record the Contractor’s activities on a daily 

basis, and any instruction from the Engineer given on 

Site. The Employer’s Personnel shall have the right of 

access to this document at all times, and one copy of 

each daily record shall be promptly provided by the 

Contractor to the Engineer." 

Facilities for Staff and Labour 6.6 The last paragraph is deleted in its entirety and replaced 

by the following: 

"The Contractor shall not permit any of the Contractor's 

Personnel to maintain any temporary or permanent 

living quarters within the Site, except with the prior and 

express Employer’s consent. The Employer and/or the 

Engineer may inspect the living quarters from time to 

time in order to verify their compliance with the Laws 

and the Contract. The Contractor shall accordingly grant 

the Employer and/or the Engineer full access to the 

living quarters as and when they require." 

Health and Safety 6.7 Add the following at the end of the Sub-Clause: 

"These provisions are complemented by those listed 

under the ESHS Specifications which the Contractor 

must ensure full compliance with." 

Inspection 7.3 In the first sentence of the last paragraph, add: 

", in accordance with the Specification," after "notice to 

the Engineer," and before "whenever" 

In the last sentence of the last paragraph: 
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 Add "within the prescribed period" after "notice", 

and 

 Add "risk and" before "cost". 

Testing 7.4 Add the following at the end of the 2nd paragraph: 

"The Contractor shall carry out such further tests as may 

be required under the applicable Laws and as may be 

required by the relevant legally constituted public 

authorities in the Country in order for them to approve 

the completed Works. Any tests required by the 

applicable Laws or legally constituted authorities are 

deemed never to be varied or additional tests and are to 

be carried out by the Contractor at his risk and 

expense." 

In the 4th paragraph, replace "not less than 24 hours' 

notice" by "24 hours’ notice, unless a longer period is 

indicated in the Specifications." 

Commencement of Works 8.1 Insert the following after "Sub-Clause 16.2 [Termination 

by contractor]" and before ".": 

"unless the Contractor has caused, or contributed in any 

respect to, any non-fulfilment of one or all of these 

precedent conditions." 

Add the following at the end of the Sub-Clause: 

"As defined in the ESHS Specifications (if any), no 

physical work may commence on any Project Area until 

such time the Contractor has prepared and submitted to 

the Engineer the Worksite - ESMP, and the annexed 

EPP corresponding to a Project Area, and the Engineer 

has approved those." 

Extension of Time for 

Completion 

8.4 Replace the first paragraph by the following: 

"The Contractor shall be entitled subject to 

Sub-Clause 20.1 [Contractor’s Claims] to an extension 

of the Time for Completion if and to the extent that any 

of the following causes affect his ability to meet the Time 

for Completion:" 

Add the following at the end of the Sub-Clause: 

"However the Contractor’s entitlement to an extension 

of time shall be reduced if and to the extent that the 

Contractor’s failure to use all reasonable endeavours to 

mitigate any such delay has contributed to the delay. 

Any extension of Time for Completion granted to the 

Contractor shall, except where the Contractor is entitled 

to an increase in the Contract Price in accordance with 

other provisions of the Contract, be deemed to be full 

compensation and satisfaction for any loss or damage 

sustained or to be sustained by the Contractor in 
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respect of the matter or thing in connection with which 

such extension shall have been granted." 

Suspension of Work 8.8 Add the following after the last sentence of the 

Sub-Clause:  

"As an example, and without limitation to other possible 

causes, any suspension of work caused by any failure 

from the Contractor to comply with the obligations 

stated: 

 under the ESHS Specifications (if any), in the 

event of a level 3 non-compliance; 

 under Sub-Clause 4.8 as to safety procedures; 

 under Sub-Clause 4.9 as to the quality assurance; 

 under Sub-Clause 4.18 as to the protection of the 

environment; or 

 under Sub-Clause 6.7 as to health and safety; 

shall be considered as cause of suspension which is the 

responsibility of the Contractor." 

Delayed Tests 9.2 In the 2nd paragraph, add the following in between 

"21 days" and "after": 

", or any other period instructed by the Engineer in 

accordance with and taking due regard of the Contract," 

In the 3rd paragraph, add the following in between 

"21 days" and ",": 

", or any other period instructed by the Engineer under 

the former paragraph," 

Failure to Pass Tests on 

Completion 

9.4 Add the following item d) after item c): 

"d) instruct the Contractor to carry out any remedial 

work, as provided for in Sub-Clause 7.6 [Remedial 

Work]" 

Taking Over of Parts of the 

Works 

10.2 Add the following at the end of the 3rd paragraph: 

"For the sake of clarity, the Defect Notification Period of 

a part of the Works which has been taken over under 

this Sub-Clause will expire when the Defect Notification 

Period of the Works as a whole, or of the Section to 

which the part is related, as the case may be, will expire. 

It will then typically be longer than the latter." 

Works to be Measured 12.1 For the option "a mix of Lump Sum Price Component 

and Admeasurement Component" selected in 

Sub-Clause 14.1 of these Particular Conditions, replace 

all text before item (a) in the Sub-Clause by the 

following: 

"The Admeasurement Component of the Works shall be 

measured, and valued for payment, in accordance with 

this Clause. The Contractor shall show in each 
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application under Sub-Clauses 14.3 [Application for 

Interim Payment Certificates], 14.10 [Statement on 

Completion] and 14.11 [Application for Final Payment 

Certificate] the quantities and other particulars detailing 

the amounts which he considers to be entitled under the 

Contract. 

Whenever the Engineer requires any part of the 

Admeasurement Component of the Works to be 

measured, reasonable notice shall be given to the 

Contractor's Representative, who shall:" 

Evaluation 12.3 For the option "a mix of Lump Sum Price Component 

and Admeasurement Component" selected in 

Sub-Clause 14.1 of these Particular Conditions 

Delete the first paragraph in its entirety and replace it by 

the following: 

"Except as otherwise stated in the Contract, the 

Engineer shall proceed in accordance with 

Sub-Clause 3.5 [Determinations] to agree or determine 

the part of the Contract Price attributable to the 

Admeasurement Component of the Works by evaluating 

each item of work, applying the measurement agreed or 

determined in accordance with the above Sub-Clauses 

12.1 and 12.2 and the appropriate rate or price for the 

item." 

Right to Vary 13.1 Add the following sentence at the end of the first 

paragraph: 

"Variations shall be strictly limited to what is directly 

related to and necessary for the Permanent Works, and 

to what falls under the skills, experience and trades of 

the Contractor." 

Variation Procedure 13.3 For the option "---- Admeasurement Component" 

selected in Sub-Clause 14.1 of these Particular 

Conditions: 

replace the last paragraph in its entirety and replace it 

by the following: 

"To the extent that the Variation relates to the 

Admeasurement Component of the Works, the Variation 

shall be evaluated in accordance with Clause 12, unless 

the Engineer instructs or approves otherwise in 

accordance with this Sub-Clause. 

The Engineer will only approve a variation of not more 

than 1% of the accepted contract amount.  

Adjustments for Changes in 

Legislation 

13.7 Add the following paragraph at the end of the 

Sub-Clause:  

"If the Contractor benefits or will benefit from reduced 

Cost as a result of such changes, the Engineer shall, 

subject to Sub-Clause 2.5 [Employer’s Claims], proceed 

in accordance with Sub-Clause 3.5 [Determinations], to 
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agree or determine the amount to be deducted from the 

Contract Price." 

Contract Price 14.1(a) For the option "…. Admeasurement Contract" 

selected in Sub-Clause 14.1 of these Particular 

Conditions 

Replace item (a) in its entirety by the following: 

"(a) The Contract Price is the aggregate of: 

(i) the sum stated in the Letter of Acceptance as 

being the Lump Sum Price Component of the 

Works, forming part of the Accepted Contract 

Amount, and 

(ii) the sum agreed or determined under 

Sub-Clause 12.3 [Evaluation] as payable to the 

Contractor for the Admeasurement Component of 

the Works, for which a notional amount forming 

part of the Accepted Contract Amount is stated in 

the Letter of Acceptance." 

 14.1(d) If requested by the Engineer, the breakdown of all unit 

prices shall also be submitted by the Contractor within 

28 days from the Commencement Date. 

 14.1(e) Add the following new item (e) at the end of the 

Sub-Clause: 

"(e) Notwithstanding the provisions of subparagraph (b), 

Contractor's Equipment, including essential spare parts 

therefore, imported by the Contractor for the sole 

purpose of executing the Contract shall be temporarily 

exempt from the payment of import duties and taxes 

upon initial importation, provided the Contractor shall 

post with the customs authorities at the port of entry an 

approved export bond or bank guarantee, valid until the 

Time for Completion plus six months, in an amount 

equal to the full import duties and taxes which would be 

payable on the assessed imported value of such 

Contractor's Equipment and spare parts, and callable in 

the event the Contractor's Equipment is not exported 

from the Country on completion of the Contract. A copy 

of the bond or bank guarantee endorsed by the customs 

authorities shall be provided by the Contractor to the 

Employer upon the importation of individual items of 

Contractor's Equipment and spare parts. 

Upon export of individual items of Contractor's 

Equipment or spare parts, or upon the completion of the 

Contract, the Contractor shall prepare, for approval by 

the customs authorities, an assessment of the residual 

value of the Contractor's Equipment and spare part to 

be exported, based on the depreciation scale and other 

criteria used by the customs authorities for such 

purposes under the provisions of the applicable Laws. 

Import duties and taxes shall be due and payable to the 
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customs authorities by the Contractor on (a) the 

difference between the initial imported value and the 

residual value of the Contractor's Equipment and spare 

parts to exported; and (b) on the initial imported value 

that Contractor's Equipment and spare parts remaining 

in the Country after completion of the Contract. Upon 

payment of such dues within 28 days of being invoiced, 

the bond or bank guarantee shall be reduced or 

released accordingly; otherwise the security shall be 

called in the full amount remaining." 

Application for Interim 

Payment Certificates 

14.3 In the first sentence of the first paragraph, replace "six" 

by:  

"one soft (digital) copy and two hard (paper)". 

Issue of Interim Payment 

Certificates 

14.6 Add the following sentence at the end of the first 

paragraph: 

"The Engineer may withhold any amount up to one 

hundred percent (100%) of the certification at its 

discretion in the event that the monthly progress report 

to be submitted with the Contractor’s Statement is 

missing any of the information listed in paragraphs (a) 

to (h) of Sub-Clause 4.21 [Progress reports]. Such 

withheld amounts shall be released in the Interim 

Payment Certificate in the month following the 

Contractor’s submission of the missing information." 

Payment 14.7 Add the following sentence at the end of the 

Sub-Clause: 

"The payment period defined in item (b) above can be 

suspended for reasons defined in the Contract, in 

particular in the event of an unresolved level 3 

non-compliance specified in the ESHS Specifications if 

any. Such suspension shall not entitle the Contractor to 

any additional payment under Sub-Clause 14.8 

[Delayed Payment] or otherwise" 

Statement at Completion 14.10 In the first paragraph, replace "six" by: 

""one soft (digital) copy and two hard (paper)". 

Application for Final Payment 

Certificate 

14.11 In the first paragraph, replace "six" by: 

"one soft (digital) copy and two hard (paper)". 

In the 3rd paragraph, add "by latest 56 days after the 

receipt of the draft final statement", after "the Engineer 

shall deliver". 

In the 3rd paragraph, add the following sentence before 

the last sentence: 

"Failure by the Engineer to deliver such Interim Payment 

Certificate within that period shall constitute a dispute." 
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Direct Payments to 

Subcontractors 

14.16 Il the option "for direct payment of Subcontractors" 

has been selected in Sub-Clause 4.4 of the Particular 

Conditions, then: 

"Payment for work by a Subcontractor which is entitled 

to be paid directly shall be made in accordance with the 

Contract, or an addendum or amendment thereof. 

When a Subcontractor is entitled to be paid directly by 

the Employer, the Contractor must furnish together with 

the Application for Interim Payment Certificates as per 

Sub-Clause 14.3 or the Application for Final Payment 

Certificate as per Sub-Clause 14.11 a statement 

indicating the amount to be deducted from the Payment 

Certificate and to be paid directly by the Employer to the 

said Subcontractor, as well as the various payment 

currencies and amounts. 

Payments to the Subcontractor shall be made on the 

basis of the statement submitted by the Contractor as 

mentioned here above and as accepted by the 

Contractor. 

The aggregate amount of direct payments to a 

Subcontractor calculated under the conditions 

prevailing on the month in which the Contract Price was 

established (the Base Date) may not exceed the amount 

of the subcontract as shown in the Contract. 

The Contractor only is entitled to submit the application 

for Interim or Final Payment Certificate; only claims 

submitted or transmitted by the Contractor shall be 

considered. 

Upon receipt of the Contractor statement requesting 

direct payment of the Subcontractor, the Employer shall 

directly notify the Subcontractor of the date of receipt 

and the amounts agreed by the Contractor for direct 

payment. 

Direct payments of the Subcontractor must be effected 

within the time specified in Sub-Clause 14.7 for payment 

of the Contractor. A notification of the direct payment 

shall be issued by the Employer to the Contractor and 

the Subcontractor. 

Within fifteen (15) days of receipt of the documents 

supporting a direct payment request from the 

Subcontractor, the Contractor shall give its agreement 

or notify its refusal with justification to the Subcontractor, 

failing which the Contractor shall be deemed to have 

agreed to whichever supporting documents it did not 

expressly accept or reject. In case the Contractor does 

not notify its refusal with justification of a request for 

direct payment from a Subcontractor or transmit it to the 

Employer within the time indicated above, the 

Subcontractor is entitled to send a copy of the request 

for direct payment directly to the Employer, together 
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with a copy of the proof of receipt of the original by the 

Contractor. 

Thereafter the Employer shall (i) promptly request the 

Contractor to submit evidence within fifteen (15) days 

that the Contractor rejected the said request for direct 

payment with justification within the time specified 

above, and (ii) inform the Subcontractor accordingly. If 

the Contractor fails to provide the requested evidence 

within 15 days, the Employer may directly pay the 

Subcontractor, up to the amount due under payment 

certificates claimed by the Contractor." 

Termination by Employer 15.2 Add the following, after item (f) in the first paragraph: 

"(g) Substantially fails to comply with the ESHS 

Specifications." 

Valuation at Date of 

Termination 

15.3 Add the following at the end of sub-Clause, after 

"Contract" and before ".": 

", except that the Engineer will be under no obligation to 

consult with the Contractor before making his 

determination, but may consult with the Contractor at his 

sole discretion." 

Corrupt or Fraudulent 

Practices 

15.6 Add the following at the end of the Sub-Clause: 

"In addition to the provisions of this Sub-Clause, the 

Contractor is also bound by the provisions found under 

Appendix B to the General Conditions, named “Corrupt 

and Fraudulent Practices Policy – Social and 

Environmental Responsibility." 

Duty to Minimize Delay / 

renamed as "Duty to Minimize 

Delay and Cost" 

19.3 In the first paragraph, add "and/or Cost, including but 

not limited to those to the Works," after "delay". 

Optional Termination, 

Payment and Release 

19.6 In the 2nd paragraph, replace "the Engineer shall 

determine" par the following: 

"the Engineer shall proceed in accordance with 

Sub-Clause 3.5 [Determinations] to agree or 

determine". 

Contractor’s Claims 20.1 Add the following sentence at the end of the 4th 

paragraph: 

"As long as the event or circumstance giving rise to the 

claim continues having effect, the Contractor shall use 

all reasonable endeavours to minimise any incurred 

delay and/or Cost, including but not limited to those to 

the Works." 

Failure to Comply with 

Dispute Adjudication Board’s 

Decision 

20.7 Delete Sub-Clause 20.7 in its entirety and replace it by 

the following: 

"In the event that a Party fails to comply with any 

decision of the DAB, whether binding, or final and 

binding, then the other Party may, without prejudice to 
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any other rights it may have, refer the failure itself to 

arbitration under Sub-Clause 20.6 [Arbitration] for 

summary or other expedited relief, as may be 

appropriate. 

Sub-Clause 20.4 [Obtaining Dispute Adjudication 

Board’s Decision] and Sub-Clause 20.5 [Amicable 

Settlement] shall not apply to this reference." 
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Notification of Award 

 

Letter of Acceptance 

[Letterhead paper of the Employer] 

 

Date: ___________________________  [Insert Date] 

 

To: ________________________________________________  [Name and address of the Contractor] 

 

 

This is to notify you that your Bid dated _____________________ [Insert date] for execution of the 

______________________ [name of the Contract and identification number, as given in the Contract 

Data] for the Accepted Contract Amount [amount in numbers and words] [name of currency], as 

corrected and modified in accordance with the Instructions to Bidders, is hereby accepted by our 

institution. 

You are requested to furnish the Performance Security within 28 days in accordance with the Conditions 

of Contract, using for that purpose the Performance Security Form included in Section X, Contract 

Forms, of the Bidding Documents. 

 

 

Authorized Signature:  ________________________________________________________________ 

Name and Title of Signatory:  __________________________________________________________ 

Name of institution:  __________________________________________________________________ 

 

 

 

Attachment: Contract Agreement 
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Contract Agreement 

 

THIS AGREEMENT made the ________________ day of ___________________, _________, 

between ___________________________ of ___________________________________ (hereinafter 

"the Employer"), of the one part, and ___________________________________ of 

____________________________ (hereinafter "the Contractor"), of the other part: 

 

WHEREAS the Employer desires that the Works known as ____________________________ should 

be executed by the Contractor, and has accepted a Bid by the Contractor for the execution and 

completion of these Works and the remedying of any defects therein, in the sum of [insert Accepted 

Contract Amount in words and figures, expressed in the Contract currency(ies)] (hereafter called the 

"Accepted Contract Amount"). 

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement. This Agreement shall prevail over all other Contract documents. The priority of the 

documents shall be in accordance with the following documents: 

a) The Letter of Acceptance; 

b) The Letter of Bid and Appendix to Bid (including the signed Statement of Integrity); 

c) The addenda Nos ________ (if any); 

d) The Particular Conditions;  

e) The General Conditions; 

f) The Specifications; 

g) The Drawings; 

h) The completed Schedules; and 

i) The Contractor’s Bid and any other documents forming part of the contract. 

3. In consideration of the payments to be made by the Employer to the Contractor as specified in 

this Agreement, the Contractor hereby covenants with the Employer to execute the Works and to 

remedy defects therein in conformity in all respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying of defects therein, the Contract Price or such other 

sum as may become payable under the provisions of the Contract at the times and in the manner 

prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance 

with the laws of ________________________________ on the day, month and year specified above. 

Signed by __________________________________________________ (for the Employer) 

Signed by __________________________________________________ (for the Contractor) 
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Performance Security 

Demand guarantee 

 

Beneficiary: _________________________________________________  

Date:  _______________________________________________________  

PERFORMANCE GUARANTEE No.:  _____________________________  

Guarantor: __________________________________________________  

 

We have been informed that ________________ (hereinafter called "the Bidder") has entered into 

Contract No. _____________ dated ____________ with the Beneficiary, for the execution of 

_____________________ (hereinafter called "the Contract"). 

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee 

is required. 

At the request of the Bidder, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of _________________ [insert amount in figures] 

(________________) [insert amount in words]1 such sum being payable in the types and proportions of 

currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary’s first demand 

supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed document 

accompanying or identifying the demand, stating that the Bidder is in breach of its obligation(s) under 

the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum 

specified therein. 

This guarantee shall expire, no later than the __________ day of ___________ 2 ______2, and any 

demand for payment under it must be received by us at this office indicated above on or before that 

date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 

Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 

 _________________________________________  [Signature] 

 

[Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product.] 

 

                                                      
1 The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the Letter of Acceptance, 

less provisional sums, if any, and denominated either in the currency(cies) of the Contract or a freely convertible currency 
acceptable to the Beneficiary. 

2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Employer should 

note that in the event of an extension of this date for completion of the Contract, the Employer would need to request an 
extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration 
date established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the 
form, at the end of the penultimate paragraph: "The Guarantor agrees to a one-time extension of this guarantee for a period 
not to exceed [six months][one year], in response to the Beneficiary’s written request for such extension, such request to be 
presented to the Guarantor before the expiry of the guarantee." 
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Advance Payment Security 

Demand Guarantee 

 

Beneficiary:  _________________________________________________  

Date:  _______________________________________________________  

ADVANCE PAYMENT GUARANTEE No.:  _________________________  

Guarantor: __________________________________________________  

 

We have been informed that ________________ (hereinafter called "the Bidder") has entered into 

Contract No. _____________ dated ____________ with the Beneficiary, for the execution of 

_____________________ (hereinafter called "the Contract"). 

Furthermore, we understand that, according to the conditions of the Contract, an advance payment in 

the sum _________________ [amount in numbers and words] is to be made against an advance 

payment guarantee. 

At the request of the Bidder, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of _________________ [insert amount in figures] 

(________________) [insert amount in words]1 upon receipt by us of the Beneficiary’s first demand 

supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed document 

accompanying or identifying the demand, stating either that the Bidder: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the 

Works; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying 

the amount which the Bidder has failed to repay.  

A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary’s bank stating that the advance payment referred to above has been 

credited to the Bidder on its account number ______________ at __________________ [name and 

address of the bank]. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 

payment repaid by the Bidder as specified in copies of interim statements or payment certificates which 

shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the 

interim payment certificate indicating that ninety (90) percent of the Accepted Contract Amount, less 

Provisional Sums, has been certified for payment, or on the _________ day of _______, 2____2, 

whichever is earlier. Consequently, any demand for payment under this guarantee must be received by 

us at this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 

Publication No. 758. 

 _________________________________________  [Signature] 

 

                                                      
1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the 

currency(ies) of the advance payment as specified in the Contract, or in a freely convertible currency acceptable to the 
Employer. 

2 Insert the expected expiration date of the Time for Completion. The Employer should note that in the event of an extension of 

the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. 
Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this 
guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate paragraph: "The 
Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in response to 
the Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the expiry of the 
guarantee." 
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Retention Money Security 

Demand Guarantee 

 

 ____________________________________________ [Guarantor letterhead or SWIFT identifier code] 

Beneficiary: _______________________________________ [Insert name and address of Employer] 

Date:  ____________________________________________________________ [Insert date of issue] 

RETENTION MONEY GUARANTEE No.:  ___________________ [insert guarantee reference number] 

Guarantor: _________ [Insert name and address of place of issue, unless indicated in the letterhead] 

 

We have been informed that ____________________ [insert name of Contractor, which in the case of 

a joint venture shall be the name of the joint venture] (hereinafter called "the Bidder") has entered into 

Contract No. _______________ [insert reference number of the contract] dated ______________ with 

the Beneficiary, for the execution of _____________________ [insert name of contract and brief 

description of Works] (hereinafter called "the Contract"). 

Furthermore, we understand that, according to the Conditions of the Contract, the Beneficiary retains 

moneys up to the limit set forth in the Contract ("the Retention Money"), and that when the Taking-Over 

Certificate has been issued under the Contract and the first half of the Retention Money has been 

certified for payment, payment of the second half of the Retention Money (or, if the amount guaranteed 

under the Performance Security when the Taking-Over Certificate is issued is less than half of the 

Retention Money, the difference between half of the Retention Money and the amount guaranteed under 

the Performance Security) is to be made against a Retention Money guarantee. 

At the request of the Bidder, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of _________________ [insert amount in figures] 

(________________) [insert amount in words]1 upon receipt by us of the Beneficiary’s first demand 

supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed document 

accompanying or identifying the demand, stating that the Bidder is in breach of its obligation(s) under 

the Contract, without your needing to prove or show grounds for your demand or the sum specified 

therein. 

A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary’s bank stating that the second half of the Retention Money as referred to 

above has been credited to the Bidder on its account number ______________ at 

__________________ [insert name and address of Bidder’s bank]. 

This guarantee shall expire, no later than the __________ day of ___________ 2 ______2, and any 

demand for payment under it must be received by us at the office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC 

Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded. 

 

 ___________________________________________________  [Signature] 

                                                      
1 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money or if the amount 

guaranteed under the Performance Security when the Taking-Over Certificate is issued is less than half of the Retention 
Money, the difference between half of the Retention Money and the amount guaranteed under the Performance Security and 
denominated either in the currency(ies) of the second half of the Retention Money as specified in the Contract, or in a freely 
convertible currency acceptable to the Beneficiary. 

2 Insert the same expiry date as set forth in the performance security, representing the date twenty-eight days after the 

completion date described in GC Clause 11.9. The Employer should note that in the event of an extension of this date for 
completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. Such 
request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this 
guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate paragraph: "The 
Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in response to 
the Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the expiry of the 
guarantee." 


